

MARINE LOADING ARMS
PERFORMANCE WORK STATEMENT

20 February 2026

U. S. Army Engineering and Support Center
Huntsville, Alabama

TABLE OF CONTENTS

PERFORMANCE WORK STATEMENT

- Section 1 – General Information**
- Section 2 – Definitions**
- Section 3 – Maintenance Activities and Submittals**
- Section 4 – Applicable Criteria**
- Section 5 –Performance Requirements Summary**

Appendices

Appendix A – Preventive Maintenance and Service Order Process Requirements

- **Attachment 1 Service Order Form**
- **Attachment 2 Contractor Travel Expense Report**

Appendix B – Reporting Requirements and Templates

- **Attachment 1: Three Week Look Ahead Schedule Template**
- **Attachment 2: Monthly Report Template**
- **Attachment 3: Preventive Maintenance Report Template**
- **Attachment 4: Service Order Tracker**

Appendix C – Task Order Specifications

- **01 33 00 Submittal Procedures**
- **01 35 26 Governmental Safety Requirements**
- **01 45 00.00 10 Quality Control**
- **01 45 00.15 10 Resident Management System Contractor Mode (RMSCM)**
- **01 78 23 Operation and Maintenance Data**
- **Fuels Program Requirements - Joint Sealant and Crack Repair**

Appendix D – Antiterrorism/Operations Security Compliance

Appendix E – Facility Maintenance Plan Template

Appendix F – Maintenance Tables

Appendix G – Contract Site List and Support Level

Appendix H – Existing Preventive Maintenance Schedules

Appendix I – Climatic Conditions

Appendix J – Operation and Maintenance Manuals, Drawings, and Site Schematics

Appendix K – Real Property, Equipment, and Component Inventory

Appendix L – Coating Specification for Marine Loading Arms

Appendix M – Existing Facility Maintenance Plans

Technical Exhibits

TE-1.0 – Technical Requirements for Replacement at DFSP Akasaki

TE-2.0 – Technical Requirements for Overhaul at DFSP Charleston

TE-3.0 – Technical Requirements for Replacement at DFSP Craney Island

TE-4.0 – Technical Requirements for Replacement at Eglin AFB

TE-5.0 – Technical Requirements for Replacement at DFSP Hakoziaki

TE-6.0 – Technical Requirements for Replacement at DFSP Iorizaki

TE-7.0 – Technical Requirements for Replacement at MCAS Iwakuni

TE-8.0 – Technical Requirements for Overhaul at Langley AFB

TE-9.0 – Technical Requirements for Replacement at NAS JRB New Orleans

TE-10.0 – Technical Requirements for Overhaul at DFSP Point Loma

TE-11.0 – Technical Requirements for Replacement at Tyndall AFB

TE-12.0 – Technical Requirements for Replacement at NAS Whidbey Island

TE-13.0 – Technical Requirements for Overhaul at DFSP Yokose

TE-14.0 – Technical Requirements for Overhaul at NAVSTA Rota

****To be included as an option on this contract**

SECTION 1 – GENERAL INFORMATION

1.0 Introduction

The Marine Loading Arms Program is a comprehensive maintenance program that provides vital preventive maintenance and corrective services to the United States Government to sustain a worldwide robust fueling capability in support of federal petroleum facilities and petroleum systems. The program is divided into two services, Preventive Maintenance (PM) and Corrective Maintenance (CM). This contract will provide maintenance and repair to the Marine Loading Arms (MLAs) to include the main isolation valve at the base of each MLA, stripper pump and its associated piping until it connects into the main piping, and the operational controls to include the hydraulic power unit for the MLA.

Preventive Maintenance (PM) adheres to the inspection and maintenance criteria outlined in Unified Facilities Criteria (UFC) 3-460-03 Petroleum Fuel System Maintenance and this Performance Work Statement, for military land-based liquid petroleum fuel facilities. These criteria are applicable to all branches of the Department of Defense (DoD) and the Defense Logistics Agency (DLA). This contract requires a Contractor experienced in repair, maintenance, and operation of federal petroleum facilities and petroleum systems ensuring those systems comply with codes, criteria, regulations, and laws of the United States/host nation (local and national). UFC 3-460-03 applies to all real property facilities used for storing, distributing, and dispensing fuels for reciprocating and jet engine aircraft, automotive fuels, lubricating oils, and diesel fuel. In addition to a well-maintained system or facility, the PM portions will return written reports detailing systems evaluated, corrective actions taken, and documenting facility, system, and component deficiencies.

Corrective Maintenance (CM) provides a contract vehicle for corrective action of deficiencies to MLAs and supporting DLA capitalized facilities as well as emergency response capability to ensure the safe and reliable accomplishment of the fuel delivery mission. Other repairs may be requested by each DLA Capitalized Site for components, equipment, or systems in support of the fuel delivery mission.

This contracting effort is part of a continuously improving Government approach to providing effective fuel systems Preventive Maintenance and Corrective Maintenance Services. The Government recognizes a successful Contractor as one that takes ownership of the physical condition of the assigned Installation fuel delivery systems, executes continuous process improvement to increase efficiency and reduce cost, and establishes a responsive rapport with Installation representatives, the USACE program management office, and the DLA customer program managers.

1.1 Purpose

The purpose of this contract is to provide all required PM and CM actions identified through a Facility Maintenance Plan (FMP) prepared by the Contractor to provide pertinent details of how the Contractor will perform Preventive Maintenance, Emergency Repair, Corrective Maintenance, and provide a program of Records Management for MLAs and supporting DLA Capitalized facilities on Government Installations in compliance with all codes, criteria, regulations, laws of the United States (local, state, and federal), and/or host nation laws as applicable. The Contractor must provide all labor, management, supervision, Quality Control, transportation, supplies, vehicles, tools, materials, facilities, equipment, and incidentals necessary to conduct work described in this Performance Work Statement (PWS).

PM tasks are defined as recurring, periodic, or scheduled work to preserve a system or facility by preventing its deterioration, prevent component failure, prevent unscheduled outages, and identify components requiring replacement or repair. PM tasks involve routine inspections, testing of petroleum fuel systems, and identifying required repairs. PM tasks help ensure product quality, safe working

conditions, and environmental protection.

CM is defined as the restoration of a real property to such a condition that it may effectively be utilized for its designated purpose by overhaul, re-processing or replacement of constituent parts or materials that have deteriorated by action, elements, or usage and that have not been corrected through maintenance.

Periodic testing of systems/components, on a quarterly, semi-annual, and annual basis as described in Appendix F of this PWS are included within the definition of maintenance and repair.

Corrective Repair requirements are described in Appendix A, Service Order Process Requirements. The award for services under this scope of work will be limited to the services identified in the contract line items awarded in the contract and its modifications.

1.2 Scope and Authority

The Contractor must properly maintain, and repair capitalized funded petroleum facilities and petroleum systems to provide compliance with applicable codes, criteria, and federal, state, local and/or host nation regulations. The list of Sites, facilities, and equipment/components included in this order are identified in Appendices G and K. The Contractor must provide all labor, management, supervision, Quality Control, transportation, supplies, vehicles, tools, materials, facilities, equipment, and incidentals necessary to conduct work described in this PWS.

The Government reserves the right to perform the following as in scope modifications to the contract:

- A. Add, remove, or realign Installations/Sites to or from the initial Installation/Site list.
- B. Add or remove facilities/equipment to or from the initial facility list.
- C. Add or remove services performed at any Installation/Site.

These additions/deletions will be considered in scope and will be performed as a contract modification to be negotiated between the Government and Contractor, via. Request for Proposal (RFP).

Additionally, repair activities may only be performed by Service Order at the included Installations/Sites on Capitalized assets specifically identified on the Government provided Real Property Inventory.

The anticipated services start dates for all Sites is identified in Appendix I. For any sites added to the contract through a modification, the associated start date will be documented within the text of the contract modification. For sites with an anticipated start date after contract award, a notice to proceed (NTP) will be issued by the (KO) before services can begin.

1.2.1 Centrally Managed Programs

The Government utilizes Centrally Managed Programs (CMPs) to perform work on certain systems/components of the petroleum facilities within the Installations. Contractors performing work under their CMP have primacy over any maintenance/repair/inspection conflict and/or overlap at any federally funded petroleum facility. Therefore, any Contractor performing work under this contract should concede authority and allow the CMP Contractor to perform the required maintenance/repair/inspection work at the designated facility. The Contractor will contact the KO within 48 hours of identification of a conflict.

The following are centrally managed programs applicable to fuel systems and further details are provided in the current version of UFC 3-460-03: Tank Integrity Management Program, Pipeline Integrity Management Program, Cathodic Protection System Integrity Management Program, Maritime Fuel

Facilities/Piers Program, Marine Loading Arm Program, Underwater Hose Program, Dredging Program, Rails Program, Demolition Program, Automated Fuel Handling Equipment/Automatic Tank Gauging Program.

The Contractor must advise the KO or the Contracting Officer's Representative (COR) of significant unforeseen site conditions affecting this contract within 24 hours of discovery or before departing the Site if the departure is scheduled for less than 24 hours from the discovery of the unforeseen site condition. The Contractor must take appropriate measures to obtain clarification of any direction or contract requirement which is not fully understood and incorporate such information into the work being performed. The contractor shall notify the KO within one (1) calendar day of any contract requirement that cannot be performed as specified in the PWS.

1.2.2 Post Award Meeting

A post award meeting will be held at US Army Corps of Engineers office in Huntsville, Alabama before the start of work, and prior to acceptance of the Quality Control (QC) Plan by the Government at the discretion of the KO. The purpose of this meeting is for the Contractor to meet with the USACE Project Team, to include the KO or designated contract specialist, Program Manager, and other Authorized Representatives, to discuss the PWS, the Contractor's plan for performing the service in an acceptable manner, and the Contractor's quality control and safety program. At a minimum the Contractor team members physically attending this meeting must include the Project Manager, Quality Control Manager and Safety Manager. Additional team members may attend in person or via teleconference such as Project Engineer, Site Manager or Maintenance Manager; however, must be explained within the Contractor's Basis of Estimate. This meeting will be held within fourteen (14) calendar days of the Effective Date of this contract.

1.2.3 Kickoff Meeting

The Contractor must participate in a Kickoff Meeting via teleconference with each Site included in this contract. The following Contractor personnel shall be required to attend these meetings: Project Manager, Project Engineer, Safety Manager, Quality Control Manager, and Site Manager.

The Kickoff Meetings will be coordinated by the Government. The Contractor must assume that the first kickoff meeting will occur seven (7) calendar days after contract Post Award Conference and that kickoff meetings for all Sites receiving NTP at contract award will be completed no later than twenty (20) calendar days after contract Post Award Conference for scheduling purposes.

1.2.4 Initial Site Visits

The Contractor must submit a preliminary schedule of Initial Site Visits (ISV) for KO or COR approval seven (7) calendar days prior to the Post Award Meeting. Include initial Schedule with Transition Plan. Initial Site Visits must not be performed prior to the kickoff meeting for each Site. The Initial Site Visit must be performed within 90 calendar days of notice to proceed for each Site. The Anticipated Service Start Date is the anticipated NTP date for the execution of Maintenance and Repair Services.

Appendix K includes real property inventory of assets with a Real Property Unique Identifier (RPUID) of each asset for all branches of service included in this task order. Real property assets are collected using the following databases for each branch of service:

- A. Navy/Marine Corps - iNFADS
- B. Air Force - ACESRPFM/NEXGEN
- C. DLA – EBS

EBS gathers assets from each branch of service's database along with additional DLA Capitalized real property assets not identified elsewhere. The RPUID identifies a single asset (facility, system, or equipment) that has been or will be funded by DLA and is included in this task order.

This task order includes all real property inventory records (as indicated above) to ensure the contractor has the most up to date information given at time of solicitation. The US Army Engineering and Support Center, Huntsville is not the owner of these databases, the information from these systems is collected and provided as part of the task order to ensure no asset is omitted.

The contractor must crosswalk between each real property asset database, using the RPUID as a reference, with the understanding there may be discrepancies or duplications between each real property database. Understanding, crosswalking, and consolidating the real property assets should be performed prior to conducting the ISV for each site.

The Contractor must perform the following activities:

- A. Become familiar with the Site.
- B. Meet the FMSR and other relevant Site personnel.
- C. Review and validate the previous PM report for Site with the FMSR (provided after award for information only).
 - Determine if previous PM report includes all systems, equipment, and components.
 - Identify any Service Orders that may need to be initiated off the previous PM report or witnessed conditions.
- D. Compile a list of potential Service Orders (jointly with the FMSR).
- E. Develop a new/updated Preventive Maintenance schedule based on Government provided information as well as requirements found while onsite. As per paragraph 1.13.2, The Contractor must perform Preventive Maintenance according to the last applicable maintenance schedules for the locations included in this contract until final maintenance schedules are developed by the Contractor and approved by the Government. Maintenance activities must occur regardless of the kickoff meeting, initial site visit, or facility maintenance plan.
- F. Obtain all information required to prepare the Facility Maintenance Plan.
- G. Perform facility, system, and equipment component inventory for all sites listed in this PWS. This information must be provided as part of the Facility Maintenance Plan. The Preventive Maintenance requirements in UFC 3-460-03 and Appendix F Maintenance Tables are the primary reference for all the inclusion of assets, equipment, and components in the Facility Maintenance Plan. For each component, identify the applicable UFC section or identify Manufacturer Recommendation in the Facility Maintenance Plan.
- H. The Contractor shall advise the Government within five (5) business days from each ISV of any variances with the Government provided inventory included in this PWS. Refer to paragraph 3.1 for final submission requirements of inventory.

1.3 Public Disclosures

The Contractor must make no public announcement or disclosure relative to information contained or developed under this contract, except as authorized by the KO or the COR.

1.4 Personnel Requirements

The Contractor must provide personnel possessing the skills, knowledge, and training to satisfactorily perform the services required by this contract. Personnel performing work under this Performance Work Statement will remain employees of the Contractor (or Subcontractor) and will not be considered employees of the Government. Subcontractor personnel, if utilized, must be capable of performing position duties as if employed by the prime Contractor, who will have responsibility to provide subcontracted services equivalent to prime contract personnel.

The Contractor is allowed to subcontract work (unless otherwise specified), self-perform work, or a combination of both. The Contractor must ensure that all technicians are qualified to perform the work. The Contractor will be responsible for achieving response requirements for multiple simultaneous field actions while maintaining capability for potential emergency repairs and still performing required field actions within the period available to minimize impacts on facility mission requirements. Prime and Subcontractor personnel must be able to obtain Site access to include acquisition of necessary credentials and/or security clearance.

The Contractor will supplement these required personnel with the appropriate level of administrative and maintenance personnel to effectively manage the contract requirements.

All full-time employees of the Contractor must be included in the firm fixed price for both onsite and offsite activities.

Refer to contract clauses and Appendix D for Antiterrorism/Operations Security Compliance and OCONUS Security, Travel, and Clearance requirements.

1.4.1 Prime Contractor Qualifications

The prime Contractor will be solely responsible for the fulfillment of the requirements of this contract and will be the sole contact except as agreed to in advance. The Contractor must have, as a minimum, the following qualifications:

- A. Experience in maintenance and repair of petroleum fuel storage and distribution facilities.
- B. Working knowledge of U.S. and host nation practices for the operation, inspection, maintenance, repair, and testing of petroleum facilities; and U.S. and host nation practices for the environmental protection requirements for petroleum facilities.
- C. Demonstrated Project Management, scheduling and engineering capabilities to execute the requirements of this PWS.

1.4.2 Subcontractor Qualifications

The Contractor may use subcontractors for maintenance and/or repair. These agreements are between the prime and sub and any service provided must be included on the prime Contractor's GSA schedule. All required subcontractor certifications must be maintained by the prime Contractor and updated upon expiration. Subcontractor qualifications must be approved by the prime Contractor prior to the start of any work activity. Copies of required certifications must be provided to the Government within one (1) business day of request or submitted as part of Service Order Portfolio.

1.4.3 Project Manager

The Project Manager must be an employee of the prime Contractor and will be the party responsible for the overall performance of the contract and will report to the program manager or other corporate officer of the Contractor.

The Project Manager must have a minimum of five (5) years of experience in management of projects performing maintenance and repair. Acceptable experience includes managing maintenance and repair projects on petroleum facilities similar to those facilities specified herein, in a complex maintenance environment, in commercial construction of petroleum facilities, or military construction/maintenance contracts. The Project Manager must have experience planning and executing projects, to include managing multiple projects simultaneously throughout their lifecycle including management of budget, schedule, and coordination of all technical requirements. The Project Manager must have knowledge of the applicable codes and criteria surrounding repair and maintenance of Petroleum, Oils, and Lubricants (POL) infrastructure and/or similar experience. The Project Manager must be able to convey information clearly in writing and orally in English.

This position is critical to the successful performance of this contract. Prior to replacing the person proposed for this position, the Contractor must obtain written consent of the KO. In order to obtain such consent, the Contractor must provide advance notice (ten business days unless there are mitigating circumstances deemed acceptable by the Government) of the proposed changes and must demonstrate that the qualifications of the proposed substitute personnel are generally equivalent to or better than the qualifications of the personnel being replaced.

The Project Manager's resume must be submitted to the KO for approval. The Project Manager must have no other duties within or outside of this task order and must be a full-time employee dedicated to this task order.

1.4.4 Quality Control Manager

The QC Manager must have a minimum of five (5) years of experience on Operation and Maintenance of Petroleum Fuel Systems. The QC Manager and Alternate QC Manager must comply with the requirements as identified in UFGS 01 45 00.00 10 Quality Control.

This position is critical to the successful performance of this contract. Prior to replacing the person proposed for this position, the Contractor must obtain written consent of the KO (ten business days unless there are mitigating circumstances deemed acceptable by the Government). In order to obtain such consent, the Contractor must provide advance notice of the proposed changes and must demonstrate that the qualifications of the proposed substitute personnel are generally equivalent to or better than the qualifications of the personnel being replaced.

The QC Manager must have no other duties within or outside of this task order and must be a full-time employee of the prime Contractor dedicated to this task order.

1.4.5 Project Engineer

The project engineer must be a graduate engineer with a minimum of three (3) years of experience on Operation and Maintenance of Petroleum Fuel Systems.

The project engineer must be responsible for overall technical acceptability of all maintenance and repair performed under the contract. The project engineer must review and technically approve all Service Orders and Work Plans submitted under the contract. The project engineer must be employed by the prime Contractor. The project engineer must be approved by the Government and any change in personnel must also be approved by the Government (ten business days prior unless there are mitigating circumstances deemed acceptable by the Government).

The Project Engineer is not required to be a full-time employee (FTE) dedicated to this task order and

may have additional responsibilities either within or outside of this task order.

The Contractor must clearly identify who is responsible for this function and may not change their approach without KO approval.

1.4.6 Scheduler

The Contractor must designate a scheduler who is responsible for the preparation of the schedule, and all required updating and production reports. The designated scheduler must have two years of experience developing schedules for projects similar in size and type to this task order. The scheduler is not required to be a dedicated position, but the Contractor must clearly identify who is responsible for this function and may not change their approach without KO approval. The Project Scheduler is not required to be a FTE dedicated to this task order and may have additional responsibilities either within or outside of this task order.

1.4.7 Maintenance Manager

The maintenance manager must be responsible for the Contractor's overall approach for performing Preventive Maintenance activities required by this contract. This includes but is not limited to developing and documenting maintenance procedures as well as coordinating and scheduling maintenance events. The maintenance manager is not required to be a FTE dedicated to this task order and may have additional responsibilities either within or outside of this task order. The Contractor must clearly identify who is responsible for this function and may not change their approach without KO approval.

1.4.8 Safety Manager

The requirements for the Safety Manager can be found in Section 01 35 26 Governmental Safety Requirements. This position is critical to the successful performance of this contract. Prior to replacing the person proposed for this position, the Contractor must obtain written consent of the KO. To obtain such consent, the Contractor must provide advance notice (ten business days prior unless there are mitigating circumstances deemed acceptable by the Government) of the proposed changes and must demonstrate that the qualifications of the proposed substitute personnel are generally equivalent to or better than the qualifications of the personnel being replaced. The safety manager must personally digitally sign all Service Orders on the SO form. The signature must include the date.

The Safety Manager must have no other duties within or outside of this task order and must be a full-time employee of the prime Contractor dedicated to this task order.

1.4.9 Site Manager

The prime Contractor must provide a minimum of five (5) Site Managers that are employees of the prime Contractor. The Site Managers will be responsible for the Sites included in this contract.

Site Manager 1 - The prime contractor shall provide one site manager that will be responsible for the following sites: DFSP Sasa Valley, DFSP Hakozaki, DFSP Akasaki, DFSP Yokose, DFSP Iorizaki, and MCAS Iwakuni. The Site Manager must be physically located in Japan and location must be considered so all duties and travel restrictions can be met with ease for each geographical Site covered.

Site Manager 2 - The prime contractor shall provide one site manager that will be responsible for the following sites: DFSP Charleston, DFSP Craney Island, Eglin AFB, Hurlburt AFB, DFSP Jacksonville, NAS Mayport, Langley AFB, MCAS Beaufort, NAS New Orleans, Tyndall AFB, NAS Norfolk, and NAVSTA Rota (if exercised). The physical location of the Site Manager must be considered so all duties and travel restrictions can be met with ease for each geographical Site covered.

Site Manager 3 - The prime contractor shall provide one site manager that will be responsible for the following sites: DFSP Point Loma, DFSP Manchester, and NAS Whidbey Island. The physical location of the Site Manager must be considered so all duties and travel restrictions can be met with ease for each geographical Site covered.

Site Manager 4 – The prime contractor shall provide one site manager that will be responsible for the overhauls and replacements at the following sites: DFSP Hakoziaki, DFSP Akasaki, DFSP Yokose, DFSP Iorizaki, and MCAS Iwakuni.

Site Manager 5 – The prime contract shall provide one site manager that will be responsible the overhauls and replacements at the following sites: DFSP Charleston, DFSP Craney Island, Eglin AFB, Langley AFB, NAS New Orleans, Tyndall AFB, DFSP Point Loma, NAS Whidbey Island, and NAVSTA Rota (if exercised).

The Site Manager(s) must be on-site during the following activities at the Sites under their responsibility.

- A. All Preventive Maintenance activities.
- B. All Corrective Maintenance activities

The Site Manager(s) must perform the following tasks: oversee all prime and sub-Contractor activities, ensure compliance with all applicable construction codes, standards and local regulations, ensure on-site quality control, ensure on-site safety requirements are met, coordinate on-site logistics by direct communication with the FMSRs and other Government personnel, and be responsible for all on-site and Contractor controlled documentation. Site Managers must comply with the requirements as identified in UFGS 01 45 00.00 10 Quality Control.

The Site Manager(s) must have a minimum of five (5) years of experience in performing liquid fuels maintenance or construction on various types of fuel systems that can include marine loading arms, bulk fuel facilities, hot pit fueling systems, gas station dispensing systems, cathodic protection systems, and leak detection systems. Three (3) years of experience must be Site Management or Construction Management experience.

Each Site Manager must be dedicated to their assigned group of Sites and the Contractor must identify Site Manager Site assignments. Each required Site Manager must be a full-time employee with no other duties outside this task order. Site Managers proposed in addition to the minimum requirements of this PWS may have duties outside of this task order, but all other requirements apply.

Prior to replacing the person proposed for this position, the Contractor must obtain written consent of the KO. To obtain such consent, the Contractor must provide advance notice (ten business days prior unless there are mitigating circumstances deemed acceptable by the Government) of the proposed changes and must demonstrate that the qualifications of the proposed substitute personnel are generally equivalent to or better than the qualifications of the personnel being replaced.

1.4.10 Safety/SSHO/Safety Competent Qualified Individual

Reference Section 01 35 26 Governmental Safety Requirements.

1.5 Safety

The Contractor must comply with the latest version of U.S. Army Corps of Engineers (USACE) Safety and Health Requirements Manual 385-1-1 (EM 385-1-1), including any interim revisions, in effect at the time this solicitation is issued and during subsequent award in addition to the requirements described in Section 01 35 26 Governmental Safety Requirements.

This task order requires working on and around piers and wharfs. Proper Personal Protective Equipment (PPE) will be required for all work activities.

Confined space entry (CSE) may be required during repair activities for some sites. Sites include:

Site Code	Site Name	PM Safety
MLASAS	DFSP Sasa Valley	CSE
MLAMAW	DFSP Manchester	CSE

1.6 Quality Control

The Contractor shall comply with Appendix C, Section 01 45 00.00 10 Quality Control.

1.7 Hours of Operation

Hours of Operation - All maintenance, repair, and testing services must be provided during the normal duty hours of each applicable Installation, excluding legal Federal holidays listed below or National Holidays (OCONUS). The Contractor must submit to the Government a written request to deviate from normal duty hours at least 14 calendar days prior to off-hour work. Special allowance may be made for emergency response work. Below is a list of U.S. Federal, Japanese National, and Spanish National holidays.

American Federal Holidays

New Year's Day	Martin Luther King Jr. 's
President's Day	Memorial Day
Juneteenth	Independence Day
Labor Day	Columbus Day
Veteran's Day	Thanksgiving Day
Christmas Day	

Japanese National Holidays

Autumnal Equinox Day	Children's Day
Coming of Age Day	Constitution Memorial Day
Culture Day	Foundation Day
Greenery Day	Health and Sports Day
Labor Thanksgiving Day	Marine Day
Mountain Day	New Year's Day
Respect for the Aged Day	Showa Day

Spanish National Holidays

New Year's Day	Epiphany Day
Good Friday	Labour Day
Assumption Day	Hispanic Day

1.8 Additional Personnel Requirements

1.8.1 Conduct of Personnel

The KO may remove any Contractor or Subcontractor employee working under this contract for reasons of misconduct, security, or if any employee is found to be or suspected to be under the influence of alcohol, drugs, or other incapacitating agent. The Contractor's employees will be subject to dismissal from any Government Installation upon determination by the KO that such action is in the best interests of the Government. Such removal will not be the basis for a claim by the Contractor and will not relieve the Contractor of the requirement to provide sufficient personnel to perform the services as required herein.

1.8.2 Security Requirements

The Contractor's personnel or any representative of the Contractor entering the Installations where the job sites are located under this contract must abide by all security regulations of the Installation and will be subject to security checks. All prime and subcontract employees that will access a military Installation more than once every six months are required to secure a Common Access Card (CAC). Additional access requirements may apply, and the Contractor is responsible for complying with all Installation requirements. If anyone is to access the Installation network, then this must be identified in the CAC request and will require additional approval by the Installation. Refer to Appendix D for further security requirements.

1.8.3 Installation Access

The Contractor must comply with each installation's access and SOFA requirements. Refer to Appendix D for further information regarding Installation Access and security requirements. Government furnished identification must be returned to the Government within fourteen (14) calendar days of the employee ceasing to perform work for the Contractor under this contract.

1.8.4 Contractor Personnel Identification

Seven (7) calendar days after contract award, the Contractor must submit to the KO or his/her designated representative, in writing, the names, telephone numbers, and work assignments of the Contractor representative, alternate, management, and supervisory personnel scheduled to perform work under this contract. The submission shall be included in the Contractor's Transition Plan, refer to paragraph 1.25.1, include an organizational chart showing where the personnel fit in the organization and the lines of authority to the senior corporate officer who will make decisions related to this contract. The Contractor must comply with all requirements as described in Appendix D.

The Contractor must submit to the KO or his/her designated representative written list of employees who will perform work under this PWS. This list will include each employee's name, work assignment, training, certification, qualifications, and experience. Resumes must be submitted meeting all requirements of paragraph 1.5 and its subsections. The submission shall be included in the Contractor's Transition Plan, refer to paragraph 1.25.1.

The Contractor must submit in writing any changes in staff for Government approval ten (10) business days prior to implementation of the change.

1.8.5 Antiterrorism/Operations Security Compliance

The Contractor must comply with the requirements described in Appendix D Antiterrorism/Operations Security Compliance and OCONUS Security, Travel, and Clearance Requirements.

1.8.6 Status of Forces Agreement (SOFA)

The contractor shall comply and will ensure that all deployed employees, subcontractors, subcontractor employees, invitees and agents comply with the information on foreign locations within their contract and resulting task orders. The KO will resolve disputes. The contractor will provide the KO with copies, upon request, of any documents relating to the dispute (refer to Attachment 9, Foreign Location Requirements).

1.9 Written Records

The Contractor must provide a written record of all conferences, meetings, discussions, verbal directions, telephone conversations, etc., with Government representative(s) relative to this contract in which the Contractor and/or a designated representative(s) participates. These records must be dated and must identify the contract number and the paragraph references, if applicable, participating personnel, subject discussed, and conclusions reached. Meeting minutes and verbal direction must be submitted via RMS CM as correspondence within five (5) calendar days of occurrence.

1.10 Maintenance Records

The contractor must create and maintain onsite maintenance records in support of fueling missions for each Site. The contractor is responsible for providing updates to existing Maintenance Records based on current conditions clarifying equipment, components, manufacturer information, inclusion of Component Unique Identifier (CUID), and other updates as required. The contractor shall provide maintenance records of newly installed equipment, assemblies, and subassemblies. Compile, prepare, maintain, and aggregate into one Maintenance Binder all existing and new records to include all items indicated below.

The records must include, but not be limited to:

- A. Facility Maintenance Plan and Inventory Records.
- B. Operation and Maintenance Data as per UFGS 01 78 23.
- C. Guarantee/warranty on all equipment and materials furnished by the Contractor.
- D. As-Built Drawings or Schematics if provided by the Installation. The Contractor is required to update any provided as-built drawings or schematics to incorporate revisions due to work performed under this contract. As-built drawing and schematic updates will be completed by Service Order as required by the Government. Appendix J includes schematics for each site.
- E. Make, model, size, capacity, serial number, date installed, and age of each facility asset, including real property information.
- F. Dates of inspection, maintenance, and repair work performed.
- G. Up to date maintenance, inspection, and repair schedule.
- H. All Preventive Maintenance reports including documentation of testing, calibration, and completed maintenance tasks for each facility asset identified in the FMP.
- I. Facility deficiency list with repair status.
- J. Copies of all permits, certifications, and state inspection reports that are related to the execution of maintenance tasks of this contract.

K. Computer Maintenance Management System (CMMS) report documenting all maintenance and repairs performed.

Within 60 calendar days of completing each Initial Site Visit, the Contractor shall deliver initial Maintenance Binders – both digital (via government-approved electronic file transfer) and hard copy – to the FMSR and maintain them thereafter. The FMSR must digitally sign the delivery confirmation, validating receipt, and provide this signed receipt to CEHNC via RMS.

Maintenance Binders are living documents and serve as a repository of all maintenance activities performed throughout each contract year; a binder should be provided for each active contract year. If the 6-month extension is exercised, the Contractor shall update the maintenance binder using the final option year data. Binders – both digital (via government-approved electronic file transfer) and hard copy – must be updated and distributed to the FMSR within 30 calendar days after each preventive maintenance visit, component replacement with a new warranty item, or data update.

Within 30 calendar days after the Period of Performance (POP) end date for each contract year, final Maintenance Binders – both digital (via government-approved electronic file transfer) and hard copy – shall be provided to the FMSRs, containing all maintenance record files conducted throughout the contract year. Each FMSR confirms receipt of the final binders by providing a digital signature and date. Within five (5) calendar days of FMSR signature and no later than 45 calendar days after POP end date of each contract year, contractor shall submit Final digital binders and FMSR signed receipt to USACE HNC via RMS as part of the Transition from Base/Option Years and at Contract Closeout.

Maintenance binders must also be maintained and updated within the contractor's Computer Maintenance Management System (CMMS).

Provide the following information on the disk label and disk holder or case:

1.8.6.1 Facility Number

1.8.6.2 Contract Title

1.8.6.3 Installation Name, Site Name, and Location

1.8.6.4 Prepared For: (Contracting Agency)

1.8.6.5 Prepared By: (Name, title, phone number and email address)

1.8.6.6 Include the disk content on the disk label

1.8.6.7 Date

1.11 Site Specific Requirements

The Contractor must prepare and submit all documentation relating to the maintenance and repair of facilities and systems included herein that is required by any local, state, international, or federal regulation or regulatory body. All employees including Subcontractors must hold all applicable certifications for the work being performed. All required certifications must be submitted to the Government upon request. Reference the FMP for site specific pier access requirements.

Current condition and traffic limitations associated with Delta Pier and Echo Pier at DFSP Sasa Valley, Guam are as described by the June 25, 2025 "Waterfront Facilities Inspections and Assessments at NAVBASE Guam" NAVFAC report:

- Delta Pier: Condition = Serious
 - Prohibit access to Catwalk 3 and Catwalk 4
 - Limit live loads on Trestle to pedestrian access only. Use of vehicles or machinery is prohibited (i.e. Manlift shall not be used for PM or CM activities)
- Echo Pier: Condition = Poor
 - Prohibit access to Catwalk 3

1.12 Climatic Conditions and Site Considerations

Japan. Overall weather conditions vary widely across the Japanese Archipelago, from hot, humid summers in the south on Okinawa, to cold, snowy winters in the north on Hokkaido (NIS, 1967). The country can be divided into four terrain zones: northern islands, western region, the eastern and southern regions, and the southern islands that can influence variations in temperatures, winds, precipitation, and cloud cover. Notably, since Japan is an island, relative humidity is high and its climate is generally one of a marine character, but during the winter it is under a strong influence of the Asiatic winter monsoon (Arakawa, 1969). Climatic information is provided in Appendix I.

DFSP Akasaki, DFSP Iorizaki, DFSP Yokose, DFSP Hakozaki, and MCAS Iwakuni are located in Japan. Flights to Japan are available from various CONUS international airports. Main arrival and departure international airport in Japan is Tokyo. DFSP Akasaki, DFSP Iorizaki, and DFSP Yokose are located in Sasebo, Japan; DFSP Hakozaki is located in Yokosuka, Japan; MCAS Iwakuni is located in Iwakuni, Japan.

Guam. Guam lies within a chain of islands off the western Pacific basin dwelling in a tropical maritime climate, characterized by high temperatures, high relative humidity, high precipitation and cloudiness. The climate is largely determined by the monsoon and equatorial trades that sweep the islands perennially with tropical maritime air (Arakawa, 1969). Other important influencing factors include tropical cyclones, topography, the tropical latitude, and the surrounding warm ocean waters. Rainfall and clouds are the most significant phenomena within the climate of Guam. Climatic information is provided in Appendix I.

Site Conditions for Utilities on Guam: Naval Base Guam currently administers a Base Operations Contract (BOSC) supporting all installations on the island of Guam. The current BOSC includes one authorized entity with regards to Utilities services and support. The Contractor must work with the local FMSR to request support from the BOSC Contractor if utility disruptions are required. BOSC Utility Services Instructions and Forms should be requested through the FMSR to ensure current protocol. Fees may be collected up front for these utility services, however, will be reimbursable to the Contractor.

A. Typical Electrical Utilities demarcation points are:

- 1) Primary Electrical Distribution System and Components up to the Secondary (Low voltage/Facility Service entrance) connection of Facility's Distribution Transformer.
- 2) Unit Substation.
- 3) Main Utility Distribution Panel and Feeder Breakers.

B. Typical Emergency Stationary Generators included in the BOSC contract:

- 1) Automatic Transfer Switch (ATS) or Manual Transfer Switch (MTS) and associated Components.
- 2) Emergency Generator and associated Components.

Atlantic Coast. Sites located in the inlet areas of the Atlantic coast include Florida sites (NS Mayport

and DFSP Jacksonville), South Carolina (MCAS Beaufort and DFSP Charleston), and Virginia (Langley AFB, DFSP Craney Island, and NAVSTA Norfolk).

Gulf Coast. Sites located in the inlet areas of the Gulf coast include Florida (Tyndall AFB, Eglin AFB, and Hurlburt Field), and Louisiana (NAS JRB New Orleans).

Pacific Coast. Sites located in the inlet areas of the Pacific include California (DFSP Point Loma) and Washington (DFSP Manchester and NAS Whidbey Island).

1.13 Contract Schedule

The Contractor must develop and maintain an overall Project Schedule, a Preventive Maintenance Schedule, a Three-Week Look-Ahead Schedule, and an Overhaul & Replacement Project Schedule.

1.13.1. Project Schedule.

The Contractor must develop and update an overall project schedule for maintenance and repair activities as well as all contract required deliverables and activities (i.e. ISVs, ISRs, FMPs, etc.) and maintenance and repair activities for all Sites. The initial schedule (which will be established as the baseline schedule) must contain all maintenance activities scheduled throughout the period of performance (PoP) for the contract (see below requirements for maintenance schedule). The project schedule must be separable by Service.

The project schedule must be updated monthly. Each maintenance visit to be conducted at each Site must be an activity on the schedule. Subcontractors must be identified with each activity. Schedules must be prepared using Oracle Primavera or Microsoft Project.

The Contractor must submit the schedules for Government acceptance in accordance with section 01 33 00 Submittal Procedures. Any changes to the schedule must be submitted as part of an updated schedule with changes clearly marked for acceptance by the KO or his/her designated representative.

The Contractor must provide updates with a variance in days between scheduled and actual performance. The Contractor shall provide a recovery plan as requested by the Government if the completion of Corrective Maintenance or Preventive Maintenance activities are behind the accepted schedule.

The Contractor shall provide a written explanation for any missed PM activities or events and the explanation must include the below items at a minimum. Note that this does not remove the requirement to contact the COR immediately while onsite if maintenance cannot be performed. The Contractor shall notify the KO or COR, while onsite, of any PM tasks that cannot be performed due to access or any other issue.

- Reason for missed event and written documentation from the FMSR and CEHNC KO providing concurrence and approval for the missed event (PWS change).
- Date deductive Engineering Change Proposal (ECP) will be sent to CEHNC.
- Reschedule date if appropriate.

1.13.2. Preventive Maintenance Schedule

The Contractor must develop Site specific schedules for preventive maintenance, inspection, and testing activities to be conducted at Installations included in this contract. The schedule must also include the anticipated QC Audits for each Site. The schedules must specify preventive maintenance, inspections,

and testing requirements for petroleum fuel systems and related appurtenances in accordance with this PWS. The Contractor must submit the initial preventive maintenance schedules to the Government for approval no later than seven (7) calendar days after the completion of the kickoff meetings.

The Contractor must perform preventive maintenance according to the last applicable maintenance schedules for the locations included in this contract until final maintenance schedules are developed by the Contractor and approved by the Government. Maintenance activities must occur regardless of the kickoff meeting, initial site visit, or facility maintenance plan. The Government has provided the last applicable maintenance schedule (Appendix H) in the contract solicitation. The Government will provide the latest maintenance report for each Site included in this contract and any updates to the maintenance schedules after award. The Contractor must submit the final preventive maintenance schedules to the Government for approval no later than fourteen (14) calendar days after completion of the Initial Site Visits.

The maintenance schedule must be coordinated with the FMSR to prevent mission degradation and to allow preplanning of fuels systems operation schedules. The Contractor will confirm work scheduling with the FMSR at least thirty (30) calendar days before the start of any work on the petroleum systems and must identify any needed Installation support or resources that are anticipated. OCONUS locations will be coordinated at least forty-five (45) calendar days before the start of any work.

- The Contractor must provide a tentative schedule of maintenance activities to be performed while onsite. This must include petroleum fuel systems that will receive maintenance by day.

A follow-up confirmation will be made fourteen (14) calendar days before start of work at which time the Contractor and FMSR should further discuss the tentative schedule of onsite maintenance activities. The Contractor must contact the FMSR by phone and via email for all coordination. A follow-up confirmation is recommended five (5) calendar days prior to arriving on site.

The Contractor must adjust their onsite schedule of activities to accommodate Mission Schedule and Operations of the Installation. Documentation of this communication must be provided with the applicable PM report.

Mission Schedule and Operations availability can impact planned maintenance schedules. Governments fueling mission takes priority over performance of preventative maintenance. The Contractor must develop their maintenance schedule and schedule of onsite activities to include flexibility for Operations and Mission Schedule requirements.

The KO or his/her designated representative must be notified if adjustments in the schedule are required to accommodate Installation operational needs. Changes to the schedule that requires the maintenance to shift by more than one week must be submitted for Government acceptance prior to implementation.

The Contractor must accommodate each Site's existing preventive maintenance schedule when preparing the schedule. The Contractor must coordinate the maintenance schedule with the FMSR prior to submission to the Government.

The PM Schedule shall be reviewed in each bi-weekly project call with the Contractor and the CEHNC PM. Note that this does not remove the requirement to contact the COR immediately while onsite if maintenance cannot be performed.

1.13.3. Three-Week Look-Ahead Schedule

The requirements for the Three-Week Look-Ahead Schedule is provided in Appendix B, Reporting Requirements.

1.13.4. MLA Overhaul & Replacement Project Schedule

The Contractor must develop and maintain a project schedule for each overhaul or replacement activity performed under this contract. The initial schedule (which will be established as the baseline schedule) must contain all phases of the overhaul or replacement process and shall include a corresponding Gant chart to visually illustrate project milestones.

The project schedule must be updated monthly. The Contractor must submit the schedules for Government acceptance in accordance with section 01 33 00 Submittal Procedures.

The Contractor must provide updates with a variance in days between scheduled and actual performance. The Contractor shall provide a recovery plan as requested by the Government if the completion of overhaul or replacement activities are behind the accepted schedule.

The Overhaul & Replacement Project Schedule shall be reviewed in each bi-weekly project call with the Contractor and CEHNC PM.

1.14 Reporting

The Contractor must provide required reports in accordance with the requirements of Appendix A Preventive Maintenance and Service Order Process Requirements and Appendix B Reporting Requirements.

1.15 Submittals

Submittal requirements are detailed in Section 01 33 00 Submittal Procedures. The Contractor must perform all tasks required by this specification section. Hard copies when required by the KO should be mailed to the following:

Agency:

US Army Engineering and Support Center, Huntsville
PO Box 1600
Huntsville, AL 35807-4301
ATTN: Project Manager

1.16 Computer Maintenance Management System (CMMS)

A Computerized Maintenance Management System (CMMS) is software designed to automate and streamline both Preventive and Corrective Maintenance operations. The Contractor is required to provide such a database management system to manage all maintenance and repair activities; acceptable examples include Maximo, Express Maintenance, or ECOBPM, but an Excel-type database is not considered a sufficient CMMS. While Excel may be utilized for minor reporting and tracking, it must not be relied upon as the overall maintenance management software. This system will maintain a maintenance database, service order database, track miscellaneous Corrective Maintenance actions, and manage Corrective Maintenance incidental to Preventive Maintenance, and must be fully operational and ready for use by the time of the first scheduled preventive maintenance (PM) visit.

1.16.1 Maintenance Database

The site visits listed in the maintenance schedule must include actions to develop an electronic database, maintained by the Contractor, on inventory, maintenance requirements, deficiencies and problem areas that need corrective work, and to obtain information to update real property and facility asset inventory records. The information obtained from Preventive Maintenance, inspections and tests, will be used to schedule the required maintenance and repair work through Contractor efforts as appropriate. Maintenance, repair, inspection, and testing findings will be electronically and manually recorded as required by this PWS. The Government may request reports or other pertinent information be provided from this database at any time during the life of this contract. The Government may request unlimited/unrestricted access to the Contractor database if requested reports or other documentation is not satisfactory.

1.16.2 Service Order Database

To facilitate efficient tracking of maintenance activities, all Service Orders will be computerized using a Computerized Maintenance Management System (CMMS) as defined previously. This system will maintain, at a minimum, records of all minor/emergency Corrective Maintenance actions performed on specified equipment (including Government real property inventory information) at the designated facility, per Service Order. Records will be maintained throughout the duration of each order and transferred to the Government upon contract completion. The Government will also be granted unlimited/unrestricted access to the Contractor-developed database.

1.17 Resident Management System Contractor Module (RMS CM)

The Contractor must utilize RMS CM for all Administration, Schedules, Payments, Submittals, Correspondence, RFIs, QC, and Reports. The Contractor must comply with all requirements in Specification 01 45 00.15 10 RMS CM. The Contractor may be required to use other RMS modules as directed by the Government. RMS CM must be used from the time of award throughout the life of the task order.

1.18 Permits and Licenses:

Contractor is responsible for identifying, obtaining and renewing all permits from Federal, host nation, State, local, or Installation agencies to carry out the requirements specified in this contract or detailed on an individual order.

The Contractor and any applicable Subcontractors must meet all local, state, host nation, and federal licensing requirements to carry out the work specified in this contract or detailed on an individual order. The Contractor must maintain a list of Contractors and their applicable licensing. The Contractor must submit this information to the Government on a quarterly basis within RMS. Expiration dates must be tracked by the Contractor.

It is the Contractor's responsibility to comply with all permit requirements.

1.19 Operations and Maintenance Documentation

Operations and Maintenance documentation (e.g., facility drawings, equipment data, etc.) to the extent that such documentation is available, will be made available to the Contractor.

The Contractor shall be responsible for providing Operation and Maintenance Documentation per UFGS 01 78 23 Operation and Maintenance Data.

1.20 Accuracy of Government Furnished Information

The Contractor must verify all information provided by the Government including, but not limited to:

- A. Operation and Maintenance Information
- B. Facility Descriptions
- C. Facility Numbers
- D. Facility Location
- E. Facility Condition
- F. Available Utilities
- G. Equipment Lists
- H. Equipment Location
- I. Equipment Type
- J. Equipment Condition
- K. Preventive Maintenance Schedule

The Contractor must provide any updated information to the Government based on their verifications within thirty (30) calendar days of completion of the Initial Site Visit

1.21 Technical Library

The Contractor will provide and maintain a general technical library of all regulations and manufacturers' publications that apply to the equipment, system and accessories for the purpose of properly troubleshooting problems with each specific piece of equipment or system components. This information must be made available to the Government upon request.

The Contractor's library must be updated to include new or updated codes and standards as applicable. Changes to services due to updated codes and standards will be incorporated by contract modification as required.

A list of all documents contained in the library must be provided to the Government annually.

1.22 Payment Requests/Invoices

Payment requests must be prepared using RMS CM in accordance with 01 45 00.15 10 RMS CM. A signed copy of the invoice must also be emailed to the USACE Inbox at: DESCInvoice@usace.army.mil

Contractors will submit their draft invoices with the contract # and delivery order # to the COR via email for pre-approval five (5) business days prior to the end of the month for review. If the government does not accept the draft invoice within five (5) business days – submit the invoice to the inbox for processing.

All invoices will be submitted to the DESC invoice inbox within the first seven (7) business days of each month for the previous month. A single Invoice is to be submitted monthly for each contract and include Preventive Maintenance and Corrective Maintenance activities.

Service Orders invoiced must include all completed and signed Service Orders including FMSR signature verifying completion of work, if applicable. Maintenance activities being invoiced must include completed and approved reports per the PWS with Code "A" on the 4025 prior to submission to HNC.

1.23 Warranty

The Contractor must provide a minimum of one (1) year warranty to cover all parts, materials, and labor for all work performed by the Contractor or Subcontractors. The warranty period starts the date of the FMSR acceptance of the completed work. Any request for warranty work must be issued by the KO. The Contractor is responsible for knowing which equipment and components are covered by the original warranty and the warranty duration.

Prior to performing any maintenance or repair work, the Contractor must report to the KO any defect in workmanship, material, or parts, and any improper installation of equipment and components that are covered by a warranty. The Contractor is responsible for knowing which equipment and components are covered by the original warranty and the warranty duration.

Following oral or written notification by the Contracting Officer's Representative, respond to warranty service requirements. Submit a report on any warranty item that has been repaired during the warranty period. Include within the report the cause of the problem, date reported, corrective action taken, and when the repair was completed.

Manufacturers' warranties on parts or equipment installed by this contract must be included and maintained as part of the Maintenance Records as required by the PWS. This requirement includes all equipment and materials with a warranty exceeding the Contractor's minimum one-year warranty. The information provided must be sortable by Installation/Site. The warranted equipment list must include at a minimum:

- A. Item Name
- B. Model and Serial Number
- C. Location where installed
- D. Name and phone numbers of manufacturers or suppliers
- E. Names, addresses and telephone numbers of sources of spare parts
- F. Warranties and terms of warranty. Include one-year overall warranty, including the starting date of warranty. Items which have warranties longer than one year must be indicated with separate warranty expiration dates
- G. Cross-reference to warranty certificates as applicable
- H. Starting point and duration of warranty period
- I. Summary of maintenance procedures required to continue the warranty in force
- J. Cross-reference to specific pertinent Operation and Maintenance manuals
- K. Organization, names and phone numbers of persons to call for warranty service
- L. Typical response time and repair time expected for various warranted equipment

A warranty database shall be maintained and updated by the Contractor and provided to the Government Quarterly in RMS.

1.24 Data Rights

The provisions/terms and conditions set forth in DFAR 252.227.7015 must apply to this award.

1.25 Task Order Transition

1.25.1. Transition from Previous Contract

Within seven (7) calendar days after contract award, the Contractor must submit into RMS, for KO or his/her designated representatives' approval, a Transition Plan that describes activities during the Phase-In-Period of this contract. The transition plan in summary should identify how the Contractor will meet the PWS requirements without impacting the fueling mission for each site. At a minimum the Transition Plan shall include:

- A. Transition Scope.
- B. Transition Schedule. Include all deliverables, training, badging, clearances, meetings, site visits, anticipated PM, etc. Deficiencies are covered below.
- C. Staffing. Include names, telephone numbers, and work assignments of the Contractor representative, alternate, management, and supervisory personnel scheduled to perform work under this contract. Include an Organizational Chart showing where the personnel fit in the organization, names of personnel/position/title, lines of authority and communication for all personnel assigned to this Task Order (including Subcontractors), and lines of authority to the senior corporate officer who will make decisions related to this contract. Include a list of all personnel who will perform work under this PWS (this includes Subcontractors). The list will include each employee's name, work assignment, training, certification, qualifications, and experience. Include resumes for all personnel listed in paragraph 1.5 and its subsections meeting those requirements. Include E-Verify confirming employment eligibility of each personnel working on this Task Order.
- D. Roles and Responsibilities. Identify the Roles and Responsibilities of each person identified in Staffing above.
- E. Communication. Consistent and effective communication will be critical for a smooth transition. Identify communication contacts, communication flow charts (interfaces/customer relationships), and communication tools.
- F. Phase-In Plan. Include all activities and planned approaches to meet the PWS requirements during the first 90 calendar days of the Task Order, Key Risks/Challenges/Highlights and Mitigation, and Continuity of Operations and Security. Include the carry over deficiency list provided by the Government.

The Government will provide a list of deficiencies after award that will carry over from the previous contract. The Contractor must provide a schedule to include planned initiation, execution, and completion dates of these deficiencies within 30 calendar days after each ISV. The Contractor shall work with the FMSR to establish work prioritization if not already listed.

The Contractor must maintain a separate list of transition Service Orders and address their status in the regular project meeting.

1.25.2. Transition between Base and all Option Years

The Contractor must provide the following annual requirements for the Base Year and all Option Years. HNC PM will discuss timeline requirements for all during the 90-day Sync Meeting.

Base Year or Option Year END:

- A. Final Preventive Maintenance Schedule for follow on Option Year – must show all PM for the entire Period of Performance (PoP)

- B. QC Audits
- C. Completed and updated Maintenance Records/Binders – this includes all documents per paragraph 1.11
- D. Service Order/Deficiency tracker – This tracker is a list of all Service Orders or deficiencies that will transition to the next Option Year. Service Orders that have been initiated but will not be executed under the current PoP must be re-priced and re-submitted, if applicable, to the Government within 30 calendar days of new Option Year.

Option Years or Final Option Year BEGIN:

- A. All Annual certificates as per Appendix D
- B. Submittal Register for Option Year or Final Year

During the 90-Day Sync Meeting, the Contractor must develop a Service Order schedule, in consultation with the Government, that will be approved for execution prior to each Option Year expiration. The Contractor must clearly indicate on the schedule the planned initiation, execution, and completion dates of Service Orders or deficiencies from the approved deficiency list.

Service Orders approved during the 90-Day Sync must be Prioritized and validated for completion no later than 120 calendar days after Option Year expiration except at Final Option Year, refer to paragraph 1.25.3. New Service Orders will not be accepted during this transition unless deemed as an Emergency or as authorized by the Contracting Officer.

The Contractor must complete invoicing for an Option Year within 60 calendar days of completion of the last Service Order and provide the CEHNC Project Manager with confirmation of the final invoice amount for the Option Year.

1.25.3. Final Closeout Requirements

The Contractor must provide the following Close-Out requirements for the Final Closeout period of this Task Order:

- A. Changes from the Final Preventive Maintenance Schedule provided during transition – must show all PM during the Final Option Year (this applies to the 6-month extension if exercised).
- B. Service Order/Deficiency tracker – This tracker is a list of all Service Orders or deficiencies that will remain open and executed under the new Task Order. This will be discussed during the 90-Day Sync Meeting.
- C. QC Audits
- D. Completed and updated Maintenance Records/Binders – this includes all documents per paragraph 1.11

During the 90-Day Sync Meeting, the Contractor must develop a Service Order schedule, in consultation with the Government, that will be approved for execution prior to the Final PoP end. The Contractor must clearly indicate on the schedule the planned initiation, execution, and completion dates of Service Orders or deficiencies from the approved deficiency list.

Service Orders approved during the 90-Day Sync must be Prioritized and validated for completion no later than 90 calendar days after Final PoP end. New Service Orders will not be accepted during this time unless deemed as an Emergency or as authorized by the Contracting Officer.

The Contractor must complete invoicing for the Final Option Year within 60 calendar days of completion of the last Service Order. The Release of Claims must be provided with the final invoice.

1.26 Recurring and Scheduled Meetings with the Government.

The Contractor must participate in the following meetings to update the Government on Task Order performance and to provide input on programmatic discussions. Other meetings are required as listed in the PWS or as directed by the KO.

1.26.1. Ninety (90) Day Sync Meeting

A coordination meeting (typically one day) will be held in Huntsville, AL 90 calendar days prior to the end of each option year's PoP of this contract. The Contractor's Project Manager and either the Project Engineer or Maintenance Manager must attend. Additional team members may attend in person or via teleconference such as Project Engineer; however, any additional personnel must be explained within the Contractor's Basis of Estimate.

During the 90-Day Sync Meeting, the Contractor must develop a Service Order schedule, in consultation with the Government, that will be approved for execution prior to each Option Year expiration and Final Contract Closeout. The Contractor must clearly indicate on the schedule the planned initiation, execution, and completion dates of Service Orders or deficiencies from the approved deficiency list.

Service Orders approved during the 90-Day Sync must be Prioritized and validated for completion no later than 120 calendar days after Option Year expiration and 90 calendar days after Final Contract Closeout. New Service Orders will not be accepted during this transition unless deemed as an Emergency or as authorized by the Contracting Officer.

1.26.2. Rapid Improvement Event

A two (2) day meeting will be held annually at Ft. Belvoir, VA. This meeting will be to discuss potential improvements to the program processes. The Contractor program manager, project manager, and project engineer must attend.

1.26.3. Program Manager Visit

A one (1) day, two (2) to four (4) hour program manager meeting will be held in Huntsville, AL at a date to be determined by the KO each year of the contract. The Contractor program manager must attend.

1.26.4. Bi-Weekly Task Order Status Meeting

A one (1) to two (2) hour meeting held every two (2) weeks by teleconference between the Government and the Contractor to discuss the ongoing activities of the task order. The Contractor's Project Manager, Service Order Manager or Project Engineer, and other staff as necessary must attend. The Contractor is required to update and submit the Service Order Tracker table provided in Appendix B, Attachment 4.

1.26.5. Monthly FMSR Meeting

A one (1) to two (2) hour meeting held monthly by teleconference to discuss any issues, concerns, or comments presented by the FMSRs and other Government staff. The Contractor's Project Manager, Service Order Manager or Project Engineer, and other staff as necessary must attend.

1.27 Protection of Endangered and Threatened Species (Flora and Fauna)

The Contractor must not disturb endangered and threatened species and their habitat. The Contractor must carefully protect in-place and report immediately to the KO endangered and threatened species discovered in the course of work. The Contractor must stop work in the immediate area of the discovery until directed by the KO to resume work.

1.28 Government-Furnished Materials and Services

The Government will furnish or make available to the Contractor certain Government-owned facilities and utilities for use in connection with this contract. Workshop and administrative office space and utilities may be made available to the Contractor but is not guaranteed. The Contractor must provide all required workspace and utilities for their staff.

The Government will furnish water and electricity at existing outlets required for the work to be performed under the contract at no cost to the Contractor. Information concerning the location of existing outlets may be secured from the KO. The Contractor must provide and maintain, at its expense, the necessary service lines from the existing Government outlets to the worksite. Provide and maintain Contractor backflow prevention devices on connections to domestic water lines and electrical transformer provisions on Contractor connections to electric lines. Meet all Federal, State, local, and Installation codes and regulations for backflow prevention devices and electrical transformer provisions. Services required by the Contractor, for which there are no available Government outlets, must be provided by the Contractor at no cost to the Government.

If any utilities or other services must be discontinued (even temporarily) due to scheduled contract work, the Contractor must notify the KO, affected tenants, and customers. If the discontinued service is due to an emergency breakdown the Contractor must notify the KO, affected tenants and customers as soon as practicable.

1.29 Work Control

The Contractor must implement all necessary work control procedures to ensure timely accomplishment of work requirements, as well as to permit tracking and reporting of work in progress. The Contractor must plan and schedule work to assure material, labor, and equipment are available to complete work requirements within the specified time limits and in conformance with the quality standards established herein. Verbal scheduling and work status updates must be provided when requested by the KO. A status update of any item of work must be provided within two hours of the inquiry during regular working hours, and by 0800 the following workday for inquiries after regular working hours.

SECTION 2 – DEFINITIONS

The following definitions are provided for clarification:

Ancillary Equipment and Appurtenances: Any device including, but not limited to, piping, fittings, flanges, valves, and pumps used to distribute, meter, or control the flow of petroleum products to and from underground storage tanks (USTs) and aboveground storage tanks (ASTs).

Automotive Gasoline/MOGAS: Various product grades generally satisfying American Society for Testing and Materials (ASTM) D4814. NATO product designations F-46, F-57, and F-67 apply.

Building: A roofed and floored facility enclosed by exterior walls and consisting of one or more levels that is suitable for single or multiple functions and that protects human beings and their properties from direct harsh effects of weather such as rain, wind, sun, etc.

Class III Facility: Facility primarily used for bulk storage and distribution of fuel to other locations and/or to support aircraft fueling operations.

CLIN: Contract Line Item. Work will be ordered via order by negotiating firm-fixed quantities of each CLIN according to the estimated effort required to complete the task.

CONUS: Contiguous United States. Associated with any of the 48 contiguous states of the U.S.

Contracting Officer (KO): A person duly appointed with the authority to enter into and administer contracts on behalf of the Government.

Contracting Officer's Representative (COR): An individual designated in writing by the KO to act as an authorized representative of the KO to perform specific contract administrative functions within the (terms and conditions) of the contract. The COR cannot change or direct any work outside the scope of the contract. Only the KO can change any part of the contract relating to cost, scope, or schedule.

Contractor Quality Control Plan (CQC Plan): The Contractor's plan that describes in detail how their QC system will ensure that the work meets the requirements of the contract.

Corrective Maintenance (CM): The restoration of a real property to such a condition that it may effectively be utilized for its designated purpose by overhaul, re-processing or replacement of constituent parts or materials that have deteriorated by action or elements or usage and that have not been corrected through maintenance.

Definable Feature of Work: An individual Service Order, PM visit, or IPSO are examples of definable features of work.

DOD: Department of Defense

Diesel Fuel: Various product grades generally satisfying ASTM D 975, and Commercial Item Description (CID) A-A-52557 for Post, Camps and Stations procurements. NATO product designation F-504 applies.

Emergency: Per DODM 4140.25-V8 an emergency is an action required immediately to avoid a loss of

mission critical capability, an imminent and substantial threat to human health and safety, or a violation of the law that could result in the assessment of fines or penalties.

Facility: A building, structure, or linear structure whose footprint extends to an imaginary line surrounding a facility at a distance of 5 feet from the foundation that, barring specific direction to the contrary such as a utility privatization agreement, denotes what is included in the basic record for the facility (e.g., landscaping, sidewalks, utility connections). This imaginary line is commonly referred to as the “5-foot line.” A facility will have an RPUID received from the RPUIR and is entered into a Service RPI system as a unique real property record.

FAR: Federal Acquisition Regulation. The federal Government’s regulation for the execution of all federal acquisitions and purchases with Contractors and suppliers. It contains clauses which may or may not be included in the contract.

Fuels Management Officer (FMO) or equivalent: The FMO is responsible for the safe and efficient receipt, storage, handling, issuing, and accounting of all aviation and ground petroleum products.

Fuel Maintenance and Service Representative (FMSR): The FMSR will be an onsite employee, designated in writing by the KO, who will assist the Government in validating requirements and providing limited oversight of Maintenance/Repair activities.

Hazardous Product: Product stored in an AST or UST that has a flash point not more than 60°C closed cup, or is subject to spontaneous heating, or is subject to polymerization with release of large amounts of energy when handled and stored without adequate control. The Contractor will exercise the necessary caution in working in that type of environment and will be required to use tools and instruments that are of the explosion proof, non-sparking type.

Installation: A base, camp, post, station, yard, center, homeport facility for any ship, or other activity under the jurisdiction of the Department of Defense, including any leased facility, which is located within any of the States, the District of Columbia, the Commonwealth of Puerto Rico, American Samoa, the Virgin Islands, the Commonwealth of the Northern Mariana Islands, or Guam. Such term does not include any facility used primarily for civil works, rivers and harbors projects, or flood control projects. In the case of an activity in a foreign country, an Installation is any property under the operational control of the Secretary of a MILDEP or the Secretary of Defense, without regard to the duration of operational control. For real property accountability, an Installation must consist of one or more real property sites.

Linear structure: A facility whose function requires that it traverse land (e.g., runway, road, rail line, pipeline, fence, pavement, electrical distribution line) or is otherwise managed or reported by a linear UM at the CATCODE level.

Maintenance: Work required to preserve and maintain a real property facility or system in such condition that it may be used effectively for its designated functional purpose. Maintenance includes work done to prevent damage which would be more costly to restore than to prevent. Maintenance includes work to sustain components.

NTP: Notice To Proceed. Official Government authorization given by the KO to the Contractor to proceed with a specified portion of the contract.

OCONUS: Outside Contiguous United States. Associated with any place outside the 48 contiguous states and the District of Columbia.

Pipeline Facilities: New and existing piping, rights-of-way, and any associated equipment, facilities, or buildings.

Period of Performance (POP): The contractual period of time allocated to perform a specific task, task order, or service order requirement.

Preventative Maintenance (PM): Routine, recurring sustainment work performed on all real property facilities. PM is systematic inspection, care, and servicing of equipment, systems, buildings, structures, and grounds facilities performed to detect and correct incipient failures and accomplishing minor maintenance.

Quality Control: The act by which the Contractor assures that he is following the requirements of the contract. Quality Control is inherently a Contractor function.

Quality Assurance: The act by which the Government assures that the Contractor is following the approved quality control program. Quality Assurance is inherently a Government function.

Quality Assurance Evaluator (QAE): They will be an onsite employee, designated in writing by the KO, who will assist the Government in validating requirements and providing limited oversight of Maintenance/Repair activities.

Restoration: In the facilities context, as opposed to the environmental context, repair and replacement work to restore facilities damaged by inadequate sustainment, excessive age, natural disaster, fire, accident, or other causes.

RPI: A detailed record (listing, system) of real property lands, buildings, structures, and linear structures.

RPUID: A non-intelligent code used to permanently and uniquely identify a DoD real property asset.

Satisfactory: Performance meets contractual requirements. The contractual performance of the element or sub-element contains some minor problems for which corrective actions taken by the contractor appear or were satisfactory.

Service Calls: Work that generally does not require detailed planning and is normally accomplished on Service Orders.

Service Order Administrator (SOA): Duly appointed individual responsible for placing/approving in-scope (service) orders against sufficiently funded corrective maintenance Contract Line Items (CLINs) on an awarded task order. Must be appointed by a Contracting Officer (KO) and are not authorized to change the scope of work.

Service Truck: A service body upfitted truck, van, or truck/trailer combo that has a defined and inventoried set of parts, tools, and equipment for performing Preventive Maintenance and most common Corrective Maintenance actions. Only this type of truck would be eligible for mileage reimbursement rates above the JTR rate. A technician using tradesman tools, kits, or parts for a specific repair in a company owned pick-up truck does not meet the

definition of a Service Truck.

Site: Physical (geographic) location that is, or was owned by, leased to, or otherwise possessed by a DoD Component on behalf of the United States. Each Site (except for leased) is assigned to a single Installation. A Site may exist in one of three forms:

- Land only, where there are no facilities present and where the land consists of either a single land parcel or two or more contiguous land parcels.
- Facility or facilities only, where the underlying land is neither owned nor controlled by the Government. A stand-alone facility can be a Site. If a facility is not a stand-alone facility, it must be assigned to a Site.
- Land, and all the facilities thereon, where the land consists of either a single land parcel or two or more contiguous land parcels.

Sustainment: Facility maintenance and repair activities necessary to keep energy commodities in good working order over expected service lives.

Touch-Up Coating: A minor maintenance coating repair that can be performed using hand tools or simple power tools that will prolong the life of the equipment or facility and improves the appearance or finish.

Transportation Motor Pool (TMP) facility: A facility that houses vehicles that support the Installation, generally consisting of trucks, busses and vans. This facility usually has gas station- type pumps used to dispense fuel to general purpose and tracked vehicles.

SECTION 3 – MAINTENANCE AND REPAIR ACTIVITIES AND SUBMITTALS

3.0 Scheduled Maintenance Requirements

The Contractor must inspect, assess, repair, and maintain all equipment and systems at Government Sites and DLA capitalized petroleum facilities listed in Appendices G, H, and K per this PWS.

Maintenance, repair, inspection, testing results, and inventory updates must be electronically and manually recorded and maintained as part of the Maintenance Records by the completion of each scheduled maintenance visit. A scheduled maintenance plan listing equipment and frequency of maintenance must be displayed at each facility.

Maintenance reports must be provided according to the requirements described in Appendix B Reporting Requirements.

The Contractor shall protect Government property during performance of this contract, in accordance with FAR 52.237-2, Protection of Government Buildings, Equipment, and Vegetation. Any damage to Government property resulting from Contractor negligence shall be restored to its original condition at no cost to the Government.

3.1 Facility Maintenance Plans

The Contractor must populate and maintain the Government provided Facility Maintenance Plan (FMP) template and implement it as part of a detailed preventive maintenance plan. The FMP must be at a component level that includes scheduled Preventive Maintenance and Corrective Maintenance related to recurring, periodic and scheduled work on fuel systems to ensure their availability to receive, store, distribute and dispense fuel. FMP template may be found in Appendix E. In addition to capturing all component levels for fuel systems, per the Initial Site Visit paragraph, the contractor shall perform facility, system, and equipment component inventory for all sites listed in this PWS. This information must be provided as part of the Facility Maintenance Plan.

The Contractor must populate and maintain the approved FMP template and implement it as part of a detailed plan for all facilities included in this contract and their associated equipment, and system components. The plan must address the frequencies, methods, and procedures for accomplishing the maintenance objectives in detail. The maintenance records and maintenance plan must be updated as changes occur or upon request by the KO. The component unique identifier (CUID) must be inserted on the upper right corner of the first page of component specific documents (manufacturer O&M requirements, cut sheets, warranty documentation, etc.).

The plan must include at a minimum:

- A. Administrative Information (Location, Contract, and POCs)
- B. General Facility Description and Overview
- C. Communication Plan
- D. Safety Documents
- E. Detailed component lists (inventory of assets)
- F. Maintenance tasks and frequencies for all components per UFC 3-460-03 and UFGS 01 78 23 Operation and Maintenance Data.
- G. UFC 3-460-03 Section reference for each component.
- H. Component Unique Identifier (CUID) crossed referenced with any Base Asset ID

- I. Code and Standard based maintenance tasks and procedures
- J. Procedures for maintenance tasks which are impacted by system operation
- K. Procedures for Site operators to support maintenance tasks
- L. Filter Separator/Pre-Filter maintenance schedule with all required data per FMP template (Not applicable to MLAs)
- M. Final Preventive Maintenance Schedule, with updates as appropriate

The Contractor will ensure maintenance activities are scheduled to prevent or minimize impact to operations. The Contractor must immediately notify the KO of any maintenance downtime that could affect operational use of the system and the estimated time that the system will be back in operation.

The Contractor must submit the facility maintenance plan for each facility/site for Government approval within 30 calendar days after initial site visit. Each Facility Maintenance Plan shall include the table provided in Appendix E.

3.2. Installation Status Report

The MLA contract will not be responsible for preparing the Installation Status Report (ISR) workbooks for all DLA capitalized facilities in support of petroleum operations at each Installation included in this contract. The MLA Contractor will be responsible for working with the Government to capture ISR data that will be used for completing the annual ISR requirements performed by other HNC Fuels PMCM Contractors.

3.3 Maintenance Tasks

Maintenance tasks per UFC 3-460-03 are separated into Operator Maintenance (OM) and Systems Maintenance (SM). The Contractor must perform maintenance tasks in accordance with the most current version of UFC 3-460-03 and Appendix F Maintenance Tables marked with a responsibility of SM. Appendix F includes Maintenance Tasks as identified in UFC 3-460-03 and Manufacturer Recommended Maintenance marked with a responsibility of SM. Tasks identified as OM are not performed under this contract unless otherwise specified in the Notes of the Maintenance Table.

Other required maintenance tasks are indicated below.

All required diagnostic inspections, tests/checks, calibrations, adjustments, and repairs must be performed as part of the Preventive Maintenance visit for which they are required. Multiple mobilizations for the same PM event are not allowed unless specifically approved by the KO.

The interval between quarterly maintenance visits must be between 80 and 100 calendar days. The interval between semi-annual maintenance visits must be between 170 and 190 calendar days. The interval between annual maintenance visits must be between 345 and 365 calendar days.

Consumables such as oils/lubricants, gaskets, nuts/bolts, filters, touch up paint/coatings, or other items required to complete the Preventive Maintenance task must be replaced as part of the associated task and included in the firm fixed price.

Labor, materials, travel, administrative support, waste disposal, and any other costs required to perform these tasks must be included in the firm fixed price.

The Contractor shall conduct an in and out-brief of the PM visit (prior to departing the site) and obtain a signature from the FMSR on the PM sign-off sheet. The out-brief shall include a line-by-line review of deficiencies identified and/or corrected during the visit and must include before and after

photographs of completed repairs. In brief/out briefs may be performed via phone calls if FMSRs are not available in person. PM sign-off sheet can be emailed to FMSR within 24 hours of PM event for signature.

The Contractor shall provide a daily maintenance update to include anticipated crew start and stop times to the FMSR on activities completed and any activities which could not be completed with an explanation.

3.3.1. Preventive Maintenance Report

The report must be developed in accordance with the requirements of Appendix A, Preventive Maintenance and Service Order Process Requirements, and Appendix B, Reporting Requirements, and must use the provided templates.

3.3.2. Pressure Test

Perform ANNUAL hydrostatic or pneumatic pressure test of Marine Loading Arms in accordance with 33 CFR 156.170 Equipment Tests and Inspections. Annual requirement shall be performed at the following locations in accordance with the last PM schedule provided in Appendix H:

DLA Site Code	Site Name Used for PWS	Branch of Service
MLAEGl	Eglin AFB	AIR FORCE
MLAHUR	Hurlburt Field	AIR FORCE
MLATYN	Tyndall AFB	AIR FORCE
MLACHS	DFSP Charleston	AIR FORCE
MLALGY	Langley AFB	AIR FORCE
MLAAKS	DFSP Akasaki	NAVY
MLAIOR	DFSP Iorizaki	NAVY
MLAHAK	DFSP Hakozaiki	NAVY
MLAYOK	DFSP Yokose	NAVY
MLAIWA	MCAS Iwakuni	MARINE

NOTE: All other sites included in this contract and not identified above perform these annual requirements using other contracts or local personnel. A Service Order may be requested to perform pressure testing at the remaining sites not identified above at the request of the government or at any other time as required.

- A. Hydrostatic pressure test - the test pressure shall be at 150% of the maximum allowable working pressure for four (4) hours.
- B. Pneumatic pressure test - the test pressure shall be at 125% of the maximum allowable working pressure for four (4) hours.
- C. Final test pressures and methods will be reviewed and approved by the USACE project engineer.

Annual pressure tests shall be performed during a scheduled PM event. Pressure test reports shall be due and provided with the Preventive Maintenance Report.

3.4. Corrective Maintenance Associated with Maintenance Activities

3.4.1 Corrective Maintenance Required by Preventive Maintenance.

Certain Maintenance Tasks included in Appendix F require repairs or component replacement to be completed as part of the maintenance activity. All repairs or component replacement required by the maintenance tasks in Appendix F must be performed as part of the firm fixed price maintenance activities unless otherwise noted in Appendix F. These repairs must be made during the maintenance visit during which they are identified. For repairs that cannot be completed at the maintenance visit at which they were identified, the Contractor must have the repairs completed by the end of the next visit (PM or SO) or within 90 calendar days, whichever is less. The Government will not provide additional reimbursement to the Contractor for mobilizations necessary to complete the repairs. The Contractor must follow all applicable safety requirements for the work to be performed.

3.4.2. Corrective Maintenance Incidental to Maintenance Activities

The repairs listed in this section must be performed as part of the firm fixed price. Labor, materials, equipment, supervision, testing, clean-up/disposal, travel, administrative support, and any other costs required to perform these tasks must be included in the firm fixed price. These repairs must be documented in the Preventive Maintenance report for the visit at which the deficiency was identified and in the monthly report. The Contractor must follow all applicable safety requirements for the work to be performed. For repairs that cannot be completed at the maintenance visit at which they were identified, the Contractor must have the repairs completed by the end of the next visit (PM or SO) or within 90 calendar days, whichever is less. The Government will not provide additional reimbursement to the Contractor for mobilizations necessary to complete the repairs.

Any repairs required in addition to the quantities identified should be performed by Service Order and must be priced initially at the unit price provided in the Contractor's proposal. The Government reserves the right to request additional discounts based on the nature and quantity of work included in a particular Service Order.

3.4.2.1. Touch-Up Coating Repair

The Contractor must perform SSPC SP2 or SSPC SP3 surface preparation and touch-up coating repair equivalent to a total of 20 square feet per Site (20 Sites) per contract year. Individual coating repairs performed under this requirement must not exceed 10 square feet, but multiple nonadjacent repairs may be made during any single visit. Contractor must determine existing external coating type and compatibility prior to repairs to ensure proper adhesion. All surface corrosion or damage coating must be removed per coating manufacturer's requirements and performed using approved industry standards and products.

Hazardous waste removal/abatement, disposal, and transportation associated with this requirement is to be performed through a Service Order.

Application information and instructions provided in UFGS 09 97 13.27 High Performance Coating for Steel Structures must be strictly adhered to when performing repair work not classified as touch-up of exterior steel surfaces. Any coatings work performed in accordance with UFGS Section 09 97 13.27 is not considered touch-up coating per this paragraph.

3.4.2.2. Miscellaneous Corrective Maintenance Actions

The Contractor may perform 25 additional Corrective Maintenance actions per contract year not otherwise required by paragraph 3.0 and its subsections while onsite if the work does not exceed \$3,500 per repair, but only if funding is available on the Miscellaneous Corrective Maintenance CLIN. The 25 additional repairs are cumulative for all Sites included in the task order.

The work must be repairs that are directly related to the operation of the Capitalized fuel system at the Installation and must not include system reconfigurations, design improvement, or facility maintenance or repairs. The Contractor must receive email or written concurrence from the FMSR prior to performing repairs.

The Contractor must track the repairs and the available funding and must provide to the COR as part of the bi-weekly meeting. The completed repairs must be documented in the Preventive Maintenance outbrief / preliminary maintenance report, the Preventive Maintenance report for the visit at which the repair was completed, and in the monthly report.

The Contractor must follow all applicable safety requirements for the work to be performed.

Service Order submissions are not required for these repairs. The Contractor must include receipts and documentation of actual expenses associated with the repairs in the invoice under which the repair is billed. The intent is for these repairs to be performed by the Contractor while onsite for other activities, therefore travel, administrative support, and other off-site activities will not be allowed. The Contractor will be reimbursed for actual expenses (labor, parts, materials, etc.) and allowable markups only and will not be automatically reimbursed \$3,500 per repair. Each repair must be a stand-alone repair, and larger projects may not be split up into smaller ones to bypass the \$3,500 limit.

The FMSR's signature on the Preventive Maintenance out-brief serves as confirmation that the repairs were completed as described.

3.5. Service Orders

Corrective Maintenance actions that are not included in the requirements of 3.4 and its subsections may be performed through Government Approved Service Orders. The Service Order process and requirements for Service Orders are included in Appendix A. The Government FMSRs can submit Service Order requests at any time to maintain system operability, though most Service Orders should be generated from the deficiencies identified while onsite for Preventive Maintenance.

3.5.1. Service Order Mobilization and Travel

Installations/Sites included in this task order are located worldwide, CONUS and OCONUS. Although no travel limitation will be enforced on this task order, the Contractor will be evaluated on their approach to minimizing travel costs to each Site. Travel within the local commuting area of each Site will not be reimbursed. For the purposes of this task order, the local commuting area is defined as any travel within 50 miles of each work location.

Contractor and sub-contractor travel costs for Service Orders must be submitted for approval to the Government as described in Appendix A using the Government provided Travel Expense Report.

Refer to Section 2 Definitions of a Service Truck authorized by this Task Order. Otherwise, all vehicles are subject to the JTR mileage rate.

The Contractor will be reimbursed for actual travel expenses and allowable taxes, fees, or excise/receipt tax applicable to the area in accordance with the FAR and JTR. The Contractor must submit all supporting documents and receipts as required in this PWS and by FAR 31.205-46 with the invoice. The Contractor must track the available funding and must provide the updated CLIN balance sheet to the PM/COR as part of the bi-weekly meeting.

Full-time employees dedicated to this task order shall not be reimbursed for travel labor during business hours. Travel outside business hours must be justified by the Contractor and approved by the KO or SOA.

Travel expenses for the positions listed in paragraph 1.5 Personnel Requirements will be reimbursed only in instances where the person is required to be onsite during performance of a Service Order by the PWS. This does not apply to Site Managers within their local commuting area.

3.5.2. Joint Sealant and Crack Repair

The Contractor may be required to perform concrete joint sealant repair or replacement. Joint Sealant and Crack Repair work must be performed IAW the procedure in Appendix C.

3.6. Marine Loading Arm Overhauls and Replacements

3.6.1 MLA Overhauls

Marine Loading Arm Overhaul – MLA Overhauls shall be performed IAW TE-2.0, TE-8.0, TE-10.0, TE-13.0, and TE-14.0 (if exercised).

3.6.2 MLA Replacements

Marine Loading Arm Replacement – MLA Replacements shall be performed IAW TE-1.0, TE-3.0, TE-4.0, TE-5.0, TE-6.0, TE-7.0, TE-9.0, TE-11.0, and TE-12.0.

3.6.3 MLA Manufacturing and Assembly Requirements

3.6.3.1 Local Manufacturer Preference – Japan

For Marine Loading Arms provided under this contract for installation at DFSP Hakozaiki, MCAS Iwakuni, DFSP Akasaki, and DFSP Iorizaki, the Contractor shall procure MLAs and HPUs that are manufactured and assembled in Japan, provided such equipment meets the technical requirements described in Technical Exhibits 1.0, 5.0, 6.0, and 7.0. Manufacture and assembly in Japan are required to the maximum extent practicable in order to improve material availability, reduce transportation and international logistics constraints, and minimize project schedule risk. MLAs and HPUs manufactured and assembled outside of Japan shall not be used without prior authorization by the Contracting Officer.

3.6.3.2 Local Manufacture Preference – U.S.

For Marine Loading Arms provided under this contract for installation at NAS JRB New Orleans, Eglin AFB, Tyndall AFB, and NAS Whidbey Island, the Contractor shall procure MLAs that are manufactured and assembled in the U.S., provided such equipment meets the technical requirements described in Technical Exhibits 4.0, 9.0, 11.0 and 12.0. Manufacture and assembly in the U.S. are required to the maximum extent practicable in order to improve material availability, reduce transportation and international logistics constraints, and minimize project schedule risk. Some

components, such as swivel joints, may be procured from MLA manufacturers outside of the U.S., as these components often utilize proprietary designs and technology that may not be available from U.S. manufacturers. MLAs manufactured and assembled outside of the U.S. shall not be used without prior authorization by the Contracting Officer.

3.6.4 Overhaul and Replacement Groupings

Repair by replacement (R) and overhaul (OH) efforts have been divided up between the contract Base Year and each subsequent Option Year. Project completion shall be within 365 calendar days of current contract year (i.e. Base Year projects shall be completed prior to the conclusion of Option Year 1). Manufacturing of the four manual MLAs at Tyndall AFB, Eglin AFB, and NAS JRB New Orleans shall be completed in a combined effort to minimize mobilizations needed to stay in compliance with the QC/QA requirements listed in the PWS. This combined effort shall include the one manual MLA at MCAS Beaufort if option is exercised.

The grouping is listed in the table below:

Contract Year	Sites (OH/R)	Total MLAs	Completion Date
Base Year	DFSP Hakozaki (R) NAS Whidbey Island (R) DFSP Charleston (OH)	17	1 June 2028
Option Year 1	DFSP Craney Island (R) MCAS Iwakuni (R)	18	1 June 2029
Option Year 2	DFSP Akasaki (R) DFSP Iorizaki (R) Tyndall AFB (R) Eglin AFB (R) NAS JRB New Orleans (R)	16	1 June 2030
Option Year 3	DFSP Point Loma (OH) Langley AFB (OH) DFSP Yokose (OH) NAVSTA Rota (OH)**	15	1 June 2031
Option Year 4	Reserved for project completion	0	

****To be included as an option on this contract**

SECTION 4 –APPLICABLE CRITERIA

4.0 Criteria

Maintenance, repair, and testing tasks must be conducted to meet the requirements outlined in the latest version of the following criteria in addition to other criteria as applicable:

Military Standards

- MIL-STD 161-H, Identification Methods for Petroleum Product Systems Including Hydrocarbon Missile Fuels
- DOD 4140.25-M: DOD Management of Bulk Petroleum Products, Natural Gas and Coal
- UFC 3-460-03, Operation and Maintenance, Maintenance of Petroleum Systems
- AR 200-1, Environmental Protection and Enhancement, Chapter 4.5, Storage Tank Systems
- MIL-STD-3004(Series), Department of Defense Standard Practice, Quality Surveillance for Fuels, and Related Products
- EM 385-1-1, US Army Corps of Engineers Safety and Health Requirements Manual
- UFC 3-190-06, Protective Coatings and Paints
- UFC 3-460-01, Design: Petroleum Fuel Facilities
- UFC 3-230-02, Operation and Maintenance: Water Supply Systems
- UFC 3-601-02, Operations and Maintenance: Inspection, Testing, and Maintenance of Fire Protection Systems
- UFC 3-600-01, Fire Protection Engineering for Facilities

U.S. Environmental Standards

- Title 40, Code of Federal Regulations (CFR) Part 112, Oil Pollution Prevention (Spill Prevention, Control and Countermeasure Plan Rule)
- 40 CFR Part 280, Technical Standards and Corrective Action Requirements for Owners and Operators of Underground Storage Tanks

State and local standards and regulations

Other applicable codes/criteria/regulations not specifically identified above, including:

- 29 CFR Part 1910, Occupational Safety and Health Standards
- NFPA Publication 329, Recommended Practice for Handling Underground Leakage of Flammable and Combustible Liquids
- NFPA 30, Flammable and Combustible Liquids Code
- NFPA 30A, Automotive and Marine Service Station Code
- NFPA 70, National Electrical Code
- American National Standards Institute (ANSI) A.13.1, Identification Banding, Coding and Marking of Fuel Facility
- ANSI/American Society of Mechanical Engineers (ASME) B31.3, Process Piping
- ANSI/ASME B31.4, Liquid Transportation Systems for Hydrocarbons, Liquid Petroleum Gas, Anhydrous Ammonia, and Alcohols
- American Petroleum Institute (API) 570, Piping Repair Code: Inspection, Repair, Alteration, and Re-Rating of In-service Piping Systems
- API RP 500, Classification of Locations for Electrical Installations at Petroleum Facilities
- API 510, Pressure Vessel Inspection Code: In-service Inspection, Rating, Repair, and Alteration

- API RP 651, Cathodic Protection of Aboveground Storage Vessels
- API RP 1110, Pressure Testing of Liquid Petroleum Pipelines
- API Std. 2610, Design, Construction, Operation, Maintenance and Inspection of Terminal and Tank Facilities
- Defense Energy Support Center, Environmental Guide for Fuel Terminals
- API Standard 653, Tank Inspection, Repair, Alteration, and Reconstruction
- API Standard 650, Welded Tanks for Oil Storage
- NFPA 11, Standard for Low-, Medium-, and High-Expansion Foam
- NFPA 20, Standard for the Installation of Stationary Pumps for Fire Protection
- NFPA 22, Standard for Water Tanks for Private Fire Protection
- NFPA 25, Standard for the Inspection, Testing, and Maintenance of Water-Based Fire Protection Systems
- AWWA M17, American Water Works Association (AWWA) Manual for hydrants and monitors
- 33 CFR 156.170 Equipment Tests and Inspections, Section (f)(1)
- Status of Forces Agreement (SOFA) - Japan

SECTION 5 PERFORMANCE REQUIREMENTS SUMMARY

5.0 Performance

The Contractor will be evaluated in accordance with the below information.

5.1 Performance Evaluation – USACE

The Contractor will be rated on each individual performance requirement below and then will be given an overall performance evaluation for the contract.

A. Quality of Work

- 1) Satisfactory control of scope, schedule, execution, and costs must be demonstrated.
- 2) Implementation of Quality Control inspection process as defined in this PWS and the Contractor's Quality Control Plan.
- 3) Complete and adequate documentation.
 - a. Daily Report Summary is uploaded to RMS weekly unless daily uploads are directed by the Contracting Officer.
 - b. Preventive Maintenance reports are submitted as required by this PWS.
 - c. Inventory updates and Maintenance Records must be provided per the PWS.
 - d. Facility Maintenance Plans are complete and accurate.
 - e. Installation Status Report (ISR) are complete and include all fuel systems.
 - f. No more than 5 percent of total Service Orders sent back for correction (tracked under Out for Corrections) per performance period.
 - g. The Contractor must not receive significant customer complaints for more than 15% of PM events, or 10% of Corrective Maintenance actions executed within each performance period. The KO will make final determination whether complaints are significant.
- 4) Failure to identify, and correct deficient work
- 5) Adequate reviews of materials and shop drawings
- 6) Incorporation of specified or standard materials

B. Timely Performance:

- 1) Does the Contractor complete activities in a timely manner? This includes administrative activities such as submittal management, response to RFP's, etc.
- 2) Did the Contractor adequately schedule the work?
- 3) Has the Contractor met administrative milestone dates?
- 4) Has the Contractor met physical milestone dates specified by contract or agreed to in the project schedule?
- 5) If the schedule has slipped as a result of the Contractor's fault or negligence, has he taken appropriate corrective action of his own volition?
- 6) Has the Contractor furnished updated project schedules on a timely basis?

7) Has the Contractor submitted required subcontracting reports (SF 294 and SF 295) on time?

C. Effectiveness of Management:

- 1) Are the Contractor's on-site and home office management personnel exhibiting the capacity to adequately plan, schedule, resource, organize and otherwise manage the work? If not, describe and relate to other rated elements.
- 2) Is the Contractor complying with its subcontracting plan?
- 3) Is Contractor in compliance with FAR 52.219-8 Utilization of Small Business Concerns

D. Compliance with Safety Standards:

- 1) Has the Contractor implemented an effective safety program; one which minimizes/mitigates potential accidents?

5.2 Performance Evaluation – Customer Feedback

The FMSR will be asked the following yes/no questions on each Service Order and will be provided with a Customer Feedback Survey for additional comments:

- A. Was the work performed in a quality manner?
- B. Was the work performed safely?
- C. Was work performed in a timely manner?
- D. Did the prime Contractor successfully manage the Subcontractor(s)?
- E. Did Contractor have all necessary certifications?
- F. Were there any issues with the work performed?
- G. Did Contractor arrive with all parts, materials, and tools needed to complete the repair?

Table 1: Assessment Items				
Requirement	CPAR Category	Standard	Government Inspection Goal	Allowable Deviation
Facility Maintenance Plan	Management/Quality/Schedule	FMPs must be submitted within timeframes required by PWS.	100% inspection	5% deviation allowed.
Preventive Maintenance Completion	Management/Schedule	100% of the Preventive Maintenance activities must be completed on time per approved schedule	10% onsite inspection of PM activities	Deviation allowed in the case of lack of site availability or Government delay
Installation Status Report	Management/Schedule/Quality	NA	NA	NA
Site Coordination	Management	100% Site contact in writing (typically FMSR) 30 calendar days in advance of work for CONUS locations and 45 calendar days for OCONUS locations with a follow up 14 days before work begins.	100% inspection	5% deviation allowed.
PM Schedule Deviation Communication	Management	100% KO or COR contact immediately in the case of schedule deviation.	100% inspection	5% deviation allowed.
PM Scope Deviation Communication	Management	100% KO or COR contact immediately in the case of scope deviation.	100% inspection	5% deviation allowed.
Preventive Maintenance Deficiency List	Quality, Management	100% of Preventive Maintenance Deficiency Lists submitted within 5 Business Days of Completion of PM Events.	100% inspection	5% deviation allowed.
Preventive Maintenance Report Completion	Quality, Management	100% of the Preventive Maintenance reports must be submitted to the KO and FMSR within 30 calendar of maintenance activity completion	100% inspection of PM reports	5% deviation allowed.

Requirement	CPAR Category	Standard	Government Inspection Goal	Allowable Deviation
Emergency Repairs Response	Management, Schedule	100% of the emergency repairs must be responded to within the timeframe specified by the PWS.	10% onsite inspection of low/medium cost and complexity SO's 50% onsite inspection of high cost or high complexity SO's	5% deviation allowed.
Routine Repairs Completion		95% of the routine repairs must be completed within the identified allowable execution timeframes.	10% onsite inspection of low/medium cost and complexity SO's 50% onsite inspection of high cost or high complexity SO's	No deviation is allowed for completeness or workmanship. Timeframe deviation is allowed for instances where lead time for materials, logistical difficulties, or work complexity extend the time needed to complete the repair.
Quality Control Program	Quality Control	100% of the tasks and deliverables required by the approved Quality Control Plan must be completed.	100% inspection	5% deviation allowed.
Safety Program	Safety	100% of the tasks and deliverables required by PWS must be completed.	100% inspection	No deviation allowed.
Documentation	Quality Control, Safety	100% of the documentation required by the PWS is submitted as required.	100% inspection	5% deviation allowed.
Submission of Maintenance Records/ Binders	Management, Quality Control, Schedule	95% of maintenance records provided within timeframe required by PWS	100% inspection	5% deviation allowed

Requirement	CPAR Category	Standard	Government Inspection Goal	Allowable Deviation
Invoicing	Cost Control, Quality Control	90% of PM activities are invoiced not later than 30 days after PM report acceptance and 90% of MR activities are invoiced no later than 60 days after completion with the exception of Emergency and NTE activities are invoiced no later than 60 days after completed Service Order package approval.	100% inspection	5% deviation allowed
SO Timelines	Management, Schedule	Services orders are completed and executed within the performance metrics set by the PWS.	100% inspection	Deviation is set within the performance metrics.
Customer Satisfaction		Work performed without receiving significant customer complaints for more than 15% of PM events, or 10% of Corrective Maintenance actions.	100% onsite inspection of work found to be deficient by the customer 100% of work requested by customer to be inspected	No deviation allowed. All customer complaints must be addressed. KO makes final determination on whether complaint has been properly addressed.

All relevant information from the customer as well as information from USACE will be used to determine the Contractor performance evaluation.

Allowable deviation values listed in the table above do not remove the Contractor's responsibility for performing 100% of the work required by the PWS.