

TITLE: Tinker AFB General Requirements Specification (Div 00-01)										SUBMITTAL REGISTER										
JOB NAME: WWYK250088 - REPAIR INTERIOR WALLS, B8400																				
LOCATION: B8400																				
CONTRACT NO:																				
CONTRACTOR:																				
										CONTRACTOR SCHEDULE DATES		CONTRACTOR ACTION		APPROVING AUTHORITY						
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)			
Line	Activity #	Transmittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks
1			00 70 00	01	Preconstruction Submittals	Entry Access List	1.6	G												
2			00 70 00	01	Preconstruction Submittals	Key Issue Receipt	1.3.12.1													
3			00 70 00	06	Test Reports	Pre-Construction Testing Record	1.3.11	G												
4			00 70 00	07	Certificates	Welding, Cutting and Brazing Permit	1.4	G												
5			00 70 00	07	Certificates	Framed Instructions	1.8													
6			00 70 00	11	Closeout Submittals	Key Return Receipt	1.3.12.1													
7			00 71 00	01	Preconstruction Submittals	Health and Safety Plan	1.3	G												
8			00 71 00	01	Preconstruction Submittals	Internal Combustion Engines Plan	1.3.5	G												
9			00 71 00	01	Preconstruction Submittals	Entry Authority List	1.5.2													
10			00 71 00	01	Preconstruction Submittals	Vehicle Entry Authority List	1.5.2	G												
11			00 71 00	01	Preconstruction Submittals	Equipment and Material Storage	1.5	G												
12			00 71 00	01	Preconstruction Submittals	Contractor Offices and Plants	1.5	G												
13			00 71 00	01	Preconstruction Submittals	Designated Waste and Disposal Areas	1.5	G												
14			00 71 00	01	Preconstruction Submittals	Construction Phasing Plan	1.5	G												
15			00 71 00	07	Certificates	Safety Meetings	1.3													
16			00 71 00	07	Certificates	FOD Awareness and Prevention Training	1.4													
17			00 72 00	01	Preconstruction Submittals	Restoration Plan	1.3.2	G												
18			00 72 00	01	Preconstruction Submittals	Storm Water Pollution Prevention Plan	1.3.3.2	G												
19			00 72 00	01	Preconstruction Submittals	AF Form 3952 Chemical/Hazardous Material Request/Authorization	1.4	G												
20			00 72 00	01	Preconstruction Submittals	Spray Painting Plan	1.9	G												
21			00 72 00	01	Preconstruction Submittals	Environmental Management System Awareness Training	1.1													
22			00 72 00	03	Product Data	Affirmative Procurement Documentation or Green Statement	1.3.10	G												Provide only one. Reference specification for additional information
23			00 72 00	07	Certificates	Monthly Hazardous Material Usage Report	1.4	G												Provide 1st week of each month during construction
24			00 72 00	08	Manufacturer's Instructions	Safety Data Sheets/Material Safety Data Sheets	1.4													
25			00 72 00	11	Closeout Submittals	Notice of Termination (ODEQ Form 640-572)	1.3.3.2	G												
26			01 32 16.00 20	01	Preconstruction Submittals	Baseline Construction Schedule	1.2	G												Provide within 10 days of NTP.
27			01 32 16.00 20	01	Preconstruction Submittals	Baseline Design Schedule	1.2	G												Provide within 10 days of NTP.
28			01 32 16.00 20	07	Certificates	Monthly Updates	1.4													Provide 1st week of each month during construction, or as directed by CO
29			01 32 16.00 20	07	Certificates	3-Week Look Ahead Schedule	1.6													Provide weekly with the Contract Progress Report
30			01 33 00	01	Preconstruction Submittals	Submittal Register	1.8	G												
31			01 33 16.00 10	01	Preconstruction Submittals	Preconstruction Conference	1.5.2.3													
32			01 33 16.00 10	01	Preconstruction Submittals	DCM Procedures	3.5.1	G												
33			01 33 16.00 10	01	Preconstruction Submittals	Submittal Register	3.8.4	G												
34			01 33 16.00 10	11	Closeout Submittals	DD Form 1354	3.8.5	A												
35			01 45 00.00 10	01	Preconstruction Submittals	Quality Control (QC) Plan	3.2	G												
36			01 45 00.00 10	01	Preconstruction Submittals	Additional Requirements for Design Quality Control (DQC) Plan	3.2.2	G												
37			01 45 00.00 10	06	Test Reports	QC Documentation	3.9													Provide weekly with the Contract Progress Report

								CONTRACTOR SCHEDULE DATES				CONTRACTOR ACTION		APPROVING AUTHORITY							
	(a)	(b)	(c)	(d)				(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
Line	Activity #	Transmittal #	Specification Section	SD #	Submittal Description	Item Submitted	Paragraph #	Classification: GOVT or A/E Reviewer	Submit	Approval Needed By	Material Needed By	Action Code	Date Of Action	Date FWD to APPR / Auth Date RCD From CONTR	Date FWD To Other Revwr	Date RCD From Other Reviewer	Action Code	Date Of Action	Mailed To CONTR/ Date RCD From APPR Authority	Remarks	
38			01 50 00	01	Preconstruction Submittals	Request for Contractor Staging Area	1.1	G													
39			01 50 00	01	Preconstruction Submittals	Photographic Record	1.3														
40			01 78 00	03	Product Data	Warranty Letter	1.7.1														
41			01 78 00	03	Product Data	Warranty Tags	1.7.3														
42			01 78 00	03	Product Data	Spare Parts Data	1.5														
43			01 78 00	08	Manufacturer's Instructions	Instructions	1.7.1														
44			01 78 00	10	Operation and Maintenance Data	Operation and Maintenance Manuals	3.4	G												Provide (2) electronic sets (optical media) and (1) hard copy	
45			01 78 00	11	Closeout Submittals	Working As-Built Drawings	3.1	G												Provide (2) electronic sets (optical media) and (2) hard copies	
46			01 78 00	11	Closeout Submittals	Record Drawings	3.3	G												Provide (2) electronic sets (optical media) and (1) hard copy	
47			01 78 00	11	Closeout Submittals	Certification of EPA Designated Items	2.3	G													
48			01 78 00	11	Closeout Submittals	Certification Of USDA Designated Items	2.4	G													
49			01 78 00	11	Closeout Submittals	DD FORM 1354	3.6	G													
50			01 78 00	11	Closeout Submittals	Checklist for DD FORM 1354	3.6	G													
51			01 78 23	10	Operation and Maintenance Data	Operation and Maintenance Data	1.2	G												Provide 30 days prior to scheduled Training	
52			01 78 23	10	Operation and Maintenance Data	O&M Database	1.3	G													
53			01 78 23	10	Operation and Maintenance Data	Training Plan	3.1.1	G												Provide 30 days prior to scheduled Final Inspection	
54			01 78 23	10	Operation and Maintenance Data	Training Content	3.1.2	G												Provide 14 days prior to scheduled Training	
55			01 78 23	10	Operation and Maintenance Data	Training Outline	3.1.3	G												Provide 14 days prior to scheduled Training	
56			01 78 23	11	Closeout Submittals	Training Video Recording	3.1.4	G													
57			01 78 23	11	Closeout Submittals	Validation of Training Completion	3.1.6	G													
58			SOW	07	Certificates	Contract Progress Report(s)	2.4	G												Provide weekly throughout life of contract. Utilize AF Form 3065, Contract Progress Report (or equal)	
59			SOW	01	Preconstruction Submittals	B3001 Visitor Badge Issue Receipt	1.3.7														
60			SOW	11	Closeout Submittals	B3001 Visitor Badge Return Receipt	1.3.7														
61			04 20 00	02	Shop Drawings	Cut CMU Drawings	1.2	G													
62			04 20 00	02	Shop Drawings	Reinforcement Detail Drawings	1.2	G													
68			04 20 00	03	Product Data	Cement	1.4.3	G													
69			04 20 00	03	Product Data	Cementitious Materials	1.4.3	G													
73			04 20 00	04	Samples	Admixtures for Masonry Mortar	2.4.1.3	G													
74			04 20 00	04	Samples	Anchors, Ties, and Bar Positioners	2.6.2	G													
75			04 20 00	04	Samples	Joint Reinforcement	2.6.3	G													
77			04 20 00	05	Design Data	Masonry Compressive Strength	2.1.1	G													
78			04 20 00	05	Design Data	Fire-Rated Concrete Masonry Units	1.2														
79			04 20 00	05	Design Data	Bracing Calculations	3.2.5	G													
80			04 20 00	06	Test Reports	Field Testing of Mortar	3.6.1.1														
81			04 20 00	06	Test Reports	Field Testing of Grout	3.6.1.2														
82			04 20 00	06	Test Reports	Prism Tests	2.1.2														
84			04 20 00	07	Certificates	Special Masonry Inspector Qualifications	1.3.1														
89			04 20 00	07	Certificates	Cementitious Materials	1.4.3														
90			04 20 00	07	Certificates	Admixtures for Masonry Mortar	2.4.1.3														
91			04 20 00	07	Certificates	Admixtures for Grout	2.4.2.2														
92			04 20 00	07	Certificates	Anchors, Ties, and Bar Positioners	2.6.2														
93			04 20 00	07	Certificates	Joint Reinforcement	2.6.3														
94			04 20 00	08	Manufacturer's Instructions	Admixtures for Masonry Mortar	2.4.1.3														
95			04 20 00	08	Manufacturer's Instructions	Admixtures for Grout	2.4.2.2														
96			05 05 23.16	01	Preconstruction Submittals	Welding Quality Assurance Plan	1.3														
97			05 05 23.16	03	Product Data	Welding Procedure Qualifications	1.3.1	G													

[illegible]