



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

TABLE OF CONTENTS

- 1. Introduction**
- 2. Purpose**
- 3. Objectives & Core Requirements**
- 4. Scope Overview & Tasks (Operational Requirements)**
 - Task 1 – Assessment Administration
 - Task 2 – Student Registration Portal
 - Task 3 – End-User Training Support
 - Task 4 – Scoring & Assessment Reporting
 - Task 5 – Project Management Services
 - Task 6 – Helpdesk Services (Four-Tier)
 - Task 7 – Optional Services (If funded by BIE)
- 5. Compliance, Security & Privacy (Cross-Cutting)**
 - Data Security & Regulatory Compliance (FERPA, COPPA, CIPA, FISMA, FEDRAMP/hosting)
 - Section 508 Accessibility
 - Confidentiality & Limited Use of Data
 - Restriction Against Disclosure
 - Incident Reporting & Vulnerability Management
 - IP Rights
 - Privacy Impact Assessment (PIA)
- 6. Governance & Communications**
 - Communication Plan & Weekly Status Meetings
 - COR review cadence (Monthly COR calls, Semi-Annual performance reviews)
 - Web-based Project Information Exchange
- 7. Deliverable Acceptance, AQL & Surveillance**
 - Acceptance process & criteria
 - General quality measures for documentation
 - AQL targets and surveillance methods
- 8. Quality Control, Quality Assurance & QASP (Government-Led)**
 - Government Quality Assurance Surveillance Plan (QASP) statement
 - Use of surveillance data in CPARS
- 9. Subcontractor Management**
- 10. Roles & Responsibilities**



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

11. Personnel – Skills & Knowledge (retains current)
12. Government Furnished Equipment (GFE)
13. Travel
14. Appendices & Attachments
 - Appendix A: Areas of Service Required — Compliance Matrix (cross-references Components)
 - Appendix B: Acronyms & Definitions
15. Attachments



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

1.0 INTRODUCTION

The Bureau of Indian Education (BIE) is tasked with providing quality education opportunities from early childhood through life, as outlined in 25 CFR Part 32.3 – Mission Statement. To fulfill this mission and comply with 25 CFR 30.100–125, BIE requires English Language Proficiency (ELP) assessments for reporting and accountability purposes.

This Statement of Work (SOW) establishes requirements for a comprehensive ELP assessment ecosystem for grades K–12 across 183 BIE-funded schools in 23 states. The BIE seeks a contractor who offers services and a solution that goes beyond simply providing tests. The BIE seeks a contractor who can deliver an integrated system that includes:

- Assessments (standard and alternate) and ELP screeners approved for federal accountability.
- A commercial off-the-shelf technology platform for registration, administration, and reporting.
- Training for test administration and data integration.
- Timely, accurate, and parent-friendly reporting in multiple formats.
- Compliance with federal privacy, security, and accessibility standards.
- Support services, including helpdesk and project management.
- Customer-service approach that is culturally responsive, and that is student and staff-centered.

The Contractor will act as a strategic partner, ensuring BIE meets its goals for federal accountability, data security, and educational equity for English Learners. Specifically, BIE requires:

- A turnkey, federally approved ELP assessment solution.
- End-to-end services: test delivery, scoring, reporting, training, and technical support.
- Data integrity and security compliance at every stage.
- Integration with BIE systems (Native American Student Information System [NASIS] and Data Warehouse).
- Clear, accessible reporting for parents, educators, and stakeholders.
- Strong project management and communication throughout the contract lifecycle.
- Scalability and customization to meet evolving needs during option years.

This SOW defines the tasks, performance standards, and compliance requirements necessary to implement this solution and support BIE’s mission to provide equitable, high-quality education for English Learners.

1.1 Performance Location

All work shall be performed at the Contractor’s location(s) within the continental United States (CONUS). Data shall not be stored outside CONUS. Performance will cover 183 Bureau-funded elementary and secondary schools, including 55 Bureau Operated Schools (BOS) and 128 Tribally Controlled Schools (TCS) across 23 states. A current list of schools and locations is available at the URL below and an updated list will be provided to the successful Contractor by the Chief Academic Office.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

URL: <https://biamaps.geoplatform.gov/BIE-Schools-Directory/>

2.0 PURPOSE

The purpose of this contract is to obtain a fully operational, U.S. Department of Education-approved English Language Proficiency (ELP) assessment solution and associated support and professional services that enable BIE to measure K–12 students’ English language proficiency and progress in accordance with BIE’s English Language Development (ELD) standards.

This includes:

- Standard and Alternate ELP Assessments for grades K–12.
- An Alternate Assessment for students with significant cognitive disabilities.
- Two ELP Screeners for identification of English Learners.
- Delivery in both online and paper-based formats to accommodate school technology capacities.

3.0 OBJECTIVES & CORE REQUIREMENTS

The Contractor shall provide a turnkey, commercial off-the-shelf (COTS) solution approved for federal accountability and deliver end-to-end services that include:

- Assessment Administration: Produce and deliver assessments on time and in correct formats.
- Student Registration Portal: Develop and maintain a secure portal integrated with BIE’s Student Information System (NASIS).
- Training: Provide virtual and onsite training for test administration and data integration.
- Scoring and Reporting: Ensure 100% scoring accuracy and deliver timely, parent-friendly reports in both electronic and hard copy formats.
- Project Management: Maintain oversight, scheduling, and communication throughout the contract lifecycle.
- Helpdesk Support: Operate a responsive helpdesk during registration, testing, and post-testing phases.
- Compliance: Meet all federal privacy, security, and accessibility standards (FERPA, COPPA, CIPA, FISMA, FEDRAMP, Section 508).
- Integration: Ensure compatibility with BIE systems (NASIS and Data Warehouse).
- Scalability: Provide options for customization and enhancements during option years.

4.0 SCOPE OVERVIEW: KEY TASKS, REQUIREMENT & ACTIVITIES

Under this contract, the Contractor shall perform the following key tasks:

- 4.1 Assessment Administration: This includes administering paper-based and online assessments in compliance with BIE standards and schedules.
- 4.2 Student Registration Portal: Develop, maintain, and support a secure portal for student registration and data management.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- 4.3 End-User End-User Training Support: Deliver training for school staff on test administration procedures and integration of assessment data into BIE systems.
- 4.4 Assessment Scoring and Reporting: Score assessments and produce reports in both paper and electronic formats.
- 4.5 Project Management Services: Provide comprehensive project oversight, scheduling, and reporting to ensure timely and accurate completion of all tasks.
- 4.6 Helpdesk Services: Operate a responsive helpdesk to support schools and staff with technical and procedural inquiries.
- 4.7 Optional Services (If funded): May include interim assessments, dashboards, and research studies.

4.1 Assessment Administration (Paper-Based & Online)

The Contractor shall administer English Language Proficiency (ELP) assessments for grades K–12 in both paperbased- and online formats and provide complete reporting of results. This task includes timely production and delivery of assessment materials, inwindow- helpdesk support, 100%accurate scoring aligned to -BIEapproved- cut scores and reporting to BIEfunded- schools and BIE systems, in full compliance with privacy, security, and accessibility requirements. This task area is broken down into specific subtasks, each with defined requirements, time-bound deliverables, Acceptable Quality Levels (AQLs) and the surveillance modality that COR or CAO point of contact (POC) will use document and measure contract performance.

A. Annual Assessment Planning & Calendaring

Requirement. Develop and deliver a master plan for statewide ELP administration covering paper and online modalities, test windows, ordering deadlines, shipping milestones, scoring milestones, and reporting milestones. The plan shall be developed alongside the CAO Program Manager and COR, and the plan will identify roles, dependencies, and risk mitigations.

- i. Deliverable & Due Date. “Annual Assessment Administration Schedule” (PDF+DOC) no later than 60 calendar days after award and updated annually 90 days prior to the spring test window.
- ii. AQL. 100% completeness and alignment with BIE calendar; no missed milestone definitions.
- iii. Surveillance. CAO Program Manager and COR review and approval and weekly planning calls logged in minutes.

B. Materials Production & Delivery (Paper & Online Readiness)

Requirement. Produce and deliver all paper-based materials in the quantities and formats specified by BIE; configure online test forms and sessions; and confirm readiness (functional, content, accessibility) before the window opens. All physical materials shall arrive at schools at least ten (10) business days prior to the scheduled test window; online environments must pass readiness checks at least 15 business days prior to the window.

- i. Deliverables & Due Dates. Packing lists/manifests; shipping confirmations; online readiness certification (PDF) - NLT 10 business days pre-window (paper) and NLT 15 business days -prewindow- (online).
- ii. AQL. 100% on time delivery and 100% correct format; zero critical defects in online readiness.
- iii. Surveillance. CAO Program Manager & COR inspection of shipments; school confirmations; platform spot tests-; defect logs.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

C. In-Window Helpdesk Support

Requirement. Operate a multitier helpdesk (phone + chat) Monday–Friday, 9:00 AM–3:00 PM local time across Pacific, Mountain, Central, and Eastern time zones during registration (~5 weeks), test administration (~6 weeks), and post-administration- (~3 weeks). Average hold time ≤ 15 minutes; $\geq 95\%$ of contacts answered within the 15-minute threshold.

- i. Deliverables & Due Dates. Weekly helpdesk performance reports (call volumes, issues, resolutions, SLA adherence), every Friday during the phases above.
- ii. AQL. $\geq 95\%$ within time; no week exceeding the 15-minute average hold time SLA.
- iii. Surveillance. Call center logs; COR spot checks; satisfaction surveys.

D. Scoring & Quality Assurance

Requirement. Score all assessments in strict alignment with BIE approved cut scores and performance levels; maintain 100% scoring accuracy; perform QA and anomaly detection (e.g., unusually high omissions, invalid instances) and notify BIE of issues affecting interpretation within two (2) business days of discovery.

- i. Deliverables & Due Dates.
 - a. Scoring completion notice within 10 business days after the test window closes.
 - b. QA/Anomaly report within 12 business days post window; corrective action plan if anomalies affect results.
 - c. Standard setting/validation and cut score establishment (if required changes): June–August per year, per BIE schedule.
- ii. AQL. 100% accuracy; zero unscored items without documented disposition; 100% alignment to approved cut scores.

E. Reporting & Data Integration

Requirement. Provide student level and school- level reporting in both hard copy and electronic formats; ensure SIS (NASIS) and Data Warehouse integration; comply with PII/FERPA; use secure transmission (SFTP/SSH with TLS 1.2+); provide clear, parent- friendly- reporting.

- i. Deliverables & Due Dates.
 - a. Preliminary electronic results: no later than 30 calendar days after the last test date for each school (for spring 2026, no later than July 15, 2026).
 - b. Hard copy: Two individual student proficiency reports per student per school; schoolwide-grade level aggregate reports—no later than 45 calendar days post-window.
 - c. Electronic files in Excel (.xls/.xlsx), CSV, tab delimited (.txt), or SPSS; -public facing PDFs/Word for schools/parents/states; Excel -formatted- result files; successful score import within 10 business days of file delivery.
 - d. Reporting schedule finalized in a BIE–Contractor meeting within 15 business days post award- and updated annually.
- ii. AQL. 100% on time- reports; 100% format compliance; 100% secure transmissions; 100% SIS ingest without error (or $\leq 2\%$ with corrective refile within 2 business days).
- iii. Surveillance. Delivery logs; data file audits; SIS import confirmations; COR review of readability and compliance.

F. Reconciliation & Closeout



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Requirement. Reconcile student listings to confirm the actual number tested; close out shipments and returns; document variances and lessons learned; provide a post administration summary.

- i. Deliverables & Due Dates.
 - a. Reconciliation report (tested counts vs. registered) within 20 business days post window-.
 - b. Post administration closeout report and debrief within 30 business days post- window-.
- ii. AQL. 100% reconciliation of tested counts; zero unresolved variances beyond 5 business days after report.
- iii. Surveillance. COR review; random sample audits; stakeholder feedback.

G. Compliance, Privacy, and Accessibility (Cross-Cutting)

Requirement. Ensure continuous compliance with federal privacy, security, and accessibility standards (FERPA, COPPA, CIPA, FISMA, FEDRAMP for hosting; Section 508); maintain auditable access controls, data integrity protections, encryption in transit (TLS 1.2+) and at rest; provide only the latest version of the registration/administration platform and implement upgrades for “known issues” during the contract.

- i. Deliverables & Due Dates.
 - a. Compliance attestation and security plan within 15 business days after award; annual attestation thereafter.
 - b. Section 508 conformance statement within three (3) weeks after award; updates annually.
 - c. Platform “latest version” confirmation and release notes prior to each administration window.
- ii. AQL. 100% compliance with applicable regulations; zero unauthorized disclosures; zero critical security findings outstanding >10 business days.
- iii. Surveillance. Security audits; COR approvals; QASP monitoring.

4.2 Student Registration Portal

The Contractor shall provide a secure, dedicated, fully functional online student registration portal, exclusive to BIE, integrated with BIE’s Student Information System (NASIS) and supporting API and manual uploads for assessment registration and administration. Task Area 2 is broken down into eight subtasks A-H.

A. Portal Deployment (Initial Operationalization)

Requirement. Stand up a production ready registration portal/dashboard branded for BIE, accessible to BIE and -Bureaufunded schools, and capable of 24/7 availability. The portal shall be operational within 60 calendar days of contract start and support -rolebased- access for BIE users. The solution must deliver the latest version of the portal for each annual administration and remain dedicated to BIE (not shared with another School Education Agency (SEA).

- i. Deliverables & Due Dates.
 - a. Production portal URL, admin credentials, and access guide NLT 60 days after award.
 - b. “Latest version” confirmation & release notes NLT 30 days prior to each test window.
- ii. AQL. 100% functionality; 24/7 availability with no critical defects at go-live.
- iii. Method of Surveillance. BIE confirmation; system test logs; COR acceptance checklist.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

B. SIS Integration & Data Ingestion (API + Manual Uploads)

Requirement. Implement secure integration with NASIS (API and manual file uploads) to extract and upload accurate student and demographic data to the registration portal. Collaborate with BIE and the SIS vendor to ensure seamless ingestion and support participation counts and demographics import by January of each school year, with continuous updates thereafter. The Contractor will review BIE's initial organization data upload and notify BIE of discrepancies.

- i. Deliverables & Due Dates.
 - a. SIS integration plan & data mapping NLT 30 days after award.
 - b. Initial org-data Quality Assurance (QA) memo within 5 business days of BIE's initial upload.
 - c. Participation & demographics import enablement by January, with monthly change-logs thereafter.
- ii. AQL. $\leq 2\%$ error rate per data load; all ingestion errors corrected within 2 business days of detection.
- iii. Method of Surveillance. Portal audit; BIE QA of uploads; integration logs; COR review.

C. Security, Privacy, and Compliance Attestations

Requirement. Provide and maintain a Security Plan and adhere to federal IT security/privacy requirements (e.g., OMB A-130; TLS 1.2/1.3 encryption for data in transit; Transparent Data Encryption (TDE) for data at rest; FISMA/FEDRAMP/FERPA/COPPA/CIPA). In case of a data breach, notify BIE within one (1) hour of awareness and fully cooperate with investigation and mitigation. Use approved DOI products for DAR on mobile/removable media; maintain digital certificates from a trusted CA. Execute BIE's NDA prior to receiving system information.

- i. Deliverables & Due Dates.
 - a. Security Plan & compliance attestation NLT 15 business days after award; annual updates thereafter.
 - b. NDA execution prior to receiving system information.
 - c. Encryption posture documentation (TLS for DIT; TDE/DAR) NLT 15 business days after award and updated with any platform change.
- ii. AQL. 100% compliance with applicable regulations; zero unresolved high-severity findings >10 business days.
- iii. Method of Surveillance. Security audit reports; COR approval; quality assurance surveillance plan (QASP) monitoring.

D. User Roles, Access Control & Scheduling Capabilities

Requirement. Configure role-based access (BIE, schools) to manage registration data, accommodations, accessibility needs, schedule testing sessions, and assign assessments within the BIE administration window, aligned with jointly agreed business rules and federal privacy/IT policies.

- i. Deliverables & Due Dates.
 - a. Role & permissions matrix + admin guide NLT 30 days after award.
 - b. Scheduling & assignment modules enabled NLT 30 days prior to each test window.
- ii. AQL. 100% role accuracy and privileges; zero unauthorized access events.
- iii. Method of Surveillance. Access logs; COR spot-checks; configuration audit.



Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work

E. Enrollment Reporting & Registration Verification

Requirement. Generate an Enrollment Report identifying registered students and associated metadata (e.g., grade, EL status, accommodations) and provide verification of successful registration for each school. Maintain continuous technical support for enrollment activities (API & manual). Portal must remain exclusive to BIE.

- i. Deliverables & Due Dates.
 - a. Initial Enrollment Report NLT 15 business days prior to the test window; weekly updates during registration.
 - b. Registration verification receipts to schools within 2 business days of each bulk upload or change batch.
- ii. AQL. 100% completeness of enrollment records; $\leq 2\%$ reconciliation variance corrected within 2 business days.
- iii. Method of Surveillance. Report reviews; reconciliation against SIS; COR confirmation.

F. Ongoing Maintenance, “Latest Version” Updates & Known-Issue Resolution

Requirement. Provide continuous portal maintenance and deliver the most current release necessary to meet deliverable dates for each annual administration. Implement security/performance fixes and agreed enhancements based on user feedback; address known issues documented from prior administrations (excludes all vendor-requested enhancements).

- i. Deliverables & Due Dates.
 - a. Quarterly maintenance release notes; defect & enhancement tracker, quarterly and pre-window.
 - b. “Known issue” mitigation plan NLT 20 business days prior to each window.
- ii. AQL. 100% remediation of high-severity known issues prior to window; no recurring P1 defects during the window.
- iii. Method of Surveillance. Release documentation; defect logs; COR acceptance prior to window.

G. Quality of Work Products & Error Correction

Requirement. Correct any Contractor-introduced errors at Contractor’s expense (analysis, code fixes, file replacement, reprinting, expedited shipping, etc.). Errors caused solely by third parties require prime Contractor notification to BIE; BIE is not liable for third-party error costs.

- i. Deliverables & Due Dates.
 - a. Error-cause analysis within 3 business days of discovery; remediation plan same day as analysis.
 - b. Replacement files/reports/materials within 5 business days, expedited where necessary.
- ii. AQL. 100% correction of contractor-introduced errors within stated SLAs; zero outstanding corrections >5 business days.
- iii. Method of Surveillance. COR review of corrective actions; shipping & file validation logs.

H. Compliance References & Standards Acknowledgement (Cross-Cutting)

Requirement. Acknowledge and operate under the federal standards/guidance cited (e.g., NIST SP 800-53/53A/137, FIPS 199/200, FIPS 140-2, SP 800-37, SP 800-18, SP 800-145, SP 800-61, SP 800-115, OMB A-130, DOI Security & Privacy Control Standards), maintaining continuous alignment across portal operations.

- i. Deliverables & Due Dates.
 - a. Standards compliance checklist NLT 30 days after award; update annually or upon material changes.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- ii. AQL. 100% standards coverage; no critical control gaps.
- iii. Method of Surveillance. Documentation audits; COR approvals; independent security assessments.

4.3 End-User Training Support

The Contractor shall deliver comprehensive, accessible training for test coordinators to ensure accurate test administration and data integration through weekly web-based sessions and up to 10 onsite sessions, supported by manuals and platform resources. Task Area 3 is broken down into six subtasks A-F.

A. Weekly Web-Based Training Sessions:

The Contractor shall conduct weekly web-based training sessions covering test administration, data integration, and platform use. All sessions shall be scheduled in coordination with the COR, recorded, and made available upon request.

- i. Deliverable & Due Date: Weekly virtual training sessions delivered starting within 30 days of contract award and continuing until the end of the testing cycle; recordings posted within 5 business days of each session.
- ii. AQL: 100% of scheduled sessions delivered; recordings available for all sessions.
- iii. Method of Surveillance: COR attendance verification, training schedule review, and posting date checks.

B. Onsite Training Sessions

Requirement: The Contractor shall provide an estimated 25 onsite training sessions at locations determined by the Government Project Lead and COR. Each session shall include hands-on training for multiple school administrators and student registration into the portal. No more than two contracted staff can travel during each site visit.

- i. Deliverable & Due Date: Up to 25 onsite sessions completed prior to the start of the testing window each school year; student registration finalized during each training session.
- ii. AQL: 100% completion of scheduled onsite sessions; all designated students registered accurately.
- iii. Method of Surveillance: Attendance verification, registration logs, and feedback forms.

C. Provide Experienced Trainer

Requirement: The Contractor shall provide one experienced and knowledgeable trainer for all onsite sessions to ensure effective delivery of training content and support for school administrators.

- i. Deliverable & Due Date: Trainer assigned and present at all onsite sessions; trainer credentials submitted to COR at least 10 business days before the first onsite session.
- ii. AQL: Trainer meets qualifications approved by COR; present for all onsite sessions.
- iii. Method of Surveillance: Trainer credential review, attendance verification, and COR approval.

D. Develop and Deliver Test Administration Manual



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Requirement: The Contractor shall develop a comprehensive Test Administration Manual tailored for BIE, aligned with training content, and provide it electronically to all participants.

- i. Deliverable & Due Date: Manual delivered electronically at least 10 business days before the first training session.
- ii. AQL: Manual approved by COR; content aligns with DOE ED Facts and BIE requirements.
- iii. Method of Surveillance: COR review and approval, document quality checks.

E. Student Registration Support During Onsite Training

Requirement: The Contractor shall work with each administrator during onsite training sessions to register students into the portal, ensuring readiness for testing.

- i. Deliverable & Due Date: Student registration completed during each onsite training session.
- ii. AQL: 100% of designated students registered during training; no errors in registration data.
- iii. Method of Surveillance: Registration logs, portal data validation, and COR verification.

F. Maintain Online Training Platform and Resources

Requirement: The Contractor shall maintain an online platform with 24/7 access to training materials, including tutorials, demonstrations, and multi-part courses for test administration and platform use.

- i. Deliverable & Due Date: Platform live and accessible within 30 days of contract award; resources updated continuously.
- ii. AQL: Platform uptime $\geq 99\%$; all required resources available and current.
- iii. Method of Surveillance: Usage tracking reports, system uptime monitoring, and periodic COR checks.

4.4 Assessment Scoring & Reporting

The Contractor shall provide timely and accurate reporting of student assessment results in electronic formats that meet the Department of Education (DOE) EDFacts specifications and are accessible to all stakeholders. Task Area 4 is broken down into five subtasks A-E.

A. Annual Electronic Student Data Report

Requirement: The Contractor shall produce an annual electronic student data report that meets U.S. Department of Education EDFacts reporting specifications and includes all required assessment data elements.

- i. Deliverable & Due Date: Annual EDFacts-compliant student data report delivered by August 31 each year.
- ii. AQL: 100% compliance with EDFacts specifications; no missing or inaccurate data fields.
- iii. Method of Surveillance: Data file audits and cross-validation against EDFacts schema by BIE.

B. Online Portal Access & User-Level Permissions

Requirement: The Contractor shall make electronic copies of student reports, school-level reports, and rosters available through a secure online portal with appropriate user access levels for schools, BIE, and administrators.

- i. Deliverable & Due Date: Portal access with all reports available within 30 days of assessment completion.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- ii. AQL: 100% accessibility for authorized users; portal uptime $\geq$ 99%.
- iii. Method of Surveillance: Portal functionality tests, user access audits, and system uptime monitoring.

C. Aggregate Data Reports for Regional Divisions

Requirement: The Contractor shall compile and deliver aggregate student data reports to regional Divisions and education program administrators at each education resource center in EDFacts-compliant format.

- i. Deliverable & Due Date: Aggregate reports delivered within 45 days of assessment completion.
- ii. AQL: 100% accuracy in aggregation; reports formatted per DOE EDFacts and BIE specifications.
- iii. Method of Surveillance: File validation checks, BIE review of aggregated data, and QA reports.

D. Statistical Analysis & Data Quality Review

Requirement: The Contractor shall perform statistical analysis to identify data quality issues and unusual patterns and submit a QA report detailing findings and corrective actions.

- i. Deliverable & Due Date: QA report submitted within 60 days of assessment completion.
- ii. AQL: 100% identification and reporting of anomalies; QA report includes corrective actions.
- iii. Method of Surveillance: Review of QA reports, BIE verification of flagged issues, and audit trail checks.

E. Data File Formatting & Secure Transfer

Requirement: The Contractor shall format and securely transmit data files to match SIS and DOE EDFacts specifications using approved encryption and secure transfer protocols.

- i. Deliverable & Due Date: Formatted and securely transmitted files within 30 days of assessment completion.
- ii. AQL: 100% accuracy in file formatting; secure protocols (e.g., encryption, SFTP) used for all transfers.
- iii. Method of Surveillance: File validation, security protocol verification, and integration testing with BIE systems.

4.5 Project Management Services

The Contractor shall maintain transparent, effective project oversight and communication throughout the contract lifecycle, ensuring timely reporting, invoicing, and quality control. Task Area 5 is broken down into six subtasks A-F.

A. Weekly Status Meetings and Reports

Requirement: The Contractor shall conduct weekly status meetings every Wednesday with the COR and provide written status reports that include key metrics, progress updates, and any identified issues.

- i. Deliverable & Due Date: Weekly meetings held every Wednesday; status reports submitted within 24 hours after each meeting.
- ii. AQL: 95% delivery of meetings and reports on time; reports include all required metrics.
- iii. Method of Surveillance: Meeting records, COR attendance verification, and report review.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

B. Monthly Financial and Tracking Reports

Requirement: The Contractor shall submit monthly financial and tracking reports in a BIE-approved format, detailing expenditures, contract balances, and service delivery status.

- i. Deliverable & Due Date: Reports submitted by the 10th business day of each month.
- ii. AQL: 100% compliance with BIE-approved format and submission timeline.
- iii. Method of Surveillance: COR review, report format validation, and financial reconciliation checks.

C. Maintain Communication Plan

Requirement: The Contractor shall develop and maintain a communication plan outlining methods, frequency, and responsible parties for all contract-related communications.

- i. Deliverable & Due Date: Communication plan submitted within 10 business days of contract start; updates provided as needed.
- ii. AQL: 100% accuracy and completeness; plan approved by COR.
- iii. Method of Surveillance: COR approval, document review, and periodic compliance checks.

D. Provide Qualified Project Manager

Requirement: The Contractor shall assign a Project Manager with 2–5 years of government contract experience and comprehensive project management expertise. A PMP certification is preferred.

- i. Deliverable & Due Date: Project Manager assigned and credentials submitted to COR within 10 business days of contract award.
- ii. AQL: Project Manager meets qualifications approved by COR; available for all required meetings and oversight activities.
- iii. Method of Surveillance: Credential review, COR approval, and attendance verification.

E. Monthly COR Review Calls

Requirement: The Contractor shall schedule and conduct monthly calls with the COR to review expenditure, contract balances, and any other contract-related matters.

- i. Deliverable & Due Date: Monthly calls conducted by the last business day of each month; summary notes provided within 3 business days after each call.
- ii. AQL: 100% completion of scheduled calls; summary notes delivered on time.
- iii. Method of Surveillance: Call logs, meeting notes review, and COR confirmation.

F. Manage Delayed Dependent Deliverables

Requirement: In the event of delays caused by the Contractor or external dependencies, the Contractor shall negotiate new due dates with the COR and document all changes.

- i. Deliverable & Due Date: Updated timelines submitted within 3 business days of identifying a delay.
- ii. AQL: 100% documentation of revised timelines; COR approval of changes.
- iii. Method of Surveillance: Change logs, COR approval records, and schedule audits.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

4.6 Helpdesk Services (Four-Tier)

The Contractor shall provide timely, reliable support to BIE staff and schools during registration, test administration, and post-administration phases through a four-tier helpdesk system. Task Area 6 is broken down into four subtasks A-D.

A. Operate Four-Tier Helpdesk During Required Periods

Requirement: The Contractor shall provide a four-tier helpdesk service for BIE and school staff to assist with calling for help, accessing, navigating, and utilizing the assessment platform, and resolving questions or concerns during registration, test administration (formative, interim, summative), and post-administration phases (including shipping of paper-based assessments). Helpdesk services shall operate Monday through Friday, 9:00 AM to 3:00 PM local time during registration (approx. 5 weeks), test administration (approx. 6 weeks), and post-administration (approx. 3 weeks). Federal holidays are excluded.

- i. Deliverable & Due Date: Helpdesk operational during all required periods starting within 30 days of contract award.
- ii. AQL: 95% availability during required hours; coverage across all specified time zones.
- iii. Method of Surveillance: Call center logs, COR spot checks, and service availability reports.

B. Maintain Maximum Hold Time Standard

Requirement: The Contractor shall ensure that hold time for Helpdesk Services does not exceed 15 minutes for any caller during operational hours.

- i. Deliverable & Due Date: Continuous compliance with hold time standard throughout all service periods.
- ii. AQL: 95% of calls meet the ≤ 15 -minute hold time requirement. (See <https://www.ed.gov/edfacts-file-specifications>). (See Attachments).
- iii. Method of Surveillance: Call logs, average hold time reports, and COR audits.

C. Provide Multi-Channel Support

Requirement: The Contractor shall provide helpdesk support via telephone and online chat, ensuring full functionality and accessibility for all BIE schools and staff across Pacific, Mountain, Central, and Eastern time zones.

- i. Deliverable & Due Date: Both phone and chat support fully operational within 30 days of contract award.
- ii. AQL: 100% accessibility for both channels during required hours.
- iii. Method of Surveillance: Usage statistics, COR verification, and system functionality checks.

D. Address Assessment-Related Issues

Requirement: The Contractor shall resolve inquiries related to registration, platform navigation, test administration (formative, interim, summative), and post-administration activities, including shipping of paper-based assessments. Escalation procedures must be documented and followed for unresolved issues.

- i. Deliverable & Due Date: Issue resolution provided during all operational periods; escalation procedures implemented as needed.
- ii. AQL: 95% of issues resolved within agreed timelines; escalation handled per documented process.
- iii. Method of Surveillance: Ticketing system reports, resolution time audits, and COR review.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

4.7 Optional Services (If funded by BIE)

The Contractor shall Enhance assessment utility through supplemental services, which may be added as Option line items if funding is available. These services include interim assessments, interactive dashboards, and research deliverables. Task Area 7 is broken down into three optional subtasks A-C.

- A. Interim Assessments applied from purchased tools that hold interim strategies already provided through curriculum and instructional supports. No additional costs for Interim administration. Discussions highlighted the high cost for Interim when this tool is provided in C&I tools already purchased.

Requirement: If funded by BIE, the Contractor shall (BIE provides interim assessments aligned to the summative assessment and academic content standards to support instructional planning and student progress monitoring. If not funded the resource has been identified at no cost due to a component within the purchase.

- i. Deliverable & Due Date: Interim assessments delivered within 90 days of option activation; alignment documentation provided to COR.
- ii. AQL: 100% alignment with summative assessments and content standards.
- iii. Method of Surveillance: COR review of alignment documentation, assessment content validation.

5.0 COMPLIANCE, SECURITY & PRIVACY (CROSS-CUTTING)

5.1 Data Regulatory Compliance

The Contractor shall comply with applicable Federal requirements including FERPA, COPPA, CIPA, FISMA, and FEDRAMP (hosting). Platform FEDRAMP is preferred; exceptions may be considered by the Authorizing Official with DOI CIO concurrence. The Contractor shall maintain data integrity and security throughout processing, storage, and transmission, and protect PII in all public-facing reports.

5.2 Section 508 Accessibility

All electronic and information technology deliverables shall meet Section 508 standards. The Contractor shall provide accessibility conformance documentation (e.g., VPAT/ACR) within three (3) weeks of award and update annually or upon material changes.

5.3 Confidentiality & Limited Use of Data

The Contractor shall use government supplied/proprietary data solely for contract performance; limit access to personnel with a documented need-to-know; prevent unauthorized disclosure; and -flowdown these requirements to all subcontracts. The Contractor shall not publish, reproduce, or disclose- BIE information without written COR approval, and shall implement internal policies to enforce confidentiality (Restriction Against Disclosure). NDAs shall be executed prior to gaining access.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

5.4 Data Residency (CONUS)

All work shall be performed within the continental United States (CONUS). Data shall not be stored outside of CONUS. The Contractor shall provide hosting/location attestations upon request.

5.5 Security Awareness & Privacy Training

Contractor employees shall complete DOI end user security awareness training prior to access and maintain- annual currency. Employees with access to systems of record or PII shall receive initial and ongoing privacy training; NDAs must be signed prior to access.

5.6 Incident Reporting (Security Events)

Report computer security incidents affecting DOI/BIE systems within 1 hour of detection; provide daily updates during investigation and weekly updates until resolution, consistent with DOI and HSAR requirements referenced in Attachments. Time-stamped logs and incident tickets shall be maintained and furnished to the COR upon request.

5.7 Vulnerability Management

Scan systems at least monthly using approved tools; do not tamper with scan settings; remediate findings per severity SLAs; and retain artifacts (scan reports, POA&M updates).

5.8 Security Controls & RMF

Implement and maintain security/privacy controls consistent with NIST SP 800-53 (current), FIPS 200, and NIST RMF (SP 800-37 Rev. 2), including Privacy Threshold Analysis/Privacy Impact Assessment, as appropriate to system sensitivity and criticality.

5.9 Contingency Planning & DR Metrics

Submit and annually test a contingency plan per NIST SP 800-34 and DOI guidance. Coordinate with BIA to define RTO/RPO for critical functions; incorporate into DR plans; retain annual test evidence and corrective actions.

5.10 Annual Security Assessment (3PAO)

At Contractor expense, conduct an annual third party- assessment (3PAO) aligned to NIST SP 800-53/800-53A and NIST RMF, and provide a report with POA&M updates to the COR.

5.11 Malware-Free Requirements

Deliverables (software/hardware) must be free of malware (viruses, worms, trojans, spyware, ransomware, disabling devices). Maintain always on, BIE- approved- antivirus; perform regular scans and patching; and ensure subcontractors adhere to the same standards.

5.12 Intellectual Property Rights (IPR)



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

DOI will own intellectual property rights to software developed on its behalf to the maximum extent practical. The Contractor shall provide ownership/assignment statements for deliverables as requested by BIE.

5.13 System Logon Banner & Acknowledgement

Applications must display a BIE-approved login warning (rules, restrictions, privacy). Require user acknowledgement prior to each login; retain event logs.

5.14 Report & File Formats

Provide electronic assessment files in .xls/.xlsx, .csv, tab-delimited (.txt), or SPSS formats; public-facing reports in .pdf/.docx or equivalent; and SIS-compatible formats for NASIS/Data Warehouse ingestion.

6.0 GOVERNANCE & COMMUNICATIONS

6.1 Communication Plan: Submit a Communication Plan within 15 business days of award identifying roles, contacts, cadence, and artifacts (agendas, minutes, action logs). Update as needed.

6.2 Weekly Status Meetings & Reports: Conduct weekly, one-hour project management meetings (typically Wednesdays) with agenda distributed ≥ 24 hours prior and minutes within 3 business days; include objectives, progress, issues, actions, and decisions. Provide a written status report within 24 hours of each meeting.

6.3 Monthly COR Review Calls: Hold monthly calls with the COR to review expenditures, balances, risks, and contract matters; provide summary notes within 3 business days.

6.4 Web-based Information Exchange: Provide a recommendation within 3 weeks of contract execution for the BIE support site; stand up an operational site within 3 weeks of Government approval.

6.5 Notifications to Test Coordinators: Distribute pre-approved email notifications on schedules, training, and critical milestones.

7.0 DELIVERABLE ACCEPTANCE, AQL & SURVEILLANCE

7.1 Government Review & Acceptance: The COR will review draft/final documentation within 15 calendar days of receipt; may return for correction. Absence of comments does not confer acceptance. Final acceptance shall be in writing. Interim approvals do not waive final acceptance nor relieve compliance obligations.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

7.2 General Quality Measures: Deliverables must be accurate, clear, consistent with SOW requirements, editable by BIE, properly formatted, and submitted on schedule. Deficiencies shall be corrected and resubmitted within 15 calendar days of COR feedback.

7.3 AQL (Acceptable Quality Level)

- 100% AQL (zero tolerance): privacy, security, accessibility, CONUS residency, NDAs/SAT, FERPA/PII, incident notification deadlines, file format compliance, SIS ingestion (or immediate correction), and on time contractual milestones.
 - 99–99.9% AQL: security controls compliance, contingency tests, uptime SLAs (as applicable).
 - Service-level AQLs (e.g., Helpdesk hold time ≤ 15 minutes; weekly meeting/report timeliness $\geq 95\%$).
- Each Overarching Task defines its own AQL and surveillance. Below threshold performance triggers Corrective Action Plans and reinspection.

8.0 QUALITY ASSURANCE & QASP (GOVERNMENT-LED)

8.1 Government QASP: The Government will monitor performance using a Quality Assurance Surveillance Plan (QASP). The QASP may be revised by the Contracting Officer Representative (COR) at any time; revisions will be communicated to the Contractor. Surveillance data may inform CPARS ratings.

8.2 Contractor Quality Control Plan (QCP): The Contractor shall submit a Quality Control Plan describing internal methods to meet/exceed AQLs across Overarching Tasks, including defect prevention, escalation paths, corrective actions, metrics, and reporting.

9.0 SUBCONTRACTOR MANAGEMENT

The Prime Contractor shall obtain prior written approval for all subcontractors; ensure quality, timeliness, and technical compliance; monitor performance; and ensure timely payment.

10.0 TRAVEL

10.1 Pre-Travel Authorization

- a. The Contractor shall not incur any travel costs without prior written approval from the Contracting Officer's Representative (COR).
- b. All travel requests must be submitted in writing to the COR at least 10 business days before the proposed travel date.
- c. Requests shall include:
 - a. Traveler name(s)
 - b. Purpose of travel and linkage to contract deliverables
 - c. Detailed itinerary (dates, locations, activities)
 - d. Estimated costs (airfare, lodging, per diem, rental car, other expenses)



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- d. The COR will review requests to ensure compliance with FTR 41 C.F.R. § 301-2.1 and § 301-2.3, confirm that travel is essential to advancing contract services, and verify that projected costs are reasonable.
- e. Any travel projected to exceed standard federal per diem or lodging rates must be justified and approved in writing by the COR prior to incurring costs.
- f. Travel costs shall not include general and administrative (G&A) or profit.
- g. Travel is a reimbursable Contract Line-Item Number (CLIN) and must be obligated and funded prior to travel. Failure to obtain prior approval may result in non-payment.

10.2 Post-Travel Reimbursement

- a. The Contractor shall submit a complete reimbursement package to the COR within 10 business days after travel completion, prior to submission in IPP.
- b. The reimbursement request shall include an itemized listing with:
 - a. Traveler name
 - b. Approved travel authorization reference
 - c. Dates of Travel
 - d. Final itinerary
 - e. Purpose of travel
 - f. Original receipts for all expenses (hotel, airfare, rental car, fuel, parking, tolls, etc.)
 - g. Tax statements if applicable
- c. The COR will review to ensure compliance with FTR § 301-2.2 and FAR 31.205-46 before approving for IPP submission.
- d. Any changes to previously approved travel (e.g., early return, itinerary changes) must be re-approved by the COR in writing.
- e. The traveler is responsible for all costs exceeding allowable reimbursement limits under FTR, including excess costs from circuitous routes, delays, luxury accommodation, or services unnecessary for official business (FTR § 301-2.4).

10.3 Compliance and Restrictions

- All travel shall comply with Federal Travel Regulations (FTR) and FAR 31.205-46.
- Contractor shall maintain auditable records of all travel approvals and reimbursements for Government review.
- Travel costs shall be reimbursed at actual cost incurred, subject to allowable limits.
- Failure to comply with these requirements may result in denial of reimbursement.

11.0 BIE BACKGROUND CHECK INVESTIGATION

Contractor personnel shall undergo a BIE federal background check and will not start services until cleared to do by the BIE Personnel Security Office (BIE PER SEC).

- a. The contractor must submit the BIE Personnel Security Intake Package (PERSEC Intake) within 3-business days after award.
- b. The background check process may take up to 4 to 6 weeks.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

A. No services shall commence until a favorable background check is received by the BIE.

11.1 BIE Background Check Requirements

All contractor personnel whose duties involve regular contact with or control over Indian children must undergo and pass a Bureau of Indian Education (BIE) background investigation before beginning work. This is a mandatory contract deliverable and a critical safeguard to ensure the safety and well-being of students.

11.2 Suitability and Risk Designation

- a. All positions under this contract are designated as Moderate Risk Public Trust and require a favorable adjudicated background investigation.
- b. Personnel must receive:
 - a. A favorable suitability determination from the BIE PER SEC and Suitability Program.
 - b. A favorable background investigation conducted by the Defense Counterintelligence and Security Agency (DCSA).
- c. No contractor personnel may report to the school site until they are cleared by the Contracting Officer (CO) and/or Contracting Officer's Representative (COR) to do so.

11.3 BIE Background Check Process

All contractor personnel must complete and pass a BIE background investigation before performing any work under this contract. This process is a critical path deliverable and directly determines when services may begin. No personnel may report to the school site or begin work until background clearance is confirmed in writing by the Contracting Officer (CO) and/or Contracting Officer's Representative (COR).

The contractor shall:

- a. Prioritize the background check process as a critical delivery. The background check directly influences the start of services.
- b. Actively coordinate with the COR to ensure timely and complete submission of all required documentation.
- c. Ensure all assigned personnel/candidate understand that they may not begin work until background clearance is granted.
- d. Monitor and track the progress of each candidate's intake package and respond promptly to any requests for additional information.
- e. Maintain communication with the COR and provide updates as needed.

Steps in the Background Check Process

1. Initiation. Upon contract award, the COR will initiate the background check process with the contractor's designated Project Manager. The contractor is responsible for coordinating with each candidate to ensure timely and accurate completion of all required documentation. The COR will provide guidance and support throughout the process but will work through the contractor not the candidate.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

2. PERSEC Intake Package. The COR will issue a Personnel Security (PERSEC) Intake Package for each individual requiring clearance. This package includes:

A. Required Forms (All Applicants Must Complete):

- Intake Coversheet
- OF-306 – Declaration of Federal Employment
- Applicant Screening Questionnaire for Indian Children (ASQ)
- Authorization for Release of Information (AFR)
- Noncriminal Justice Applicant's Privacy Rights (FPAR)
- Fair Credit Reporting Release (FCRR)
- Places Applicant Lived (PAL)

B. Additional Forms (May Be Required Based on Residential History as outlined on PAL)

The COR will review the PAL form and notify the contractor of any additional required forms. Based on the completed PAL form, additional documentation may be required, including:

- Local Law Enforcement Inquiry (LLEI)
- Navajo Nation Authorization for Release of Information (NN-LLEI) – if applicable
- State-specific background check forms (e.g., notarized releases, fingerprint authorizations)
- OPM General Release Form
- Copy of State-Issued Driver's License
- Fingerprint Cards – SF-87 or FD-258

3. Submission Process. The Contractor shall follow the steps below to ensure timely and accurate submission of required personnel security documentation:
1. Initial Submission to COR. The Contractor must email all of the contractor personnel completed forms in PDF format to the Contracting Officer's Representative (COR) for review. The COR will verify the completeness and accuracy of all submitted documents.
 2. Mailing of Original Documents. After COR approval, the Contractor or contractor personnel must mail the original signed documents, fingerprint cards, and all supporting materials to the BIE Personnel Security Office in Albuquerque, NM using a trackable shipping method (e.g., FedEx, USPS, UPS). The COR will provide the official mailing address.
 3. Tracking Number Requirement. The Contractor must provide the COR with the shipment's tracking number, which is required for the COR to complete the electronic intake submission.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

4. Electronic Intake Submission. Upon receipt of the tracking number, the COR will electronically submit the intake package to the BIE PER SEC Office to *initiate* the background investigation process.
5. BIE Background Investigation: Upon acceptance of the package intake by the BIE PER SEC Office, a BIE PER SEC Officer will be assigned to the contractor personnel's case and will work directly with the contractor personnel to complete the investigation. All communication from this point forward will occur between the contractor personnel (provider) and the BIE PER SEC Officer.

There are two key steps the individual must complete promptly when notified by BIE PER SEC:

Step 1: US Access Fingerprinting Appointment. The contractor personnel must schedule and complete a fingerprinting appointment at a nearby US Access enrollment site. Once the appointment is completed, the individual must notify the BIE PER SEC team to confirm completion.

Step 2: e-Application (e-APP) Submission. After fingerprinting is confirmed, the BIE PER SEC team will release access to the e-Application (e-APP). This is a detailed online form that may take 1–2 days to complete, so the individual should plan accordingly and complete it without delay.

Important: The overall timeline for receiving clearance is directly impacted by how quickly these two steps are completed. While the typical processing time is 4–6 weeks after both steps are submitted, the process may move faster with timely action.

6. Ongoing Communication and Oversight
Once the background investigation is submitted, the COR will keep the Contractor informed of progress and any follow-up requirements, so the Contractor can work with the Contractor Personnel. Timely completion of these steps is essential to avoid delays in onboarding and service delivery.
7. Timelines
On average, the BIE background check process takes approximately 60 days from start to finish. To support timely onboarding and ensure compliance with federal security requirements, contractor personnel must adhere to the following timeline:
 - a. Initial Forms Submission: Contractor personnel must submit all required initial forms within three (3) business days of contract award.
 - b. Additional Documentation: Any additional documentation requested based on the Position Designation Level (PAL) must be submitted within five (5) calendar days of the request.
 - c. Completion of Required Steps Initiated by BIE PER SEC: Contractor personnel must complete the two steps promptly once initiated by the BIE Personnel Security (PER SEC) team:



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- i. Step 1: Schedule and complete a US Access fingerprinting appointment
- ii. Step 2: Complete and submit the e-Application (e-APP)
- d. Background Check Processing Time: Once steps a–c is completed, the BIE PER SEC team typically requires 4 to 6 weeks to process the background investigation and issue a pre-employment determination.

Important Note: Delays in completing any of the above steps will extend the overall processing time. Prompt action by Contractor and contractor personnel is essential to avoid onboarding delays.

12.0 SECURITY REQUIREMENTS

The Contractor shall implement and maintain robust security measures to ensure the confidentiality, integrity, and availability of all data handled under this contract. These measures must comply with all applicable federal laws, regulations, and policies.

- All personnel must be U.S. citizens.
- a. Incident Reporting: The Contractor shall immediately report any suspected or confirmed computer security incidents to the Indian Affairs Information Technology (IAIT) Help Desk.
- b. IT Usage Restrictions: Contractor personnel must comply with all federal, Department of the Interior (DOI), Indian Affairs (IA), and court-mandated IT policies. Use of government systems, software, or equipment for non-contract purposes is strictly prohibited. Personal or Contractor-owned devices are not permitted on government networks.

A. Identification Requirements

- i. All contractor personnel must visibly always wear their Bureau-issued Personal Identity Verification (PIV) card while on school campus. The PIV card must be worn above the waist and clearly displayed during all on-site activities, including instruction, meetings, and evaluations.
- ii. Contractor personnel must ensure that all official communications, documentation, and signature lines clearly identify their role as a contractor. Example signature format: *Jane Doe, Special Education Teacher (Contractor)*

B. Mandatory Training Requirements

Prior to initiating services, contractor personnel must complete the following mandatory training:

- IMT Awareness Training – to ensure understanding of incident management protocols.
- DOI Incident Reporting Training – to comply with Department of the Interior standards for reporting workplace incidents.

Training certificates must be submitted to the Contracting Officer's Representative (COR) and maintained in the contractor's personnel file.

C. Reporting Requirements



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Contractor personnel must immediately report any suspected or confirmed incidents, including safety, security, or compliance concerns, in accordance with DOI and BIE protocols. Reports must be submitted through the appropriate channels, including the SCAN system and the DOI Incident Reporting platform.

13.0 CONFIDENTIALITY & THE PRIVACY ACT

Contractor personnel may have access to sensitive and personally identifiable information (PII) protected under the Privacy Act of 1974 (5 U.S.C. § 552a) and the Family Educational Rights and Privacy Act (FERPA, 20 U.S.C. § 1232g). All personnel must:

- Adhere to all applicable federal and agency-specific privacy regulations
- Maintain strict confidentiality of all materials and data accessed or produced under this contract
- Refrain from disclosing any information to unauthorized individuals or entities

All materials, including documents, data, reports, and correspondence, produced or accessed under this contract are the property of the BIE and must be treated as confidential. Disclosure of any information outside of authorized BIE personnel, the designated school, or individuals directly involved in service delivery is strictly prohibited and will be considered a material breach of contract.

14.0 DATA RIGHTS & DOCUMENT OWNERSHIP

14.1 Confidentiality and Limited Use of Data

The contractor shall:

- Use government-supplied or proprietary data solely for performance under this contract.
- Limit access to personnel with a documented need-to-know.
- Establish internal controls to prevent unauthorized disclosure.
- Include these requirements in all subcontracts.

14.2 Limited Distribution or Use of Certain Data and Information

- a. Performance of this contract may require the contractor to have access to and use data and information that may be considered proprietary by other customers, or which may otherwise be of such a nature that its dissemination or use, other than in performance of this contract, would be averse to the interests of the BIE and others.
- b. The contractor agrees that contractor personnel will not divulge, or release data or information developed or obtained in connection with the performance of this contract until made public by the BIE, except to authorize BIE personnel, or upon written approval of the COR.

To the extent the work under this contract requires access to confidential or financial data of other companies, the contractor shall protect data acquired from unauthorized use and disclosure and agrees not to use it for any purpose other than the performance of this contract.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

This data may be in various forms, such as documents, test bank items, raw photographic prints, computer printouts, or it may be interpretative results derived from analysis, investigation, or study efforts. Further, the contractor shall not use nor copy any of this data or derivations thereof, for the purpose other than as may be necessary in the performance of this contract.

The contractor shall establish policies and procedures to implement the substance of this clause at the individual employee level that will ensure that affected employees are made aware of the contract provisions and the contractor's implementing policies and procedures. Particular attention will be given to keeping employees advised of the statutes and regulations applicable to the handling of other contractor business confidential or financial data.

- c. Except as may be otherwise agreed to with a data owner, the contractor further agrees it will not use, disclose or reproduce proprietary data belonging to customers and which bears a restrictive legend, other than as required in the performance of this contract; provided, however, that nothing herein shall be construed as:
 - 1. Precluding the use of any such data independently acquired by the contractor without such limitation; or
 - 2. Prohibiting an agreement at no cost to the government between the contractor and the data owner that provides for greater rights to the contractor.
- d. The contractor shall include the above clause (paragraphs a b and c) in all subcontracts.

14.3 Restriction Against Disclosure

The contractor shall:

- Keep all government-provided and research-obtained information confidential.
- Prevent publication or unauthorized distribution.
- Implement internal policies to enforce confidentiality.
- Have employees sign restriction statements.
- The contractor agrees, in the performance of this contract, to keep all information supplied by the BIE and all information obtained in conducting BIE's research paper (should the BIE partake in the research activities) in the strictest confidence, with such information being the sole property of the BIE.
- The contractor agrees not to publish, reproduce, or otherwise divulge such information in whole or in part, in any manner or form, nor authorize others to do so, taking such reasonable measures as are necessary to restrict the information to those employees who must have the information to perform the work provided herein.
- Contractor employees shall sign a Restriction Against Disclosure Statement. The contractor shall establish policies and procedures to implement the substance of this clause at the individual employee level, which shall ensure that affected employees are made aware of the contract provisions and the contractor's implementing policies and procedures.
- Particular attention shall be given to keeping employees advised of the statutes and regulations applicable to the handling of other contractor confidential financial data.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

In accordance with FAR Clause 52.227-14, the Government retains unlimited rights to all materials first produced under this contract. This includes, but is not limited to:

- Data collected
- Work plans
- Reports and recommendations
- Forms, tools, and training materials
- Process guides and policies
- Any other deliverables

Contractor personnel shall not use or share any student, staff, or parent data collected under this contract for any purpose outside the scope of this agreement. All data collected and analyzed must be used solely to support the schools within alignment with the scope of work. Upon contract completion or termination, all contractors must return BIE-owned property, documentation, records, and confidential information.

15.0 GOVERNMENT-FURNISHED EQUIPMENT

The BIE will provide the following resources:

- BIE issued Laptop
- Access key systems like the BIE's Bison Connect email, SharePoint sites, Native American Student Information System, and others, as needed to perform key job duties outlined for each position.
- Government PIV Card

16.0 CONTRACTOR REQUEST FOR REMOVAL OR REPLACEMENT OF KEY PERSONNEL

To maintain continuity of services, the Contractor must adhere to the following procedures when requesting the removal, replacement, or temporary substitution of Key Personnel:

16.1 Pre-Approval Requirement

- a. The Contractor must obtain written approval from the Contracting Officer prior to diverting, replacing, or removing any Key Personnel.
- b. A minimum of 60 calendar days' notice must be provided to the CO and School Administrator, unless the change is due to unforeseen circumstances (e.g., termination for cause or voluntary resignation with short notice).

16.2 Justification and Documentation

The Contractor shall submit a written request that includes:

- a. A justification for the proposed change.
- b. A transition plan to ensure continuity of services.
- c. A proposed replacement candidate who:



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- i. Meets or exceeds the qualifications of the original individual.
- ii. Has a current résumé, licensure/certification, and a signed Letter of Commitment.
- iii. Is available to begin work upon BIE approval and background clearance.

16.3 Performance Impact and Remedies

If any Key Personnel vacate the contract without providing at least sixty (60) calendar days' written notice, the Contractor acknowledges that such action will directly impact contract performance and student services. In such cases:

- a. The Contractor shall submit a corrective action plan within five (5) business days detailing how continuity of services will be maintained.
- b. The Government reserves the right to:
 - i. Reduce payment proportionate to service disruption or missed deliverables.
 - ii. Assess liquidated damages for failure to meet performance requirements tied to IDEA timelines and IEP compliance.
 - iii. Consider non-renewal or termination for default if continuity of services cannot be restored within a time frame specified by the Contracting Officer.
- c. Any costs incurred by the Government to secure interim coverage may be deducted from the Contractor's invoice.

17.0 KEY PERSONNEL ROLES & RESPONSIBILITIES

17.1 Contractor Key Personnel

- a. **Project Lead.** The Project Lead shall serve as the primary point of contact of accountability for the successful planning, execution, monitoring, and delivery of the project in accordance with the agreed upon SOW, timeline, budget, and quality standards. The Project Lead is responsible for coordinating cross-functional teams, managing stakeholder communications, mitigating risks, and ensuring deliverables meet contractual and business requirements.
- b. **Training Coordinator:**
- c. **Data Coordinator:**

17.2 Government Key Personnel

- d. **Program Manager/Lead:** This individual will serve as the primary point of contact on behalf of the BIE. This person will be the primary point of contact for the government including site-level communication, ERC communication/coordination,
- e. **Contracting Officer Representative:** BIE Chief Accademic Office



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

f. Contracting Officer:

18.0 ACCEPTANCE

The COR will review, for completeness, preliminary or draft documentation and final documentation that the Contractor submits within fifteen (15) calendar days after receipt of documents and may return it to the contractor for correction. Absence of any comments by the COR will not relieve the contractor of the responsibility for complying with the requirements of this work statement.

Final approval and acceptance of documentation required herein shall be in writing. The contractor shall not construe any letter of acknowledgment of receipt material as a waiver of review, or as an acknowledgment that the material is in conformance with this work statement. Any approval given during preparation of the documentation, or approval for shipment shall not guarantee the final acceptance of the completed documentation.

18.1 Acceptance Criteria

All deliveries submitted under this contract shall be subject to Government review and written acceptance. The following acceptance criteria shall apply:

1. **Timeliness:** All deliverables must be submitted in accordance with the delivery schedule outlined in Section 8.0. Delays must be communicated in writing to the COR in advance and are subject to approval.
2. **Completeness and Accuracy:** Deliverables shall be complete, accurate, and meet the requirements specified in this Performance Work Statement. Incomplete or deficient deliverables will be returned to the Contractor for correction.
3. **Review Period:** The Government will have up to fifteen (15) calendar days from the date of receipt to review and provide written feedback or acceptance. Absence of feedback within this period does not constitute acceptance.
4. **Correction of Deficiencies:** If any deliverable is found deficient or incomplete, the Contractor shall correct and resubmit the deliverable within fifteen (15) calendar days of receiving written feedback from the COR.
5. **Final Acceptance:** Final acceptance of all deliverables shall be provided in writing by the COR. Letters acknowledging receipt of deliverables shall not be construed as acceptance or approval unless explicitly stated.
6. **Non-Waiver of Requirements:** Interim approvals or communications during performance (e.g., during development or shipment) do not waive final review or acceptance requirements and do not relieve the Contractor of compliance with PWS specifications.

18.2 Performance Standards (General Quality Measures for Documentation)

General quality measures, as set forth below, will be applied to each deliverable received from the contractor under this performance work statement (PWS).

- a. **Accuracy:** Work products shall be accurate in presentation, technical content, and adherence to accepted elements of style.
- b. **Clarity:** Work products shall be clear and concise. All diagrams shall be easy to understand and relevant to the supporting narrative.
- c. **Consistency of Requirements:** All work products must satisfy the requirements outlined in this PWS.
- d. **File Editing:** All text and diagrammatic files shall be editable by the BIE.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- e. Format: Work products shall be submitted in hard copy (where applicable) and in electronic form, mutually agreed upon prior to submission. Hard copy formats shall adhere to any specified Directives or Manuals.
- f. Timeliness: Work products shall be submitted on or before the due date specified in this PWS or submitted in accordance with a later scheduled date determined by the BIE.

19.0 AREAS OF SERVICE

Items listed below may not provide detailed description of requirements. More detailed information may be found within the document. Contractor shall comply with Attachments to this contract.

Kickoff meeting – Within 10 business days after award.

Clear Communication of Assessment Results

The Contractor will provide reports in a manner that is easily understood by parents, guardians, and educators, with clear indications of each student's performance in all assessed academic areas. Acceptable quality level not less than 100%. Inspection weekly.

4. Data Quality

The Contractor and the BIE will collaborate to ensure the quality of data exchanged between the parties. Contractor must comply with all Attachments to this contract. Acceptable quality level not less than 100%. Inspection weekly and as needed.

5. Assessment Administration and Scoring

The Contractor shall administer and score student assessments in accordance with BIE standards. Acceptable quality level not less than 100%.

6. Reconciliation of Data

The BIE, with the assistance of the Contractor, will reconcile student listings to confirm the number of students who have taken the assessment. Contractor shall comply with all Attachments to this contract. Acceptable quality level not less than 100%. Inspection annually.

7. Statistical Analysis

The Contractor will perform statistical analyses on the assessment results and will notify the BIE of any issues that may impact the interpretation of the results. This includes identifying patterns such as many students missing a particular test item, unscored items, or



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

instances of invalid results. Acceptable quality level not less than 100%. Inspection at the request of the BIE Chief Academic Officer/Government.

8. Accountability and Federal Reporting

For assessments used for accountability and federal reporting purposes (according to EDFacts file specifications), the Contractor will report the student's performance level, academic growth, and any other indicators specified by the BIE. Contractor shall comply with all Attachments to this contract. Acceptable quality level not less than 100%. Inspection annually. <https://www.ed.gov/data/edfacts-initiative>

9. Section 508 Compliance Contractor shall ensure that all electronic and information technology delivered in compliance with this PWS meets the accessibility standards of 365 Code of Federal Regulations (CFR) 1194.36. CFR 1194 implements Section 508 of the Rehabilitation Act of 1973, as amended March 23, 2018. Acceptable quality level not less than 100%. Inspection no later than three (3) weeks after award, then annually.

10. Compliance with Privacy Guidelines

All reports for public distribution will adhere to guidelines concerning Personally Identifiable Information (PII) and the Family Educational Rights and Privacy Act (FERPA). These reports will also be subject to approval by the BIE prior to publication. Contractor shall comply with all Attachments to this contract. Acceptable quality level not less than 100%. Inspection within two (2) months of award.

11. Non-disclosure Agreements (NDA)

Contractor employees who have access to DOI or Service information or will develop custom applications must sign a non-disclosure agreement prior to gaining access. Acceptable quality level not less than 100%. Inspection within three (3) weeks after the award. This clause requires contractors to provide initial and ongoing privacy training to employees who have access to systems of records or handle personally identifiable information.

12. Security Awareness Training (SAT)

Contractor employees must take DOI's end-user computer security awareness training prior to being granted access to DOI data or being issued a user account. Acceptable quality level not less than 100%. Annual inspection.

13. Personnel Changes

The contractor must notify the COR immediately when an employee working on the assessment system has been reassigned or leaves the contractor's employment or a new employee has been added to replace a missing employee. Acceptable quality level not less than 100%. Inspection as needed.

14. Contractor Location



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Work will be performed at the contractor's location. The contractor shall do all work in the continental United States (CONUS), the lower forty-eight states. The data **shall not** be stored outside of CONUS. Acceptable quality level not less than 100%. Inspection daily.

15. Intellectual Property Rights

DOI will own the intellectual property rights to any software developed on its behalf to the maximum extent practical.

16. Report Formats

Reporting assessment results to the BIE will be provided in electronic formats such as Microsoft Excel (.xls or .xlsx), comma-separated values (.csv), tab-delimited (.txt), or SPSS data files. Contractor shall comply with all Attachments to this contract. Acceptable quality level not less than 100%. At the request of the BIE-Chief Academic Office/Government.

17. System Logon Banner

Applications developed or maintained under this contract must contain a BIE approved log-on warning advising users of rules, restrictions, and privacy expectations for that application. Acceptable quality level not less than 100%. Inspection daily application.

18. Incident Reporting

The contractor must report computer security incidents affecting DOI/BIE data or systems in accordance with the DOI Computer Incident Response Guide ASAP, daily during the investigation of said incident and finally weekly during the resolve of said incident. Acceptable quality level not less than 100%. Method of inspection: ASAP, Daily, and Weekly.

19. Quality Control Malware Code

All software and hardware must be free of malicious code. Acceptable quality level not less than 100%. Method of inspection, at the request of the Government.

20. Annual Self-Assessment

The contractor must conduct an annual self-assessment in accordance with NIST SP 800-53 Rev. 5 and NIST SP 800-53A Rev. 5 on all MAs, GSSs, and outsourced applications in production or a reference to public facilities, such as a website or office, where it may be accessed. Acceptable quality level of not less than 99.9%. Method of inspection, as requested Annually.

21. System Logon Banner Acknowledgement

All access DOI data must acknowledge a government-approved logon warning prior to each new logon to the system. Acceptable quality level of not less than 100%. Method of inspection, at the request of the government.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

22. Security Controls – generally

Contractors will be required to ensure compliance with the security control requirements of NIST SP 800-53 Rev. 5, or current version, and Federal Information Processing Standard (FIPS) 200, which are appropriate to the sensitivity and criticality of the data or system. Acceptable quality level of not less than 99.9%. Method of inspection, at the request of the government. See Attachments and other information above for updated requirements

23. Contingency Plan Test

The contractor will submit a contingency plan in accordance with NIST SP 800-34 Rev. 1 (as amended) or current version and the DOI Contingency Plan Guide. Acceptable quality level of not less than 99.9%. Method of inspection, as requested Annually.

24. Vulnerability Analysis

All systems operated and managed by the incumbent contractor shall be scanned at a minimum monthly with a vulnerability analysis tool to be consistent with Government requirements, including setting not to be tampered with:

(See: <https://www.nist.gov/privacy-framework/nist-sp-800-115>),

(See: <https://csrc.nist.gov/pubs/sp/800/144/final>), and

(See also Attachments).

25. Intellectual Property Rights

DOI will own the intellectual property rights to any software developed on its behalf to the maximum extent practical. Acceptable quality level not less than 100%. Inspection annually.

26. Student Registration Portal

The Contractor shall provide a secure online registration portal that interfaces with BIE's established Student Information System (SIS) to upload student registration and administrative data for the student assessments. The Contractor will collaborate with BIE and the SIS vendor on this task. This deliverable will include an enrollment report identifying the students registered for the assessments and the technical support as it relates to the student registration portal (API and manual uploads).

The Contractor shall develop, maintain, and support a student registration portal to facilitate the registration process. Student Registration Portal - Within 60 days after award. System Logon Banner Acknowledgement: Applications developed or maintained under this contract must contain a BIE approved log-on warning advising users of rules, restrictions, and privacy expectations for that application. Acceptable quality level not less than 100%.

27. Reporting (Paper and Electronic)



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

The Contractor shall produce and deliver (within a reasonable time after testing) both paper and electronic reports on assessment results, ensuring timely and accurate distribution to relevant stakeholders. Acceptable quality level not less than 100%. At the request of the BIE-Chief Academic Office/Government.

28. Test Administration Training

The Contractor shall provide virtual and web-based training to BIE staff and relevant personnel on test administration procedures and associated systems.

29. Data Integration Training

The Contractor shall provide training to BIE staff and relevant personnel on the integration of assessment data systems.

30. Project Management Services

The Contractor shall provide project management services to ensure effective planning, execution, and completion of all assessment-related activities.

31. Information Technology (IT) Support

The Contractor shall provide IT support to maintain and troubleshoot the infrastructure required for online assessments and associated systems. Contractor shall provide 4 Tiers of HelpDesk support.

32. Help Desk Support

All help desk calls are tracked and reported weekly to BIE in a format that categorizes the problems, issues, and concerns and subsequent resolutions. The report shall be utilized to determine training needs.

33. Optional Services

The Contractor shall provide optional services as requested by BIE, which may include enhancements or additional functionalities.

A. Non-optional core reports from above items include: Licenses, Assessments and Scoring; Onsite Test Administration and Data Integration; Web-based Test Administration and Data Integration; Formative and Interim Assessments; and Travel.

B. Ad hoc reports may be needed, including Interactive Dashboard; Research Paper; and Test Item Development.

C. Contract will list functionality line items, e.g., Ad hoc and additional



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

34 Optional Test Item Development

The Contractor shall develop additional test items, as needed, to support the evolving assessment (formative, interim, summative) needs of BIE schools.

35. System Logon Banner – BIE provided

Applications developed or maintained under this contract must contain a BIE approved log-on warning advising users of rules, restrictions, and privacy expectations for that application. Approved sample logon banner shall be provided within one week of contract award. Acceptable quality level not less than 100%. Inspection daily.

36. Incident Reporting

The contractor must report computer security incidents affecting DOI/BIE data or systems in accordance with the DOI Computer Incident Response Guide within one hour of incident detection. <https://www.federalregister.gov/documents/2023/06/21/2023-11270/homeland-security-acquisition-regulation-safeguarding-of-controlled-unclassified-information>

The contractor must report computer security incidents affecting DOI/BIE data or systems in accordance with the DOI Computer Incident Response Guide ASAP, daily during the investigation of said incident and finally weekly during the resolve of said incident. Acceptable quality level not less than 100%. Method of inspection: ASAP, Daily, and Weekly.

37. Quality Control Malware Code

- a. All software and hardware must be free of malicious code.
- b. Acceptable quality level not less than 100%.
- c. Inspection at the request of the Government.
- d. "Malware" and "Disabling Device": Malware, or malicious software, encompasses any program designed to harm a computer, network, or server, including viruses, worms, Trojan horses, and other malicious code, all with the intent to disrupt, steal data, or gain unauthorized access.
- e. Viruses: These are self-replicating programs that attach themselves to other files or programs, spreading to other systems when the infected file is opened or executed.
- f. Worms: Unlike viruses, worms are standalone programs that can replicate and spread across networks without needing a host program or user interaction.
- g. Trojan horses: These are disguised as legitimate software, but they contain malicious payloads that can cause harm once executed by the user.
- h. Malicious code: This category includes spyware, ransomware, adware, and other types of software designed to steal data, disrupt systems, or cause other forms of harm.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

- i. Disabling Device: Any program, mechanism, or code designed to disrupt, disable, harm, or impede the operation of software, computer systems, or networks, essentially encompassing various forms of malicious software or malware.
- j. **BIE approved antivirus must be always running.**

38. Scope and Contractor/Vendor responsibilities and obligations:

- i. The parties: In addition to other contract requirements, contractor is responsible for implementing and maintaining security measures.
- ii. Scope: All systems, data, and/or services in communication with BIE systems or services are covered.
- iii. Anti-malware software: Implementation and maintenance of up-to-date antivirus and anti-malware software.
- iv. Regular scans: Conducting regular scans for malware.
- v. Security updates: Ensuring systems are patched and updated with the latest security releases.
- vi. Incident response: Establishing procedures for detecting, responding to, and mitigating malware incidents.
- vii. Data security: Protecting data from unauthorized access and ensuring data integrity.
- viii. Employee training: Ensuring employees are trained on security best practices.
- ix. Subcontractor obligations: Requiring subcontractors to adhere to the same security standards.
- x. Remedies and Liability – Addressed by Federal law, policy, and Federal Acquisition Clauses (FAR) (See attachments generally).

(See Attachment 1, [OCIO-PAM Memo DOI IT Baseline Compliance Contract Guidelines_Signed_08152022.pdf](#))

39. Annual Self-Assessment

At contractor expense, the contractor must conduct an annual self-assessment in accordance with NIST SP800-37 Rev. 2, NIST SP 800-53 Rev. 5 and NIST SP 800-53A Rev. 5 on all Mission Areas (MA), Government Service Systems (GSSs), and outsourced applications in production or a reference to public facilities, such as a website or office, where it may be accessed. Contractor shall engage a 3rd party assessor (auditor), also known as 3PAO. Acceptable quality level not less than 100%. Inspection annually, and as requested by the Government.

To effectively manage security and privacy risks across all Mission Areas (MAs) and Government Service Systems (GSSs), contractor shall implement the NIST Risk Management Framework (RMF), outlined in NIST SP 800-37 Rev. 2, and utilize the security and privacy controls cataloged in NIST SP 800-53 Rev. 5, with assessment procedures from NIST SP 800-53A Rev. 5. (See also Attachments).

40. Security Controls

Contractors will be required to ensure compliance with the security control requirements of NIST SP 800-53 Rev. 5.1, or current version, and Federal Information Processing Standard (FIPS) 200, Privacy Threshold Analysis/Privacy



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Impact Assessment, which are appropriate to the sensitivity and criticality of the data or system. Risk management framework (RMF) 800-37 Rev 2. (See also Attachments).

41. Contingency Plan Test

After signing the non-disclosure agreement, the contractor shall submit a contingency plan to: BIA Disaster Recovery Analyst, ADC, Attention: Chief Academic Officer, RM 150D, 1001 Indian School Road, Albuquerque., NM 87104 with notice to the COR in accordance with NIST SP 800-34 Rev. 1 (as amended) or current version and the DOI Contingency Plan Guide. Security Assessment Report & Security Assessment Plan. <https://csrc.nist.gov/pubs/sp/800/34/r1/upd1/final>
Business_Impact_Analysis_2022_Template_Final 1.docx

42. Recovery Time Objectives (RTO) and Recovery Point Objectives (RPO):

The BIA helps define the RTO (maximum acceptable downtime) and RPO (acceptable data loss) for each critical business function, which are crucial for developing effective disaster recovery plans.

43. Vulnerability Analysis

All systems operated and managed by the incumbent contractor shall be scanned at a minimum monthly with a vulnerability analysis tool to be consistent with Government requirements:

(See: <https://www.nist.gov/privacy-framework/nist-sp-800-115>),

(See: <https://csrc.nist.gov/pubs/sp/800/144/final>), and

(See also Attachments).

44. Privacy Impact Assessment (PIA)

The contractor shall create a PIA within two weeks of award.

(See, <https://nvlpubs.nist.gov/nistpubs/legacy/sp/nistspecialpublication800-122.pdf>) and (See also Attachments).

45. Compatibility with BIE Systems

Assessment result files will be formatted to align with the BIE's Student Information System (SIS). The Contractor will coordinate with the BIE and the BIE's SIS vendor to import results after each test administration. Contractor shall comply with all Attachments to this contract. Acceptable quality level not less than 100%. Inspection ASAP, Daily, and Weekly.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

46. Public Consumption Formats

Reports intended for educators, parents, or the public will be provided in formats such as Adobe Acrobat (.pdf), Microsoft Word (.docx), or another user-friendly formats. Contractor shall comply with all Attachments to this contract. (See also Attachments).

47. Schedule

Schedule to Administer Assessments to all BIE funded Schools - Within 60 days after Award. BIE and vendor will establish annual testing windows.

49. Manual

Test Administration Manual - Within 90 days after award. BIE and vendor will collaborate on test administration manual creation and implementation.

50. Coordination

Coordination of Training for Test Coordinators and School Administrators on Administration of the Assessments (formative, interim, summative assessments) Within 90 days after award.

51. Reports/Training

Formative, Interim, and Summative Assessment Reports and Training - Within 60 days after the test administration window.

52. Training/Webinars

On-site/Virtual Trainings & Webinars for Teachers, Test Coordinators, and Administrators – (i.e. formative, interim, summative assessments-test reports training) Within 60 days after award. (See more information below).

53. Meetings – Contractor/BIE

Weekly, one-hour Project Management team meetings, more time to be scheduled, as needed. Contractor will develop an agenda with input from a BIE subject matter expert and/or the Chief Academic Officer, to include, but not limited to, meeting objectives, discussion topics, date/time, accomplishments, attendees, pending issues, action items, and suggested ways to resolve issues/concerns. Weekly progress meetings shall be used to address issues, present status, and progress, and make decisions.

54. Technical Support

Daily Technical Support for all Assessments (API, assessment setup, office hours)

55. Development



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Test Item Development (i.e. consistent and culturally relevant test items).

56. Monthly Status Report

Due by the 10th of each month for the preceding month, shall describe accomplishments for the reporting period, issues, current and cumulative financial status, in-process action items, and projected activities for the next reporting period.

57. Quarterly Progress Reporting (QPR)

To provide a Project plan with schedule and list of deliverables, review of the status of the contract to include execution against the schedule and expenditures plan, progress toward addressing action items, potential issues, recommendations for project enhancements, and plans for the next quarter.

58. Web-based Project Information Exchange

Contractor recommendation shall be delivered to the Government within three (3) weeks after execution of this contract and have operational BIE support website not later than three (3) weeks from the Governments approval to proceed.

59. Virtual User Training

Contractor shall provide virtual user training that will encompass test security agreement and depict training participant's proficiency and generate a certificate of completion. 80% shall be considered passing for participants.

60. Data Validation

Prioritizing the correction of errors in the consistency of data from all schools, it will be necessary for the incumbent contractor to monitor the state database and compare all school databases. The synchronization between schools and assessment portals must occur in real time (i.e. API).

16.0 Roles and Responsibilities

The Contracting Officer (CO) is responsible for monitoring performance under the Performance Work Statement (PWS), ensuring compliance with contract requirements, managing contract administration, and overseeing cost control. The CO will also resolve any discrepancies between the observations documented by the Government and the contractor's performance. In addition, the CO will designate, at a minimum, one (1) CO's Representative (COR) or one (1) Alternate CO's Representative (ACOR) as the Government authority for performance management, depending on the complexity of the services being measured and the contractor's performance.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

17.0 Personnel - Skills and Knowledge

The contractor shall provide qualified personnel with the necessary skills, knowledge, and experience required to successfully accomplish the tasks outlined in this Performance Work Statement. Personnel must possess relevant expertise aligned with the objectives of the task and demonstrate proficiency in the required skill sets.

Copy of resume: no more than 2 pages and last 10 years' experience.

18.0 Government Furnished Equipment

There will be government furnished equipment to complete assessments and training, i.e., laptops and site capabilities compatible with BIE IT systems.

19.0 Travel

Pre-Travel Approval

The contractor will require travel to support requirements outlined in said agreement. Travel arrangement shall have authorization or prior approval, in accordance with Federal Travel Regulations (FTR) 41 C.F.R. § 301-2.1. All travel requests shall be submitted to the Contracting Officer Representative (COR) to ensure the proposed travel meets FTR requirements and reasonable cost, per 41 C.F.R § 301-2.3, before approving travel requests. The COR's approval is to ensure travel supports mission requirements/is essential to advancing the services for this Project. Travel costs that are projected to exceed standard federal travel rates shall be requested and approved in writing by the COR prior to incurring the cost.

Post-Travel Approval

Once travel is completed the reimbursement request shall be submitted to the COR for approval, prior to the final submission to the IPP. The reimbursement request shall include but is not limited to the following: traveler name, travel itinerary, purpose for travel, travel receipts (hotel, rental car, gas), tax statement, etc., per 41 C.F.R. § 301-2.2. The COR's review shall ensure travel meets FTR requirements and reasonable costs before travel reimbursement is submitted to IPP for final payment. For further information on Travel Costs, see FAR 31.205-46. All changes to an already approved travel (i.e., changes for an early return) shall be re-approved by the COR to ensure costs are advantageous for the Government. The traveler shall be responsible for all expenses incurred that are over the allowable reimbursement limits established in the FTR, e.g., all excess costs resulting from circuitous routes, delays, or luxury accommodations or services unnecessary or unjustified in the performance of official business, per 41 C.F.R. § 301-2.4.

Travel costs shall not incur any general and administrative (G&A) and/or profit costs. Travel costs shall be reimbursed using actual cost incurred. Travel is a reimbursable Contract Line-Item Number (CLIN) and must be obligated and funded prior to the start of travel and approved by the BIE Chief Academic Officer. Failure to secure such approval may result in non-payment for travel expenses.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

Appendix

Attachment 01 –

Attachment 02 – Security Objectives – Service Level Agreements

Attachment 03

- Common Core Standards/BIE College and Career Ready Standards:
<https://www.bie.edu/landing-page/standards>
- BIE College and Career Ready Standards in Math, K-12
<https://www.bie.edu/sites/default/files/documents/Math-Standards.pdf> The Common Core State Standards for Mathematics (CCSM) are designed the specificity and clarity aimed to provide a clear framework for learning and assessment per the US Department of Education

Attachment 04 - Definitions

Attachment 05 - Schools and locations:

- <https://biamaps.geoplatform.gov/BIE-Schools-Directory/>

Attachment 06 – Non-Disclosure Agreement

Attachment 07 - DOI IT Baseline Compliance

a. 10.0 Data Security, Compliance, and Confidentiality Requirements

Attachment 08 –

5.0 Performance Requirements

5.0.1 Quality Control. Contractor must follow the same quality control processes for BIE as it follows for other SEAs, and as described in the Contractor Operational Quality Plan. Contractor will provide a copy of the Quality Control plan to BIE.



**Bureau of Indian Education, Chief Academic Officer
English Language Proficiency Assessment & Professional Services
Statement of Work**

5.0.2 Data Integrity. Contractor's portal and platform shall provide end-to-end data protection to verify data integrity while such data is in Contractor's possession during processing, storage, and transportation between applications and interfaces and meet federal data integrity requirements.

5.0.3 System Access Security. Contractor's portal and platform shall provide auditable access controls throughout the entire data management life cycle, including access control, confidentiality, monitoring, and threat detection and meet federal system access security requirements.

5.0.4 Data Regulatory Compliance. Data Regulatory Compliance. Contractor shall comply with all relevant state and Federal laws including FISMA, FEDRAMP, FERPA, COPPA and CIPA regulations, to the extent applicable to the services provided by Contractor hereunder. FEDRAMP is applied to two areas: Hosting and Platform. At a minimum, IOC must be FEDRAMP compliant for hosting. Platform FEDRAMP compliance is desired at IOC however it may be excepted by the Authorizing Official with concurrence from the DOI CIO.

5.0.5 Version of Assessment Registration Portal and Assessment Delivery Platform.

Version of Assessment Registration Portal and Assessment Delivery Platform. Contractor shall provide the BIE with access to the latest version of online portal inclusive of Application Program Interface (API) connections during the term of the Contract. The "Latest version" as used in this Paragraph is defined as the most currently released version of online portal that is available at the point in time necessary to meet all deliverable dates required for an Annual Assessment Administration. Throughout the life of the Contract, online portal shall be upgraded to address known issues and other enhancements agreed to by the parties with corresponding technical support. "Known issues" are based on performance issues from previous administrations and feedback from users. "Known issues" does not necessarily include all Contractor requests for enhancements.