

FOPR #	Program	Projected Customer Kickoff	Projected Draft FOPR	Projected Final FOPR	Projected Proposal Receipt	Projected Award	GSA OASIS SB Pool	Socio-Economic Set-Aside	Prime Contractor	GSA IDIQ
38	HI (Business & Enterprise Systems Directorate)		26-Sep-16	3-Mar-17	7-Apr-17	15-Jun-18	6	None	OASIS	OASIS SB
39	HB (PEO Digital Directorate Hanscom)		22-Feb-18	27-Apr-18	29-May-18	13-Aug-18	6	None	OASIS	OASIS SB
40	HBQ (PEO Digital - Peterson AFB)		N/A	27-Apr-18	29-May-18	27-Jul-18	6	None	Odyssey	OASIS SB
41	CROWS					13-Sep-17	6	None	ARS	OASIS SB
42	AFLCMC Cross Cutter (Staff/XP-OZ/F-35/NGB)		6-Jul-18	21-Sep-18	25-Oct-18	13-Dec-18	1	None	Credence	OASIS SB
43	HN (C3IN Directorate)		29-Jun-17	28-Feb-18	9-Apr-18	9-Jan-19	6	None	ARS	OASIS SB
44	AFLCMC Functionals (EN/LG/XZ-Wright Patt/LP/A4N)		1-Aug-18	2-Nov-18	4-Dec-18	1-Mar-19	3	None	Credence	OASIS SB
45	WN-ACS (Wright-Patt & Robins) & LAIRCM		4-Feb-19	26-Mar-19	26-Apr-19	29-Jul-19	6	SDVOSB	PE Systems	OASIS SB
46	EBH/HBZ-Armament (Hill)		8-Aug-18	2-Nov-18	3-Dec-18	7-Feb-19	6	SDVOSB	HXS	OASIS SB
47	WIH (Helicopter Program Office)	27-Aug-18	15-Feb-19	3-May-19	24-Jun-19	25-Sep-19	6	None	DCS Corp	OASIS SB
48	WWU (F-22)	21-Aug-18	29-Mar-19	28-May-19	28-Jun-19	12-Sep-19	6	None	Peerless	OASIS SB
49	HBG (C2ISR Robins & U-2)	11-Sep-18	17-Jan-19	13-Mar-19	15-Apr-19	2-Jul-19	3	None	Credence	OASIS SB
50	WL (Mobility USAF/FMS) & WV (PAR/Exec) & WK (Tanker)	5-Nov-18	16-May-19	27-Aug-19	30-Sep-19	3-Dec-19	6	None	COLSA	OASIS SB
51	WWW (F-16)	1-Nov-18	17-May-19	26-Jul-19	5-Sep-19	18-Nov-19	6	None	Sumaria	OASIS SB
52	WIN (ISR Sensors)	9-Nov-18	14-Aug-19	7-Nov-19	10-Dec-19	28-Feb-20	3	None	Apogee	OASIS SB
53	WIU (Rotary & Fixed Wing)	31-Oct-18	2-Jul-19	29-Aug-19	2-Oct-19	27-Dec-19	1	None	Quantitech	OASIS SB
54	EB (Robins)	27-Nov-18	17-Jun-19	12-Aug-19	20-Sep-19	22-Nov-19	3	None	Credence	OASIS SB
55	EB (Eglin)	27-Nov-18	25-Oct-19	3-Feb-20	16-Mar-20	10-Jun-20	5B	None	HXS	OASIS SB
56	WII (Medium Altitude UAV)		CANCELLED							
57	AFIT	23-Jan-19	25-Jun-19	13-Sep-19	15-Oct-19	21-Jan-20	1	None	Credence	OASIS SB
58	WWZ (B-2)		CANCELLED							
59	WIO (ISR Crosscutter)	5-Jun-19	30-Oct-19	24-Jan-20	2-Mar-20	1-Sep-20	1	None	Apogee	OASIS SB
60	WA/WB (F/B Crosscutter) including B-2	8-Jul-19	9-Jan-20	5-Mar-20	13-Apr-20	17-Aug-21	6	None	DCS Corp	OASIS SB
61	WIG (Global Hawk)	16-Aug-19	3-Mar-20	26-May-20	29-Jun-20	29-Sep-20	6	None	DCS Corp	OASIS SB
62	WAF (F-15)	5-Sep-19	4-Mar-20	5-May-20	5-Jun-20	10-Nov-20	6	None	OASIS	OASIS SB
63	HQ AFMC		CANCELLED							
64	WIS (SOF)	15-Aug-19	26-Nov-19	6-Feb-20	9-Mar-20	18-May-20	6	None	Odyssey	OASIS SB
65	AFLCMC Cross-Cutter/Functionals/CROWS Round Three	13-Aug-21	17-Aug-22	27-Oct-22	2-Dec-22	20-Apr-23	TBD	TBD	TBD	OASIS SB
66	WII (Medium Altitude UAV)	1-Dec-20	9-Apr-21	8-Jun-21	9-Jul-21	19-Jan-22	6	None	Sumaria	OASIS SB
67	HQ AFMC	11-Dec-19	30-Aug-21	11-Jan-22	11-Feb-22	25-May-22	1	None	CDS	OASIS SB
68	HI (Business & Enterprise Systems Directorate) Follow On	21-Sep-21	16-Mar-22	25-Jul-22	25-Aug-22	4-Nov-22	6	None	TBD	OASIS SB
69	HB Directorate (PEO Digital)	21-Oct-21	29-Apr-22	25-Aug-22	28-Sep-22	13-Feb-23	6	None	TBD	OASIS SB
70	USFS SSC SZQ (formerly HBQ - Peterson)	6-Jan-22	13-May-22	25-Aug-22	27-Sep-22	16-Feb-23	4	None	TBD	OASIS SB
71	WN-ACS Directorate	10-Jun-22	17-Nov-22	3-Feb-23	9-Mar-23	25-Aug-23	TBD	TBD	TBD	OASIS SB
72	Fifth-Generation Fighter (F-22 / F-35)	20-Jul-23	Dec 2022	Feb 2023	Mar 2023	Aug 2023	TBD	TBD	TBD	OASIS SB
73	HN Directorate	Aug 2022	Jan 2023	Mar 2023	Apr 2023	Sep 2023	TBD	TBD	TBD	OASIS SB
Last Updated: 22 Jul 2022 (updates in blue font)										
Completed steps/competitions (awarded task orders) are in dark green.										