

Prospective prime offerors must be in the indicated GSA OASIS SB pool. See <https://www.gsa.gov/buying-selling/products-services/professional-services/buy-services/one-acquisition-solution-for-integrated-services-oasis> for details. **End of GSA OASIS SB IDIQ ordering period is 19 December 2024.**

FOPR #	Program	Projected Customer Kickoff	Projected Draft FOPR	Projected Final FOPR	Projected Proposal Receipt	Projected Award	GSA OASIS SB Pool	Socio-Economic Set-Aside	Prime Contractor	GSA IDIQ
38	HI (Business & Enterprise Systems Directorate)		26-Sep-16	3-Mar-17	7-Apr-17	15-Jun-18	6	None	OASIS	OASIS SB
39	HB (PEO Digital Directorate Hanscom)		22-Feb-18	27-Apr-18	29-May-18	13-Aug-18	6	None	OASIS	OASIS SB
40	HBQ (PEO Digital - Peterson AFB)		N/A	27-Apr-18	29-May-18	27-Jul-18	6	None	Odyssey	OASIS SB
41	CROWS					13-Sep-17	6	None	ARS	OASIS SB
42	AFLCMC Cross Cutter (Staff/XP-OZ/F-35/NGB)		6-Jul-18	21-Sep-18	25-Oct-18	13-Dec-18	1	None	Credence	OASIS SB
43	HN (C3IN Directorate)		29-Jun-17	28-Feb-18	9-Apr-18	9-Jan-19	6	None	ARS	OASIS SB
44	AFLCMC Functionals (EN/LG/XZ-Wright Patt/LP/A4N)		1-Aug-18	2-Nov-18	4-Dec-18	1-Mar-19	3	None	Credence	OASIS SB
45	WN-ACS (Wright-Patt & Robins) & LAIRCM		4-Feb-19	26-Mar-19	26-Apr-19	29-Jul-19	6	SDVOSB	PE Systems	OASIS SB
46	EBH/HBZ-Armament (Hill)		8-Aug-18	2-Nov-18	3-Dec-18	7-Feb-19	6	SDVOSB	HX5	OASIS SB
47	WIH (Helicopter Program Office)	27-Aug-18	15-Feb-19	3-May-19	24-Jun-19	25-Sep-19	6	None	DCS Corp	OASIS SB
48	WWU (F-22)	21-Aug-18	29-Mar-19	28-May-19	28-Jun-19	12-Sep-19	6	None	Peerless	OASIS SB
49	HBG (C2ISR Robins & U-2)	11-Sep-18	17-Jan-19	13-Mar-19	15-Apr-19	2-Jul-19	3	None	Credence	OASIS SB
50	WL (Mobility USAF/FMS) & WV (PAR/Exec) & WK (Tanker)	5-Nov-18	16-May-19	27-Aug-19	30-Sep-19	3-Dec-19	6	None	COLSA	OASIS SB
51	WWM (F-16)	1-Nov-18	17-May-19	26-Jul-19	5-Sep-19	18-Nov-19	6	None	Sumaria	OASIS SB
52	WIN (ISR Sensors)	9-Nov-18	14-Aug-19	7-Nov-19	10-Dec-19	28-Feb-20	3	None	Apogee	OASIS SB
53	WIU (Rotary & Fixed Wing)	31-Oct-18	2-Jul-19	29-Aug-19	2-Oct-19	27-Dec-19	1	None	Quantitech	OASIS SB
54	EB (Robins)	27-Nov-18	17-Jun-19	12-Aug-19	20-Sep-19	22-Nov-19	3	None	Credence	OASIS SB
55	EB (Eglin)	27-Nov-18	25-Oct-19	3-Feb-20	16-Mar-20	10-Jun-20	5B	None	HX5	OASIS SB
56	WII (Medium Altitude UAV)	CANCELLED								
57	AFIT	23-Jan-19	25-Jun-19	13-Sep-19	15-Oct-19	21-Jan-20	1	None	Credence	OASIS SB
58	WWZ (B-2)	CANCELLED								
59	WIO (ISR Crosscutter)	5-Jun-19	30-Oct-19	24-Jan-20	2-Mar-20	1-Sep-20	1	None	Apogee	OASIS SB
60	WA/WB (F/B Crosscutter) including B-2	8-Jul-19	9-Jan-20	5-Mar-20	13-Apr-20	17-Aug-21	6	None	DCS Corp	OASIS SB
61	WIG (Global Hawk)	16-Aug-19	3-Mar-20	26-May-20	29-Jun-20	29-Sep-20	6	None	DCS Corp	OASIS SB
62	WAQ (F-15)	5-Sep-19	4-Mar-20	5-May-20	5-Jun-20	10-Nov-20	6	None	OASIS	OASIS SB
63	HQ AFMC	CANCELLED								
64	WIS (SOF)	15-Aug-19	26-Nov-19	6-Feb-20	9-Mar-20	18-May-20	6	None	Odyssey	OASIS SB
65	AFLCMC Cross-Cutter/Functionals/CROWS Round Three	13-Aug-21	2-Sep-22	14-Apr-23	22-May-23	19-Dec-23	6	None	Credence	OASIS SB
66	WII (Medium Altitude UAV)	1-Dec-20	9-Apr-21	8-Jun-21	9-Jul-21	19-Jan-22	6	None	Sumaria	OASIS SB
67	HQ AFMC	11-Dec-19	30-Aug-21	11-Jan-22	11-Feb-22	25-May-22	1	None	CDS	OASIS SB
68	GB (Business & Enterprise Systems Directorate) Follow On	21-Sep-21	16-Mar-22	25-Jul-22	29-Aug-22	11-Jan-23	6	None	Torch	OASIS SB
69	HB Directorate (PEO Digital)	21-Oct-21	29-Apr-22	26-Oct-22	14-Dec-22	1-May-23	6	None	Odyssey	OASIS SB
70	USSF SSC SZQ (formerly HBQ - Peterson)	6-Jan-22	13-May-22	3-Oct-22	3-Nov-22	14-Apr-23	4	None	Odyssey	OASIS SB
71	WN-ACS Directorate	10-Jun-22	19-Jan-23	2-Jun-23	14-Jul-23	21-Dec-23	6	None	PE Systems	OASIS SB
72	Fifth-Generation Fighter (F-22 / F-35)	20-Jul-22	6-Jun-23	20-Oct-23	30-Nov-23	3-Apr-24	6	None	TBD	OASIS SB
73	HN Directorate	23-Aug-22	27-Mar-23	17-Oct-23	1-Dec-23	10-Apr-24	6	None	TBD	OASIS SB
74	HBG Division	31-Jul-23	12-Jan-23	11-Mar-24	11-Apr-24	21-Aug-24	TBD	TBD	TBD	OASIS SB
75	WI-RAFB	12-Apr-23	29-Nov-23	28-Mar-24	30-Apr-24	20-Aug-24	TBD	TBD	TBD	OASIS SB
76	WI-WPAFB	12-Apr-23	29-Nov-23	3-Apr-24	6-May-24	13-Sep-24	TBD	TBD	TBD	OASIS SB
77	WL/WV Directorates	14-Aug-23	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
78	F-16 Division	25-Aug-23	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
79	EB Directorate	14-Jun-23	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
80	AFIT	19-Oct-23	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
81	Attack/Bomber/Adv Aircraft	May-24	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
82	F-15 Division	Jun-24	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
83	MAUAS	Jun-25	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
84	HQ AFMC	Jul-25	TBD	TBD	TBD	TBD	TBD	TBD	TBD	TBD
Source Selection Information -- See FAR 2.101 & 3.104		TBD = Pending approval of updated EPASS strategy for follow-on to OASIS SB IDIQ contract vehicle								
Last Updated: 5 Feb 2024 (updates in blue font)										
Completed steps/competitions in-progress and awarded are filled in green.										