

Performance Work Statement (PWS)

PD&R

Knowledge Management System and Services (KMSS)

March 10, 2026

Table of Contents

Table of Contents	2
Vision Statement	6
1 General Information.....	6
1.1 Scope of Work.....	6
1.2 Background.....	7
1.2.1 HUD User System and Research Dissemination	7
1.2.2 HUD Exchange System and Program Implementation Support	8
1.2.3 Target Audience for PD&R KMSS	9
1.3 Constraints	9
1.3.1 Section 508 Compliance	9
1.3.2 Information Security Protocols	10
1.3.3 Access to HUD Information Systems	12
1.3.4 Continuity of Operations.....	12
1.3.5 Project Planning and Management	12
1.4 Non-Personal Services	13
1.5 Performance period.....	13
1.6 Place of Performance	13
1.7 Hours of Operation	13
1.8 Special Qualifications	14
1.9 Post Award/Kickoff Conference.....	14
1.10 Status Meetings.....	14
1.11 Contractor Travel	14
1.12 Transition-In.....	14
1.13 Transition-Out.....	14
2 Definitions and Acronyms	15
2.1 Definitions.....	15
2.2 Acronyms	17
3 Government-Furnished Property and Services	18
3.1 Government Services	18
3.2 Facilities.....	18
3.3 Equipment	18
3.4 Materials and Information.....	18
3.5 Quality Assurance (QA).....	18
4 Contractor-Furnished Items and Services	19
4.1 Facilities.....	19

4.2 Equipment	19
4.3 Materials	19
4.4 Contractor Responsibilities	19
4.4.1 Delivery Compliance Standards.....	19
4.4.2 Security Access	19
4.5 Contractor Personnel.....	20
4.6 Identification of Contractor Employees	20
5 Specific Tasks	21
5.1 Transition In.....	21
5.1.1 Transition Start.....	21
5.1.2 Mail Communication	22
5.1.3 Warehouse Facility.....	22
5.1.4 Websites Transition	22
5.2 Research-Oriented Content Development.....	23
5.2.1 Evidence Matters.....	23
5.2.1.1 Evidence Matters Content.....	23
5.2.1.2 Evidence Matters Distribution	23
5.2.2 PD&R Edge Online Magazine.....	24
5.2.3 Case Studies	25
5.2.4 Research Content eList Messages.....	25
5.2.5 Web Content for HUD Data and Research.....	26
5.3 Information, Dissemination, and Communication Services	26
5.3.1 Research Webstore.....	26
5.3.2 Research Dissemination Services	27
5.3.2.1 Outreach and Engagement Plan	27
5.3.2.2 Research Conferences and Exhibitions.....	28
5.3.2.3 Conference Promotion and Registration	28
5.3.2.4 Electronic Distribution Lists	29
5.3.2.5 Direct Mail.....	29
5.4 Contractor Cloud Hosting (Temporary)	29
5.4.1 Hosting Requirements.....	30
5.4.2 Data Location.....	30
5.4.3 Cloud Service Provision.....	30
5.5 Operations and Maintenance.....	31
5.5.1 Security and Privacy	31
5.5.1.1 Incident Response	31
5.5.1.2 Privacy	32
5.5.1.3 Security and Compliance	32
5.5.1.4 Authentication and Access Control	32

5.5.2 Website Maintenance	33
5.5.2.1 Documentation of Procedures	33
5.5.2.2 Existing PD&R Websites	33
5.5.2.3 PD&R's Product Inventory System	34
5.5.2.4 Password Protected Data Collection Web Page	34
5.5.2.5 System Certification of Section 508 Compliance	34
5.5.2.6 System Scans and Updates.....	34
5.5.3 Digital Content Maintenance	35
5.5.3.1 Content Management and Validation	35
5.5.3.2 Content Updates.....	36
5.5.3.3 Style Guide.....	37
5.5.3.4 Section 508 Remediation	38
5.5.3.5 Research Databases.....	38
5.5.3.6 Hosted Mobile Data Applications	39
5.5.3.7 Hosted Mapping Applications.....	39
5.5.3.8 Hosted Technical Assistance Applications	40
5.5.3.9 Ask A Question (AAQ) Helpdesks.....	40
5.5.3.10 Frequently Asked Questions (FAQ) Database	41
5.5.3.11 Technical Assistance Request Portal	41
5.5.3.12 Income Eligibility Calculator.....	42
5.5.3.13 Grantees Database.....	42
5.5.3.14 Learning Management System.....	43
5.5.4 System Enhancements.....	44
5.5.4.1 User Experience Research	44
5.5.4.2 Technological Advancement	45
5.5.5 Technical Support.....	45
5.5.6 User Account Management.....	46
5.5.7 Mobile Compatibility	46
5.6 Project Management	46
5.6.1 Management Work Plan.....	46
5.6.2 Monthly Progress Reports.....	47
5.6.3 Ad hoc reports	48
5.6.4 Engagement Analytics Dashboard	48
5.7 System Transformation	49
5.7.1 Product Roadmap.....	50
5.7.2 Migration to HUD Cloud Infrastructure	50
5.7.3 System Consolidation and Redesign.....	51
5.7.3.1 Decommission Legacy System	52

5.7.4 Domain Migration.....	54
5.7.5 Platform Extensibility (PE) and Integrated Applications.....	54
5.7.6 Authority to Operate.....	57
5.8 Transition Out	58
5.8.1 Transitioning-Out Briefing.....	58
5.8.2 Transfer of Physical and Electronic Property.....	59
6 Deliverables	59
6.1 Quality Control Plan	61
6.2 Acceptance Criteria.....	61
7 Related Documents	62
8 Performance Requirements Summary	62
Performance Requirement Summary (PRS)	63

Performance Work Statement (PWS)

PD&R

Knowledge Management System and Services (KMSS)

Vision Statement

Operate, improve, and transform HUD's virtual system for delivering research, data, and program implementation support to recipient organizations and industry stakeholders. Provide communication services that advance HUD's mission by connecting research and policy to practice.

1 General Information

1.1 Scope of Work

The U.S Department of Housing and Urban Development (HUD) Office of Policy Development & Research (PD&R) is seeking a Contractor with experience delivering website transformation and operations for knowledge management services related to housing and community development research and program implementation support.

The Contractor shall:

- Assume responsibility for operations and maintenance of the existing www.huduser.gov (HUD User) and www.hudexchange.info (HUD Exchange or HUDx) systems,
- Migrate the systems to HUD's cloud infrastructure,
- Modernize and merge the PD&R systems into a single knowledge management system,
- Adopt an information architecture and design system consistent with www.HUD.gov,
- Migrate the system to a www.HUD.gov subdomain/s,
- Extend the existing HUD User authority to operate (ATO) to cover the PD&R KMSS boundary,
- Operate and maintain the single PD&R KMSS,
- Develop content for publications, outreach, and communications (print and electronic),
- Manage warehousing and order fulfillment, and
- Expand distribution channels and deepen stakeholder engagement.

PD&R uses research and data to identify emerging issues and support policy solutions based on evidence-based research and best practices. This contract will further a culture of knowledge sharing through a modern and agile web system, innovative tools, relevant content, and proven outreach and engagement

techniques. The Contractor shall demonstrate command of website technology, content and knowledge management services, and housing and community development industry policy and practice.

HUD seeks rapid performance of the requirements, specifically transition to the successor Contractor and transformation of the knowledge management system.

Specific tasks are provided in Section 5 – Specific Tasks.

1.2 Background

The PD&R KMSS contract is for comprehensive systems development and operations for HUD User and HUD Exchange. The Contractor shall perform tasks and provide deliverables in the following areas:

- **Content Development:** Develop content (text and accompanying graphics) for publications, outreach, and communication efforts (print and electronic); support PD&R's information and dissemination efforts; and manage clearinghouse components (warehousing and order fulfillment)
- **Information Dissemination:** It includes managing information services that support public access to research, providing dissemination services that ensure timely distribution of materials across print and digital channels, and executing communication and marketing efforts that promote PD&R products, initiatives, and outreach objectives.
- **Hosting, Operations, and Maintenance:** It includes administering and securing PD&R KMSS, performing routine and long-term maintenance, and ensuring continuous digital content updates to keep information accurate, accessible, and user focused. The Contractor shall implement web enhancements, integrate new web technologies, and advance capabilities across PD&R data systems, mapping applications, and mobile data applications. Responsibilities also include updating and optimizing associated databases, supporting systems development, and delivering innovative improvements that strengthen functionality, usability, performance, and security.
- **System Transformation:** It includes content management system migration, rebuilding web applications, migrating to a government-owned cloud environment, migrating the system to a subdomain of HUD.gov, adopting new information architecture and visual design system, and expanding an existing ATO boundary to include new system components.
- **Project Management:** It includes developing and maintaining a comprehensive Management Work Plan that outlines workflows, schedules, quality controls, and resource allocation. The Contractor shall also prepare Monthly Progress Reports that provide updates on accomplishments, challenges, performance metrics, and upcoming tasks.

The PD&R KMSS contract shall not be used to perform work of a policy, decision-making, or management nature, which are inherently Governmental functions.

1.2.1 HUD User System and Research Dissemination

The mission of HUD's Office of Policy Development and Research is to improve life in American communities by building evidence to inform and strengthen housing and community development policy and practice and accelerate progress on HUD's priorities. To support that mission, PD&R produces different publications and products and runs huduser.gov.

PD&R publishes multiple publications and products through different dissemination vehicles, including *Evidence Matters*, with data-driven analyses to support HUD's evidence-based policy making; *PD&R Edge*, an online magazine that highlights research, leadership messages, and current developments and trends in housing and community development; and case studies that feature award-winning development projects and other related content. Other PD&R products include housing market reports and publications, datasets, databases, e-Books, GIS maps, mobile applications, and other housing and community development materials which provide current information on housing needs, housing market conditions, and existing housing programs. Interest in PD&R's products continues to grow.

The key tool for publishing these products and making them available to the public is the PD&R website, huduser.gov. The outgoing PD&R KMSS contract provides users free online access through huduser.gov to housing and community development information via PD&R's various products. The HUD User website maintains current information on housing needs, market conditions, and existing housing programs. The website also provides data and analysis to help inform policy decisions. The HUD User website provides online and print-based access to over 40,000 housing research publications, datasets, and related media, as well as multiple mobile applications such as the Income Limits mobile app. The outgoing PD&R KMSS contract is vital to PD&R's mission to continue developing, implementing, and disseminating housing and community development information to policymakers and researchers.

To ensure that the publications and products reach HUD's customers, PD&R also provides extensive information, communication, and dissemination services. Such services include, but are not limited to, eLists; a warehouse with PD&R products and collateral, and related dissemination of those products and collateral; marketing and communications plans; and internal and external meetings and conferences.

1.2.2 HUD Exchange System and Program Implementation Support

Congress provides funding for HUD to support program implementation through training and technical assistance (TA) activities. HUD competitively awards cooperative agreements to non-Federal organizations, typically nonprofit organizations and for-profit entities, to deliver training and technical assistance activities.

These organizations provide technical assistance to HUD recipient and stakeholder organizations, including cities, states, public housing agencies, tribes, and fair housing organizations, to strengthen implementation of HUD-funded programs. TA provider (TAP) deliverables include static products, web-based content, live and self-paced modular trainings, group convenings, cohort-based support, and one-to-one assistance for recipient and stakeholder organizations.

As HUD identifies gaps in knowledge, skills, systems or networks that prevent or inhibit delivery of compliant effective, and transformational housing and community development programs, HUD assigns TA provider (TAP) organizations to respond to those gaps through training and technical assistance activities.

In response to an assignment from HUD, TAPs develop and deploy these products, as well as systems and process solutions, to support HUD's approximately 37,000 recipient and stakeholder organizations, with delivering HUD programs.

The purpose of HUD Exchange is to centralize and curate those program implementation supports for the use of HUD's recipient and stakeholder organizations. User research suggests HUD's recipient and

stakeholder organizations engage HUD Exchange to resolve four types of program implementation challenges:

- to resolve a specific question or barrier to program delivery,
- to learn about a topic or discipline related to HUD programs,
- to identify new and better ways of delivering HUD programs, and
- to leverage a tool or application that reduces the administrative burden of program delivery.

1.2.3 Target Audience for PD&R KMSS

HUD seeks to expand and deepen engagement with its PD&R KMSS service offerings. The target audience for the PD&R KMSS is composed of researchers, housing and community development industry partners, HUD-funded organizations, and organizations that partner with HUD-funded organizations to deliver affordable housing and community development programs. Though the audience is varied in areas of levels of expertise, the PD&R KMSS audience is distinctly grounded in *performing a professional function* in the housing and community development field.

In performing the requirement, the Contractor shall work with a range of HUD stakeholders:

- The system owner, project manager, and contracting officer's representative work from HUD'S Office of Policy Development and Research and will serve as the primary points of contact for the Contractor.
- HUD subject matter experts (SMEs), government technical monitors (GTMs), and government technical representatives (GTRs) work across all HUD program areas and offices. SMEs and GTMs assign, oversee, and approve the delivery of training and technical assistance activities by TAPs. In some cases, HUD program office SMEs deliver training and technical assistance activities independently. The Contractor shall expect to engage with between 50 and 100 program office staff in delivering the requirement.
- Technical assistance providers or TAPs produce guidance, deliver training and consulting, and build systems and process solutions that will be hosted or integrated with PD&R KMSS. The Contractor shall anticipate engaging with staff from 40 or more TAP organizations in delivering the requirement.
- HUD administrative teams from the Office of the Chief Information Officer (including privacy, security, enterprise architecture, customer experience, among others), Office of Public Affairs, and Office of the Chief Procurement Officer provide direction and oversight of various aspects of the project. The Contractor shall anticipate engaging with 20 to 40 HUD administrative staff in delivering the requirement.

1.3 Constraints

1.3.1 Section 508 Compliance

The services identified in this PWS will adhere to the rules, regulations, laws, standards, and conventions identified by HUD as well as within the Federal Government. Constraints include the following:
Section 508: The Contractor shall ensure all deliverables and services comply with Section 508 accessibility requirements. Example includes:

- Logo Graphics - an assistive technology program will inform the user that a graphic is on a page, but the systems cannot read the graphic itself, thus a caption, such as "Department of Housing and Urban Development logo," needs to be provided.
- Flow Charts and Graphs, an assistive technology program, will read information in each of the "boxes" but it will not read arrows or lines, thus an unsighted person would not be able to determine relationships between the "boxes" and would not know a relationship even exists. To make these items compliant with Section 508 of the Rehabilitation Act Amendment of 1998, a description of the graphics would have to be provided.
- Color and Tables Section 508 of the Rehabilitation Act Amendment of 1998 does not permit the use of either color or tables; thus, the Contractor shall have to ensure that all information conveyed with color is also available without color and that row and column headers are identified for tables.

1.3.2 Information Security Protocols

Services must be in compliance with applicable federal information security protocols, as due to US national security interests and the need to protect personally identifiable information (PII) that may be gathered about US citizens, US based companies, government partners or others, The Contractor shall be able to attest to the design of the electronic security protocols as well as the organizational protocols backing up the offering ensuring that data cannot be stolen, hacked, removed, or released by unauthorized parties. These protocols include:

- NIST 800-37 Rev. 2 Risk Management Framework for Information Systems and Organizations: A System Life Cycle Approach for Security and Privacy. <https://csrc.nist.gov/pubs/sp/800/37/r2/final>
- NIST SP 800-53 Rev 4, Security and Privacy Controls for Federal Information Systems and Organizations. <https://csrc.nist.gov/pubs/sp/800/53/r5/upd1/final>
- NIST SP 800-171 Rev 1 Protecting Controlled Unclassified Information in Nonfederal Systems and Organizations. <https://nvlpubs.nist.gov/nistpubs/specialpublications/nist.sp.800-171.pdf>
- FIPS Publication 200, Minimum Security Requirements for Federal Information and Information Systems. <https://csrc.nist.gov/pubs/fips/200/final>
- FIPS Publication 199, Standards for Security Categorization of Federal Information and Information Systems. <https://nvlpubs.nist.gov/nistpubs/fips/nist.fips.199.pdf>
- Federal Information Security Management Act (FISMA) of 2014.
- Compliance with federally mandated IPv6 requirements for public facing services (see [M-21-07](#))
- AS-2315 Cybersecurity and Privacy Requirements
- The Contractor shall comply with all current and future Federal Information Technology (IT) security requirements.
- The Contractor shall maintain compliance with all terms and conditions of the contract throughout the term of the contract with respect to all IT security and privacy requirements.
- The Contractor shall use, maintain, enhance, develop, and upgrade all information technology software and system documentation under this contract in accordance with Federal Laws, Regulations, NIST guidance (<https://csrc.nist.gov/publications/sp>) and HUD Policies.
- Each mixed or financial system that the Contractor manages, develops, modifies, enhances, releases and/or upgrades must comply with Office of Management and Budget (OMB) A123, including Appendix A, Internal Control over Financial Reporting, as well as Federal Information

Security Modernization Act (FISMA) of 2014, and must be assessed under the Federal Information System Controls Audit Manual (FISCAM) methodology that include control families for both General Computer and Business Process Application controls.

- The Contractor shall use only HUD email system to conduct HUD government business. To the extent that a non-HUD email system use occurs for HUD government business, the individual must copy their HUD email account during the initial creation of transmission or forward the email record to their HUD email account within 20 calendar days of creation or transmission of the record. Once the message is sent or forwarded to HUD email, the user must save the record (do not delete). Further, the record should be removed from non-HUD email systems unless there is a specific obligation, such as a litigation hold, to maintain the files on all non-HUD systems on which they appear.
- The Contractor shall maintain compliance, as per the National Institute of Standards and Technology (NIST) Special Publication (SP) 800-161, Supply Chain Risk Management Practices for Federal Information Systems and Organizations.
- The Contractor shall follow HUD's Project Planning and Management (PPM) Life Cycle in the analysis, design, development, testing and implementation of proposed new systems and/or the enhancement to existing systems. No live data must be used in any environment other than Production and Disaster Recovery (DR) environments. Specifically, no live data must be used in development, testing or staging environments.
- The Contractor shall ensure each of its employees working on the HUD contract completes the mandatory HUD Security Awareness Training annually.
- The Contractor shall ensure each of its employees working on the HUD contract acknowledges the HUD Rules of Behavior (RoB) annually.
- The Contractor shall ensure each of its employees working on the HUD contract completes the mandatory HUD role-based/specialized cybersecurity and privacy training annually.
- The Contractor shall review and update system documentation to ensure accuracy, compliance, and completeness. Reviews and revisions must be completed and delivered to HUD quarterly or within one day of a major system release.
- The Contractor shall provide Security Assessment and Authorization (SA&A) support, including potential off cycle or unanticipated SA&A support, over the life of the contract.
- The Contractor shall complete and maintain SA&A documentation in accordance with the guidance contained within NIST publications, after the award of the contract and again at the expiration of the SA&A to include any revisions or updates.
- The Contractor shall complete and maintain security and privacy related documents, in accordance with all Federal Laws, Regulations, NIST guidance (<https://csrc.nist.gov/publications/sp>) and HUD policies.
- The Contractor shall present IT security and privacy related documents to HUD's Chief Information Security Officer (CISO) for review and approval.
- The Contractor shall designate an Information System Security Officer (ISSO) or a Security Point of Contact (POC) within the contractor staff to interface with HUD Office of IT Security (OITS) and to respond to cybersecurity related requests.
- The Contractor shall support and provide system security to ensure availability, confidentiality, and integrity of the HUD data applications (e.g. maintaining access control, user identification, password protection and authentication, confidentiality of customer profiles and traffic, physical and personnel security required under this PWS).

- The Contractor shall maintain compliance with OMB Memorandum 17-12, Preparing for and Responding to a Breach of Personally Identifiable Information.
- The Contractor shall review and update the Plan of Action and Milestones (POA&Ms) on a timeframe that is consistent with contract terms, e.g. quarterly, annual, bi-monthly, etc. and present them to HUD's CISO for review and approval.
- Each contractor employee working on the HUD contract must not provide contract support until clearance is received from the HUD security background check. Failure to adhere to the above requirements could result in penalties, including a contract performance stop-work order until compliance can be demonstrated. Disregard of these requirements could also lead to other criminal, civil, administrative, and/or contract penalties.

Federal Records and Retention Acts and Regulations

Freedom of Information Act (FOIA) Laws and Regulations

1.3.3 Access to HUD Information Systems

Contractor employees (including subcontractors) who will need to have access to HUD information systems and/or business service providers (e.g., NW or FHAC) must undergo a background investigation as referenced in Section 5.1.1. See HUDAR Clause 2452.239-70 Access to HUD Systems (Deviation).

1.3.4 Continuity of Operations

The Contractor shall comply with HUD's Continuity of Operations' policies, practices and testing. Continuity of Operations is defined in Presidential Policy Directive (PPD 40) National Continuity Policy and Federal Continuity Directive-1 (FCD-1), Federal Executive Branch National Continuity Program and Requirements, January 2017.

1.3.5 Project Planning and Management

All HUD IT projects—including all information systems acquired, developed, enhanced, or maintained—must follow the policy, procedures, standards, and guidelines set forth within the IT Management Framework using the Project Planning and Management (PPM) Life Cycle located at HUD's PPM Life Cycle Website:

<https://www.hud.gov/stat/cio/ppmv20>

PPM was designed based on the best practices from Capability Maturity Model Integration (CMMI) for systems development and PMBok for project management. While at the foundation, PPM is designed as a Waterfall methodology, HUD encourages tailoring the PPM to use the many modern solution development methodologies available to enable the planning, development and delivery of useable functionality within 6–9-month increments.

Contractors are encouraged to propose a preferred methodology whether their solution(s) are for custom development, includes prototypes or pilots, Commercial Off the Shelf (COTS)/ Government Off the Shelf

(GOTS) configuration, or Software as a Services. Working with the HUD Project Manager(s), the Contractor shall tailor PPM to take advantage of contractor proposed expertise in using other methodologies in a manner that will provide HUD with the best value and address all the work necessary for successful project completion, on time, within budget, and delivering intended functionality.

The decisions of PPM tailoring are captured in the Project Tailoring Agreement (PTA), which documents the specific agreement for creating, combining, referring, or omitting specific artifacts applicable to the project, as well as adjust project control gate reviews to be consistent with the tailoring. All tailoring of PPM must be approved by HUD's Deputy Chief Information Officer (DCIO) for Business & IT Modernization. As a default, any project without an approved project tailoring agreement is required to follow all PPM phases and artifacts as presented.

1.4 Non-Personal Services

The Government will neither supervise Contractor employees nor control the method by which the Contractor performs the required tasks. Under no circumstances must the Government assign tasks to, or prepare work schedules for, individual Contractor employees. It must be the responsibility of the Contractor to manage its employees and to guard against any actions that are of the nature of personal services or give the perception of personal services.

If the Contractor believes that any actions constitute, or are perceived to constitute personal services, it must be the Contractor's responsibility to notify the Contracting Officer (CO) immediately. These services must not be used to perform work of a policy, decision making or management nature, i.e., inherently Government functions. All decisions relative to programs supported by the Contractor must be the sole responsibility of the Government.

1.5 Performance period

The performance period must be for one base period of 12 months and four (4) 12-month option periods.

1.6 Place of Performance

The services to be performed under this contract must be performed at the Contractor's facility.

1.7 Hours of Operation

The Contractor is responsible for providing core services to the Government between the hours of 8:00 am and 4:30 pm Eastern Time, Monday through Friday, except for Federal holidays or when the Government facility is closed due to local or national emergencies, administrative closing, or similar Government directed facility closings. The Government reserves the right to change hours of operation or restrict contractor access. Government agencies will not be available during scheduled holidays, inclement weather, weekends, and after duty hours.

The Contractor shall maintain an adequate workforce for the uninterrupted performance of all tasks, including management of responses to technical issues, system outages, or security incidents that occur outside core service hours.

When hiring personnel, The Contractor shall keep in mind that the stability and continuity of the workforce is essential.

1.8 Special Qualifications

N/A

1.9 Post Award/Kickoff Conference

The Contractor shall attend any post award conference convened by the contracting activity or contract administration office in accordance with FAR Subpart 42.5 and HUD Acquisition Regulation (HUDAR) clause 2452.237-79 - Post Award Conference.

1.10 Status Meetings

The Contracting Officer, Contracting Officer's Representative (COR), and other Government personnel, as appropriate, may meet periodically with the Contractor to also review Contractor performance, requirement status, etc. At these meetings, the Contracting Officer will apprise the Contractor of how the Government views the Contractor's performance or progress of the requirement. The Contractor shall apprise the Government of problems, if any, being experienced. Appropriate action must be taken to resolve outstanding issues. These meetings must be at no additional cost to the Government. Post Award Conference and subsequent meetings may be held via teleconference at the Contracting Officer's discretion.

1.11 Contractor Travel

Prior to travel, The Contractor shall coordinate with and receive Government authorization from the COR for all travel. Reimbursement of travel costs will be in accordance with the Federal Travel Regulation and in accordance with FAR 31.205-46.

1.12 Transition-In

The Contractor shall, upon the Contracting Officer's written notice, furnish Transition-In services as required. As a successor, The Contractor shall have sufficient personnel on board during the 45-day Transition-In period to ensure a smooth transition with the incumbent Contractor. The Contractor shall provide an orderly transition of work acceptance and accomplishment such that any impact to the program is minimized. During the Transition-In period, The Contractor shall become familiar with the requirements to commence full performance of services by the end of the contract Transition-In period. Transition-In is not required if the successor Contractor is the incumbent Contractor.

Detailed descriptions of specific tasks are provided in Section 5 – Specific Tasks.

1.13 Transition-Out

To minimize any decrease in productivity and to prevent possible negative impacts on additional services, The Contractor shall have sufficient personnel on board during the 45-day Transition-Out period. The incumbent Contractor must ensure a smooth transition with the successor Contractor during the Transition-Out period, prior to completion of contractual performance. The incumbent Contractor must

aid the successor in the development of plans, procedures, and methods for the assumption of all on going work. The Contractor shall provide an orderly transition of work acceptance and accomplishment, such that full control by the successor Contractor is achieved by the end of the new contract Transition-In period.

Detailed descriptions of specific tasks are provided in Section 5 – Specific Tasks.

2 Definitions and Acronyms

2.1 Definitions

Archived Content - Webpages and files that are not available for public view but are hosted at HUD Exchange. Archived content is not accessible via a HUD Exchange webpage or a HUD Exchange search query. Distinct from warehoused content.

Business/Workdays - Every official workday of the week which are days between and including Monday to Friday. This does not include public holidays and weekends.

Calendar Day - Any day of the week.

Content - Information that includes, but is not limited to, program pages, training and webinars, frequently asked questions, downloadable materials such as guidebooks, case studies, interactive tools, helpdesks, and information about HUD grantees.

Content management -The systematic organization, governance, and delivery of digital information.

Contractor - A supplier or vendor awarded a contract to provide specific supplies or service to the Government. The term used in this contract refers to the prime.

Contracting Officer (CO) - A person with authority to enter, administer, and/or terminate contracts and make related determinations and findings on behalf of the Government. Note: the only individual who can legally bind the Government.

Contracting Officer's Representative (COR) - An employee of the U.S. Government appointed by the Contracting Officer to perform contract administration activities regarding technical issues. This individual has authority to provide technical direction to the Contractor as long as direction is within the scope of the contract, does not constitute a change and has no funding implications. This individual does NOT have authority to change the terms and conditions of the contract.

Defective Service - A service output that does not meet the standard of performance associated with the Performance Work Statement.

Deliverable - Anything that can be physically and electronically delivered but may include non-manufactured things such as meeting minutes, electronic documents, and reports.

Government Furnished Information-Any Government information, such as manuals, drawings, administrative data, and test data, to be provided to prospective offerors and contractors.

Government Furnished Property (GFP) - Government-furnished property means property in the possession of, or directly acquired by, the Government and subsequently furnished to the Contractor for performance of a contract. Government-furnished property includes, but is not limited to, spares and property furnished for repair, maintenance, overhaul, or modification. Government-furnished property also encompasses contractor-acquired property when it is deliverable under a cost contract and has been accepted by the Government for continued use under the contract.

HUD Recipient and Stakeholder Organizations - Recipients and subrecipients of HUD funding, residents, and participants in HUD-funded programs or initiatives. Examples include, but are not limited to, state and local grantees, public housing agencies, owners and managers of HUD-assisted housing, Continuums of Care, non-profit organizations, HMIS Leads, HUD-approved housing counseling agencies and counselors, tribal organizations, Indian tribes, tribally-designated housing entities (TDHEs), FHA-approved multifamily lenders, and stakeholders of inter-government agency partnerships or other designated HUD initiatives.

Incumbent Service Provider - The current organizations hosting and administering HUD User and HUD Exchange.

Performance Requirements Summary (PRS) - A listing of the performance requirements under the contract that are to be evaluated by the Government on a regular basis, performance indicators for these requirements, performance standards for these requirements and surveillance methods to be used to determine if performance standards are met.

Performance Standard - The Contractor's performance level required by the Government.

Performance Work Statement (PWS) - A statement of work for performance-based acquisitions that describe the required results in clear, specific and objective terms with measurable outcomes.

Physical Security - Actions that prevent the loss or damage of Government property.

Quality Assurance (QA) - Policies and procedures adopted by the Government to ensure that supplies and services acquired under Government contracts conform to the contracts' quality requirements.

Quality Assurance Surveillance Plan (QASP) - A plan describing how the agency will survey, observe, test, sample, evaluate and document the Contractor's performance in meeting critical performance standards identified in the contract.

Quality Control (QC) - All necessary measures taken by the Contractor to ensure that the quality of an end product of service must meet contract requirements.

Service Contract - A contract that directly engages the time and effort of a Contractor whose primary purpose is to perform an identifiable task rather than to furnish an end item of supply.

Service Level Agreement (SLA) - The expectations established by this PWS between the Contractor and the Government regarding the products and services to be delivered.

Shareable Content Object Reference Model - A collection of standards and specifications for web-based electronic educational technology.

Subcontractor - Any person, other than the prime Contractor, who offers to furnish or furnishes any supplies, material, equipment, or services of any kind under a prime contract or a subcontract entered into in connection with such prime contract, and any person who offers to furnish or furnishes general supplies to the prime contractor or a higher tier subcontractor. The Government does not have a contract with a subcontractor.

Technical Assistance (TA) – Guidance, training, consulting, systems or process development, or other activities that support implementation of programs or delivery of projects.

Warehoused Content - Technical assistance resources that are accessible through a HUD Exchange search query but not published on a public-facing webpage.

Website Content - Any text, tools, images, or aural content published on a website.

Website Operations - The processes, maintenance and security of a website and its tools, applications and services.

Wireframe - is a visual guide that represents the skeletal framework of a website.

Work Week - Monday through Friday, unless specified otherwise.

2.2 Acronyms

AQL - Acceptable Quality Level

CFR - Code of Federal Regulations

CIO or OCIO - Office of the Chief Information Officer of HUD

CO - Contracting Officer

COR - Contracting Officer's Representative

EST - Eastern Standard Time (U.S.)

HUD - U.S. Department of Housing and Urban Development

HUDAR - HUD Acquisition Regulation

IT - Information Technology

PM - Project Manager

POC - Point of Contact

QA - Quality Assurance

QASP - Quality Assurance Surveillance Plan

QCP - Quality Control Plan

SF - Standard Form

TA Technical Assistance

TBD - To be determined

U.S.C - United States Code

3 Government-Furnished Property and Services

The Contractor shall ensure accurate control and accountability of all Government-Furnished Property in accordance with the terms and conditions of this contract. The Government will furnish, at no cost to the Contractor, the GFP shown below. See HUDAR 2452.227-70 Government Information.

3.1 Government Services

N/A

3.2 Facilities

N/A

3.3 Equipment

N/A

3.4 Materials and Information

See HUDAR 2452.227-70, Government Information

The Government will provide the following materials and information:

Copies of Government Furnished Information (GFI) such as data, where applicable, that may be required to be provided to the Contractor in hard copy or soft copy. All materials will remain the property of the Government and will be returned to the COR upon request or at the end of the contract period.

3.5 Quality Assurance (QA)

The Government will evaluate the Contractor's performance under this contract in accordance with the Quality Assurance Surveillance Plan. This plan is primarily focused on what the Government will do to ensure that the Contractor has performed in accordance with the performance standards. It defines how the performance standards will be applied, the frequency of surveillance, and the minimum acceptable quality level.

4 Contractor-Furnished Items and Services

The Contractor shall furnish, all facilities, equipment, and supplies required to perform the work under this contract that are not listed under Government-Furnished Property and Services.

4.1 Facilities

The Contractor shall furnish a warehouse/storage facility capable of housing 186 48 inch by 40 inch pallets of publications.

4.2 Equipment

The Contractor shall furnish all equipment required to perform the services identified within the PWS, including a fax machine and number, Post Office Box, servers and computers.

4.3 Materials

The Contractor shall furnish all materials required to perform the services identified within the PWS, including all software codes developed while executing the contract, and all electronic and print files.

4.4 Contractor Responsibilities

The Contractor shall only conduct business with designated Government personnel listed as points of contact (POCs). Names of authorized personnel must be provided to the Contractor by the Government, in writing, and updated as necessary throughout the contract period.

U.S. Government records, copies of original results and reports, verified original data, corrected data, and corrected supporting final reports which are maintained by the Contractor remain the property of the U.S. Government. These files/results must be surrendered to the COR.

4.4.1 Delivery Compliance Standards

Unless otherwise specified, all deliverables under this contract must comply with 36 CFR 1194.21 Software Applications and Operating Systems, 36 CFR 1194.22 Web-based Intranet and Internet Information and Applications, 36 CFR 1194.23 Telecommunications Products, 36 CFR 1194.31 Functional Performance Criteria, and 36 CFR 1194.41 Information, Documentation and Support under the authority of Section 508 of the Rehabilitation Act Amendment of 1998, 29 USC 794d. To comply with these standards, The Contractor shall submit all copies in a format readable by the assistive technology program, JAWS (HUD's standard screen reader). To view the entire text of 36 CFR Part I 194, go to Section 508 - Accessibility of Electronic and Information Technology, and Federal Acquisition Regulation Subpart 39.2, [eCFR :: 36 CFR Part 1194 -- Information and Communication Technology Standards and Guidelines](#)

4.4.2 Security Access

As a condition of obtaining access to HUD systems, Contractor employees requiring access to HUD systems must follow the procedures as set forth in Section I, HUDAR 2452.239-70. HUD may grant, deny, or revoke an individual's access rights to a HUD system based upon the results of the security background check of the individual. The Contractor shall provide written notification to the COR not later than one (1) business day of termination or resignation of any employee granted HUD systems access or when there is no longer a need for access to HUD systems by any Contractor employee. The Contractor

shall maintain an up-to-date list that identifies contract employees with access to each of the information systems described in this section and the justification for each employee's level of access.

4.5 Contractor Personnel

The Contractor shall provide a Contract/Project Manager who must be responsible for the performance of work. An alternate must also be designated to act in the absence of the Contract/Project Manager. These Contractor personnel (main point of contact and alternate point of contact) are considered Key Personnel by the Government and must be listed as such in accordance with HUDAR 2452.237-70, "Key Personnel".

The Contract/Project Manager and alternate must have full authority to act on all contact matters relating to the daily operations of this contract. Accordingly, at a minimum, the points of contact must have technical knowledge of the requirement and be in the position to receive assignment, guidance, and direction from the COR, PM, and CO per HUDAR 2452.237-73, "Conduct of Work and Technical Guidance" and must be allocated enough hours to the requirement to ensure successful performance. These points of contact must each be an employee of the Contractor. An employee of a subcontractor is not acceptable for either of these positions. The Contract/Project Manager or alternate must be available between the hours of 8:00am to 4:30pm Monday through Friday EST, except Federal Holidays or when the Government facility is closed for administrative reasons.

The Contractor shall provide a Product Lead or equivalent who shall be responsible for the tasks and deliverables outlined in the performance work statement relating to administration, security, design, transformation, and development of the PD&R KMSS. An alternate Product Lead shall also be designated, to act in the absence of the Product Lead.

The Contractor shall provide an Operations Lead or equivalent who shall be responsible for the tasks and deliverables outlined in the performance work statement related to content development, information dissemination, and user engagement. An alternate Operations Lead shall also be designated, to act in the absence of the Operations Lead.

The Product Lead and Operations Lead are considered Key Personnel by the Government and shall be listed as such in accordance with HUDAR 2452.237-70, "Key Personnel."

4.6 Identification of Contractor Employees

All Contractor/subcontractor personnel must wear company picture identification badges so as to distinguish themselves from Government employees. When conversing with Government personnel during business meetings, over the telephone, or via electronic mail, Contractor/subcontractor personnel must identify themselves as such to avoid situations arising where sensitive topics might be better discussed solely between Government employees.

Contractors/subcontractors must identify themselves on any attendance sheet or any coordination documents they may review. Electronic mail signature blocks must identify their company affiliation. Where practicable, Contractor/subcontractors occupying collocated space with their Government program customer must identify their workspace area with their name and company affiliation, or at a minimum, "Contractor" after name.

5 Specific Tasks

5.1 Transition In

This section defines the requirements for the orderly and efficient transition of operations from the incumbent contractors to the successor Contractor.

Transition-in activities ensure continuity of services while operational knowledge, access, and responsibilities are transferred. This section supports uninterrupted system availability and prepares the Contractor to begin full performance by the end of the transition period.

At a minimum, successful performance under this section includes:

- Completion of all transition activities within the defined transition period
- No disruption to system availability or core functionality
- Contractor readiness to assume full performance by the end of the transition-in period
- Delivery of all required transition documentation, including certification of readiness

5.1.1 Transition Start

Upon receiving written notice from Contracting Officer, the Contractor shall furnish transition-in services as required to assume the requirement. As a successor, the Contractor shall have sufficient personnel available during the **45-day transition-in period** to facilitate an effective transition from the incumbent service provider. During the transition-in period, the Contractor shall become familiar with the system and requirements to successfully commence full performance of services by the end of the transition-in period.

The Government will organize a Kickoff Meeting with five calendar days of Contact start. The Contractor shall provide the Government with a detailed Transition Plan at the Kickoff Meeting. At a minimum, the Transition Plan shall outline detailed requests of the incumbent service providers, a meeting schedule for the Transition-In period, a detailed plan for implementing transition activities, and a staffing plan for the Transition-In period.

The Contractor shall recruit and maintain personnel with the qualifications necessary to fulfill all requirements of the contract. The Contractor shall establish all IT infrastructure essential for successful performance.

Performance Standards

- a) Standard: The Contractor shall provide the Government with a detailed Transition Plan within seven (7) calendar days following the Kickoff Meeting.

AQL: An additional three (3) calendar days.

Deliverables

A001 Transition plan

5.1.2 Mail Communication

As part of the transitioning-in process, the Contractor shall retain a dedicated post office box for contract-related correspondence; recruit and maintain personnel with the qualifications necessary to fulfill all requirements of the contract; and establish all IT infrastructure essential for successful performance. Upon contract expiration or termination, The Contractor shall transfer control of the post office box and all associated documentation to HUD.

Deliverables

A002 Post office box

5.1.3 Warehouse Facility

The Contractor shall provide a warehouse or storage facility capable of storing 186 pallets (48 inches by 40 inches) of publications and collateral within 15 calendar days of Contract start.

The Contractor shall move all relevant HUD materials from the incumbent's warehouse to its own warehouse within 45 calendar days of Contract start. The Contractor is responsible for packing, transporting, unpacking, and storing the materials.

The Contractor shall move all relevant materials from the incumbent's warehouse to its own warehouse without any loss or destruction to Government materials, as calculated by replacement cost.

Performance Standards

- a) Standard: The Contractor shall provide a warehouse or storage facility for 186 pallets (48 inches by 40 inches) of publications and collateral within 15 calendar days of Contract start.

AQL: An additional five (5) calendar days.

- b) Standard: The Contractor shall move all relevant materials from the incumbent's warehouse to its own warehouse without any loss or destruction to Government materials.

AQL: Up to 2% loss or destruction to Government materials during move.

5.1.4 Websites Transition

Upon delivery of website assets from the incumbents, the Contractor shall establish a beta testing environment within ten (10) calendar days.

The Contractor shall retain the inherited directory structure to facilitate the testing for accuracy and usability.

Upon completion of testing and approval of HUD, the Contractor shall deploy the websites to a production environment. The Contractor shall minimize service disruption during site transition.

Performance Standards

- a) Standard: Upon delivery of website assets from the incumbents, the Contractor shall establish a beta testing environment within ten (10) calendar days.

AQL: An additional five (5) calendar days.

- b) Standard: The Contractor shall deploy the websites to a production environment within the transition-in period with no more than four hours of downtime during standard hours of operation as defined.

AQL: An additional four hours during standard hours of operation as defined.

5.2 Research-Oriented Content Development

All content must be copyedited professionally, free of errors, and with high resolution graphic design.

5.2.1 Evidence Matters

Evidence Matters is PD&R's quarterly publication that demonstrates HUD's commitment to evidence-based policymaking. Each quarterly issue focuses on a key theme and provides researchers, advocates, and industry members with clear, accessible, and timely information.

5.2.1.1 Evidence Matters Content

The Contractor shall generate up to twelve (12) *Evidence Matters* articles per 12-month performance period. At the COR's direction, the Contractor shall generate up to three (3) articles for each quarterly publication of *Evidence Matters*.

To generate the articles, the Contractor shall perform research, conduct interviews, draft, edit and revise, and supply graphical content (e.g., photos, tables, charts, and cover art) as appropriate. The Contractor shall submit up to three (3) drafts to HUD for comment, providing a minimum 14 calendar day comment window between each draft and a maximum seven (7) calendar day window between each draft for incorporating comments and resubmitting to the COR for approval.

For each publication of *Evidence Matters*, the Contractor shall provide:

- a Section 508 compliant electronic file
- "camera-ready" final versions of formatted, error free, ready-to-print or publish work products, and
- a completed Government Publishing Office form for the print version of *Evidence Matters*.

Performance Standards

- a) Standard: The Contractor shall incorporate HUD comments and resubmit to the COR for approval within seven (7) calendar days of receiving comment.

AQL: Up to three (3) deviations from the standard number of days within any 12-month performance period.

Deliverables

A003 Up to 12 *Evidence Matters* articles per 12-month performance period

5.2.1.2 Evidence Matters Distribution

The Government will place orders for printing *Evidence Matters* and directly incur the expense of printing and delivering hardcopies of *Evidence Matters* to the Contractor's warehouse.

Within two (2) calendar days of receiving delivery from the Government Publishing Office, the Contractor shall mail hardcopies of each issue of *Evidence Matters* to the hardcopy subscriber list (approximately 25,000 subscribers).

Within one (1) calendar day of receiving instruction from the COR, the Contractor shall disseminate an electronic version of *Evidence Matters* to electronic subscribers.

Performance Standards

- a) Standard: The Contractor shall mail hardcopies of each issue of *Evidence Matters* to the hardcopy subscriber list (approximately 25,000 subscribers), within two (2) calendar days of receiving delivery from the Government Publishing Office.

AQL: Up to one (1) deviation from the number of days in any 12-month performance period.

- b) Standard: The Contractor shall disseminate an electronic version of *Evidence Matters* to electronic subscribers, within one calendar day of receiving instruction from the COR,

AQL: Up to one (1) deviation from the number of days in any 12-month performance period.

5.2.2 PD&R Edge Online Magazine

PD&R Edge is a bi-weekly online magazine with articles on PD&R and HUD partners' research, a message from PD&R senior leadership, and a wide range of information on housing and community development issues, policies, and case studies.

The Contractor shall generate up to ninety-six (96) *PD&R Edge* articles per 12-month performance period. At the COR's direction, the Contractor shall generate up to four (4) articles (approximately 1,000-1,250 words per article) for each bi-weekly publication of *PD&R Edge*.

To generate the articles, the Contractor shall propose topics for approval; perform research; conduct interviews; draft, edit and revise; and supply graphical content (e.g., photos, tables, charts, and cover art) as appropriate. The Contractor shall submit up to two (2) drafts to HUD for comment, providing a minimum 14 calendar day comment window between each draft and a maximum seven (7) calendar day window between each draft for incorporating comments and resubmitting to the COR for approval.

For each publication of *PD&R Edge*, the Contractor shall provide Section 508 compliant electronic file of "camera-ready" final versions of formatted, error free, ready-to-print or publish work products.

Performance Standards

- a) Standard: The Contractor shall generate four (4) articles (approximately 1,000-1,250 words per article) for each bi-weekly publication of *PD&R Edge*.

AQL: Three (3) articles for up to 50% of *PD&R Edge* publications in any 12-month performance period.

- b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

Deliverables

A004 Up to 96 *PD&R Edge* articles per 12-month performance period

5.2.3 Case Studies

HUD will compensate the Contractor on a per-case study basis, with payment made in accordance with the number of completed COR-approved case studies delivered under this requirement.

HUD publishes a series of case studies based on federal, state and local strategies that increase affordable housing opportunities, apply sustainable features and practices, and increase access to public transportation. The projects featured in these reports have demonstrated innovation through a multitude of partnerships and initiatives. Each case study outlines a project's objectives and the development strategies used to achieve them.

The Contractor shall propose case study topics to the COR. Upon approval of topics, the Contractor shall generate up to fifteen (15) case studies per year. For COR-approved case studies, the Contractor shall research, conduct interviews, write, edit, revise, and supply graphical content. The case studies will feature anchor institutions and other topics, such as award-winning development projects in the housing and community development area.

The Contractor shall submit drafts of case studies to HUD for review. Upon receiving comment from the Government, the Contractor shall incorporate comments and resubmit for approval within seven (7) calendar days.

Performance Standards

- a) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

Deliverables

A005 Up to 15 case studies per 12-month performance period

5.2.4 Research Content eList Messages

HUD will compensate the Contractor on a per message basis, with payment tied to the number of completed, COR-approved eList messages delivered under this requirement.

The Contractor shall write, edit, revise, and supply graphical content for up to sixty (60) eList messages per year to promote awareness of PD&R research content among eList subscribers. The messages must be approximately 300 to 500 words.

The Contractor shall incorporate feedback from the COR and submit revisions within seven (7) calendar days of receiving feedback from the COR.

The Contractor shall provide a 508-compliant electronic file for web posting.

Performance Standards

- a) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

Deliverables

A006 Content for up to 60 eList messages per 12-month performance period

5.2.5 Web Content for HUD Data and Research

Upon request of the Government, the Contractor shall perform in-depth research, conduct interviews, develop text, graphics and layout, revise, proofread for accuracy, and prepare content for web posting, including web content for PD&R initiatives and programs, such as HUD Secretary's Awards.

The Contractor shall obtain written approval of the copyright holder for use of any copyrighted materials. The Contractor shall obtain approval of the COR to incur costs for use of copyrighted materials, including photos or illustrations. HUD will generally approved payments that do not exceed \$500.00 to use copyrighted materials.

5.3 Information, Dissemination, and Communication Services

5.3.1 Research Webstore

The Contractor shall submit an inventory of storage within 10 calendar days of the start of each month.

The Contractor shall maintain a fax number and email address for the webstore.

The Contractor shall provide courier service to and from HUD Headquarters up to three (3) times per week, as upon request of the COR.

For webstore orders that require shipping, the Contractor shall fill orders within three (3) business days of receipt. An order is filled upon the postmarked shipping date. HUD anticipates the Contractor shall ship 20,000-25,000 items per 12-month performance period.

For webstore orders that do not require shipping, the Contractor shall fill orders within two (2) business days. An order is filled upon electronic delivery.

The COR will designate some orders as VIP. The Contractor shall fulfill VIP orders within the time requested and not to exceed one (1) business day.

Upon receiving an order for materials that are out-of-print or not downloadable, the Contractor shall photocopy and bind the material to fulfill the order.

The Contractor shall scan out-of-print reports that are not downloadable and post them to the webstore as directed by the Government. HUD anticipates up to 50 reports will be covered under this requirement per 12-month performance period.

HUD will establish a fee schedule for the webstore. The Contractor shall collect fees using a secure instrument, report the amount collected to the COR, and deposit the collections quarterly in a U.S. Treasury account.

The Contractor shall maintain a customer contact database composed of existing customers and add customers or update customer information with all orders to maintain an accurate database.

Performance Standards

- a) Standard: The Contractor shall submit an inventory of storage within 10 calendar days of the start of each month.

AQL: An additional five calendar days.

- b) Standard: For webstore orders that require shipping, the Contractor shall fill orders within three (3) business days of receipt. An order is filled upon the postmarked shipping date.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

- c) Standard: For webstore orders that do not require shipping, the Contractor shall fill orders within two (2) business days. An order is filled upon electronic delivery.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

- d) Standard: The Contractor shall fulfill VIP orders within the time requested and not to exceed one (1) business day.

AQL: Up to two (2) deviations from the standard number of days during any 12-month performance period.

Deliverables

A007 Twelve (12) inventory reports

5.3.2 Research Dissemination Services

5.3.2.1 Outreach and Engagement Plan

The Contractor shall deliver a detailed customer and stakeholder outreach and engagement plan for approval by the COR within 45 days of Contract start and each subsequent 12-month performance period start.

This plan will guide the government and contractors in performing outreach and engagement over the course of the year. The plan will be developed with the key objective of achieving growth across the following key benchmarks:

- brand awareness
- system traffic
- downloads
- training participation

- subscriber rates
- web and mobile app use

Performance Standards

- a) Standard: The Contractor shall deliver a detailed outreach and engagement plan for approval by the COR within 45 calendar days of any 12-month performance period start.

AQL: An additional fifteen 15 calendar days.

- b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.

Deliverables

A008 One (1) outreach and engagement plan

5.3.2.2 Research Conferences and Exhibitions

HUD will compensate the Contractor on a per-conference basis, with payment tied to the number of COR-approved conferences staffed and supported under this requirement.

Within 45 calendar days of the start of each 12-month performance period, the Contractor shall research and propose relevant opportunities to exhibit PD&R research projects at conferences for the purpose of promoting market absorption, engagement, and utilization of HUD research.

Upon instruction of the COR, the Contractor shall staff up to ten (10) conference exhibitions per year. Staffing exhibitions includes transport, set up, and dismantling PD&R exhibits and distribution of PD&R reports, order forms, and collateral materials, with specific attention to ensuring adequate supply. The Contractor shall use media rooms for distribution of materials, as available.

Performance Standards

- a) Standard: The Contractor shall propose conference exhibition opportunities within 45 calendar days of any 12-month performance period start.

AQL: An additional fifteen (15) calendar days.

Deliverables

A009 One (1) report of proposed conference exhibitions

5.3.2.3 Conference Promotion and Registration

The Contractor shall prepare webpages and manage online registration and communication with registrants for up to twelve (12) conferences per 12-month performance period.

The Contractor shall stage registration (and all associated promotional) webpages within three (3) business days of receiving Government instruction.

Performance Standards

- a) Standard: The Contractor shall stage registration (and all associated promotional) webpages within three (3) business days of receiving Government instruction.

AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.

Deliverables

A010 Up to twelve (12) conference registration webpages

5.3.2.4 Electronic Distribution Lists

HUD will use campaigns vis the HUD PD&R eLists to provide subscribers with PD&R Updates, i.e. notice of updates, publications, articles, etc. HUD anticipates requesting up to 100 custom email messages for broad e-List distribution each 12-month performance period.

Upon receiving instruction of the Government, the Contractor shall prepare email messages for broad distribution to HUD PD&R eLists within three (3) calendar days.

Upon approval of the Government, the Contractor shall disseminate the email message to the relevant eList subscribers within one (1) business day.

The Contractor shall maintain the accuracy of PD&R mailing lists across PD&R KMSS by routinely scrubbing undeliverable addresses.

- a) Standard: Upon receiving instruction of the Government, the Contractor shall prepare email messages for broad distribution to HUD PD&R eLists within three (3) calendar days.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

- b) Standard: Upon approval of the Government, the Contractor shall disseminate the email message to the relevant eList subscribers within one (1) business day.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

Deliverables

A011 Up to 100 PD&R Updates e-List messages

5.3.2.5 Direct Mail

Upon instruction of the Government, the Contractor shall distribute HUD User brochures through direct mailings, conference distributions, and HUD Field Office and allied association partnerships. The Contractor shall include direct mail in the outreach and engagement plan. HUD anticipates distribution of 15,000 direct mail brochures each 12-month performance period.

5.4 Contractor Cloud Hosting (Temporary)

This section defines requirements for Contractor-provided cloud hosting services. The Contractor shall provide the cloud hosting services outlined in this section for up to 24-months from Contract start, until the Contractor has migrated the websites to HUD cloud infrastructure.

At a minimum, successful performance under this section includes:

- Hosting in a FedRAMP-authorized environment
- Compliance with availability, monitoring, and security requirements
- Provision of required dashboards and reporting capabilities
- Continuous system availability in accordance with defined SLAs

5.4.1 Hosting Requirements

Both HUD User and HUD Exchange websites are presently hosted in contractor-owned FedRAMP AWS commercial cloud. The Contractor shall use a cloud service with the following minimum technical requirements:

- 99.9% availability, or higher Service Level Agreements with a financially backed penalty schedule.
- a secure platform that prevents loss of, or tampering with, HUD data, service degradation, and/or service disruption to all users.
- 24 hours per day, seven days a week, 365 days per year proactive monitoring and support for resolution of all outages that affect the availability of the cloud services
- flexibility to rapidly scale up and down to meet the business needs
- provide troubleshooting services and support during duty hours.
- compliance with federally mandated IPv6 requirements for public facing services (see https://www.whitehouse.gov/sites/whitehouse.gov/files/omb/assets/egov_docs/transition-to-ipv6.pdf).

Deliverables

A012 One (1) compliant cloud environment

5.4.2 Data Location

The Contractor shall not host any portion of the cloud service environment in facilities outside the contiguous United States, Alaska, Hawaii, and other U.S. Territories.

5.4.3 Cloud Service Provision

The Contractor shall utilize a FedRAMP-authorized cloud infrastructure. The Contractor shall provide cloud services that meet the requirements below:

- a. Allow for controlled, real-time, on-demand and automated provisioning of storage and bandwidth capacity to support content delivery;
- b. Provide HUD service level managers a web-based “dashboard” that enables 24x7x365 near real-time monitoring and visibility of:
 - i. Cloud services performance, service status, and key performance indicators of the system against the proposed SLAs and operational parameters;
 - ii. Reporting analytics that provide HUD with up-to-date and comprehensive information regarding technical and management performance (summarizing projected vs. actual measures), and other related issues; and

- iii. Security logs as required within the documentation identified in Section 5.5.1.3, Security and Compliance.

Performance Standards

- a) Standard: The Contractor shall ensure Cloud Services are available within ten (10) calendar days of Contract start.

AQL: An additional five (5) calendar days.

Deliverables

A013 One (1) web-based monitoring dashboard

5.5 Operations and Maintenance

This section defines the Contractor's responsibilities for the day-to-day operation, maintenance, security, and content management of PD&R KMSS.

Activities under this section support systems relied upon by HUD recipients, stakeholder organizations, and industry partners for research, data, guidance, tools, and training. These requirements ensure the systems remains stable, secure, accessible, compliant, and responsive to frequent content and system updates.

At a minimum, successful performance under this section includes:

- Continuous operation of the systems in accordance with performance standards
- Timely, accurate, and HUD-approved publication of content
- Resolution of technical issues within required timeframes
- Ongoing compliance with security, privacy, and Section 508 requirements
- Functional operation and maintenance of all integrated applications and tools

5.5.1 Security and Privacy

5.5.1.1 Incident Response

Within 30 calendar days of any performance period start, the Contractor shall provide an incident response and escalation plan to address security or privacy breaches, data loss, and unauthorized access to data. The incident response plan must comply with FISMA, the Trusted Internet Connection (TIC) initiative, ISO 27001, and NIST standards. The Contractor shall adhere to the U.S. Computer Emergency Readiness Team (US-CERT) guidance on incident response and threat notifications.

The Contractor shall implement a logging capability that complies with the standards defined in OMB Memorandum M-21-31.

Performance Standards

- a) Standard: The Contractor shall deliver a compliant incident response plan within 30 calendar days of any 12-month performance period start.

AQL: An additional fifteen (15) calendar days.

Deliverables

A014 One (1) incident response plan

5.5.1.2 Privacy

The Contractor shall comply with the provisions of the Privacy Act of 1974, especially regarding the handling and protection of Personally Identifiable Information (PII). The Contractor shall cooperate in the conduct of periodic Privacy Impact Assessments (PIA), as required by Section 208 of the e-Government Act of 2002.

5.5.1.3 Security and Compliance

The Contractor shall provide services with the requisite security, confidentiality, integrity, availability, and privacy levels and controls that are compliant with regulations, to include the following:

- a. Federal government regulatory compliance requirements (i.e. Privacy Act, FISMA, CIPSEA, Federal Records Act, Freedom of Information Act (FOIA), Trade Secrets Act, Health Insurance Portability and Accountability Act (HIPAA), Privacy Rules, etc.);
- b. Security standards and security control requirements for a Moderate Impact system as described in NIST Special Publications (SP) for cloud computing (SP 800-144, SP 800-145, and SP 800-146) as well as NIST SP 800-53 with an accepted Certification and Accreditation (C&A) or Security Authorization;
- c. Privacy Act, Title 5 of the United States Code (U.S.C.) § 552a and applicable agency rules and regulations; and
- d. Any hosting environment provisioned or used by The Contractor shall demonstrate an appropriate level of security for FISMA impact level Moderate system by meeting the requirements of Section C.5.3.1, comply with HUD Information Security and Privacy Requirements and be FedRAMP JAB authorized. The continuous monitoring provided must comply with the NIST Special Publication 800-137 framework and Department of Homeland Security (DHS) guidance.

Prior to HUD's operational readiness testing, the Contractor shall provide for Government review and acceptance the complete set of Security Assessment and Authorization artifacts, as required by FISMA for the information system having a Moderate security categorization. These deliverables are required to support system certification and HUD authority to operate (ATO).

5.5.1.4 Authentication and Access Control

The Contractor shall ensure system access control seamlessly integrates with HUD's enterprise Identity, Credential, and Access Management (eICAM) solution, which consists of:

- a. HUD SiteMinder architecture
- b. HUD WASS
- c. HUD Active Directory (AD)
- d. HUD HSPD-12 PIV Card based credentials and enable logical authentication

5.5.2 Website Maintenance

5.5.2.1 Documentation of Procedures

The Contractor shall comprehensively outline operational policies and procedures in a written format and make those policies and procedures available for Government review.

The Contractor shall provide operational policies and procedures for Government acceptance within 60 calendar days of Contract start.

The Contractor shall incorporate Government comments and resubmit for acceptance within seven (7) calendar days of receiving comment.

The Contractor shall work from the latest version of policies and procedures accepted by the Government.

Performance Standards

- a) Standard: The Contractor shall provide written operational policies and procedures within 60 calendar days of the Contract start.

AQL: An additional 30 calendar days.

- b) Standard: The Contractor shall incorporate Government comments and resubmit for acceptance within seven (7) calendar days of receiving comment.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

Deliverables

A015 One (1) written operating procedures

5.5.2.2 Existing PD&R Websites

The Contractor shall maintain all components of the existing HUD Exchange and HUD User websites operational in a production environment, consistent with SLAs. Components include but are not limited to research publications, datasets, databases, mapping applications, eBooks, HUD PD&R Update eLists and other eLists, mobile apps, the Regulatory Barriers Clearinghouse, the webstore, and technical assistance web applications.

The Contractor shall maintain operations and security of the Library Portal. Access to the Library Portal is limited to PD&R and HUD by password protection. It is not available to the public.

The Contractor shall implement website refreshes as needed, consistent with HUD's Web Publication Procedures and Style Guide found at [Microsoft Word - PubStandardsAppD.docx](#)

The Contractor shall routinely monitor for broken links, repair broken links, and report updates in the monthly progress report.

The Contractor shall implement software releases and updates and ensure subscription services and licenses do not lapse or otherwise negatively impact service.

Deliverable

A016 Twelve (12) reports of broken and repaired links

5.5.2.3 PD&R's Product Inventory System

The Contractor shall maintain operations of PD&R's Product Inventory system. The Product Inventory system is a Java and Oracle based application which tracks online web store orders and adjusts inventory. Actions include but are not limited to updating software releases, implementing changes as new technologies emerge, and refreshing as needed.

5.5.2.4 Password Protected Data Collection Web Page

The Housing and Economic Recovery Act (HERA) of 2008 requires state housing finance agencies (HFAs) to submit certain economic and demographic data to HUD on tenants living in properties financed using Low- Income Housing tax Credits (LIHTCs). The Contractor shall maintain the existing password protected data collection webpage in a production environment where LIHTC property managers or state HFA staff enter property and tenant data. The webpage provides real-time data validation. The Contractor shall convert data to XML format.

5.5.2.5 System Certification of Section 508 Compliance

The Contractor shall submit documentation of compliance of all PD&R KMSS covered system components with Section 508 of the Americans with Disabilities Act as amended (see <https://www.section508.gov/>) within 30 calendar days following the end of each Federal fiscal quarter.

- a) Standard: The Contractor shall submit documentation of compliance of all PD&R KMSS covered system components with Section 508 of the Americans with Disabilities Act within 30 calendar days following the end of each Federal fiscal quarter.

AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.

Deliverables

A017 Four (4) sets of documentation of Section 508 compliance for PD&R KMSS

5.5.2.6 System Scans and Updates

The Contractor shall ensure the website, systems, and tools remain operational by updating systems and software releases on an ongoing basis. The Contractor shall scan for and resolve bugs, system glitches, and other functionality issues that impact the system and its components on a monthly basis.

The Contractor shall deliver a systems maintenance log resulting from systems scans with each monthly progress report.

The Contractor shall resolve identified issues in a manner consistent with the incident response plan and approved by the Government.

At HUD's request and no less frequent than annually, the Contractor shall update multiple query systems that use the PHP scripting language. A minimum of ten systems need to be updated at various times during any 12-month performance period.

The Contractor shall ensure operability of all Application Programming Interfaces (API) facilitating external users to access HUD datasets.

Performance Standards

- a) Standard: The Contractor shall deliver a systems maintenance log resulting from systems scans with each monthly progress report.

AQL: Up to two (2) deviations from the standard timeframe for delivering the report during any 12-month performance period.

Deliverables

A018 Twelve (12) system maintenance logs

5.5.3 Digital Content Maintenance

5.5.3.1 Content Management and Validation

The Contractor shall manage all website content updates and revisions. Content updates include but are not limited to file uploads and removals; webpage modification, creation, and removal; drafting and delivering listserv messages; creating and publishing social media content; publishing and removing YouTube videos; adding and removing content from the Learning Management System.

The Contractor shall develop webpages and standard static and dynamic webpage templates, as appropriate to facilitate content updates that promote an effective user experience.

The Contractor shall maintain adequate infrastructure to allow Government review of staged content, prototypes, and beta testing in a nonpublic environment. The Contractor shall verify all files and applications are functional before publishing updates to a production environment.

The Contractor shall ensure all content updates include necessary changes to website system maps, menus, links, and breadcrumbs.

Prior to publishing new and updated content, the Contractor shall ensure that:

- All content summaries or synopses are free of grammatical and spelling errors.
- All graphics and images are displayed accurately and in the appropriate resolution.
- Any content developed with HUD technical assistance funding includes the appropriate disclaimer as provided by HUD; and
- The source of any embedded or linked external content is clearly identifiable.

Prior to publishing new and updated content, the Contractor shall ensure content complies with Section 508 of the Americans with Disabilities Act as amended (see www.508.gov).

HUD program offices or technical assistance provider organizations will request updates to website content. The Contractor shall manage intake and service of requests from more than 100 individual points of contact.

HUD anticipates between 2000 and 3000 update requests annually, generally not exceeding 50 content update requests in any one week. HUD anticipates that those content requests will include between 200 and 300 new webpages annually, generally not exceeding 10 webpages in any one week.

The Contractor shall not publish updates to the production website environment without Government approval. Government approval shall include validation of compliance with all applicable regulations and Presidential Executive Orders.

Performance Standards

- a) Standard: The Contractor shall secure Government approval for 100% of content updates to the production environment.

AQL: Up to 1% deviation from the standard if resolved within one (1) business day of identifying the deviation.

- b) Standard: The Contractor shall verify that 100% of content updates to the production environment comply with Section 508 of the Americans with Disabilities Act as amended (see www.508.gov).

AQL: Up to 3% deviation from the standard if resolved within three (3) business days of identifying the deviation.

- c) Standard: The Contractor shall verify 100% of content updates to the production environment are free from grammatical error, graphical images are appropriate resolution, TA content includes appropriate disclaimer, and external links are identifiable.

AQL: Up to 5% deviation from the standard if resolved within five (5) business days of identifying the deviation.

5.5.3.2 Content Updates

Upon receipt of a complete and compliant content update request or following Section 508 remediation or webpage template development by the Contractor, the Contractor shall stage content for Government review within three (3) business days.

The Contractor shall publish content to the production environment within two (2) business days of final approval of HUD.

Upon notice of time-sensitivity, the Contractor shall publish approved electronic files and webpage content within four (4) hours. HUD anticipates time-sensitive update requests will not exceed five requests per week. Requests that require new webpage templates are not considered time sensitive.

Upon receipt of a request from the Government for a new webpage template, the Contractor shall develop and stage content into a new template within 30 calendar days.

Following the transition period, the Contractor shall publish updates to PD&R's online magazine, *PD&R Edge*, once every two calendar weeks. Updates to *PD&R Edge* include but are not limited to posting articles, creating statistical charts, programming support for the *PD&R Edge* archives, and maintaining and upgrading the *PD&R Edge* mobile application.

The Contractor shall update homepages as appropriate each time a new publication, newsletter, or dataset is published.

Performance Standards

- a) Standard: Upon receipt of complete and compliant content, the Contractor shall stage content updates within three (3) business days.

AQL: Up to ten (10) deviations from the standard number of days during any 12-month performance period.

- b) Standard: Upon receiving Government approval, the Contractor shall publish content to the production environment within two (2) business days.

AQL: Up to ten (10) deviations from the standard number of days during any 12-month performance period.

- c) Standard: The Contractor shall stage and publish time-sensitive content within four hours.

AQL: Up to five (5) deviations from the standard number of hours during any 12-month performance period.

- d) Standard: The Contractor shall stage and publish updates to PD&R's online magazine once every two calendar weeks, unless otherwise approved by the Government in writing.

AQL: Up to two (2) additional days for up to two (2) publications during any 12-month performance period.

- e) Standard: Upon receipt of a request from the Government for a new static or dynamic webpage template, the Contractor shall develop the template and stage content within 30 calendar days.

AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.

Deliverables

A019 Twelve (12) reports of website content updates

5.5.3.3 Style Guide

The objective of a web design style guide is to preserve a cohesive aesthetic across PD&R systems and a coherent user experience across HUD's other principal public web properties.

The Contractor shall provide a web design style guide for Government review and approval upon any change to the design system and within 45 calendar days of any 12-month performance period start. The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

The Contractor shall utilize the most recent Government approved web design style guide when updating the production environment. Any requests for deviation from the style guide must be approved in writing by HUD. The style guide shall be updated to adhere to legislative requirements or presidential executive actions throughout the full term of the Contract.

Performance Standards

- a) Standard: The Contractor shall provide a complete web design style guide for Government approval within 45 calendar days of the start of any 12-month performance period.

AQL: An additional 15 calendar days.

- b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment.

AQL: Up to three deviations from the standard number of days during any 12-month performance period.

Deliverables

A020 One (1) style guide

5.5.3.4 Section 508 Remediation

Prior to publishing new and updated content, the Contractor shall validate that the content complies with Section 508 of the Americans with Disabilities Act as amended (see www.508.gov).

When the Contractor receives content that is not compliant with Section 508, the Contractor shall remediate noncompliance that does not require full reconstruction of the content media. HUD anticipates multiple content updates each week will require remediation of minimal noncompliance and one will require remediation of moderate noncompliance.

The Government will not seek remediation that would require full reconstruction of the content media.

The COR may identify noncompliant content as urgent. The Contractor shall remediate urgent requests within one (1) business day of notice from the COR. HUD anticipates no more than one urgent request per month.

- a) Standard: The Contractor shall remediate 100% of Section 508 noncompliant content, within fourteen (14) calendar days of receipt during any 12-month performance period.

AQL: An additional 7 calendar days for up to 50% of Section 508 noncompliance content.

- b) Standard: The Contractor shall remediate Section 508 noncompliant content designated by the COR as urgent, within one (1) business day of notice from the COR.

AQL: Up to one (1) additional business day for up to two (2) urgent requests.

5.5.3.5 Research Databases

Within 30 calendar days following the end of each Federal fiscal quarter, the Contractor shall submit 20 new files for addition to the Regulatory Barriers database.

The Contractor shall update the Regulatory Barriers database with approved files, within 14 calendar days of receiving approval from the Government.

The Contractor shall maintain and update the existing Bibliographic Database, which currently contains more than 10,000 abstracts including citations to books and reports and abstracts. Database content will

be provided by the Government. The Contractor shall update the Bibliographic Database within 14 calendar days of receiving content from the Government.

- a) Standard: The Contractor shall submit 20 new files for addition to the Regulatory Barriers database, within 30 calendar days following the end of each Federal fiscal quarter.

AQL: Up to five files deviation from the standard number of files.

- b) Standard: The Contractor shall update the Regulatory Barriers database with approved files, within 14 calendar days of receiving approval from the Government.

AQL: Up to one deviation from the standard number of days during any 12-month performance period.

- c) Standard: The Contractor shall update the Bibliographic Database within 14 calendar days of receiving content from the Government.

AQL: Up to one deviation from the standard number of days during any 12-month performance period.

Deliverables

A021 Twenty (20) Regulatory Barriers database files each fiscal quarter

5.5.3.6 Hosted Mobile Data Applications

PD&R mobile data applications, such as the PD&R USHMC, the PD&R FMR/IL Lookup, and the PD&R Edge Mobile App, provide housing research and other relevant data via a mobile platform. The Contractor shall maintain all existing mobile data applications operational in a production environment and update the applications as necessary to ensure sound user experience.

Upon instruction of the Government, the Contractor shall develop and deploy in a production environment up to two (2) new **mobile data** applications per 12-month performance period. Development must be in cooperation with a subject matter expert designated by HUD and in the character of those already in use on the existing HUD User website.

- a) Standard: The Contractor shall develop and deploy in a production environment up to two (2) new **mobile data** applications per 12-month performance period.

AQL: Zero deviation from the number of applications.

Deliverables

A022 Up to two (2) new mobile data applications

5.5.3.7 Hosted Mapping Applications

The Contractor shall maintain operational in a production environment, update, and improve all existing mapping applications on the HUD User website using Java script-based data maps, Google Maps, and open source MapServer platforms.

Upon instruction of the Government, the Contractor shall develop and deploy in a production environment up to two (2) new **mapping** applications per 12-month performance period. Development must be in cooperation with a subject matter expert designated by HUD and in the character of those already in use on the existing HUD User website. The Contractor shall create and post mapping applications using geocoded data shape files and databases.

- a) Standard: The Contractor shall develop and deploy in a production environment up to two (2) new **mapping** applications per 12-month performance period.

AQL: Zero deviation from the number of applications.

Deliverables

A023 Up to two (2) new mapping applications

5.5.3.8 Hosted Technical Assistance Applications

The Contractor shall maintain all hosted technical assistance applications and tools, including but not limited to the Adobe Learning Management System, Ask A Question helpdesk, TA Request Portal tool, Grantees database, and Income Eligibility Calculator, in an accurate and functional state for the full contract term. See the HUD Exchange system description for a full list of hosted applications and tools.

The Contractor shall include all hosted technical assistance applications in the scope of an updated Security Assessment and Authorization (SA&A).

The Contractor shall perform routine operation and maintenance including review of functionality of all hosted web applications.

Consistent with the user research requirement, the Contractor shall assess and update each hosted application prior to the conclusion to each 12-month performance period.

Performance Standards

- a) Standard: The Contractor shall assess and update 100% of hosted applications prior to the conclusion to each 12-month performance period.

AQL: An additional 90 calendar days for up to 25% of hosted TA applications with written approval of the Government.

5.5.3.9 Ask A Question (AAQ) Helpdesks

<https://www.hudexchange.info/program-support/my-question/>

The “Ask A Question” helpdesk enables technical assistance users to submit questions about HUD programs and systems and receive timely responses. The tool aggregates and maintains thousands of user inquiries and responses to those inquiries into a database. HUD TAPs leverage the database to provide consistent guidance to technical assistance users. The Contractor is not responsible for responding to AAQ inquiries, beyond ensuring a system acknowledgment of questions received.

The Contractor shall facilitate access to the back-end interface for designated HUD and TAP staff as needed. Upon request of the Government, the Contractor shall facilitate access to Helpdesk question pools for designated HUD staff and TA provider staff within two (2) business days.

HUD anticipates adding up to five new AAQ Helpdesks in each performance period. The Contractor shall add or remove question pools within seven (7) calendar days of a complete request by HUD.

The Contractor shall maintain the integrity of the AAQ database and protect personally identifiable information (PII) by scanning the database at least monthly and masking all PII within one (1) business day of identifying it.

Performance Standards

- a) Standard: Upon request of the Government, the Contractor shall facilitate access to Helpdesk question pools for designated HUD staff and TA provider staff within two (2) business days.

AQL: Up to three (3) deviations from the Standard during any 12-month performance period.

- b) Standard: Upon a full and complete request by HUD, the Contractor shall add or remove question pools to the database within seven (7) calendar days.

AQL: Up to one (1) deviation from the Standard during any 12-month performance period.

- c) Standard: The Contractor shall scan the AAQ database for PII at least monthly and deliver a report of scan results with each monthly progress report.

AQL: Up to two (2) deviations from the standard timeframe for delivering the report during any 12-month performance period.

5.5.3.10 Frequently Asked Questions (FAQ) Database

<https://www.hudexchange.info/faqs/>

The Frequently Asked Questions (FAQ) database is populated with vetted responses to commonly asked questions, often identified by AAQ trends.

HUD anticipates five new FAQ topics and 75 to 150 FAQ database updates during each performance period. The Contractor shall modify the FAQ database to incorporate new programs or initiatives, as requested by the Government.

Performance Standards

- a) Standard: Upon approval of the Government, the Contractor shall add, remove, or amend the FAQ database within seven (7) calendar days.

AQL: Up to three (3) deviations from the standard number of days during any 12-month period.

Deliverables

A024 Up to 150 FAQ database updates

5.5.3.11 Technical Assistance Request Portal

<https://www.hudexchange.info/program-support/technical-assistance/>

The HUD Exchange Technical Assistance (TA) Request Portal enables technical assistance users to submit requests for direct support from HUD technical assistance consultants.

The Contractor shall provide access permissions to designated HUD staff and approved technical assistance provider personnel for management of these requests, including the ability to view, export, and reconcile request records and reports.

The Contractor shall maintain a system for automating acknowledgement of requests for direct support from technical assistance users.

To enable HUD to respond appropriately to the user request, the Contractor shall deliver request data to HUD's Disaster Recovery Grant Reporting (DRGR) information system within one business day. At present data transfer between the TA Portal and DRGR is by automated production and ingestion of reports.

Performance Standards

- a) Standard: The Contractor shall deliver TA Request Portal data to HUD's Disaster Recovery Grant Reporting (DRGR) information system within one business day of record creation.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

5.5.3.12 Income Eligibility Calculator

<https://www.hudexchange.info/incomecalculator/>

The Income Eligibility Calculator helps HUD Exchange users verify the eligibility of applicants to participate in many HUD funded programs.

The Contractor shall update the income eligibility calculator to reflect any changes in legislative requirements or presidential executive actions including annual updates to HUD income limits. The Contractor shall coordinate closely with affected HUD program offices to ensure the calculator reflects Government policy.

HUD anticipates the Contractor performing the following activities to implement this task:

- Requirements gathering in coordination with HUD program offices
- Functional updates and visualizations (new screens, updated calculations)
- Testing: Product owner, SME, and UAT testing independently and with HUD
- Java changes to update PDF outputs
- Update income calculator manual
- Marketing plan and implementation

The Contractor shall maintain the Income Eligibility Calculator in the production environment at least 95% of core service hours, as defined.

Performance Standards

- a) Standard: The Contractor shall test and verify the Income Eligibility Calculator accurately reflects Government regulations and policy 100% of time it is available in the production environment.

AQL: Up to three (3) deviations from the standard for accuracy during any 12-month performance period if the deviation is resolved within three (3) calendar days.

5.5.3.13 Grantees Database

<https://www.hudexchange.info/grantees/contacts/>

The Grantees Database provides contact information for local organizations that deliver HUD-funded services. The Grantees database receives substantial user engagement and helps HUD recipients and stakeholders deliver effective programs by facilitating the formation of local partnerships to improve program delivery and industry networks to facilitate exchange of best practices.

The Contractor shall refresh content in the Grantee Database on a quarterly basis.

Following transition-in, the Contractor shall proactively engage with designated HUD program SMEs to secure data to update the database in each federal fiscal quarter.

Upon receiving data from HUD program SMEs, the Contractor shall update the database within 14 calendar days.

Upon receiving a change order from an organization listed in the database, the Contractor shall verify the validity of the information with the designated HUD program SME. Upon receiving confirmation from the HUD program SME, the Contractor shall update the database within 14 calendar days.

Performance Standards

- a) Standard: Upon receiving data from HUD program SMEs, the Contractor shall update the database within 14 calendar days.

AQL: Up to three deviations from the standard number of days within any 12-month performance period.

- b) Standard: Upon receiving a change order from an organization listed in the database, the Contractor shall verify the validity of the information, notify HUD, and update the database within 14 calendar days.

AQL: Up to three deviations from the standard number of days within any 12-month performance period.

5.5.3.14 Learning Management System

<https://www.hudexchange.info/trainings/>

The HUD Exchange Learning Management System (LMS) facilitates delivery of training to HUD recipient and stakeholder organizations. The LMS is a vital component of HUD's technical assistance program. The LMS is presently composed of an Adobe Learn system that is fully integrated with HUDx user accounts and single sign-on.

The Contractor shall operate and maintain the Adobe Learn LMS as delivered by the incumbent and secure approval from the Government prior to making any changes to software or functionality. The Contractor shall support use of the LMS to the maximum benefit of HUDx users by enabling the use of any system features requested by the Government.

The Contractor shall maintain the LMS license. The present license is set to be renewed in October 2026. The expense of renewing the license should be included in response to this solicitation.

On request of the Government, the Contractor shall establish training events in the LMS and provide comprehensive consultative and direct support to training providers, whether HUD staff or HUD TA provider staff, to encourage full and effective utilization of the LMS and HUD Exchange for training delivery.

The Contractor shall provide comprehensive logistical support for training events, maintenance of a calendar, registration system and waitlist system, technical support prior to and during training events, and post-training reporting and recordkeeping.

The Contractor shall manage training completion data by engaging with TAPs or HUD SMEs that deliver training to assemble and upload completion data to the LMS.

HUD anticipates approximately 100 simple virtual training courses annually and approximately 50 training events that require additional support, such as complex enrollment, live-training, or conferences.

Performance Standards

- a) Standard: Upon receiving a complete request for training event support, the Contractor shall organize training events in the LMS within three (3) calendar days.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

Deliverables

A025 One (1) Learning Management System (LMS) license

5.5.4 System Enhancements

5.5.4.1 User Experience Research

User research and engagement activities are used by HUD to validate design decisions, prioritize enhancements, and ensure PD&R KMSS meets user needs.

Outputs from this section shall inform ongoing improvements to site usability, content, and functionality, as well as website transformation and redesign activities.

At a minimum, successful performance under this section includes:

- Delivery of required user research and engagement plans and reports
- Conduct of user research in accordance with HUD-approved plans
- Submission of research findings and recommendations within required timeframes
- Implementation of HUD-approved user experience and engagement improvements

The Contractor shall perform ongoing user research to assess and validate the design and value of system components. The Contractor shall provide a user research plan for Government approval within 45 calendar days of any 12-month performance period start and update the plan upon request of the Government.

Starting with the first full federal fiscal quarter of the Contract, the Contractor shall provide the Government with summary reports of user experience research findings and recommendations for user experience enhancements within 30 calendar days following the end of the fiscal quarter.

The Government will prioritize user experience enhancements based on the recommendations.

Upon approval of the Government, the Contractor shall implement ongoing enhancements consistent with user experience research throughout the term of the Contract.

Performance Standards

- a) Standard: The Contractor shall provide a Draft user research plan for Government approval within 45 calendar days of any 12-month performance period start.

AQL: An additional 15 calendar days.

- b) Standard: The Contractor shall incorporate Government comments and resubmit for Government approval within seven (7) calendar days of receiving comment.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

- c) Standard: Starting with the first full federal fiscal quarter of the Contract, the Contractor shall provide the Government with summary reports of user experience research findings and

recommendations for user experience enhancements within 30 days following the end of the fiscal quarter.

AQL: An additional 15 calendar days.

Deliverables

A026 One (1) user research plan

A027 Four (4) user research reports

5.5.4.2 Technological Advancement

The Contractor shall monitor technological advancements, such as Artificial Intelligence (AI). Within 90 calendar days of the start of each 12-month performance period, the Contractor shall identify technological advancements that could improve PD&R data systems, such as Income Limits, Fair Market Rents, and Qualified Census Tracts, and propose methods for adopting the advancements.

Upon approval of the Government, the Contractor shall adopt technological advancements for maintenance of PD&R data systems.

Performance Standards

- a) Standard: Within 90 calendar days of the start of each 12-month performance period, the Contractor shall identify technological advancements that could improve PD&R data systems, such as Income Limits, Fair Market Rents, and Qualified Census Tracts, and propose methods for adopting the advancements.

AQL: An additional 30 calendar days.

Deliverables

A028 One (1) report of recommendations for adopting technological advancements

5.5.5 Technical Support

The Contractor shall maintain a mechanism for users to request technical support via web form, e.g. <https://www.hudexchange.info/contact-us/>.

The Contractor shall provide technical support to PD&R KMSS users.

Technical support includes, but is not limited to:

- Assisting users with access (e.g., password resets)
- Troubleshooting tools or modules that are not working for users
- Providing web support during live online training
- Assisting users with registration for courses or setting up an e-learning account
- Other technical and system related issues

The Contractor shall acknowledge requests for technical support within thirty minutes, address requests within two hours (during core service hours), and resolve any outstanding requests within two business days.

5.5.6 User Account Management

The Contractor shall manage the creation and maintenance of user accounts and permissions. The Contractor shall ensure users are able to access all authorized site areas and site functionality and that all user activity and engagement with the site is logged.

Upon receiving valid requests for account creation or modification, the Contractor shall fulfill the request within one (1) business day.

The Contractor shall maintain an auditable log of user activity and engagement with the site and provide access to the Government upon request.

5.5.7 Mobile Compatibility

The Contractor shall routinely scan and validate that system components and content are compatible with all typical mobile devices, including smartphones and tablets running standard operating systems, such as Android and Apple iOS, etc. Upon identifying mobile compatibility issues, the Contractor shall notify HUD and resolve the issue in a manner approved by the Government.

5.6 Project Management

Project management provides the operational foundation for activities, ensuring coordination across website operations, transformation efforts, security compliance, and user engagement. The plans, reports, and dashboards produced under this section enable HUD to maintain visibility into performance, risks, timelines, and outcomes throughout the contract lifecycle.

At a minimum, successful performance under this section includes:

- Delivery of all required plans, reports, and dashboards within required timeframes
- Use of current, HUD-approved management, risk, and communications approaches
- Accurate reporting of progress, risks, and issues
- Effective coordination with HUD to support informed decision-making
- Proactive identification and mitigation of risks impacting schedule, cost, performance, or security

5.6.1 Management Work Plan

The Contractor shall provide a comprehensive Management Work Plan (MWP) for all tasks specified in this contract. The Management Work Plan must describe the work process and staff requirements to complete requirements, general milestones for project completion, rationale and other resources allocated to each task or activity.

The Contractor shall provide the Government with a draft MWP at the Kickoff Meeting for Government review. Upon receiving comment from the Government, the Contractor shall incorporate changes and submit a Final MWP to the Government within seven (7) calendar days.

The Contractor shall update the MWP upon any change in approach to program management, risk management, or communications, and submit the updated MWP for Government review and acceptance. The Contractor shall submit an updated MWP at least annually. The Contractor shall always work from the latest version of the MWP accepted by the Government.

The MWP shall at a minimum include the following:

- Planned deliverables schedule
- Staffing plan and matrix of staff relative to Contract tasks
- Daily tasks and activities
- Monthly tasks and activities
- Plan for communicating, coordinating, and meeting with the Government

Performance Standards

- a) Standard: The Contractor shall provide the Government with a Draft MWP at the Kickoff Meeting.

AQL: An additional five (5) calendar days.

- b) Standard: Upon receiving comments from the Government, the Contractor shall incorporate changes and submit a Final MWP within seven (7) calendar days of comments.

AQL: An additional seven (7) calendar days.

- c) Standard: The Contractor shall provide the Government an updated MWP within 15 calendar days of the start of any new performance period.

AQL: An additional fifteen (15) calendar days.

Deliverables

A029 One (1) Draft MWP

A030 One (1) Final MWP

5.6.2 Monthly Progress Reports

On a monthly basis and with each invoice for payment, the Contractor shall submit a report to the Government detailing progress during the payment period. The report shall contain the following details at a minimum:

- Detailed measures of progress toward system transformation objectives
- Detailed measures of activity carried out under operations and maintenance, such as:
 - A register of the content updates, files added and files removed
 - A register of webpages added and removed
 - Results of security scans
 - A summary of security or performance incidents
- Detailed measures of web engagement statistics, for example:
 - Users
 - Sessions
 - Pageviews
 - Downloads
- Detailed measures of online orders for print publications and datasets

Deliverables

A031 Twelve (12) monthly progress reports

5.6.3 Ad hoc reports

The Contractor shall provide the Government with ad hoc reports as needed, upon request. HUD anticipates requesting up to 24 ad-hoc reports per 12-month performance period. The Contractor shall provide the Government with a complete and accurate ad hoc report within three (3) calendar days of request.

Performance Standards

- a) Standard: The Contractor shall provide the Government with a complete and accurate ad hoc report within three (3) calendar days of request.

AQL: Up to three (3) deviations from the standard number of days within the performance period.

Deliverables

A032 Up to 24 ad hoc reports

5.6.4 Engagement Analytics Dashboard

[HUDx Analytics Dashboard - PREVIEW > About](#)

The HUD Exchange analytics dashboard aggregates data from across multiple sources, including HUD Exchange, the Learning Management System (LMS), and YouTube channels, to support analysis of the effectiveness and reach of HUD's technical assistance programs. The dashboard aggregates analytics from multiple sources to enable cross-cutting insights into the performance, reach, and use of HUD Exchange tools, content, and training.

The primary users of the HUD Exchange Analytics Dashboard include HUD Program Offices, the Office of Technical Assistance (OTA), HUD Technical Assistance Providers (TAPs), training organizers, and other designated HUD points of contact. The dashboard enables these users to monitor product and program performance, assess the efficacy of technical assistance tools and engagement strategies, and support data-informed decision-making.

- The dashboard collects and maintains performance and engagement data, which may include, but is not limited to:
- Website analytics from Google Analytics 4 (GA4), reflecting user traffic, engagement, and behavior across HUD Exchange webpages;
- Training analytics from the Adobe Learning Management System (LMS), including participation and course activity;
- Video engagement analytics from the HUD Exchange YouTube channel; and
- Mailing list analytics, including subscriber counts and engagement metrics.

Data collection for the analytics dashboard may include both automated and manually validated inputs. Source data may be updated on different schedules depending on the originating system or platform. The

Contractor shall ensure that all data displayed on the dashboard is accurate, current relative to the source system, and clearly represented.

The Contractor shall operate and maintain the dashboard in a functional and accurate state.

The Contractor shall review the analytics dashboard with the Government within 30 calendar days of the start of each Federal fiscal quarter to identify updates to the content or design of the dashboard to cover all relevant PD&R KMSS data sources and performance indicators. As part of the required quarterly review, the Contractor shall confer with HUD Program Offices, PD&R, and designated TAP users to:

- Review dashboard functionality, usability, and data accuracy
- Validate manual and automated data feeds and refresh schedules
- Identify opportunities to improve the value of the dashboard through new or enhanced metrics, features, or visualizations
- Assess whether additional data sources or analytics would better support HUD's technical assistance monitoring and reporting needs

The Contractor shall implement changes identified during the quarterly review of the performance dashboard within 30 calendar days of completing the review.

Performance Standards

- a) Standard: The Contractor shall update the engagement analytics dashboard within 15 calendar days of a change in source data.

AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.

- b) Standard: The Contractor shall review the engagement analytics dashboard with the Government within 30 days of the start of each Federal fiscal quarter to identify updates to the content or design of the dashboard.

AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.

- c) Standard: The Contractor shall implement updates to the engagement analytics dashboard within 30 calendar days of completing any quarterly review of the dashboard content and design.

AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.

5.7 System Transformation

This section defines the Contractor's responsibilities for modernizing the PD&R KMSS, including CMS migration, platform extensibility, security authorization, domain transition, and redesign.

System transformation activities support HUD's long-term digital strategy and compliance with federal standards. These activities are used to improve scalability, usability, security, and alignment with HUD's other public-facing web properties.

At a minimum, successful performance under this section includes:

- Migration of the HUD Exchange system to the HUD User system within required timelines
- Decommissioning legacy systems
- Achievement and maintenance of Authority to Operate (ATO)
- Secure integration of HUD-approved applications
- Domain transition and website redesign

5.7.1 Product Roadmap

The Contractor shall develop and maintain a current comprehensive roadmap for achieving system transformation objectives on schedule. The roadmap should identify at a minimum the activities, milestones, and staffing relative to each objective.

The Contractor shall provide the Government with a Draft Product Roadmap within 45 calendar days of the Contract start. The Contractor shall provide the Government with a Final Product Roadmap within 15 calendar days of receiving Government comment on the draft.

The Contractor shall maintain the Product Roadmap and provide the Government with an up-to-date Product Roadmap with each invoice for payment.

Performance Standards

- a) Standard: The Contractor shall provide the Government with a Draft Product Roadmap within 45 calendar days of the Contract start.

AQL: An additional 15 calendar days.

- b) Standard: The Contractor shall provide the Government with a Final Product Roadmap within 15 calendar days of receiving Government comment on the draft.

AQL: An additional seven (7) calendar days.

- c) Standard: The Contractor shall provide the Government with an up-to-date Product Roadmap with each invoice for payment.

AQL: Up to two deviations from the standard of quality (up-to-date) within any 12-month performance period if the deviation is resolved within seven (7) calendar days.

Deliverables

A033 One (1) draft product roadmap

A034 Twelve (12) final product roadmap versions

5.7.2 Migration to HUD Cloud Infrastructure

Cloud migration activities under this section support HUD's infrastructure strategy and transition to government-controlled hosting environments.

At a minimum, successful performance under this section includes:

- Completion of cloud migration within required timeframes
- No interruption to system availability or functionality
- Maintenance of required security authorizations and monitoring
- Successful migration of hosting environments as directed by HUD

The Contractor shall migrate PD&R KMSS to a HUD-owned cloud-based server. The Contractor shall coordinate with the Contracting Officer's Representative (COR) and HUD's Office of the Chief Information Officer (OCIO) to transition all AWS accounts to HUD's cloud infrastructure.

The Government will prescribe the timing and destination of migration and communicate the timing in writing to the Contractor. For migration to HUD-owned AWS Commercial cloud, the Government will provide notice of at least 90 calendar days. For migration to HUD-owned AWS Government cloud or a non-AWS cloud-based server, the Government will provide notice of at least 180 calendar days.

As part of the transition process, the Contractor shall designate specific employees whose duties and responsibilities require access to HUD's network. Designated employees shall complete background checks for Personal Identity Verification (PIV) credentials. The Contractor shall designate and initiate background checks for these employees during the Transition-In period and as necessary.

Following the successful migration to HUD-owned cloud infrastructure, the Contractor shall cease activities under Section 5.4 Contractor Cloud Hosting. This cessation reflects a reduction in the scope of work for subsequent option years.

Performance Standards

- a) Standard: The Contractor shall migrate PD&R KMSS from a Contractor-owned cloud-based server to a HUD-owned cloud-based server within the timeframe directed by the Government.

AQL: An additional fifteen (15) calendar days.

5.7.3 System Consolidation and Redesign

The Contractor shall implement a system consolidation and redesign of the PD&R KMSS.

The PD&R KMSS information architecture and visual design system must adopt an architecture model and design system complementary to www.HUD.gov. The design system must comply with Federal Government design system standards (<https://designsystem.digital.gov/>) unless approved by the Government in writing.

The Contractor shall provide a Draft system architecture, information architecture, and visual design system for the PD&R KMSS within 60 calendar days of Contract start.

The Contractor shall incorporate feedback from the Government and provide a Final information architecture and visual design system for Government approval within 30 calendar days of receiving comment.

The Contractor shall deploy the full system in with the new architecture and design within 330 calendar days of Contract start. If the Government directs cloud migration prior to system consolidation, the

number of days for adoption of the design and architecture system is increased by the number of days allowed for cloud migration.

Performance Standards

- a) Standard: The Contractor shall provide a Draft information architecture and visual design system for the PD&R KMSS within 60 calendar days of Contract start.

AQL: An additional 15 calendar days.

- b) Standard: The Contractor shall incorporate feedback from the Government and provide a Final information architecture and visual design system for Government approval within 30 calendar days of receiving comment.

AQL: An additional seven (7) calendar days.

- c) Standard: The Contractor shall deploy the full system in with the new architecture and design system in the production environment within the prescribed timeline.

AQL: An additional 30 calendar days.

Deliverables

A035 One (1) information architecture and design system

A036 One (1) production deployment of systemwide redesign

5.7.3.1 Decommission Legacy System

The Contractor shall consolidate all HUD Exchange and HUD User components by migrating or rebuilding those components. The Contractor shall decommission the existing HUD Exchange Mura system.

The Contractor shall decommission the HUD Exchange Mura system within 330 calendar days of Government approval of Contract start. If the Government directs cloud migration prior to system consolidation, the number of days for decommissioning the legacy system is increased by the number of days allowed for cloud migration.

HUD User uses a Drupal 11 Content Management System (CMS). Migration of HUD Exchange to a separate Drupal 11 CMS is partially underway. The following activities are complete as part of that migration:

In the planned HUD Exchange Drupal 11 CMS:

- Enabled the USWDS base theme and built a Custom USWDS sub theme
- Added a Single Directory Component file structure to support customizing USWDS components and variants along with non-USWDS custom components
- Extended core Basic Content Type to utilize core Layout Builder content editor
- Built custom block types and card types to support building the first round of components to support the V1 target Home and Mainstream Vouchers in Drupal (Button Group, Card Group, Hero, Source Code Block)
- Mapped fields from the Custom Block and Card types in the Single Directory Components

- Built API to expose content from Layout Builder to be consumed by React (and possibly other 3rd parties)
- Used Layout builder in Basic Page CType to build content for the 2 target pages (Home and Mainstream Vouchers)

In the planned HUD Exchange React front-end:

- Enabled the USWDS base theme and built a Custom USWDS sub theme
- Added a Component Directory
- Mapped fields from Drupal to populate content in the components to build 2 target pages (Home and Mainstream Vouchers)
- Used USWDS styles and customizations to build a style guide/design system using Storybook that can be extended when adding customizations and shared with 3rd parties

In the planned HUD Exchange user and content editing layer:

- Core Drupal Installation with All requirements for Viewing and Editing Content
- Initial User Management System (handles Admin, Content Admin, and Content Editors) users have been created. Does not handle the majority of logged-in users, which will require the external user management systems. The plan for handling the final user system (with multiple offices) was completed.
- Content Editor Workflows (with the optional approval status and version control)
- Layout Builder API: Expands upon the core Drupal JSON API to include all the custom layout builder work. This allows the decoupled React system to mirror the layout/design with Drupal.
- Menu API: Expands on Drupal API to build the primary header menu. Currently, the React system is not reading this, but is reading a hardcoded version that matches what the API builds.
- API Security: Core Drupal API is locked down for reading/writing depending on the user-assigned permissions. The layout builder API is currently anonymous access-based.
- API Documentation: API (core and expanded) all have full swagger/openAPI documentation, to allow 3PD development.
- Layout Builder API is currently a patch on a contrib-based module, and needs to be migrated to a custom module, along with integration into the Drupal User Security System.

Performance Standards

- a) Standard: The Contractor shall decommission the HUD Exchange Mura system within the prescribed timeframe.

AQL: An additional 30 calendar days.

Deliverables

A037 One (1) notice of system decommission

5.7.4 Domain Migration

The Contractor shall migrate from www.huduser.gov and www.hudexchange.info to www.HUD.gov subdomains. The domain migration must include reconfigured hosting, DNS, and associated technical infrastructure.

Following domain migration the Contractor shall perform full functionality testing and security validation in compliance with FISMA, FedRAMP, and NIST SP 800-53 requirements.

The Contractor shall update reference, branding, and publication materials to reflect the new domains.

The Contractor shall maintain control of the legacy hudexchange.info domain in HUD's name for the duration of the contract.

The Contractor shall complete domain migration, including search engine indexing, from www.huduser.gov and www.hudexchange.info to www.HUD.gov subdomains within 120 calendar days of receiving notice of readiness to proceed and detailed instructions from the Government.

Within thirty (30) calendar days of Contract start, the Contractor shall secure the license and authority for control of www.hudexchange.info in HUD's name for the duration of the Contract.

Performance Standards

- a) Standard: The Contractor shall complete domain migration within 120 calendar days of receiving notice of readiness to proceed and detailed instructions from the Government.

AQL: An additional 30 calendar days.

- b) Standard: The Contractor shall complete domain migration, including search engine indexing, from www.huduser.gov and www.hudexchange.info to www.HUD.gov with zero data loss and no more than eight (8) hours of cumulative downtime.

AQL: An additional eight (8) hours outside of core service hours, as defined.

- c) Standard: Within thirty (30) calendar days of Contract start, the Contractor shall secure the license and authority for control of www.hudexchange.info in HUD's name for the duration of the Contract.

AQL: An additional 15 calendar days.

Deliverables

A038 One (1) downtime log

5.7.5 Platform Extensibility (PE) and Integrated Applications

HUD seeks to leverage the capabilities of its TAPs by providing an approach to platform extensibility that allows integration of applications developed and operated by TAPs with the PD&R KMSS. TAP integrations will be externally hosted but covered by the HUD Exchange ATO boundary.

Integrated applications are distinct from hosted web applications described in Section 5.5.3 which are developed, operated, and maintained by the Contractor as part of PD&R KMSS operations. Under Platform Extensibility, the Contractor shall not be responsible for developing, operating, or maintaining

integrated applications. The Contractor's responsibilities for Platform Extensibility and Integrated Applications are limited to establishing, operating, and enforcing the integration framework, including governance, security authorization, hosting administration, and production deployment.

HUD anticipates that integrated applications may be in various stages of development by TAPs or other approved third parties during the performance period. The Contractor shall support the secure and timely integration of complete, compliant applications that meet all Government-approved requirements.

For purposes of Platform Extensibility, an "integration" is defined as the initial connection of an application to PD&R KMSS or any subsequent release that materially changes the security posture of the interaction between the application and PD&R KMSS. Routine releases, updates, new features, or enhancements that do not introduce new data exchanges, modify existing data flows, or otherwise increase the level of security review required by the Contractor shall not be considered new integrations. The Contractor shall apply Government-approved criteria to determine whether third-party application releases constitute new integrations or routine updates and shall document the determination as part of the deployment process.

HUD anticipates Platform Extensibility will include:

- Embedded applications using third-party SaaS providers, such as YouTube, Microsoft Power BI, or Tableau.
- Static site, front-end only applications, e.g. logic-based applications or interactive products.
- Static site applications with access to HUD Exchange data and requiring simple dedicated data storage.
- Full stack applications.

The Contractor shall update and implement governance standards, technical requirements, and associated guidance and training to safely, efficiently, and effectively facilitate the integration of externally hosted applications. These standards must include criteria for determining when a release or update constitutes a new integration versus a routine update based on changes to data exchange, security posture, and authorization scope. The Contractor shall provide the Government with a Draft plan for Platform Extensibility (PEP), covering governance standards, technical requirements, and implementation within 90 calendar days of Contract start. Throughout the term of the Contract, the Contractor shall incorporate Government comments and resubmit the PEP for Government approval within 15 calendar days of receiving comment.

HUD is seeking an Interagency Agreement to provide cloud hosting services for externally hosted applications through GSA's Cloud.gov service. Upon notice of the Government of execution of the IAA, the Contractor shall administer the Cloud.gov environment and provide necessary access and tooling to designated parties approved by the Government in writing.

Beyond the Cloud.gov environment, the Contractor shall establish, develop, operate, and maintain the necessary system architecture and tooling to safely and effectively facilitate the integration of externally hosted applications within 180 calendar days of Contract start.

The Contractor shall include the Cloud.gov environment and all associated components and processes for Platform Extensibility in the scope of the updated Security Assessment and Authorization (SA&A) for

Authority to Operate. HUD does not anticipate applications developed and operated under this section will secure independent authority to operate.

The Contractor shall work expeditiously to clear submissions that adhere to all Government-approved written standards for production deployment. HUD anticipates deploying no more than 16 integrated applications, including no more than eight (8) full stack applications, in any 12-month performance period. Releases or updates that do not constitute new integrations shall not count toward the anticipated number of applications deployed during a 12-month performance period.

The Contractor shall anticipate facilitating Government review of releases and updates for integrated applications, including applications already approved for production deployment, that do not constitute new integrations. Such reviews may include validation of continued compliance with approved governance standards, security requirements, and operational controls.

In the event an application fails due to technical deficiency or deferred maintenance or poses an unacceptable security risk, the Contractor shall notify HUD and temporarily remove the application from PD&R KMSS.

Performance Standards

- a) Standard: The Contractor shall provide the Government with a Draft plan for Platform Extensibility (PEP), covering governance standards, technical requirements, and implementation within 90 calendar days of Contract start.

AQL: An additional 15 calendar days.

- b) Standard: The Contractor shall incorporate Government comments and resubmit the PEP for Government approval within 15 calendar days of receiving comment.

AQL: An additional 15 calendar days.

- c) Standard: The Contractor shall establish the necessary system architecture and tooling to safely and effectively facilitate the integration of externally hosted applications of all types envisioned within 180 calendar days of Contract start.

AQL: An additional 30 calendar days.

- d) Standard: The Contractor shall deploy to the production environment all complete, compliant, and secure integrated applications within 15 calendar days of receiving necessary documentation.

AQL: An additional 15 calendar days for up to four (4) applications.

Deliverables

A039 One (1) platform extensibility plan

A040 Integration of up to sixteen (16) TA applications

5.7.6 Authority to Operate

Within the 180 calendar days of Contract start, the Contractor shall provide complete documentation required to achieve provisional Authority to Operate (ATO) for PD&R KMSS, in compliance with HUD Handbook 2400.25.

The Contractor shall develop the required security and privacy documentation and support evidence requests as part of the security and privacy assessment conducted by HUD's Office of the Chief Information Security Officer (OCISO). This includes coordinating with the HUD Information System Security Officer (ISSO), System Owner, and Privacy Liaison Officer (PLO) to identify and draft documentation required for an ATO such as:

- Contingency Plan and Contingency Plan Test
- Business Impact Analysis (BIA)
- Security and Privacy Controls:
 - Implementation Status
 - Implementation Statement
 - Applicability (e.g., inheritance), and
 - Evidence of Implementation
- Disaster Recovery Plan
- Vulnerability Scan Request
- Memorandum of Understanding/Agreement (MOU/As)/Interconnection Security Agreement (ISA) / Service Level Agreements (SLA) / Interface Control Documents (ICD) as applicable
- Risk Assessment documentation
- System Security Plan (SSP)
- Designation Letters as applicable
- HUD Form 67 Records Series Inventory Worksheet after identifying unscheduled record series
- FIPS-199 Workbook in the case of data categorization changes
- Privacy Impact Assessment (PIA)
- System of Records Notice (SORN) as determined by HUD Privacy Office
- Configuration Management Plan (CMP)
- Standard Operating Procedures (SOP) to address NIST 800-53 control families as applicable
- User and Administrative Manuals
- System Description and Technical Description Narratives
- User Accounts and Rules of Behavior
- Plan of Action and Milestones (POA&Ms) as applicable
- Information System Component Inventory per NIST SP 800-53 CM-8 requirements

Once provisional Authority to Operate is achieved, the Contractor shall document completion of all Plan of Action Milestones consistent with the provisional authority.

Once full Authority to Operate is achieved for the PD&R KMSS, the Contractor shall comply with HUD continuous monitoring requirements, which includes monthly, quarterly, and ad-hoc reporting of compliance with ATO requirements.

Performance Standards

- a) Standard: Within the 180 calendar days of Contract start date, the Contractor shall provide complete documentation required to achieve provisional Authority to Operate (ATO) for PD&R KMSS, in compliance with HUD Handbook 2400.25.

AQL: An additional 60 calendar days.

Deliverables

A041 One (1) set of documentation for provisional ATO

A042 One (1) set of documentation for full ATO

A043 Twelve (12) sets of documentation for Continuous Monitoring

5.8 Transition Out

Exchange operations at the conclusion of the contract. At a minimum, successful performance under this section includes:

- Continued operation and maintenance of PD&R KMSS throughout the transition period
- Transfer of all required files, code, documentation, and licenses
- Coordination with HUD and the successor contractor to support assumption of services
- Delivery of all required transition-out resources

Upon written notice from the Contracting Officer, the Contractor shall furnish transition-out services as required. The Contractor shall have sufficient personnel on board during the transition out period to ensure a smooth transition with the successor Contractor. The incumbent Contractor shall aid the successor in the development of plans, procedures, and methods for the assumption of all ongoing work.

During Transition-out period, the Contractor shall maintain and transfer to the successive Contractor or HUD all files, code, and licenses owned, controlled, or secured by the Contractor during the term of this Contract and needed for the full performance of the Contract.

During Transition-Out the Contractor shall continue operations and maintenance of the PD&R KMSS, as necessary.

5.8.1 Transitioning-Out Briefing

The Government will organize a Transition Out briefing within seven (7) calendar days of commencement of the transition-out period. The Contractor shall participate in a transition-out briefing for HUD and the successor contractor.

The Contractor shall aid the successor in development of plans, procedures, and methods for assumption of all ongoing work.

The Contractor shall provide sufficient staffing to ensure a smooth transition to the successor.

5.8.2 Transfer of Physical and Electronic Property

The Contractor shall deliver all Government property (including but not limited to all files, code, and licenses owned, controlled, or secured by the Contractor during the term of this Contract and needed for the full performance of the Contract) in their possession in the form prescribed by the terms of the Contract or as directed by the Government within 15 calendar days of commencement of the transition-out period by the Government.

If the Government rejects delivery for material failure to comply with the prescribed terms, The Contractor shall address all concerns and resubmit the property within seven (7) calendar days of notice of rejection.

Performance Standards

- a) Standard: The Contractor shall deliver all Government property in the form prescribed by the terms of the Contract or as directed by the Government within 15 calendar days of commencement of the transition-out period by the Government.

AQL: An additional seven (7) calendar days.

Deliverables

A044 One (1) complete set of electronic files and hard copy files

6 Deliverables

The Contractor shall complete all work and submit all deliverables as specified herein. The Government reserves the right to make changes to delivery dates.

Number	Name	Frequency	Quantity
A001	Transition Plan	Once	1
A002	Post office box	Once	1
A003	Evidence Matters articles	Annually	12
A004	<i>PD&R Edge</i> articles	Annually	96
A005	Case studies	Annually	15
A006	Content for eList messages	Annually	60
A007	Inventory reports	Monthly	12
A008	Outreach and engagement plan	Annually	15
A009	Report of proposed conference exhibitions	Annually	1
A010	Conference registration webpages	Annually	12
A011	PD&R Updates e-List messages	Annually	100

Number	Name	Frequency	Quantity
A012	Compliant cloud environment	Once	1
A013	Web-based monitoring dashboard	Once	1
A014	Incident response plan	Annually	1
A015	Written operating procedures	Annually	1
A016	Reports of broken and repaired links	Annually	12
A017	Documentation of 508 compliance	Quarterly	4
A018	System maintenance log	Monthly	12
A019	Report of content updates	Monthly	12
A020	Style guide	Annually	1
A021	Regulatory Barriers database files	Quarterly	201
A022	New mobile data applications	Annually	2
A023	New mapping applications	Annually	2
A024	FAQ database updates	Annually	150
A025	Learning Management System (LMS) License	Annually	1
A026	User research plan	Annually	1
A027	User research reports	Quarterly	1
A028	Report of recommended technological advancements	Annually	1
A029	Draft MWP	Once	1
A030	Final MWP	Once	1
A031	Monthly progress report	Monthly	12
A032	Ad Hoc Reports	Annually	24
A033	Draft Product Roadmap	Once	1
A034	Final Product Roadmap Versions	Once	12
A035	Information architecture and design system	Once	1
A036	Production deployment of systemwide redesign	Once	1
A037	Notice of system decommission	Once	1
A038	Downtime log	Once	1
A039	Platform extensibility plan	Annually	1

Number	Name	Frequency	Quantity
A040	Integration of TA applications	Annually	16
A041	Set of documentation for provisional ATO	Once	1
A042	Set of documentation for full ATO	Once	1
A043	Set of documentation for continuous monitoring	Monthly	1
A044	Complete set of electronic files and hard copy files	Once	1

6.1 Quality Control Plan

The Contractor shall establish and maintain a complete quality control program that must ensure services are performed in accordance with this contract. The Contractor shall develop and implement procedures to identify, prevent, and ensure non-reoccurrence of defective services. The Contractor's quality control program is the means by which they assure themselves that their work complies with the requirements of the contract. The Contractor shall provide the associated Quality Control Plan to the Government as directed.

The Contractor shall develop, maintain, enforce, and document a Quality Control Plan (QCP). The QCP must ensure the Government receives a level of quality that is consistent with the requirements specified in this contract. The QCP must be sufficiently detailed to provide the Contractor's methodology for identifying and recruiting qualified personnel. The QCP must also provide the Contractor's methodology for resolving problems identified by the Government during reviews conducted in accordance with its Quality Assurance Surveillance Plan (QASP).

The QCP must also provide the Contractor's methodology for establishing an internal feedback system for support personnel and for resolving problems identified by that feedback system.

The QCP must demonstrate and validate that the services or deliverables to be provided under the contract are completed with a level of quality that meets the minimum performance threshold established in the Government's QASP. The QCP must address Quality Management Approach, Quality Assurance, Quality Control, and Quality Standards.

The Contractor's QCP must be delivered to the COR within 30 days after contract award (or with the Contractor's proposal if it is an evaluation factor). The QCP must be submitted to the COR within seven (7) business days when changes are made thereafter.

6.2 Acceptance Criteria

All deliverables and documentation must be provided to the COR in electronic format, readable via Microsoft Office (e.g. Word, Excel, PowerPoint) and other standard software (e.g. Adobe Reader). All deliverables must be in compliance with Section 1.3.1, Section 508 Compliance.

7 Related Documents

N/A

8 Performance Requirements Summary

The summary chart below lists the contract's primary requirements, the associated performance standards, the expected target performance, and the methods of surveillance. While some contract requirements may not be listed in the chart below, requirements not appearing on the PRS chart do not negate the Contractor's obligation to perform all requirements as specified in the contract. HUD retains all rights and remedies under the contract for any unacceptable performance.

Additionally, HUD reserves all rights and remedies under the provisions and clauses of the contract when performance of any contract requirement, whether or not listed below, is unacceptable.

HUD will develop a Quality Assurance Surveillance Plan to be used to provide contract oversight. In conjunction with the Contractor's Quality Control Plan and various other methods of assessing performance, the COR and PM may perform on-site reviews and/or other types of verification to determine that the specified target performance requirements have been met. Regular review of Contractor performance is critical to the overall success of the contract. On a monthly basis, the COR will evaluate the quality of the product or services.

Performance Requirement Summary (PRS)

Statement	Standards/AQLs	Incentive/Remedy
5.1.1 Transition Start	a) Standard: The Contractor shall provide the Government with a detailed Transition Plan within seven (7) calendar days following the Kickoff Meeting. AQL: An additional three (3) calendar days.	3% deduction of invoice CLIN
5.1.2 Mail Communication		
5.1.3 Warehouse Facility	a) Standard: The Contractor shall provide a warehouse or storage facility for 186 pallets (48 inches by 40 inches) of publications and collateral within 15 calendar days of Contract start. AQL: An additional five (5) calendar days. b) Standard: The Contractor shall move all relevant materials from the incumbent's warehouse to its own warehouse without any loss or destruction to Government materials. AQL: Up to 2% loss or destruction to Government materials during move.	3% deduction of invoice CLIN
5.1.4 Websites Transition	a) Standard: Upon delivery of website assets from the incumbents, the Contractor shall establish a beta testing environment within ten (10) calendar days. AQL: An additional five (5) calendar days. b) Standard: The Contractor shall deploy the websites to a production environment within the transition-in period with no more than four hours of downtime during standard hours of operation as defined. AQL: An additional four hours during standard hours of operation as defined.	3% deduction of invoice CLIN
5.2.1.1 Evidence Matters Content	a) Standard: The Contractor shall incorporate HUD comments and resubmit to the COR for approval within seven (7) calendar days of receiving comment. AQL: Up to three (3) deviations from the standard number of days within any 12-month performance period.	3% deduction of invoice CLIN
5.2.1.2 Evidence Matters Distribution	a) Standard: The Contractor shall mail hardcopies of each issue of Evidence Matters to the hardcopy subscriber list (approximately 25,000 subscribers), within two (2) calendar days of receiving delivery from the Government Publishing Office.	3% deduction of invoice CLIN

	AQL: Up to one (1) deviation from the number of days in any 12-month performance period. b) Standard: The Contractor shall disseminate an electronic version of Evidence Matters to electronic subscribers, within one calendar day of receiving instruction from the COR, AQL: Up to one (1) deviation from the number of days in any 12-month performance period.	
5.2.2 PD&R Edge Online Magazine	a) Standard: The Contractor shall generate four (4) articles (approximately 1,000-1,250 words per article) for each bi-weekly publication of PD&R Edge. AQL: Three (3) articles for up to 50% of PD&R Edge publications in any 12-month performance period. b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.2.3 Case Studies	a) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.2.4 Research Content eList Messages	a) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.2.5 Web Content for HUD Data and Research		
5.3.1 Research Webstore	a) Standard: The Contractor shall submit an inventory of storage within 10 calendar days of the start of each month. AQL: An additional five calendar days. b) Standard: For webstore orders that require shipping, the Contractor shall fill orders within three (3) business days of receipt. An order is filled upon the postmarked shipping date.	3% deduction of invoice CLIN

	AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period. c) Standard: For webstore orders that do not require shipping, the Contractor shall fill orders within two (2) business days. An order is filled upon electronic delivery. AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period. d) Standard: The Contractor shall fulfill VIP orders within the time requested and not to exceed one (1) business day. AQL: Up to two (2) deviations from the standard number of days during any 12-month performance period.	
5.3.2.1 Outreach and Engagement Plan	a) Standard: The Contractor shall deliver a detailed outreach and engagement plan for approval by the COR within 45 calendar days of any 12-month performance period start. AQL: An additional fifteen 15 calendar days. b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment. AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.3.2.2 Research Conferences and Exhibitions	a) Standard: Within 60 calendar days of the start of each 12-month performance period, the Contractor shall research and propose relevant opportunities to exhibit PD&R research projects at conferences for the purpose of promoting market absorption, engagement, and utilization of HUD research. AQL: Zero deviation unless approved by the Government in writing. b) Standard: Upon instruction of the COR, the Contractor shall staff up to ten (10) conferences exhibitions per year consistent with the requirement. AQL: Zero deviation unless approved by the Government in writing.	3% deduction of invoice CLIN
5.3.2.3 Conference Promotion and Registration	a) Standard: The Contractor shall stage registration (and all associated promotional) webpages within three (3) business days of receiving Government instruction. AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.3.2.4 Electronic Distribution Lists	a) Standard: Upon receiving instruction of the Government, the Contractor shall prepare email messages	3% deduction of invoice CLIN

	for broad distribution to HUD PD&R eLists within three (3) calendar days. AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period. b) Standard: Upon approval of the Government, the Contractor shall disseminate the email message to the relevant eList subscribers within one (1) business day. AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.	
5.3.2.5 Direct Mail		
5.4.1 Hosting Requirements		
5.4.2 Data Location		
5.4.3 Cloud Service Provision	a) Standard: The Contractor shall ensure Cloud Services are available within ten (10) calendar days of Contract start. AQL: An additional five (5) calendar days.	3% deduction of invoice CLIN
5.5.1.1 Incident Response	a) Standard: The Contractor shall deliver a compliant incident response plan within 30 calendar days of any 12-month performance period start. AQL: An additional fifteen (15) calendar days.	3% deduction of invoice CLIN
5.5.1.2 Privacy		
5.5.1.3 Security and Compliance		
5.5.1.4 Authentication and Access Control		
5.5.2.1 Documentation of Procedures	a) Standard: The Contractor shall provide written operational policies and procedures within 60 calendar days of the Contract start. AQL: An additional 30 calendar days. b) Standard: The Contractor shall incorporate Government comments and resubmit for acceptance within seven (7) calendar days of receiving comment. AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN

5.5.2.2 Existing PD&R Websites		
5.5.2.3 PD&R's Product Inventory System		
5.5.2.4 Password Protected Data Collection Web Page		
5.5.2.5 Section 508 Certification	a) Standard: The Contractor shall submit documentation of compliance of all PD&R KMSS covered system components with Section 508 of the Americans with Disabilities Act within 30 calendar days following the end of each Federal fiscal quarter. AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.2.6 System Scans and Updates	a) Standard: The Contractor shall deliver a systems maintenance log resulting from systems scans with each monthly progress report. AQL: Up to two (2) deviations from the standard timeframe for delivering the report during any 12-month performance period.	3% deduction of invoice CLIN
5.5.3.1 Content Management and Validation	a) Standard: The Contractor shall secure Government approval for 100% of content updates to the production environment. AQL: Up to 1% deviation from the standard if resolved within one (1) business day of identifying the deviation. b) Standard: The Contractor shall verify that 100% of content updates to the production environment comply with Section 508 of the Americans with Disabilities Act as amended (see www.508.gov). AQL: Up to 3% deviation from the standard if resolved within three (3) business days of identifying the deviation. c) Standard: The Contractor shall verify 100% of content updates to the production environment are free from grammatical error, graphical images are appropriate resolution, TA content includes appropriate disclaimer, and external links are identifiable. AQL: Up to 5% deviation from the standard if resolved within five (5) business days of identifying the deviation.	3% deduction of invoice CLIN

5.5.3.2 Content Updates	a) Standard: Upon receipt of complete and compliant content, the Contractor shall stage content updates within three (3) business days. AQL: Up to ten (10) deviations from the standard number of days during any 12-month performance period. b) Standard: Upon receiving Government approval, the Contractor shall publish content to the production environment within two (2) business days. AQL: Up to ten (10) deviations from the standard number of days during any 12-month performance period. c) Standard: The Contractor shall stage and publish time-sensitive content within four hours. AQL: Up to five (5) deviations from the standard number of hours during any 12-month performance period. d) Standard: The Contractor shall stage and publish updates to PD&R's online magazine once every two calendar weeks, unless otherwise approved by the Government in writing. AQL: Up to two (2) additional days for up to two (2) publications during any 12-month performance period. e) Standard: Upon receipt of a request from the Government for a new static or dynamic webpage template, the Contractor shall develop the template and stage content within 30 calendar days. AQL: Up to five (5) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.3.3 Style Guide	a) Standard: The Contractor shall provide a complete web design style guide for Government approval within 45 calendar days of the start of any 12-month performance period. AQL: An additional 15 calendar days. b) Standard: The Contractor shall incorporate Government comments and resubmit for approval within seven (7) calendar days of receiving comment. AQL: Up to three deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.3.4 Section 508 Remediation	a) Standard: The Contractor shall remediate 100% of Section 508 noncompliant content, within fourteen (14) calendar days of receipt during any 12-month performance period. AQL: An additional 7 calendar days for up to 50% of Section 508 noncompliance content.	3% deduction of invoice CLIN

	b) Standard: The Contractor shall remediate Section 508 noncompliant content designated by the COR as urgent, within one (1) business day of notice from the COR. AQL: Up to one (1) additional business day for up to two (2) urgent requests.	
5.5.3.5 Research Databases	a) Standard: The Contractor shall submit 20 new files for addition to the Regulatory Barriers database, within 30 calendar days following the end of each Federal fiscal quarter. AQL: Up to five files deviation from the standard number of files. b) Standard: The Contractor shall update the Regulatory Barriers database with approved files, within 14 calendar days of receiving approval from the Government. AQL: Up to one deviation from the standard number of days during any 12-month performance period. c) Standard: The Contractor shall update the Bibliographic Database within 14 calendar days of receiving content from the Government. AQL: Up to one deviation from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.3.6 Hosted Mobile Data Applications	a) Standard: The Contractor shall develop and deploy in a production environment up to two (2) new mobile data applications per 12-month performance period. AQL: Zero deviation from the number of applications.	3% deduction of invoice CLIN
5.5.3.7 Hosted Mapping Applications	a) Standard: The Contractor shall develop and deploy in a production environment up to two (2) new mapping applications per 12-month performance period. AQL: Zero deviation from the number of applications.	3% deduction of invoice CLIN
5.5.3.8 Hosted Technical Assistance Applications	a) Standard: The Contractor shall assess and update 100% of hosted applications prior to the conclusion to each 12-month performance period. AQL: An additional 90 calendar days for up to 25% of hosted TA applications with written approval of the Government.	3% deduction of invoice CLIN
5.5.3.9 Ask A Question (AAQ) Helpdesks	a) Standard: Upon request of the Government, the Contractor shall facilitate access to Helpdesk question pools for designated HUD staff and TA provider staff within two (2) business days.	3% deduction of invoice CLIN

	AQL: Up to three (3) deviations from the Standard during any 12-month performance period. b) Standard: Upon a full and complete request by HUD, the Contractor shall add or remove question pools to the database within seven (7) calendar days. AQL: Up to one (1) deviation from the Standard during any 12-month performance period. c) Standard: The Contractor shall scan the AAQ database for PII at least monthly and deliver a report of scan results with each monthly progress report. AQL: Up to two (2) deviations from the standard timeframe for delivering the report during any 12-month performance period.	
5.5.3.10 Frequently Asked Questions (FAQ) Database	a) Standard: Upon approval of the Government, the Contractor shall add, remove, or amend the FAQ database within seven (7) calendar days. AQL: Up to three (3) deviations from the standard number of days during any 12-month period.	3% deduction of invoice CLIN
5.5.3.11 Technical Assistance Request Portal	a) Standard: The Contractor shall deliver TA Request Portal data to HUD's Disaster Recovery Grant Reporting (DRGR) information system within one business day of record creation. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.3.12 Income Eligibility Calculator	a) Standard: The Contractor shall test and verify the Income Eligibility Calculator accurately reflects Government regulations and policy 100% of time it is available in the production environment. AQL: Up to three (3) deviations from the standard for accuracy during any 12-month performance period if the deviation is resolved within three (3) calendar days.	3% deduction of invoice CLIN
5.5.3.13 Grantees Database	a) Standard: Upon receiving data from HUD program SMEs, the Contractor shall update the database within 14 calendar days. AQL: Up to three deviations from the standard number of days within any 12-month performance period. b) Standard: Upon receiving a change order from an organization listed in the database, the Contractor shall verify the validity of the information, notify HUD, and update the database within 14 calendar days. AQL: Up to three deviations from the standard number of days within any 12-month performance period.	3% deduction of invoice CLIN

5.5.3.14 Learning Management System	a) Standard: Upon receiving a complete request for training event support, the Contractor shall organize training events in the LMS within three (3) calendar days. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.5.4.1 User Experience Research	a) Standard: The Contractor shall provide a Draft user research plan for Government approval within 45 calendar days of any 12-month performance period start. AQL: An additional 15 calendar days. b) Standard: The Contractor shall incorporate Government comments and resubmit for Government approval within seven (7) calendar days of receiving comment. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period. c) Standard: Starting with the first full federal fiscal quarter of the Contract, the Contractor shall provide the Government with summary reports of user experience research findings and recommendations for user experience enhancements within 30 days following the end of the fiscal quarter. AQL: An additional 15 calendar days.	3% deduction of invoice CLIN
5.5.4.2 Technological Advancement	a) Standard: Within 90 calendar days of the start of each 12-month performance period, the Contractor shall identify technological advancements that could improve PD&R data systems, such as Income Limits, Fair Market Rents, and Qualified Census Tracts, and propose methods for adopting the advancements. AQL: An additional 30 calendar days.	3% deduction of invoice CLIN
5.5.5 Technical Support		
5.5.6 User Account Management		
5.5.7 Mobile Compatibility		
5.6.1 Management Work Plan	a) Standard: The Contractor shall provide the Government with a Draft MWP at the Kickoff Meeting. AQL: An additional five (5) calendar days.	3% deduction of invoice CLIN

	b) Standard: Upon receiving comments from the Government, the Contractor shall incorporate changes and submit a Final MWP within seven (7) calendar days of comments. AQL: An additional seven (7) calendar days. c) Standard: The Contractor shall provide the Government an updated MWP within 15 calendar days of the start of any new performance period. AQL: An additional fifteen (15) calendar days.	
5.6.2 Monthly Progress Reports		
5.6.3 Ad hoc reports	a) Standard: The Contractor shall provide the Government with a complete and accurate ad hoc report within three (3) calendar days of request. AQL: Up to three (3) deviations from the standard number of days within the performance period.	3% deduction of invoice CLIN
5.6.4 Engagement Analytics Dashboard	a) Standard: The Contractor shall update the engagement analytics dashboard within 15 calendar days of a change in source data. AQL: Up to three (3) deviations from the standard number of days during any 12-month performance period. b) Standard: The Contractor shall review the engagement analytics dashboard with the Government within 30 days of the start of each Federal fiscal quarter to identify updates to the content or design of the dashboard. AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period. c) Standard: The Contractor shall implement updates to the engagement analytics dashboard within 30 calendar days of completing any quarterly review of the dashboard content and design. AQL: Up to one (1) deviation from the standard number of days during any 12-month performance period.	3% deduction of invoice CLIN
5.7.1 Product Roadmap	a) Standard: The Contractor shall provide the Government with a Draft Product Roadmap within 45 calendar days of the Contract start. AQL: An additional 15 calendar days. b) Standard: The Contractor shall provide the Government with a Final Product Roadmap within 15	3% deduction of invoice CLIN

	calendar days of receiving Government comment on the draft. AQL: An additional seven (7) calendar days. c) Standard: The Contractor shall provide the Government with an up-to-date Product Roadmap with each invoice for payment. AQL: Up to two deviations from the standard of quality (up-to-date) within any 12-month performance period if the deviation is resolved within seven (7) calendar days.	
5.7.2 Migration to HUD Cloud Infrastructure	a) Standard: The Contractor shall migrate PD&R KMSS from a Contractor-owned cloud-based server to a HUD-owned cloud-based server within the timeframe directed by the Government. AQL: An additional fifteen (15) calendar days.	3% deduction of invoice CLIN
5.7.3 System Consolidation and Redesign	a) Standard: The Contractor shall provide a Draft information architecture and visual design system for the PD&R KMSS within 60 calendar days of Contract start. AQL: An additional 15 calendar days. b) Standard: The Contractor shall incorporate feedback from the Government and provide a Final information architecture and visual design system for Government approval within 30 calendar days of receiving comment. AQL: An additional seven (7) calendar days. c) Standard: The Contractor shall deploy the full system in with the new architecture and design system in the production environment within the prescribed timeline. AQL: An additional 30 calendar days.	3% deduction of invoice CLIN
5.7.3.1 Decommission Legacy System	a) Standard: The Contractor shall decommission the HUD Exchange Mura system within the prescribed timeframe. AQL: An additional 30 calendar days.	3% deduction of invoice CLIN
5.7.4 Domain Migration	a) Standard: The Contractor shall complete domain migration within 120 calendar days of receiving notice of readiness to proceed and detailed instructions from the Government. AQL: An additional 30 calendar days. b) Standard: The Contractor shall complete domain migration, including search engine indexing, from www.huduser.gov and www.hudexchange.info to	3% deduction of invoice CLIN

	www.HUD.gov with zero data loss and no more than eight (8) hours of cumulative downtime. AQL: An additional eight (8) hours outside of core service hours, as defined. c) Standard: Within thirty (30) calendar days of Contract start, the Contractor shall secure the license and authority for control of www.hudexchange.info in HUD's name for the duration of the Contract. AQL: An additional 15 calendar days.	
5.7.5 Platform Extensibility (PE) and Integrated Applications	a) Standard: The Contractor shall provide the Government with a Draft plan for Platform Extensibility (PEP), covering governance standards, technical requirements, and implementation within 90 calendar days of Contract start. AQL: An additional 15 calendar days. b) Standard: The Contractor shall incorporate Government comments and resubmit the PEP for Government approval within 15 calendar days of receiving comment. AQL: An additional 15 calendar days. c) Standard: The Contractor shall establish the necessary system architecture and tooling to safely and effectively facilitate the integration of externally hosted applications of all types envisioned within 180 calendar days of Contract start. AQL: An additional 30 calendar days. d) Standard: The Contractor shall deploy to the production environment all complete, compliant, and secure integrated applications within 15 calendar days of receiving necessary documentation. AQL: An additional 15 calendar days for up to four (4) applications.	3% deduction of invoice CLIN
5.7.6 Authority to Operate	a) Standard: Within the 180 calendar days of Contract start date, the Contractor shall provide complete documentation required to achieve provisional Authority to Operate (ATO) for PD&R KMSS, in compliance with HUD Handbook 2400.25. AQL: An additional 60 calendar days.	3% deduction of invoice CLIN
5.8.1 Transitioning-Out Briefing		

5.8.2 Transfer of Physical and Electronic Property	a) Standard: The Contractor shall deliver all Government property in the form prescribed by the terms of the Contract or as directed by the Government within 15 calendar days of commencement of the transition-out period by the Government. AQL: An additional seven (7) calendar days.	50% deduction of invoice CLIN
--	---	-------------------------------

Disincentives will be applied to the monthly invoices where the disincentive occurs. For each disincentive that did not meet the invoice will be deducted by the applicable disincentives.