

Attachment 1 - Delivery Schedule

Statement of Work Reference		Quantities			Date
		Weapon	Ammunition	Fire Control	
Program Start-up Activities					
2.3.2.2.3	Program Start up Meeting	1			Contractor Scheduled
2.3.2.2.3	Program Start up Meeting Read Aheads	1			Read ahead 5 business days prior to meeting
2.3.2.2.3	Technical and Production Metrics	1			Read ahead 5 business days prior to meeting and Quarterly
2.3.12	Marking Plan	1 combined or 1 for each			60 days after award
2.3.2.2.4	PT Pre-Ship Meeting	1			Contractor Scheduled prior to PT hardware shipment
2.3.2.2.4	PT Pre-Ship Read Aheads	1			Read ahead 5 business days prior to meeting
2.3.2.2.4	PT Ammo LOT Data		1		6 Weeks prior to PT Ammo Shipment
2.3.2.2.5	TIC Task Pre-Ship Meeting	1			Contractor Scheduled prior to TIC hardware shipment
2.3.2.2.5	TIC Task Read Aheads	1			Read ahead 5 business days prior to meeting
2.3.2.2.4	TiC Ammo LOT Data		1		6 Weeks prior to TIC Ammo Shipment
Prototype Test Deliveries					
2.2.1.2.1	Weapons	16			30 days prior to PT
2.2.1.3.1	Family of Ammunition (As proposed per Attachment 1) NOTE: If a capability is not proposed, that round type is not required for delivery.		19,000 (TP) 3,000 (CQB) 3,100 (CD) 3,150 (C-sUAS)		30 days prior to PT
2.2.1.4	Fire Control			28	30 days prior to PT
2.2.1.2.2	Magazine	3 Magazines			6 months prior to PT
2.2.1.3.2	DDI, HPT, Primed Cases Ammunition		See SOW		30 days prior to PT
2.2.1.3.2	High Pressure Establishment Test raw data and calculations		1 report		30 days prior to PT
2.2.1.4	Fire Control Performance Specification			1	30 days prior to PT
2.2.1.4.1	Fire Control Prototype Hardware Kit			1	30 days prior to PT
2.2.5	Company System Test Support Package	1		1	30 days prior to PT and TIC Task
2.2.6	Non Metallic Coupons	22 if necessary	22 if necessary	22 if necessary	30 days prior to PT
2.2.8.1	EPVAT/Mann Barrels	1			30 days prior to PT
2.2.8.1	Mann Barrels drawings	1			30 days prior to PT
2.3.3	Reliability Growth Plan	1	1	1	30 days prior to PT
2.3.4.1	System Safety Program	1 combined or 1 for each			30 days prior to PT
2.3.4.2	System Safety Hazard Analysis Report	1 combined or 1 for each			30 days prior to PT
2.3.4.3	Safety Assessment Report	1 combined or 1 for each			30 days prior to PT
2.3.7.2	Explosive Ordnance Disposal Procedure	1 combined or 1 for each			30 days prior to PT
2.3.10.1	Life Cycle Environmental Assessment	1 combined or 1 for each			30 days prior to PT
2.3.10.3	Pollution Prevention Program/Plan	1 combined or 1 for each			30 days prior to PT
2.3.10.4	Hazardous Materials Management Program/Plan	1 combined or 1 for each			30 days prior to PT
2.3.10.5	Hazardous Materials Management Plan Report	1 combined or 1 for each			30 days prior to PT
2.3.11.1	Technical Manuals (-10 and -20&P)	1 combined or 1 for each			30 days prior to PT
2.3.11.2	Training Materials	1 combined or 1 for each			As necessary prior to PT
2.3.11.2	Instructor and Key Personnel Training	1 combined or 1 for each			As necessary prior to PT
Government Prototype Test #1 Start					15 months after award
Design Finalization Activities					
2.2.7	Bulk Energetic Materials	50 lbs Propellant if necessary			30 days prior to PT
2.3.5	Ammunition Hazard Classification	1 as necessary			2 months prior to any delivery to support USG tests
2.3.5.1	Interim Hazard Classification	1 as necessary			3 months prior to start of any USG tests
2.3.13.2	Ammunition Packaging and Marking	1 combined or 1 for each			3 months prior to start of any USG tests
Prototype Test Post Activities					
2.3.1.1.1	Technical Data Package (TDP): Weapon, Fire Control, Ammunition	1	1	1	60 days after PT Start
2.3.1.1.2	Computer Software Data Delivery (if applicable)	1			60 days after PT Start
2.3.1.1.3	Fire Control Interface Control Documentation			1	60 days after PT Start
2.3.1.1.4	Ammunition Programmer Interface Control Documentation		1		60 days after PT Start
2.3.7.3	Cartridge EOD Models and Desk Models		1		60 days after PT Start
2.3.15	Manufacturing Maturity Plan	1	1	1	90 days after PT Start
Other Data Deliverables					
2.3.2.3.2	Counterintelligence Awareness and Reporting	1			As necessary
2.3.2.3.4	Antiterrorism	1			As necessary
2.3.2.3.5	Information Security	1			As necessary
2.3.2.3.6	Operations Security	1			As necessary
2.3.2.4	integrated Master Schedule (IMS)	1			Quarterly (or when required)
2.3.2.5.1	Copyright and Technical Data Rights	1			As necessary
2.3.2.5.2	Copyright and Computer Software Data Rights	1			As necessary
2.3.6	AFSRB Briefings	1			Quarterly
2.3.4.4	Accident/Incident Report	1			Within 24 hrs of incident
2.3.8.1	Radioactive Material Justification	1			As necessary
2.3.8.2	Radioactive Wipe Test Report	1			As necessary
2.3.9.3	System Level Company Test Documentation	1			Plan: 5 days prior to test / Report: 30 days after test completion
2.3.10.6	Hazardous Materials	1			As Necessary
2.3.10.7	Hazardous Waste Report	1			180 days after award
2.3.10.7	Updated Hazardous Waste Report	1			Yearly
2.3.14	Cartridge Marking Drawing/Information	1 combined or 1 for each			6 Weeks prior to PT