

LIQUIDATED DAMAGES

PROJECT NUMBER & TITLE: WWYK150083--REPAIR TRANSFORMER VAULT 6, B9001

In accordance with FAR 36.206 and DFARS 236.206, liquidated damages (LDs) will be assessed for each calendar day of delay required to complete work on the subject contract/delivery order. As a minimum, LDs in the amount of \$227.75 for each day thereafter will be changed based upon the following:

- a. The contractor has complete control of the pace of work.
- b. The contract provides for LDs for delay of work for each calendar day of the contract.
- c. Considering the requirement, the rate of assessment is reasonable.

FACILITY/USER DAMAGES			Impact / Day
Daily Consideration of Delivery Extension			\$ -

ENGINEERING TITLE	Hrs	RATE	TOTAL
Engineering Manager	0.5	\$ 57.69	\$ 28.85
Project Manager	1	\$ 36.06	\$ 36.06
Engineering Tech, Inspector	1	\$ 28.52	\$ 28.52
Project Engineers	0.5	\$ 38.46	\$ 19.23
Clerical	0.5	\$ 19.41	\$ 9.71
SUBTOTAL			\$ 122.36

GOVERNMENT TITLE	Hrs	RATE	TOTAL
FAS (GS-12/5)	0.5	\$ 39.19	\$ 19.60
Legal (GS-13/5)	1	\$ 46.60	\$ 46.60
Contracting (GS-12/5)	1	\$ 39.19	\$ 39.19
SUBTOTAL			\$ 105.39

TOTAL AMOUNT OF LIQUIDATED DAMAGES PER DAY - PHASE 1	\$ 227.75
---	------------------

Contracting Officer (Signature)

Contracting Officer (Print)

Date: _____