

PPI #	PPI	Government Answer
01	Ref. Solicitation Document: Page 1 gives 548 days to complete where schedule section on Page 15 only gives 414 days. Page 9 of Attachment T shows 1080 calendar days. Please clarify the duration for the seed project at B60.	Refer to Amendment 0002 0004 and revised Attachment T
02	Ref. Solicitation Document: Page 9 stipulates 40% Small Business participation where Page 16 only requires 20%. Please clarify the Small Business participation percentage for the seed project at B60.	There is no discrepancy. 40% is a component of the NAVFAC command-wide target for small business subcontracting. These targets are based on a percentage of total planned subcontract dollars. The 20% in Factor 3 applies to the total contract value.
03	Factor 1, Corporate Experience, requires that projects submitted were completed within (7) years of the proposal due date. Larger projects, particularly those with a final construction cost in excess of \$50M and those involving complex waterfront work span several years (3-4) thereby making the 7-year window short for a contractor involved in this work to have applicable projects. We request that this window be extended to 15-years to capture recent and relevant Corporate Experience.	Propose in accordance with the Solicitation
04	Factor 1, Corporate Experience, requires that projects submitted are complete. We request that projects at least 75% complete be accepted.	Propose in accordance with the Solicitation
05	Factor 1B calls for the submission of design firm experience. Please identify all design firms that NAVFAC deems ineligible to participate on the proposing contractors' teams, due to their direct contracting with NAVFAC.	The Government will not provide guidance in the development of proposals. Any concern of potential organizational conflicts of interest should be explained in offeror's proposals.
06	Ref. Solicitation Document Page 7 #3. Proposal Submission and Pre-proposal Inquiries. Section ends with 'Contractors should ensure that...' Please finish this sentence.	Refer to Amendment 0002
07	Ref. Solicitation Document Page 7 #3. Proposal Submission and Pre-proposal Inquiries. PPI are due by January 30, 2026 however proposals are due almost 5 weeks later. Please extend the due date for PPI to February to give bidders reasonable time to submit questions.	Refer to Amendment 0002
08	Ref. Solicitation Document Page 1. Proposals are due March 07, this is a Saturday. Please confirm this is correct.	Refer to Amendment 0002
09	Ref. Solicitation Document Page 32. Includes DFARS 252.7012, .7019, .7020 however none of the documents are labeled CUI or indicated to be controlled. Please confirm none of the contract is considered CUI.	Confirmed. The contract is not CUI.
10	Ref. 01 11 00.00 22 Par. 1.3.1 Indicates commencement of this contract is contingent on other ongoing projects. Please confirm what date the Government expects these contract(s) will be completing for material and labor pricing and schedule development for this proposal.	Delete second sentence under paragraph 1.3 Period performance starting with "The mobilization date..". Replace paragraph 1.3.1 with the following: Contractor to mobilize no sooner than 45 calendar days after

		award and start construction activities no sooner than 90 calendar days after award. Pricing and schedule shall be developed accordingly.
11	Ref. 01 11 00.00 22 Par. 1.3.1 Describes a Post Award Meeting to review timelines and review proposed path forward. How does this meeting differ from the Preconstruction Meeting shown in 01 30 00.00 22?	Revise paragraph 1.3.1 as noted in response to PPI 10 (removes reference/requirement for Post Award Meeting). Also Delete "Post Award Kickoff (PAK)" from section 01 31 23.13 20 paragraph 1.6.8. Provide Preconstruction Meeting as indicated in specifications.
12	Ref. 01 33 29.00 22 Par. 1.5.3.2.a Prelim Sustainability eNotebook. Submit...at the first post award meeting in accordance with Section 01 30 00.00 22 ADMINISTRATIVE REQUIREMENTS (PWD ME). The Post Award Meeting is not detailed in 01 30 00.00 22. Please provide more information about this meeting.	Post Award Meeting is not required. Refer to responses to PPI 10 and 11. Prelim Sustainability eNotebook must be submitted at Preconstruction Meeting.
13	Ref 01 14 00.00 22 Par 1.2.a Tier 1 Infrastructure. Please provide the list of facilities that require additional work restrictions and procedures to be worked on or in the vicinity of. Please provide the restrictions and procedures. Please provide what constitutes in the vicinity of a Tier 1 Infrastructure.	a) Tier 1 Infrastructure includes: EW(12") Water line under building from Water Tower. Refer to revised sheets SB101 and SB102. b) Restrictions & procedures: Refer to spec 01 14 00.00 22 Paragraph 1.10 c) What constitutes 'within the vicinity of Tier 1 Infrastructure': Refer to spec 01 14 00.00 22 Paragraph 1.10 and see item 'a' above.
14	Ref 01 14 00.00 22 Par 1.4 Special Scheduling Requirements. It is unclear what is expected of the contractor in sub-paragraphs a & b. Par. b requires outages to be submitted 30 days prior to interruption where paragraph a only requires submission 15 days prior. Please clarify these requirements.	See revised specification section 01 14 00.00 22 for clarification.
15	Ref 01 14 00.00 22 Par 1.4.c Special Scheduling Requirements. ...See the Scope of Work to determine if the project limits include any security Island in or adjacent to the work area. Please confirm where this information is located in the contract documents.	See revised specification section 01 14 00.00 22 for clarification. Secure areas include work within Buildings 59, 13, and 86.
16	Ref 01 14 00.00 22 Par 1.4.d Special Scheduling Requirements. Coordinate the work with the sequencing/phasing requirements outlined in the Scope of Work Memo and as outline in the Construction Drawings. Please confirm where the Scope of Work Memo is located.	See revised specification section 01 14 00.00 22 for clarification. Section has been updated to reference construction drawings and specifications. See also <i>general sequencing info on Sheet G-007</i> .

17	Ref 01 14 00.00 22 Par 1.5.5.a Outage Requirements ...Outages involving Tier 1 Shipyard Infrastructure require a specific Risk Analysis and Risk Mitigation Plan as outlined in Paragraph herein entitled TIER 1 SHIPYARD INFRASTRUCTURE REQUIREMENTS. Please confirm where this paragraph is in the specifications.	Outages involving Tier 1 Infrastructure require a specific Risk Analysis and Risk Mitigation Plan as outlined in Section 01 35 26, paragraph 3.9.4, titled Excavating with Hazardous or Tier 1 Utilities Within the Excavation Area and under Section 01 14 00.00 22 paragraph 1.10 titled TIER 1 INFRASTRUCTURE RISK ANALYSIS (RA) AND RISK MITIGATION PLAN (RMP). Refer to revised specification section 01 14 00.00 22 for additional information
18	Ref 01 14 00.00 22 Par 1.5.5.a Outage Requirements ...Any Outage requests denied due to incomplete stakeholder alignment or information required to support the requested outages, will not be justification for a delay claim. The denial of an outage for alignment of stakeholders is not in the control of the contractor. Please confirm if the contractor submits the (9) items listed lower in the paragraph in advance of the outage it will satisfy the requirements for outages.	Confirmed. See revised specification section 01 14 00.00 22 for clarification. Text has been updated to reflect that if the required items contain "incomplete information" denial will not be justification for a delay claim.
19	Ref 01 14 00.00 22 Par 1.8.9 and 1.8.10 None of the contract documents have been labeled or designated CUI. These paragraphs limit the information to the Contractor's organization only but dissemination to subcontractors and vendors is necessary for this proposal. Please confirm the contract documents can be shared with other entities to support this proposal.	Refer to PPI 9 response - The contract is not CUI and documents can be distributed accordingly.
20	Factor 1, Corporate Experience, notes that projects submitted for the Offeror shall have been completed within the previous (7) years of the proposal due date for this RFP. The RFP seems to indicate that projects of large scale may be contemplated. Large projects generally have durations of 4 – 8 years. As such, very few large projects would qualify with a only a 7 year reach-back period. For such large project solicitations, it is common for the Government to allow a reach-back period of 15 years. In order to show a company's true capabilities, we request that the 7 year completion requirement be revised to 15 years.	Propose in accordance with the Solicitation
21	Factor 1 also requires projects be completed to qualify as relevant. Please consider allowing completed projects or projects that are at least 75% complete; or consider allowing projects in which the associated relevant portion of the work has been complete if the project is still ongoing.	Propose in accordance with the Solicitation
22	The RFP is silent on whether or not any Design Firms would be prohibited in participating on a team due to a conflict of interest. If the Government foresees any Designers not being eligible for participation on a team in response to the RFP, please provide the names of those conflicted out.	The Government will not provide guidance in the development of proposals. Any concern of potential organizational conflicts of interest

		should be explained in offeror's proposals
23	Page 1 and page 30 of the RFP solicitation calls for a 548 day contract duration where Schedule section on page 15 calls for 414 days. Please clarify which duration applies to the overall contract period.	Refer to the changes included in Amendment 0004.
24	Factor 1 (1B) Design Experience instructs the offeror to use the "Construction & Design Experience Project Data Sheet (Attachment A)" for design experience. However, the Attachment A provided with the solicitation "Construction Experience Project Data Sheet" is only for construction projects, does not identify DES 1 to DES 5 at the top row, and does not include Block 8 that is usually reserved for design project information. a) Please clarify and provide the relevant Construction & Design Experience Project Data Sheet (Attachment A) that is mandatory to be used for both the design and the construction projects.	Please refer to the revised Attachment A provided with Amendment 0004.
25	The page limitation for each construction project is defined as 4 pages, whereas the page limitation for each design project is defined as 2 pages. Please confirm the page limitation for each Construction Project and each Design Project presented in Factor 1.	Confirmed. The page limitations are as stated in the Solicitation.
26	RFP page 8 states "information is not required to be completed under Section 00 10 00 - Solicitation Contract Form in SF 1442." a) Shall the offeror still include the Section 00 10 00 - Solicitation Contract Forms in the proposal, but enter "Not Applicable" in the cells for Unit Rate and Amount of the Base and Option periods? b) Alternatively, shall the offeror only provide the completed Attachment T Price Schedule form in this section?	Propose in accordance with the Solicitation
27	Item (vii) of the Price submission requirements identifies the Small Business Subcontracting Plan is required, but refers to details under the "ADDITIONAL INFORMATION TO BE SUBMITTED WITH PRICE PROPOSAL PACKAGE." Please confirm the Small Business Subcontracting Plan shall be presented under "Additional Information for Responsibility Determination" and not under item (vii)	Confirmed.
28	Factor 1, RFP page 11, Para 5 states "Offerors proposing as a JV shall submit a signed JV agreement." a) In which Factor and section shall the executed JV agreement be provided? b) Please confirm the JV agreement is not page counted.	Offerors should submit the executed JV agreement with the non-price proposal. It will not count towards the page limitations.
29	Para 1 states "... Offeror is required to identify the design firm (Architect/Engineering firm) to be utilized as Designer of Record (DOR) on anticipated future projects. Provide the full name of the firm, address, Unique Entity Identifier (UEI), and	a) Factor 1 b) Factor 1

	CAGE code. The Offeror must provide supporting documentation (such as a signed joint venture agreement, partnership agreement, teaming agreement, or letter of commitment on the proposed DOR's letterhead) demonstrating agreement by the proposed design firm to perform as DOR for the duration of this MACC." a) In which Factor and section shall the offeror place the executed agreement or letter of commitment for its proposed DOR? b) In which Factor and section shall the DOR's name, address, UEI, and CAGE code be presented? c) Please confirm the DOR agreement and the DOR company information are not page counted.	c) Confirmed.
30	The primary solicitation PDF and each Amendment 0001 and 0002 PDFs issued so far are of a secured nature such that they do not allow the offeror to find key words or to copy information, potentially impacting proposal compliance. Since the contract is not CUI, as clarified in Amendment 02, will the Government remove the security setting for any future amendment files?	Propose in accordance with the Solicitation.
31	when the original sources sought attached to this solicitation was issued in June 2025 under N6247024R0057rev1 the qualifying \$ amount for a single project was \$20mil. Would the Government entertain lowering the new single project requirement of \$50mil to \$25mil to allow those whom showed interest in this MACC originally to qualify? Although there appears to be a strong SB % requirement it does appear that this solicitation is favoring large business due to this new threshold.	Propose in accordance with the Solicitation.
32	Will NAVFAC consider providing a design stipend at 1% of the estimated construction cost, to offset proposal development burdens and encourage robust industry competition. Currently the US Army Corps of Engineers, and the Baltimore District in particular, are offering a 1% design stipend for design build type solicitations.	Propose in accordance with the Solicitation.
33	Please provide solicitation documents with text searchable content for ease of solicitation review and proposal development.	Propose in accordance with the Solicitation.
34	Please confirm that two PDF documents should be submitted as part of this proposal and named accordingly as listed below: 1.) Price Proposal 2.) Non-Price Technical Proposal	Propose in accordance with the Solicitation.
35	Paragraph 2 is missing from section 5.	Please refer to the changes included in Amendment 0004.
36	Please clarify what specific data should be included for projects listed in the Price Proposal under "Other offeror's work presently under contract".	Offerors shall provide a list of ongoing projects, to include the final value, duration, and geographical location of each project.
37	Please consider allowing projects substantially completed at 90% or greater to be included in past performance experience	Propose in accordance with the Solicitation.

	submissions to provide the Government with the most recent project experience that is relevant to the solicitation.	
38	Please identify what Factor or section an Offeror's JV agreement should be provided in the proposal.	An offeror's JV agreement should be provided with the non-price proposal.
39	(1A) Construction Experience states Attachment A is limited to two (2) double-sided pages (or four (4) single-sided pages) (1B) Design Experience states Attachment A is limited to one (1) double-sided pages (or two (2) single-sided pages) The page limitations for Attachment A differ as listed above. Please clarify the correct page limitations for Attachment A is two (2) double-sided pages (or four (4) single-sided pages) for Construction and Design experience.	Please refer to the revised Attachment A provided with Amendment 0004.
40	Please clarify the TRC rate calculation should be Number of TCR Incidents x 200,000 / Total Number of Employee Labor Hours Worked. The division operation appears to have been left out of the calculation equation.	Confirmed. Please refer to the revisions included in Amendment 0004.
41	Please increase the Factor 3 Management Approach page limitations to 10 single-sided pages to allow offerors the capability to fully describe our understanding of the requirements and management approach.	Please refer to the revisions included in Amendment 0004.
42	Will NAVFAC consider allowing offerors to only submit a PDF of the P6 schedule and remove the requirement for the native .xer file?	Please refer to the revisions included in Amendment 0004.
43	"The solicitation states ""the Offeror may receive a deficiency if firm commitments with subcontractors are not provided..."" Please clarify if Offerors required to include a copy of the commitment letter within Factor 5 for each subcontractor company listed in the SBPCD in order to demonstrate firm commitments?"	Offerors are not required to provide copies of their firm written commitment documents for each of the small business subcontractors identified on Attachment E, Small Business Participation Commitment Document (SBPCD). Please refer to the revised Attachment E provided with Amendment 0004.
44	Attachment A, Box 7 & 8 The instructions above Box 7 indicate that box 7 is to be completed for construction projects and box 8 is completed for design projects. Please clarify that Box 7 and 8 is required for both Construction and Design projects.	Please refer to the revised Attachment A provided with Amendment 0004.
45	Attachment A, Project No. Box: This section only provides boxes for Construction projects and does not provide a way to identify Design projects #1-#5.	Please refer to the revised Attachment A provided with Amendment 0004.
46	Please identify the anticipated total contract value offerors should utilize in the Small Business Subcontracting Plan for the Base Period, Option Period 1 and Option Period 2.	The value of the base and option periods should reflect the associated percentage of the total contract value.

47	Please clarify that there is no Option Period 3 or Option Period 4 on this MACC which is listed on page 13 of Attachment E.	Please refer to the revised Attachment F provided with Amendment 0003.
48	On page 7 of the RFP, it states that "proposals are to be submitted via the PEE Solicitation Module." We are not able to locate this solicitation on PEE. Will the Government please provide the PEE link to the solicitation?	The PEE link is now available and will remain available for proposal submission within the PEE Solicitation Module
49	"Factor 5 - Small Business Participation and Utilization under item 1 states, ""Each project submitted under Factor 1, Corporate Experience, shall be included on Attachment D."" Typically such subcontracting information is only requested for the Construction Experience portion of the factor (not Design) since the Construction Experience represents the Offeror responsible for the management of the subcontracting program. Please confirm that Attachment D is only required for Construction Experience projects."	Please refer to the changes included in Amendment 0004 and to the revised Attachment D provided with Amendment 0004.
50	If an Offeror files VETS 4212 reports for multiple hiring regions, please confirm if all report confirmations should be included in the proposal, or only the report confirmation which corresponds to the region of the project.	Propose in accordance with the Solicitation.
51	On page 12 of the RFP, it states that Attachment A is required for response to Factor 1. Within Attachment A it states, "Complete Box 8 for Design Projects." Box 8 contains the detailed description of the project and the relevancy to the project requirements for both construction and design experience. Please clarify if there is a box missing.	Please refer to the revised Attachment A provided with Amendment 0004.
52	Attachment D instructions at the top of page one states <i>"supporting information for the evaluation of Factor 3"</i> . Factor 3 is Management Approach. Please clarify that Att D supports the evaluation of Factor 6, Small Business Utilization and Participation.	Please see the revised Attachment D included in Amendment 0004. Attachment D supports the evaluation of Factor 5, Small Business Utilization and Participation
53	The period of performance listed in the specifications is 608 calendar days. However the Amendment 2 solicitation, under Factor 4, states the POP is 548 calendar days. Please clarify.	Please refer to the changes included in Amendment 0004.
54	Factor 3, Management Approach (ii) Basis of Evaluation states <i>"An Offeror's <u>narrative work plan</u> that identifies risks for the seed project and provide potential mitigation solutions may be considered more favorably than those that do not."</i> Factor 3 instructions do not ask for Offeror's to provide a narrative work plan. Please clarify that this sentence applies to Factor 4, Schedule where risks and mitigations are discussed.	Please refer to the changes included in Amendment 0004.
55	Page 1 of the Solicitation - Section 13 states "Sealed offers in original and 1 copies to perform the work required are due at the place specified in Item 8....." Item 8 is currently left blank.	Item 8 is intentionally blank, as offers will be received electronically. Confirmed. Hard copy submissions will not be accepted. Please submit proposals in accordance with the

	Page 7 of the Solicitation 00 21 00 - Section 3 states "Proposals are to be submitted via the PIEE Solicitation Module. Hard Copy Delivery or facsimile submission will not be accepted." Please confirm hard copy of originals/ copies are not required and response shall be submitted electronically.	Solicitation revisions included in Amendment 0004.
56	Please advise if a date/ time for site visit been established?	Refer to Amendment 0003.
57	Factor 1B - Please confirm that we are allowed to have more than one Designer of Record on our team for this very large, very diverse MACC pursuit.	Confirmed. Please refer to the changes included in Amendment 0004.
58	Specification states: "Base Bid: the Government has estimated that the onsite contract work contingent upon the completion of current ongoing projects which have an estimated completion time of late summer 2026. Please confirm this specification section is intended to state 548 in accordance with the updates made in Amendment 0002.	See response to PPI #1
59	Specification states to provide coating inspector and protective coatings specialists for 09 97 13. 16 Interior coating of welded steel water tanks and 09 97 13.27 High performance coating for steel structures. The referenced specifications are not included for this project. Please confirm coating inspector and protective coating specialists are not required as it is not applicable for this project.	Confirmed. Protective costing specialists indicated for sections 09 97 13.16 and 09 97 13.27 are not applicable to this project.
60	Specification section 01 14 00.00 22 states "a. Do not release to anyone outside the Contractor's organization any unclassified information, regardless of medium (e.g., hard copies, computer files, film, tape, document), pertaining to any part of this Contract or any program related to this Contract, unless the Contracting Officer has given prior written approval. b. Requests for approval under paragraph (a) must identify the specific information to be released, the medium to be used, and the purpose for the release. Submit the request to the Contracting Officer at least 10 business days before the proposed date for release. c. The Contractor agrees to include a similar requirement, including this paragraph (c), in each subcontract under this Contract. Subcontractors must submit requests for authorization to release through the Prime Contractor to the Contracting Officer." Please confirm it is acceptable that all documents publicly available can be shared outside of Contractors organization for bidding purposes. Please also confirm all subcontractors can release publicly available information to sub-tier vendors and suppliers for bidding purposes.	Confirmed. The contract is not CUI.

61	Specification states "Identify all activities in the Baseline NAS with its respective Drawing Code. The Drawing Code is the Sheet Number on the primary project drawing which indicates work to be performed. If an activity does not have an applicable Drawing Code (e.g., Mobilize), the code must be "0000"." Please advise if drawing codes are required for the schedule which will be submitted with the solicitation response.	Drawing codes are not required for the schedule which will be submitted with the solicitation response.
62	The documents included within the solicitation do not seem to provide order of precedence for the documents in the event of a conflict. Please provide an order of precedence.	Propose in accordance with the Solicitation.
63	Drawings do not indicate spray foam. Specifications not "stud work, attic, and eave as indicated." Please confirm where spray polyurethane foam work will take place.	Spray foam insulation will be limited to ancillary work for sealing openings, penetrations, etc. as part of insulated metal panel work.
64	- On sheet SP101 it shows the columns, and beams rated for 1HR of protection. - In the 07 81 00 spec section 1.4.2 it says 2HR rating. - On sheet G-100 it lists the building as a Type IIIB building which doesn't require fireproofing. Please clarify the fireproofing scope of work.	Provide fireproofing as indicated on sheet SP101. This includes 1-HR fireproofing at the new columns and beams supporting the fire pump room and existing steel beams and portion of wood joists at the existing northeast stair. Revise specification 07 81 00 Fire Rating Schedule to indicate 1-Hr rating. Note: Provide fireproofing, sealing, and firestopping as required at fire rated partitions that are indicated in contract drawings and specifications.
65	This specification section notes the requirement for complex systems. It also provided examples of equipment meeting and not meeting the Complex System Definition. Packaged Terminal Air-Conditioners are noted as not being complex systems. Are we to assume Split System Air conditioner is not a complex system, and thus would not need to be commissioned?	The ductless split system does need to be commissioned, being part of the HVAC systems.
66	On Sheet P-102, it shows Sanitary Vent piping being installed inside Elevator Machine (001A) that does not serve Elevator Machine (001A) or Elev (001). Please confirm this piping is allowed per Maine Elevator Code.	Sanitary line is to be installed within the stud wall cavity and not within the Elevator Machine Room. Applicable elevator code is ASME A17.1 as referenced in Specification 14 24 23.
67	Under (1B) Design Experience on page 12 of 63 of the solicitation, it is indicated that the DOR is to use the Attachment A for their Previous Experience however Attachment A is only for the Construction Experience. Please provide another attachment for the Designers Previous Experiences. thank you	Please refer to the revised Attachment A provided with Amendment 0004.
68	Please confirm if copies of the written, firm commitments with the small businesses are to be included with our proposal and in Factor 5. thank you	Offerors are not required to provide copies of their firm written commitment documents for each of the small business subcontractors identified on Attachment E, Small

		Business Participation Commitment Document (SBPCD). Please refer to the revised Attachment E provided with Amendment 0004.
69	Under Factor 1, Corporate Experience, Construction Experience it reads that projects submitted "shall have been completed within the previous seven (7) years of the proposal due date for this RFP. If discussions are required, the initial proposal submission date will be the date used to determine if projects were completed within the previous seven (7) years of the proposal due date of this RFP. and not any revised proposal due date." Please confirm that even if the proposal due date moves via Amendment, the original proposal due date listed on the RFP is the date used.	The due date of initial proposals, subject to any extensions issued via amendment, is the relevant date.
70	Factor 1, Corporate Experience requires the Construction Experience projects to be completed in the previous seven (7) years of the proposal due date for this RFP while the Design Experience requires design to be completed within the previous eight (8) years. Please confirm that the Construction Experience and Design Experience have different recency requirements versus both being 7 or 8 years.	Confirmed. Propose in accordance with the Solicitation.
71	Factor 1 Corporate Experience for Construction Experience reads that Construction Experience Project Data Sheets are not to exceed 4 single-sided pages, and the Design Experience Project Data Sheets are not to exceed 2 single-sided pages. Please confirm that the Construction and Design Project Data Sheet page limits are different and remain 4 single-sided pages for construction and 2 single-sided pages for design.	Confirmed. Propose in accordance with the Solicitation.
72	Factor 4, Schedule requires submission of the native (.xer) files with the proposal. These cannot be submitted via PIEE. Please confirm that we are to email this file to the contracting officer.	Please refer to the changes included in Amendment 0004.
73	Factor 5, Small Business Utilization reads to submit Attachment D for each project submitted under Factor 1. Please confirm that this is for only the projects submitted under Construction Experience only.	Please refer to the changes included in Amendment 0004 and to the revised Attachment D provided with Amendment 0004.
74	Factor 6, Past Performance reads that if no completed CPARS is available a PPQ is to be submitted. Please confirm that a "completed" CPARS can be an Interim CPARS if the project is completed and used for its final intended purpose but a final CPARS is not yet available.	Confirmed. Interim CPARS are acceptable if the final is not yet available
75	The latest three complete fiscal year financial statements are required in the Price Volume. It reads "Offerors are not required to submit financial information as detailed in the price submission instructions via PIEE. However, if this is the case, the submitted copies in the hard copy proposal must be received no later than the established due date and time". Please confirm that hard copies are the Price and Non-Price proposals are not required.	Confirmed. Please refer to the changes included in Amendment 0004.

76	Section 00 21 00 says that "Proposals are to be submitted via the PEE Solicitation Module." When this solicitation is searched within PEE, it returns no results. Please confirm that this Solicitation is to be submitted via PEE and that the project page will be active at time of submittal.	The PEE link is now available and will remain available for proposal submission within the PEE Solicitation Module
77	For Design Experience it reads "Projects submitted for the DOR shall have had design completed within the previous eight (8) years of the proposal due date for this RFP. Please confirm that for Design Experience, only Design needs to be fully complete, and that construction can still be in progress.	Confirmed. Regarding projects submitted for design experience, only design needs to be fully complete, and construction can still be in progress.
78	In the Solicitation under [00 70 00] both FAR 52.225-9 - Buy American-Construction Materials and 52.225-11 Buy American-Construction Materials under Trade Agreements are incorporated by Full Text, but these are alternate clauses. Please confirm FAR 52.225-11 applies to the SEED Project Contract.	FAR 52.225-11 is incorporated and applies to the Seed Project.
79	Would you consider lowering the minimum of 1 project final; construction cost from \$50,000,000 to \$35,000,000 Our largest completed project to date had a final cost of \$34,194,441 this was N4008520C0025, DBB BQ 488, NAVALSUBMARINE BASE, NEW LONDON, CT which was awarded to us in May 15, 2020 we feel counting for the high increase costs in construction this same project if bid today would have a cost of way over \$50,000,000. This Building was 109,442 Gross SF this would be roughly \$330 per SF We are currently performing another Navy awarded in August 17, 2023 for \$36,246,142 this building is only 78,000 gross sf or roughly \$465 per SF these buildings are similar to each other. This would be an increase in SF costs of \$45 per sf for each of the 3 years between awards. So if I was to follow the \$45 increase per sf cost for 6 years it would be \$270 or a total of \$600 per sf so or 2020 project if bid today would be roughly \$65,000,000 We ask you to consider this as we would not be eligible to bid on this program without some consideration, we are currently working at PNSY and have finished other projects on that base and believe we are well liked by that construction office	Propose in accordance with the Solicitation.
80	The solicitation indicates that proposals are to be submitted via the PEE Solicitation Module. The solicitation cannot be found in PEE. Please confirm when the solicitation will be posted to PEE and if future amendments will be posted to PEE and/or SAM.gov.	The PEE link is now available and will remain available for proposal submission within the PEE Solicitation Module. All updates / amendments to the solicitation will be posted to SAM.gov.
81	An organized site visit is projected to be scheduled for the seed project and <i>"to be provided via amendment"</i> per the solicitation.	Refer to Amendment 0003

	Given the uncertainty of the site visit date and pending amendment, please consider extending the RFI closing period to be 3 business days following the date of the site visit to allow post site visit questions to be submitted.	
82	Ref. Solicitation PPI Due Date: With the sitewalk scheduled for February 5, bidders and participating small businesses will need at least two weeks after the site visit to submit effective PPI. Currently the due date is February 6. Please extend the due date for PPI to accommodate the questions generated from the site visit.	Please refer to the changes included in Amendment 0004.
83	Ref. Solicitation Proposal Due Date: Due to the complexity of the seed project and the vastly differing corporate experience and past performance requirements, bidders must balance the complicated estimates with minor small business participation to date all with formulating the non-pricing factors. Also, there are important PPI still not answered that will change the pricing and schedule narrative. Please extend the proposal due date to April 7 to afford bidders the opportunity to gain more small business participation, assemble corporate experience and receive outstanding PPI responses to incorporate into the bid pricing.	Propose in accordance with the Solicitation.
84	Factor 3 Management Approach narrative is limited to only 4 pages. More space is warranted for the offeror to fully and effectively address the required four elements defined in item (i) and meet item (ii) basis of evaluation to demonstrate best value. As a reference, NAVFAC Solicitation N4008525R2507 (DB/DBB MACC MCI East AOR) allocates ten pages to address just three of the four elements required in this RFP, which affords ample space to fulfill each item. Will the Government follow the same approach by increasing the page count for the Factor 3 narrative from four pages to ten pages, allowing the offeror to effectively feature its management approach for this solicitation?	Please refer to the changes included in Amendment 0004.
85	(ii) Basis of Evaluation, para 2 states "An Offeror's narrative work plan that identifies risks for the seed project and provides potential mitigation solutions may be considered more favorably than those that do not." Should this statement be moved to the basis of evaluation for Factor 4, Schedule, where this topic applies? Please clarify.	Please refer to the changes included in Amendment 0004.
86	Box 1. in Attachment A requests the offeror to provide its DUNS Number for each Experience. The DUNS Number is no longer used. Other parts of the proposal require the offeror's Unique Entity Identifier (UEI), including the Executed SF1442. a) Will the Government replace "DUNS number" to "UEI" on Attachment A? b) Shall the offeror enter the UEI instead of DUNS on Attachment A?	Please refer to the changes included in Amendment 0004.
87	RFP page 16 of 63, item 2., 3rd para/bullet states "To demonstrate maximum practicable participation of small businesses, identify (in terms of dollar value and percentage of the total contract value) the offeror's proposed small business	a) Confirmed. b) Propose in accordance with the Solicitation.

	participation." a) Please confirm that all dollars values and percentages detailed in Attachment E SBPCD, including Item 3.a) and Table on page 2 are based on a Total contract value (TCV)(including options) of \$4,000,000,000, which is the TCV of this solicitation. b) If the Attachment E SBPCD is required to be completed for the Seed Project value, then the contractor will only be able to provide accurate values if the Attachment E if it is due several days after the proposal is submitted. This practice is consistent with a variety of NAVFAC MACC and SIOP solicitations, such as NAVFAC Northwest N4425525RF014, RM25-4869 Seismic Repair Dry Dock 4, B704 PSNS, WA. Will the Government revise the due date such that the Factor 5 Attachment E SBPCD may be submitted within three business days after the main proposal due date?	
88	a) Please confirm that all dollars values and percentages detailed in Attachment F Individual Small Business Subcontracting Plan, including Item 1.a) [Page 4 and Page 13] are based on a Total contract value (TCV)(including options) of \$4,000,000,000, which is the TCV of this solicitation. b) RFP Section 00 10 00 table indicates the MACC consists of a Three-Year Base Period (CLIN 0001) and two one-year Option Periods (Option Line Item 0002 and 0003). Please confirm the first five columns on Page 13 of Attachment F should be revised to Base Period 1 - Base Period 3, Option Period 1 - Option Period 2.	a.) Confirmed. b.) Please refer to the revised Attachment F included in Amendment 0004.
89	The deadline for submitting questions (6 February 2026) is only one day after the site visit. To provide offers to fully evaluate the site walk information for developing the technical solution and best value pricing, will the Government extend the deadline for pre-proposal inquiries to 20 February 2026, which leaves 14 days prior to the proposal due date?	Please refer to the changes included in Amendment 0004.
90	Will offerors be required to propose on every MACC Task Order?	No. Please refer to the changes included in Amendment 0004.
91	Congress recognized the unique financial risks faced by contractors working in locations with aged infrastructure and many unknown and unforeseen challenges when it included Section 2816 in the recently passed National Defense Authorization Act for Fiscal Year 2026. This section authorizes the use of Cost-Plus-Incentive-Fee (CPIF) contracts for certain military construction projects at all four public shipyards. This update has the effect of expanding the number of contractors allowed by their shareholders to bid on SIOP military construction projects, increasing competition and benefiting the Navy. Question: Would NAVFAC be amendable to including a CLIN	Propose in accordance with the Solicitation.

	allowing for CPIF contracts to be awarded under this MACC?	
92	Attachment A - Construction & Design Experience Project Data Sheets provided with the solicitation only include check boxes for Construction projects 1-5. Can the Government provide a revised Attachment A form that includes corresponding check boxes for projects submitted for Factor 1B – Design Experience?	Please refer to the revised Attachment A included with Amendment 0004.
93	Page 13 of the solicitation states that five years of safety data must be submitted: 2020, 2021, 2022, 2023, 2024. Should 2025 data also be submitted?	Propose in accordance with the Solicitation.
94	Line Item 3A on the pricing schedule shows a Government Estimated price of \$1,695,370. Please confirm this estimated price only accounts for procurement and installation of the new industrial equipment.	Confirmed.
95	Amendment 0002 extended the Pre-Proposal Inquiry (PPI) deadline to 06 February 2026. We respectfully request that the PPI deadline be extended to 15 business days prior to the submission date for a revised date of 13 February 2026 to ensure that both the prime and subcontracting community has sufficient time to submit technical PPI's related to the Seed Project.	Please refer to the changes included in Amendment 0004.
96	Amendment 0003 included Site Walk Information instructing visitors needing passes to make an appointment at Pass & ID through the QLESS app. As many prime and subcontractors who plan to attend the Site Walk will not be local to Kittery and will be traveling in for the Site Walk and as there is extremely limited appointment availability on 4 February 2026 and the morning of 5 February 2026, please confirm there will be sufficient walk-in access to support the visitor pass needs of the Site Walk contractors the morning of 5 February 2026.	Offerors are responsible for compliance with the requirements detailed within Amendment 0003.
97	Will the Government please allow the use of an 11x17 size page for the presentation of the Factor 3 Organizational Chart?	Yes. Please refer to the changes included within Amendment 0007.
98	Please confirm that the Government is not expecting a full project schedule with the submission of Factor 4, and that a milestone schedule containing items A through E (on page 15) is sufficient.	Propose in accordance with the Solicitation.
99	FX400, note 11 states 8" incoming from underground supply but the drawing does not indicate how much of this piping is existing for reuse. Please confirm we are to cut at the nearest flange at the wall and start from that location.	The 8" pipe entering the building will be new. See sheet G-100 for approximate location of the start of the new pipe and refer to the exterior utility work outlined on CS101.
108	23 05 93-1.6 requires a Workmanship and performance warranty for the DALT and TAB system Work for 2 years and a Contractor installation warranty of 2 years. Please confirm "Contractor" in this case refers to the installing mechanical contractor.	The required 2-year installation Warranty is to be provided by the General Contractor.

111	Keynote 3 on SF102 says "base bid on 60 lf of total crack repair between all (3) locations". However, there are 5 different locations where keynote 3 comes up on SF102. Please confirm that 60lf is still the correct qty to include in the base bid.	Bid per solicitation. There are only three locations tagged for "Keynotes" (3) showing new work, which is different from Existing Keynotes number (3) showing existing conditions.
113	Rooms 201 and 206 show an existing beadboard ceiling but the Finish Schedule does not list any paint requirements. Please advise if we are to provide a P4 finish in these rooms similar to other rooms with existing beadboard ceiling.	Bid per solicitation. Per Keynote 5, Sheet AE704, " IN AREAS WHERE BEADBOARD CEILING HAS TRANSPARENT, CLEAR COAT FINISH, REMOVE DUST, DIRT OIL, AND GREASE, RINSE THOROUGHLY. [OPTION 8]" Most of the existing beadboard ceiling has been painted, but in areas where it hasn't (rooms 201 and 206) the original unpainted finish is to be preserved.
114	Section 014500.0022 Part 1.6 states that the FPQC cannot serve as the Special Inspector for fireproofing or firestopping which is not typical for NAVFAC projects. Please revise this section to allow the FPQC to serve these roles if they meet the qualifications for those inspections.	Bid per solicitation, Section 1.6.7.2 does not prohibit the FPQC from being the fire stopping inspector.
115	The Offeror has a strong history performing Department of Defense federal construction work, with primary experience in vertical construction projects. The Offeror is currently engaged in active DoD work within the region and is highly interested in competing for the referenced Multiple Award Construction Contract (MACC). The RFP solicitation includes resume and past performance requirements that reference work types such as wharf and dry dock construction, which are not services typically performed by all general contractors pursuing vertical construction work under this MACC. Please clarify whether an Offeror that does not meet the specific resume requirements associated with wharf and dry dock work would be eliminated from consideration for award under this MACC. The Offeror intends to pursue this MACC for vertical construction task orders and requests clarification to confirm eligibility and proposal expectations.	Propose in accordance with the Solicitation
122	Please confirm if this project is tax-exempt in the State of Maine?	Propose in accordance with the Solicitation. Offerors are responsible for their own compliance with any applicable taxes.
133	Solicitation Amendment 0004, Section 00 21 00, Para 2.(a)(1) Price Submittal Requirements; Section 00 10 00 - CLIN Schedule; Attachment T - Price Schedule AMD 0004 Amendment 0004 states the offeror is required to submit a complete Price Proposal Form that includes completion of all contract line-item numbers (CLINs), and that pricing information is not required to be completed under Section 00 10 00. Amendment 0004 revised the descriptions for CLIN 0001	No pricing is required in section 00 10 00.

	(Base Period), Option Line Item 0002 (Option Period One), and Option Line Item 0003 (Option Period Two) to identical language but removed the associated period dates. Attachment T (Price Schedule AMD 0004) only includes CLINs for the B60 seed project. Please clarify what pricing, if any, is required to be submitted for CLIN 0001, Option Line Item 0002, and Option Line Item 0003 under Section 00 10 00, given that Attachment T addresses only the seed project.	
134	Solicitation Amendment 0004; Attachment F - Individual Small Business Subcontracting Plan AMD 0004, Attachment 1. Attachment 1 of the Small Business Subcontracting Plan (Attachment F) requires a breakdown of subcontracting goals by Base Period, Option Period 1, and Option Period 2. Since this is an IDIQ contract with no guaranteed dollar values per period beyond the \$10,000 minimum guarantee, please clarify how offerors should complete the dollar values and percentage goals in Attachment 1 for each contract period. Should offerors estimate projected contract values per period, use the B60 seed project value for the Base Period and leave option periods blank, or apply another methodology?	Refer to PPI #46
136	The solicitation states: Responsibility Determination Information - In order to be eligible for award, the offeror must be determined responsible in accordance with FAR Part 9, specifically 9.104-1, General Standards. FAR Part 9, 9.104-1 General Standards includes: To be determined responsible, a prospective contractor must- (a) Have adequate financial resources to perform the contract, or the ability to obtain them (see 9.104-3(a)); (b) Be able to comply with the required or proposed delivery or performance schedule, taking into consideration all existing commercial and governmental business commitments; (c) Have a satisfactory performance record (see 9.104-3 (b) and subpart 42.15). A prospective contractor shall not be determined responsible or nonresponsible solely on the basis of a lack of relevant performance history, except as provided in 9.104-2; (d) Have a satisfactory record of integrity and business ethics (for example, see subpart 42.15); (e) Have the necessary organization, experience, accounting and operational controls, and technical skills, or the ability to obtain them (including, as appropriate, such elements as production control procedures, property control systems, quality assurance measures, and safety programs applicable to materials to be produced or services to be performed by the prospective contractor and subcontractors). (See 9.104-3(a).) (f) Have the necessary production, construction, and technical equipment and facilities, or the ability to obtain them (see 9.104-3(a)); and (g) Be otherwise qualified and eligible to receive an award under applicable laws and regulations (see also inverted domestic corporation prohibition at 9.108). Please confirm that a response to all items in FAR Part 9, 9.104-1 (a) - (g) are not required and that the Government only requires Offerors to provide items 1-5 listed in the solicitation.	Confirmed.

137	Factor 3, Management Approach, the solicitation submittal requirements include the Organizational Structure in both narrative and chart form. It is understood that Offeror shall detail the Organizational Structure for the overall MACC program. However, it is unclear if the Organizational Structure for the Seed project shall also be included. Please confirm the intent is for the Offeror to provide details on the Organizational Structure for the overall MACC program and not the Seed project.	Confirmed. See Amendment 0004.
138	The paragraph states that a bid bond is required to be submitted equal to 20% of the total price or \$3 million dollars, whichever is less. Please confirm that the bid bond is for the Seed project only and that no other security is required for the overall MACC program. Also, please confirm the intent is for a bid bond to be supplied as part of each individual task order of the program.	The bid bond is for the Seed project only. If required, the requirement for bid bonds will be delineated in the RFP for individual task orders.
139	The RFP specifies a 10-point font minimum for Factor 3, Management Approach, and Factor 4, Schedule. Will NAVFAC permit a smaller font size for graphics including the organizational structure chart, tables, and other graphic figures?	Offerors may use a smaller font size for graphics, including the organizational structure chart, tables, and other graphic features.
140	For Factor 2, the RFP specifies a limit of two single-sided pages for the Technical Approach to Safety Narrative. Please confirm whether the DART and TCR rates do not count toward the two page limit for Safety Technical Approach and can be provided on a separate sheet.	Confirmed.
141	Bid documents and Seed project do not provide any indication that PLA's are anticipated on any of the task orders for this MACC. Please confirm that is the intent for this project. Project approach, interest, and teaming are all predicated on status of PLA's for various pursuits, and the assumption would be that the requirements would be consistent on the entire MACC based on the indication in the RFP and the associated Seed project.	The inclusion of PLAs will be determined on a task order basis.
142	We request a follow up pre-bid meeting focused on what projects and task orders are anticipated under this MACC. This would help inform our approach to teaming, the seed project, and the overall program as a whole.	The Government does not intend to hold a pre-bid meeting. Propose in accordance with the Solicitation.
146	The current proposal due date aligns with other NAVFAC solicitations, which is hindering subcontractors and small business's ability to properly respond to each solicitation. We request a four week extension to the proposal due date to allow adequate time to respond to this solicitation.	Please refer to the revised proposal due date included in Amendment 0006.
148	Please define how the Government distinguishes "maximum practicable opportunity" in small business Factor 5 to clarify the basis of evaluation for Offeror's to potentially be rated higher.	The Government will evaluate proposals in accordance with the criteria established in the solicitation for Factor 5.
149	Under Small Business Factor 5, does exceeding the minimum small business participation requirement—when supported by a reasonable demonstration and commitment—constitute providing "maximum practicable opportunity" defined in the evaluation criteria?	The Government will evaluate proposals in accordance with the criteria established in the solicitation for Factor 5.
150	Will the Government provide current, approved photographs of the project (interior and exterior) to assist Offerors in accurately pricing the seed project?	No, propose based on documents provided with the Solicitation.

151	Given the complexity and magnitude of the seed project, will the Government adjust the proposal due date to ensure at least three weeks between the release of responses to RFIs and the proposal submission deadline, allowing Offerors sufficient time to incorporate clarifications into their proposals?	Please refer to the revised proposal due date included in Amendment 0006.
154	Will building be occupied during the renovation?	No.
155	Request photos of the interior and exterior of the building.	Photographs will not be provided.
156	3) Will equipment, tools, work benches, and machinery be removed from the renovation project work areas as work progresses?	Some industrial equipment in Building 60 will be removed by the Government prior to the start of this project (not during). Refer to removal sheets for equipment to be removed under this project.
168	Please confirm if the Government will allow for the 2025 filing cycle of Veterans' Employment and Training (VETS-4212), rather than the 2023/2024 filing cycle as stated in the RFP.	Confirmed. Please refer to the changes included in Amendment 0007.
174	Offerors are told to assume removal of 1,000 linear feet of copper cable between load center 4 vault and building 60 for bidding purposes. If a quantity of cable larger than the amount stated is determined to be removed, please confirm this will be considered as an unforeseen condition and treated as a change.	Propose in accordance with the solicitation.
198	Drawing Q-601 states that the Existing Equipment is located Off Site. Please clarify the current location of this Existing Equipment and the distance from Building 60.	Government provided/relocated industrial equipment will be delivered to Building 60 outside of overhead door.
202	Please confirm that all construction activities on this project must be performed by U.S. citizens.	Confirmed
205	Multiple items throughout the drawings indicate to be removed, salvaged, and stored for reinstallation. Please clarify if the Offeror is required to provide an onsite storage location for the items to be salvaged and reinstalled, or if the Government will provide a storage location.	On-site storage is required. Refer to specification 01 11 00.00 22 for additional information and salvage plan requirements.
209	Drawing HM604 identifies the removal of ACM Unused Control Circuit Wiring. However, no quantities are provided. For bidding purposes, please provide a quantity of ACM unused Control Circuit Wiring that is to be removed.	On Sheet HM604 SUMMARY OF ACM TO BE REMOVED schedule, revise quantity for UNUSED CONTROL CIRCUIT WIRE to be 100LF.
211	Please confirm this project is not located within the Controlled Industrial Area (CIA).	Building 60 is not located within the CIA. Some communication routing work is located within the CIA.
212	Please confirm that all privately owned vehicles must park at the Jamaica Island Parking lot.	Confirmed per Specification 01 50 00.00 22, paragraph 1.7 EMPLOYEE PARKING PLAN.
213	Building 60 currently has a considerable amount of tools, material office supplies, FF&E, etc to support current operations. Since pictures were not allowed at the site visit, please confirm the Government will remove all items not shown on the drawings prior to construction starting.	See response to PPI 156

214	Please clarify what days and times heavy equipment delivery will be allowed to the project site.	Deliveries are to be scheduled during regular working hours except when approved by the Contracting Officer in accordance with Specification 01 14 00.00 22, paragraph 1.5 CONTRACTOR ACCESS AND USE OF PREMISES (PNSY) and paragraph 1.6 WORKING HOURS (PNSY).
215	Drawing G-006 identifies areas for Contractor construction staging and storage. Please clarify if there is another location for the Contractor's temporary construction office trailer.	No. Location of construction trailer/office must be coordinated with staging areas indicated or set up within Building 60.
216	(HM001; Drawings; 1. Haz. Survey) Can the collection of the additional samples A - E be done during two consecutive days or one mobilization, or will they need to be sequenced?	The Contractor is solely responsible for the sequencing and duration of all sampling activities. All sampling must be conducted in strict accordance with UFGS Sections 01 57 19, 02 82 00.00 22, and 02 83 00.00 22, as well as all applicable local, state, federal, and PNSY-specific instructions. The Contractor is responsible for submitting a sampling plan for approval that includes coordination with the government's representative/COR and to schedule the required government witnessing for each sampling event. Performing the sampling during two consecutive days or one mobilization will be dependent on the Contractor's approved plan and coordination efforts
217	(HM001; Drawings; 4. Haz. Survey) Can the collection of the additional 30 - 40 dust wipe samples A - E be done during two consecutive days or one mobilization, or will they need to be sequenced?	The Contractor is solely responsible for the sequencing and duration of all sampling activities. All sampling must be conducted in strict accordance with UFGS Sections 01 57 19 and 02 83 00.00 22, as well as all applicable local, state, federal, and PNSY-specific instructions. The Contractor is responsible for submitting a sampling plan for approval that includes coordination with the government's representative/COR and to schedule the required government witnessing for each sampling event. Performing the sampling during two consecutive days or one mobilization will be dependent on the Contractor's approved plan and coordination efforts.
218	Will the abatement of the loose and peeling paint require full containment?	The Government cannot dictate the contractor's means and methods. The specific level of containment and engineering controls is dependent on

		the paint mitigation activities proposed by the contractor. However, any chosen method must prevent the release of lead-containing dust, debris, and fumes from the immediate work area and comply with the strict performance requirements of UFGS Section 02 83 00.00 22, EM 385-1-1, and all applicable OSHA regulations (e.g., 29 CFR 1926.62, 1926.1126, & 1926.1127). The contractor is required to submit a detailed, site-specific LCC Compliance Plan outlining their proposed means, methods, and the engineering controls they will use to meet these performance standards. This plan requires review and approval by the Government's representative/COR before work can commence.
219	Will the abatement of the loose and peeling paint require post LCC dust wipe sampling?	The requirement for post-mitigation clearance, including the conditions under which dust wipe sampling is mandatory, is governed by the performance criteria detailed in UFGS Section 02 83 00.00 22. The Contractor is responsible for including a detailed, site-specific clearance plan within their overall Lead Abatement Plan. This clearance plan must describe the methodology the contractor will use to demonstrate that the work area meets the cleanliness criteria outlined in the UFGS specification for the chosen abatement strategy. This plan is subject to Government approval before work begins.
220	Will the abatement of the loose and peeling asbestos containing paint require post air sampling?	Requirements for air sampling for work on asbestos-containing materials (ACM) are governed by UFGS Section 02 82 00.00 22 and MEDEP Chapter 425. If the contractor's chosen means and methods have the potential to render the ACM friable, then post-abatement final clearance air sampling is mandatory per MEDEP Chapter 425 before containment can be dismantled. The contractor's site-specific Work Plan, submitted for Government approval, must detail the full air sampling strategy (personal, area, and clearance) to ensure compliance

221	Will heavy metals dust cleaning on equipment require dust wipe verification sampling prior to removal and disposal?	Dust wipe sampling for industrial equipment is not generally needed as long as a visual inspection of the cleaned equipment shows no accumulation of dust or debris. There are no clearance standards applicable in this situation. The litmus test is a visual inspection to ensure that the equipment can be taken out of the building without disseminating contaminated dust or debris in the process.
222	Will brush/scrape paint removal on walls and architectural features require full negative pressure enclosures?	Post-mitigation dust wipe sampling is not required for equipment designated for disposal. The Contractor's approved LCC Compliance Plan must detail the decontamination procedure, which shall include a final visual inspection to ensure equipment is free of all visible dust and debris before being removed from the work area.
223	Will brush/scrape paint removal on wood flooring require full negative pressure enclosures?	See response to PPI Question 218.
225	Will the Government consider modifying the frequency of area air sampling for Chromium (IV) for large or long duration tasks and what needs to be submitted for review, consideration and approval?	Propose in accordance with the solicitation.
226	This seed project has considerable interest as demonstrated by the high turnout at the site walk. We are receiving a significant number of questions from subcontractors and vendors. There is a large volume of detailed information required to submit at the prime level. There are also several other Federal projects bidding in early March that are spreading resources thin at multiple levels of the supply chain. As the Government requires time to prepare detailed responses to all RFIs, adequate time is also needed for the contractors to integrate the RFI responses issued into our proposals and pricing to ensure best value compliant proposals with ample competition. As such, will the Government please extend the proposal due date by 4 weeks to April 3, 2026?	Refer to Amendment 0006.
227	To effectively and clearly present the offeror's organization for the broad range of the scope of this solicitation, will the Government please allow the organization chart to be placed on an 11x17 size sheet?	Refer to PPI #97.
369	The current submission timeline presents challenges in coordinating with specialty subcontractors and suppliers necessary to develop accurate and competitive pricing. Will the Government consider extending the proposal submission deadline by twenty-one (21) calendar days from current due date. We believe a modest extension would benefit the Government by increasing the quality and number of competitive proposals received, ultimately supporting best value to the Government.	Refer to Amendment 0006.

425	Factor 1, Corporate Experience, requires that projects submitted were completed within (7) years of the proposal date for construction experience. We request that the 7 year completion requirement be revised to 10 years.	Propose in accordance with the Solicitation.
426	Will the Government permit offerors to include a separate Assumptions and Clarifications document as part of the proposal submission? Box 2 of the SF-1442 identifies this procurement as "Negotiated," and paragraph 3.2 states that the Government reserves the right to conduct discussions "except clarifications as described in FAR 15.306(a)." We believe that providing a concise Assumptions and Clarifications document would assist the Government in its evaluation and bid-conditioning process. Please confirm whether submitting such a document would be acceptable and not render the proposal unacceptable.	Propose in accordance with the Solicitation.
428	Referring to Attachment T issued with Amendment 0004, the Government has populated certain cells with its own estimated values. Please confirm that offerors should enter the same values in those cells, and that the brackets are not intended to indicate that offerors should provide negative dollar amounts.	Offerors should use the Government estimates where provided. Brackets do not indicate negative dollar amounts.
429	Please confirm that Attachments E and F are intended to reflect projected SBE participation for the MACC scope, and that Attachment D is to document historical SBE performance. Accordingly, please verify that no SBE exhibit or attachment is required with the bid for the Seed project.	Propose in accordance with the Solicitation, Attachment instructions, and PPI response #46.
430	Please confirm the Seed project price is subject to federal, state, and local taxes pursuant to the cited FAR clause 52.229-3 Federal, State, and Local Taxes and it is NOT tax exempt.	Propose in accordance with the Solicitation. Offerors are responsible for their own compliance with any applicable taxes.
435	Under Factor 1B - Design Experience, the solicitation states, "For the purpose of evaluating Design Experience, a project is defined as a complete design effort performed under a single task order or stand-alone contract or subcontract." Will the Government accept projects involving multiple phases (i.e., Preliminary Design Authority [PDA]/preliminary or conceptual design, final design, Post Construction Award Services [PCAS]) of the same project awarded across different task orders, as a single project?	No. Propose in accordance with the Solicitation.
463	Due to the significant size and complexity of reference projects anticipated to be submitted under Factor 1B – Design Experience, can the Government increase the total allowable page count for each design project data sheet to no more than two (2) double-sided pages (or four (4) single-sided pages)? This will enable offerors to provide more details about relevant features, which will help reduce ambiguity during the review process.	Propose in accordance with the Solicitation.
478	Amendment 0004 revises Factor 3 – Management Approach and removes the statement regarding consideration of seed project risks and mitigation. Please confirm that Factor 3 is intended to address the offeror's management approach for execution of the MACC overall, and not the seed project specifically.	Confirmed.
498	Is there a specific wage determination general decision applicable to the project?	Refer to Amendment 0007.

500	Please extend PPI deadline by 2-weeks to allow bidders sufficient time to address scope needing clarification. Again, the current proposal due date aligns with other NAVFAC solicitations, which is hindering subcontractors and small business's ability to properly respond to each solicitation.	Propose in accordance with the Solicitation. Please refer to Amendment 0006 for the revised proposal due date.
511	Solicitation Excerpt; Clause: "Prohibition on Contracting for Certain Telecommunications... (Huawei/ZTE)". - Issue: The solicitation enforces FAR 52.204-24/25/26, strictly prohibiting equipment from Huawei, ZTE, Hytera, Hikvision, and Dahua. This project includes Option 4: Electronic Security Systems (ESS) and Option 11: Communication Service Routing. - Inquiry: Given the ubiquity of chipset components from these manufacturers in "off-the-shelf" security cameras and communication devices, does the Government require the Contractor to provide "Representation" (proof of non-use) down to the internal chip/board level for all ESS and Comm equipment, or only for the end-unit manufacturer? This impacts the selection of the ESS integrator and equipment lead times.	Offerors are responsible for their own compliance with applicable clauses.
639	Please identify the wage rate determination documentation for this project.	Propose in accordance with the Solicitation and Amendment 0007. Wage determinations under this IDIQ will be included at the task order level.
640	Please identify any labor agreements that may be in place or affect this project, in lieu of Davis Bacon wages / wage rate determinations.	Propose in accordance with the Solicitation and Amendment 0007.
642	Please distinguish the Buy American (BAA) or Build America Buy America (BABA) requirements for this project.	Propose in accordance with the Solicitation.
656	Please confirm if there is a minimum requirement of work to be self-performed by awarded GC.	Propose in accordance with the Solicitation.
657	Due to magnitude, critical scope and vast complexity of the project we requests that the due date for proposals be extended until 4/3/26 to give potential bidders a reasonable opportunity to respond to the RFP.	Refer to Amendment 0006.
658	Due to magnitude, critical scope and vast complexity of the project we requests that the due date for PPIs be extended until 3/20/26 to give potential bidders a reasonable opportunity to respond to the RFP.	Propose in accordance with the Solicitation.