

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF ACTION OR A/E REVIEW OR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 14 00	SD-01 Preconstruction Submittals														
			List of Contact Personnel	1.3.1.1													
		01 20 00	SD-01 Preconstruction Submittals														
			Earned Value Report	1.3	G												
		01 30 00	SD-01 Preconstruction Submittals														
			View Location Map	1.3													
			Progress and Completion	1.4													
			Pictures														
		01 30 02.00 22	SD-02 Shop Drawings														
			Preliminary (Pre-Final) AV	1.5.3													
			Package														
			G, DC44														
			Final AV Package	1.5.9													
			Best Value Determination	1.6													
			SD-07 Certificates														
			Contractor's AV Designer's	1.4.1													
			Qualifications														
			G, DC44														
		01 32 17.00 20	SD-01 Preconstruction Submittals														
			Baseline NAS	1.2.2	G												
			Designated Project Scheduler	1.9	G												
			SD-07 Certificates														
			Weekly Look Ahead Schedule	1.3													
			Monthly Network Analysis	1.4.1	G												
			Updates														
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 32 17.00 20	As-Built Schedule	1.4.2	G												
		01 33 00	SD-01 Preconstruction Submittals														
			Submittal Register	1.8	G												
		01 33 29	SD-01 Preconstruction Submittals														
			Preliminary High Performance	1.5.3.2	G												
			and Sustainable Building Checklist														
			Sustainability Action Plan	1.4.1	G												
			Preliminary Sustainability	1.5.3.2	G												
			eNotebook														
			SD-11 Closeout Submittals														
			Final High Performance and	1.5.3.2	G												
			Sustainable Building Checklist														
			Final Sustainability eNotebook	1.5.3.2	G												
			Amended Final Sustainability	1.5.3.2	G												
			eNotebook														
			Amended Final High	1.5.3.2	G												
			Performance and Sustainable														
			Building Checklist														
			Third Party Certification	3.2	G												
			Certificate, Assessment, or														
			Validation and Compliance Report														
		01 35 26	SD-01 Preconstruction Submittals														
			Accident Prevention Plan (APP)	1.8	G												
			Final IAQ Management Plan	1.16	S												
			Indoor Air Quality (IAQ)	1.16	G												
			Management Plan														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 35 26	SD-06 Test Reports														
			Accident Reports	1.12.2	G												
			LHE Inspection Reports	1.12.3													
			Monthly Exposure Reports	1.5	G												
			SD-07 Certificates														
			Activity Hazard Analysis (AHA)	1.9	G												
			Certificate of Compliance	1.12.4													
			Contractor Safety Self-Evaluation Checklist	1.6													
			Hot Work Permit	1.13													
			License Certificates	1.14													
			Portable Gauge Operations	1.14.1	G												
			Planning Worksheet														
			Radiography Operation Planning Work Sheet	1.14.1	G												
			Standard Lift Plan	1.12.4	G												
		01 45 00	SD-01 Preconstruction Submittals														
			Contractor Quality Control (CQC) Plan	1.5.2	G												
			SD-06 Test Reports														
			Verification Statement	1.12.3													
			SD-07 Certificates														
			Certificate Of Readiness	1.6.3.1	G												
		01 45 35	SD-01 Preconstruction Submittals														
			SIOR Letter of Acceptance	3.1.1	G												
			Project Manual	3.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 45 35	Written NDT Practices	3.1.1													
			SD-06 Test Reports														
			Special Inspection Daily Reports	3.1.1													
			Special Inspection Biweekly Reports	3.1.1													
			SD-07 Certificates														
			AISC Certified Steel Fabricator	2.1													
			Certified Plant	2.1													
			Certificate of Compliance	2.1													
			Special Inspector of Record	1.5	G												
			Special Inspector of Record	1.5.13	G												
			Special Inspector	1.5	G												
			Qualification Records for Nondestructive Testing Technicians	3.1.1													
			SD-11 Closeout Submittals														
			Interim Report	3.1.1	G												
			Comprehensive Final Report	3.1.1	G												
			Final Report	3.1.4	G												
		01 50 00	SD-01 Preconstruction Submittals														
			Construction Site Plan	1.3	G												
			Traffic Control Plan	3.3.1	G												
			Haul Road Plan	2.2.1	G												
			Contractor Computer	1.6.1.4	G												
			Cybersecurity Compliance Statements														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 50 00	Contractor Temporary Network Cybersecurity Compliance Statements	1.6.6	G												
			SD-06 Test Reports														
			Backflow Preventer Tests	3.4													
			SD-07 Certificates														
			Backflow Tester	1.4.1													
			Backflow Preventers	1.4													
		01 57 19	SD-01 Preconstruction Submittals														
			Preconstruction Survey	1.6.1													
			Regulatory Notifications	1.6.2	G												
			Environmental Manager Qualifications	1.6.4	G												
			Employee Training Records	1.6.5	G												
			Environmental Protection Plan	1.7	G												
			Dirt and Dust Control Plan	1.7.9.1	G												
			Solid Waste Management Permit	1.10	G												
			Stormwater Pollution Prevention Plan	3.2.1.1	G												
			Stormwater Notice of Intent	3.2.1.2	G												
			Spill Prevention Control And Countermeasure (SPCC) Plan	3.13.2	G												
			Soil Management Plan	1.5.1.1.1	G												
			Laboratory	1.5.1.1.1	G												
			Certifications/Accrediations														
			Imported Fill Management Plan	1.5.1.1.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 57 19	Imported Fill Summary Report	1.5.1.1.2	G												
			Dewatering Plan	1.5.1.1.5	G												
			Permits	1.5.1.1.5	G												
			Permits	1.5.1.1.5	G												
			Resumes	1.5.1.1.3	G												
			Waste Management And	1.5.1.1.3	G												
			Sampling Plan														
			Waste Management And	1.5.1.1.3	G												
			Sampling Plan														
			SD-06 Test Reports														
			Monthly Solid Waste Disposal	1.10.1	G												
			Report														
			Inspection Reports	3.2.1.3													
			Laboratory Analysis	1.5.1.1.1													
			Laboratory Analysis	3.7.1.1.2													
			Monitoring Results	1.5.1.1.5	G												
			SD-07 Certificates														
			ECATTS Certificate Of	1.4.1.2	G												
			Completion														
			Employee Training Records	1.6.5	G												
			Erosion and Sediment Control	1.6.5													
			Inspector														
			SD-11 Closeout Submittals														
			Regulatory Notifications	1.6.2	G												
			Assembled Employee Training	1.6.5	G												
			Records														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 57 19	Solid Waste Management Permit	1.10	G												
			Stormwater Pollution Prevention	3.2.1.4	G												
			Plan Compliance Notebook														
			Stormwater Notice of Termination	3.2.1.5	G												
			As-Built Topographic Survey	3.2.1.5													
			Waste Determination	1.5.1.1.1	G												
			Documentation														
			Waste Determination	3.7.1	G												
			Documentation														
			Project Solid Waste Disposal	3.7.2.1	G												
			Documentation Report														
			Sales Documentation	3.7.2.1	G												
			Hazardous Waste/Debris	3.7.3.1	G												
			Management														
			Disposal Documentation for	3.7.3.6	G												
			Hazardous and Regulated Waste														
			Contractor Hazardous Material	3.8.1	G												
			Inventory Log														
		01 58 00	SD-02 Shop Drawings														
			Preliminary Drawing Indicating	1.3.1	G												
			Layout And Text Content														
		01 74 19	SD-01 Preconstruction Submittals														
			Construction Waste Management	1.7	G												
			Plan														
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 74 19	Final Construction Waste	1.9	S												
			Diversion Report														
		01 78 00	SD-03 Product Data														
			Warranty Management Plan	1.6.1													
			Warranty Tags	1.6.4													
			Final Cleaning	3.3													
			Spare Parts Data	1.5													
			SD-08 Manufacturer's Instructions														
			Instructions	1.6.1													
			SD-11 Closeout Submittals														
			As-Built Drawings	3.1	G												
			Record Drawings	3.2	G												
			Warranted Equipment and	1.6.1													
			Materials														
			Certification of EPA Designated	2.1	G												
			Items														
			Certification Of USDA Designated	2.2	G												
			Items														
			Interim DD FORM 1354	3.4.1	G												
			High Performance and	3.4.2	G												
			Sustainable Building (HPSB)														
			Checklist														
			List Of Installed Building	3.4.2													
			Equipment Items For DD Form														
			1354														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 78 23	SD-10 Operation and Maintenance Data														
			Facility Data Workbook	1.4	G												
			Training Plan	3.1.1	G												
			Training Outline	3.1.3	G												
			Training Content	3.1.2	G												
			Operation And Maintenance Manual, Progress Submittal	3.2.1	G												
			Operation And Maintenance Manual, Prefinal Submittal	3.2.2	G												
			Operation And Maintenance Manual, Final Submittal	3.2.3	G												
			SD-11 Closeout Submittals														
			Training Video Recording	3.1.4	G												
			Validation of Training Completion	3.1.6	G												
			Training Plan	3.1.1	G												
			Record Drawings And Utility Systems	1.6.6.7	G												
		01 78 24.00 20	SD-11 Closeout Submittals														
			Facility Data Workbook (FDW), Progress Submittal	1.3.1	G												
			Facility Data Workbook (FDW), Prefinal Submittal	1.3.2	G												
			Facility Data Workbook (FDW), Final Submittal	1.3.3	G												
		01 78 30.00 22	SD-01 Preconstruction Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 78 30.00 22	Technical Approach Document	1.4.1	G												
			SD-05 Design Data														
			Preliminary Gis Deliverable	1.4.1	G												
			SD-11 Closeout Submittals														
			GIS Data Deliverables	1.4.2	G												
		01 91 19	SD-01 Preconstruction Submittals														
			Building Enclosure	1.12.2.1	G												
			Commissioning Specialist														
			Qualifications														
			Building Enclosure Testing Work	1.8	G												
			Plan														
			SD-03 Product Data														
			Thermal Imaging Camera	2.3	G												
			Test Equipment	2.1	G												
			SD-05 Design Data														
			Envelope Surface Area	3.7.2	G												
			Calculations														
			SD-06 Test Reports														
			Completed Building Envelope	3.6	G												
			Inspection Checklists														
			Pressure Test Procedures	3.7.5	G												
			Air Leakage Test Report	1.12.3	G												
			Air Leakage Test Report	3.7.5.7	G												
			Diagnostic Test Report	1.12.3	G												
			Diagnostic Test Report	3.7.6.6	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		01 91 19	Pressure Test Agency	1.12.2.2													
			Thermographer Qualifications	1.12.2.3													
			Certificate of Readiness	1.14													
			SD-10 Operation and Maintenance Data														
			Training	3.8	G												
		02 41 00	SD-01 Preconstruction Submittals														
			Demolition Plan	1.2.2	G												
			Existing Conditions	1.11													
			SD-07 Certificates														
			Notification	1.7	G												
			SD-11 Closeout Submittals														
			Receipts	3.2.3													
		02 83 00	SD-01 Preconstruction Submittals														
			Competent Person	1.5.1.1	G												
			Training Certification	1.5.1.2	G												
			Occupational and Environmental Assessment Data Report	1.5.2.3	G												
			Medical Examinations	1.5.2.4	G												
			Lead, Cadmium, Chromium	1.5.2.8	G												
			Waste Management Plan														
			Occupant Protection Plan	1.5.3	G												
			Lead, Cadmium, Chromium	1.5.2.2	G												
			Compliance Plan														
			Written Evidence of TSD	3.5.2.1	G												
			Approval														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		02 83 00	SD-03 Product Data														
			Respirators	1.6.1	G												
			Vacuum Filters	1.6.4	G												
			Negative Air Pressure System	1.6.7	G												
			Materials and Equipment	2.1	G												
			Expendable Supplies	2.1.1	G												
			Local Exhaust Equipment	3.1.1.5	G												
			Pressure Differential Automatic Recording Instrument	3.1.1.5	G												
			SD-06 Test Reports														
			Occupational and Environmental Assessment Data Report	1.5.2.3	G												
			Sampling Results	1.5.2.3	G												
			SD-07 Certificates														
			Testing Laboratory	1.5.1.3	G												
			Clearance Certification	3.5.1.1	G												
			SD-11 Closeout Submittals														
			Hazardous Waste Manifest	3.5.2.1	G												
			Turn-In Documents or Weight Tickets	3.5.2.1	G												
		02 84 16	SD-07 Certificates														
			Qualifications of CIH	1.8.1	G												
			Training Certification	1.8.1	G												
			PCB and Lamp Removal Work Plan	1.8.2	G												
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		02 84 16	Transporter Certification	3.5.2	G												
			Certification of Decontamination	3.2.4													
			Certificate of Disposal and/or recycling	3.5.2.1													
		03 30 00	SD-01 Preconstruction Submittals														
			Concrete Curing Plan	1.6.3.1													
			Quality Control Program	1.6.6	G												
			Laboratory Accreditation	1.6.7	G												
			Form Removal Schedule	1.6.2.1	G												
			Maturity Method Data	3.3.8													
			SD-02 Shop Drawings														
			Formwork	1.6.2.1													
			Reinforcing Steel	1.6.2.2	G												
			SD-03 Product Data														
			Joint Sealants	2.4.5	S												
			Joint Filler	2.4.4	S												
			Formwork Materials	2.1													
			Cementitious Materials	2.3.1	S												
			Vapor Retarder	2.4.6													
			Concrete Curing Materials	2.4.1													
			Reinforcement	2.6	S												
			Liquid Chemical Floor Hardeners and Sealers	2.4.3.1													
			Admixtures	2.3.4													
			Reinforcing Fibers	2.6.6													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		03 30 00	Mechanical Reinforcing Bar	2.6.2													
			Connectors														
			Waterstops	2.2.2													
			Biodegradable Form Release Agent	2.2.3													
			Nonshrink Grout	2.4.2													
			SD-05 Design Data														
			Concrete Mix Design	1.6.1.1	G												
			SD-06 Test Reports														
			Concrete Mix Design	1.6.1.1	G												
			Fly Ash	1.6.4.1													
			Pozzolan	1.6.4.1													
			Slag Cement	1.6.4.2													
			Aggregates	1.6.4.3													
			Tolerance Report	3.10.2.1													
			Compressive Strength Tests	3.14.2.3	G												
			Unit Weight of Structural Concrete	3.14.2.5													
			Chloride Ion Concentration	3.14.2.6													
			Air Content	3.14.2.4													
			Slump Tests	3.14.2.1													
			Water	2.3.2													
			SD-07 Certificates														
			Reinforcing Bars	2.6.1													
			SD-08 Manufacturer's Instructions														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		03 30 00	Liquid Chemical Floor Hardeners and Sealers	2.4.3.1													
			Joint Sealants	2.4.5	S												
			Curing Compound	2.4.1													
		04 20 00	SD-02 Shop Drawings														
			Cut CMU	3.3.4.1	G												
			Detail Drawings	3.4.1.1	G												
			SD-03 Product Data														
			Hot Weather Procedures	1.5.1	G												
			Cold Weather Procedures	1.5.2	G												
			Cement	2.2.2.1.1	G												
			Cementitious Materials	2.4.1.1	G												
			SD-04 Samples														
			Mock-Up Panel	1.3.1.1	G												
			Concrete Masonry Units (CMU)	2.2.2.1	G												
			Admixtures for Masonry Mortar	2.4.1.4	G												
			Anchors, Ties, and Bar Positioners	2.6.2	G												
			Joint Reinforcement	2.6.3	G												
			SD-05 Design Data														
			Masonry Compressive Strength	2.1.2	G												
			Fire-Rated Concrete Masonry Units	2.2.2.3													
			Bracing Calculations	3.2.5	G												
			SD-06 Test Reports														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		04 20 00	Fire-Rated Concrete Masonry Units	2.2.2.3													
			Field Testing of Mortar	3.6.1.1													
			Field Testing of Grout	3.6.1.2													
			SD-07 Certificates														
			Special Masonry Inspector Qualifications	1.3.2													
			Concrete Masonry Units (CMU)	2.2.2.1													
			Precast Concrete Units	2.2.3	G												
			Cementitious Materials	2.4.1.1													
			Admixtures for Masonry Mortar	2.4.1.4													
			Admixtures for Grout	2.4.2.2													
			Anchors, Ties, and Bar Positioners	2.6.2													
			Joint Reinforcement	2.6.3													
			SD-08 Manufacturer's Instructions														
			Admixtures for Masonry Mortar	2.4.1.4													
			Admixtures for Grout	2.4.2.2													
			SD-10 Operation and Maintenance Data														
			Take-Back Program	3.8													
			SD-11 Closeout Submittals														
			Recycled Content	2.2.2.1.2	S												
		05 05 20	SD-01 Preconstruction Submittals														
			Installer Qualifications	1.5.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REFERENCE REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 05 20	Post-Installed Anchor Special Inspector Qualifications	1.5.1.2	G												
			SD-03 Product Data														
			Mechanical Anchors in Concrete	2.1.1.3	G												
			Adhesive Anchor System in Concrete	2.1.1.4	G												
			Mechanical and Adhesive Anchors in Masonry	2.1.1.5	G												
			Non-Shrink, Non-Metallic Grout	3.1.3	G												
			SD-06 Test Reports														
			Post-Installed Anchor Special Inspections Report	3.3.4	G												
			SD-07 Certificates														
			Post-Installed Anchor Certification	2.1.1.1	G												
			SD-08 Manufacturer's Instructions														
			Manufacturer's Printed Installation Instructions	2.1.1.2	G												
			Non-Shrink, Non-Metallic Grout	3.1.3	G												
			Manufacturer's Material Safety Data Sheets	1.5													
		05 12 00	SD-01 Preconstruction Submittals														
			Erection and Erection Bracing Drawings	1.4.1.1	G												
			SD-02 Shop Drawings														
			Fabrication Drawings	1.4.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 12 00	As-Built Elevation Surveys	1.4.5	G												
			SD-03 Product Data														
			Shop Primer	2.6.2													
			Welding Electrodes and Rods	2.4.1													
			Direct Tension Indicator Washers	2.3.2.3	G												
			Non-Shrink Grout	2.4.2													
			Tension Control Bolts	2.3.3	G												
			Recycled Content for Structural Steel	2.2.1	S												
			Recycled Content for Structural Steel Tubing	2.2.2	S												
			SD-05 Design Data														
			Shoring and Temporary Bracing	1.4.2	G												
			SD-06 Test Reports														
			Class B Coating	2.6.2													
			Bolts, Nuts, and Washers	2.3	G												
			Weld Inspection Reports	3.7.1.2													
			Direct Tension Indicator Washer Inspection Reports	3.7.2.1													
			Bolt Testing Reports	3.7.3.1													
			SD-07 Certificates														
			Steel	2.2													
			Bolts, Nuts, and Washers	2.3													
			Galvanizing	2.5													
			AISC Structural Steel Fabricator Quality Certification	1.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 12 00	AISC Structural Steel Erector	1.3	G												
			Quality Certification														
			Welding Procedures and	1.4.4.1													
			Qualifications														
			Welding Electrodes and Rods	2.4.1													
			Certified Welding Inspector	3.7.1.1													
			NDT Technician	3.7.1.2													
			Welding Procedure Specifications	3.4													
			(WPS)														
			Overhead, Top Running Crane	1.4.4.2													
			Rail Beam														
		05 21 00	SD-01 Preconstruction Submittals														
			Welder Qualification	1.3.2													
			SD-02 Shop Drawings														
			Steel Joist Framing	1.3.1	G												
			SD-05 Design Data														
			Design Calculations	2.2	G												
			SD-06 Test Reports														
			Erection Inspection	3.4													
			Welding Inspections	3.4													
			SD-07 Certificates														
			Certification of Compliance	1.3.2													
		05 30 00	SD-02 Shop Drawings														
			Fabrication Drawings	1.3.5	G												
			SD-03 Product Data														
			Accessories	2.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 30 00	Deck Units	2.1													
			Galvanizing Repair Paint	2.1.6													
			Mechanical Fasteners	2.2.16													
			Touch-Up Paint	2.1.6													
			Sound Absorbing Materials	2.1.2													
			Recycled Content of Steel	2.1	S												
			Products														
			SD-05 Design Data														
			Deck Units	2.1	G												
			SD-07 Certificates														
			Powder-Actuated Tool Operator	1.3.2													
			Welder Qualifications	1.3.3													
			Welding Procedures	1.3.3													
			Wind Storm Resistance	1.3.4.1													
			Manufacturer's Certificate	1.3.1													
			Stud Manufacture's Certification	2.2.11													
			Stud Manufacture's Test Reports	2.2.11													
		05 40 00	SD-02 Shop Drawings														
			Framing Components	1.6.1	G												
			SD-03 Product Data														
			Studs, Joists	2.1													
			SD-05 Design Data														
			Metal Framing Calculations	1.6.2	G												
			SD-07 Certificates														
			Load-Bearing Cold-Formed Metal	1.4													
			Framing														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 40 00	Welds	3.1.1													
		05 50 13	SD-02 Shop Drawings														
			Expansion Joint Covers	3.8	G												
			Floor Gratings and Roof Walkways	2.4	G												
			Bollards/Pipe Guards	2.5	G												
			Angles and Plates	2.6	G												
			Roof Hatches	2.9	G												
			Custom Fabricated Access Doors	2.11	G												
			SD-03 Product Data														
			Expansion Joint Covers	3.8	G												
			Floor Gratings and Roof Walkways	2.4	G												
			Roof Hatches	2.9	G												
			Recycled Content	2.1.1	S												
			SD-04 Samples														
			Expansion Joint Covers	3.8													
			SD-07 Certificates														
			Certificates of Compliance	2.1.1	G												
			Certified Mill	2.2	G												
		05 51 00	SD-02 Shop Drawings														
			Iron and Steel Hardware	2.1	G												
			Steel Shapes, Plates, Bars, and Strips	2.1	G												
			Metal Stair System	2.2.1	G												
			Fabrication Drawings	1.4.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 51 00	SD-03 Product Data														
			Protective Coating	2.2.4	G												
			Steel Pan Stairs	2.2.2	G												
			Steel Stairs	2.3.1	G												
			SD-05 Design Data														
			Design Calculations For Steel	1.4.2	G												
			Connections														
			SD-06 Test Reports														
			Mill Test Reports	2.5	G												
			SD-07 Certificates														
			Welding Procedures	1.3.1	G												
			SD-08 Manufacturer's Instructions														
			Protective Coating	2.2.4	G												
		05 51 33	SD-02 Shop Drawings														
			Ladders	2.3													
			SD-03 Product Data														
			Ladders	2.3													
			Ladder Safety Devices	2.3.2													
			SD-07 Certificates														
			Fabricator Certification for Ladder	1.3													
			Assembly														
		05 52 00	SD-02 Shop Drawings														
			Fabrication Drawings	1.2.1	G												
			Fabrication Drawings	1.5.1	G												
			Iron and Steel Hardware	3.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR A/E REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 52 00	Steel Shapes, Plates, Bars and Strips	3.2	G												
			SD-03 Product Data														
			Concrete Inserts	2.2.7	G												
			Masonry Anchorage Devices	2.2.8	G												
			Protective Coating	2.1.2	G												
			Steel Railings and Handrails	2.2.10	G												
			Anchorage and Fastening Systems	1.2.1	G												
			SD-05 Design Data														
			Design Calculations For Steel Connections	1.5.2	G												
			SD-06 Test Reports														
			Welding Inspections	1.4.1	G												
			Mill Test Reports	2.3	G												
			SD-07 Certificates														
			Welder Qualification	1.4.2	G												
			SD-08 Manufacturer's Instructions														
			Installation Instructions	3.2													
		05 73 13	SD-02 Shop Drawings														
			Plans, Elevations, Sections and Attachment Details	1.6	G												
			SD-03 Product Data														
			Metal railings	1.6	G												
			Glass products	1.6	G												
			Glazing cement and accessories	1.6													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH #	GOVT CLASS S I F I C A T I O N A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		05 73 13	Sealant and accessories	1.6													
			Fasteners	1.6													
			Shop primer	1.6													
			Bituminous paint	1.6													
			Nonshrink, nonmetallic grout	1.6													
			Anchoring cement	1.6													
			SD-04 Samples														
			handrails, top rails, posts, and balusters	1.6	G												
			Base channel	1.6	G												
			glass and glass edge	1.6	G												
			Fittings and brackets	1.6	G												
			railing systems	1.6	G												
			Mockups	1.8	G												
			SD-06 Test Reports														
			testing agency	1.7													
			testing agency	1.7													
			SD-07 Certificates														
			Certified Wood Products	1.6	S												
			professional engineer	1.7	G												
			professional engineer	1.7	G												
			testing agency	1.7													
			testing agency	1.7													
			Mill Certificates	1.7													
			SD-11 Closeout Submittals														
			Warranty	1.10													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		06 10 00	SD-02 Shop Drawings														
			Nailing Strips	2.2.1	G												
			SD-03 Product Data														
			Adhesives	2.4.3													
			SD-06 Test Reports														
			Preservative-treated	1.4.3													
			SD-07 Certificates														
			Certificates of Grade	1.10.1													
			Certified Sustainably Harvested	2.1.1	S												
			Virgin Lumber														
			Preservative Treatment	1.7													
			Indoor Air Quality for Aerosol	2.4.3	S												
			Adhesives														
			Indoor Air Quality for Non-aerosol	2.4.3	S												
			Adhesives														
		06 41 16.00 10	SD-02 Shop Drawings														
			Shop Drawings	2.9	G												
			Installation	3.1	G												
			SD-03 Product Data														
			Wood Materials	2.1	G												
			Finish Schedule	2.9.8.3	G												
			Sustainable Design Certification	1.4.2	S												
			SD-04 Samples														
			Plastic Laminates	2.3	G												
			Cabinet Hardware	2.5	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF ACTION OR A/E REVIEW OR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		06 41 16.00 10	Quality Assurance	1.4	G												
			Laminate Clad Casework	3.1	G												
		06 61 16	SD-02 Shop Drawings														
			Detail Fabrication Drawings	2.1	G												
			Installation	3.1	G												
			SD-03 Product Data														
			Solid Polymer	2.1.1	G												
			Indoor air quality for solid surface seam and sealant products	2.2.2	S												
			SD-04 Samples														
			Material	2.1	G												
			Counter Tops	2.3.5	G												
			SD-06 Test Reports														
			Test Report Results	2.1.1	G												
			SD-07 Certificates														
			Qualifications	1.4.1	G												
			Indoor Air Quality for solid surface fabrication products	2.1.1	S												
			SD-10 Operation and Maintenance Data														
			Solid Polymer	2.1.1	G												
		06 73 01	SD-02 Shop Drawings														
			Installation Drawings, Templates, and Directions	1.3	G												
			SD-03 Product Data														
			FRP Grating	1.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		06 73 01	Clips and Anchorage	1.3	G												
			SD-06 Test Reports														
			Bearing Strength Testing	2.1.1													
			Flexural Properties	2.1.1	G												
			Ultraviolet Testing	2.1.1													
			Shear Strength	2.1.1	G												
			Tensile Properties	2.1.1													
			Toxicity Testing	2.1.1													
			Coefficient of Lineal Thermal Expansion	2.1.1													
			Flame Spread Testing	2.1.1													
			SD-07 Certificates														
			Manufacturer's Sample Warranty	1.3													
			Certification of Anchorage	1.3													
			System compliance with ASCE 7-22														
			Proof of Certification from a minimum of two quality assurance programs for its facilities or products (UL, DNV, ABS, USCG, AARR)	1.3													
			SD-08 Manufacturer's Instructions														
			Shipping, Handling, and Erection Procedures	1.4													
			Care and Maintenance Instructions	1.4													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		06 73 01	SD-11 Closeout Submittals														
			Manufacturer's Warranty	3.2.1													
		07 13 53	SD-03 Product Data														
			Manufacturer's Standard Details	1.3	G												
			Elastomeric Waterproofing Sheet	2.2	G												
			Material														
			Protection Board	2.4	G												
			Primers, Adhesives, and Mastics	1.4	G												
			Primers, Adhesives, and Mastics	2.2	G												
			SD-06 Test Reports														
			Elastomeric Waterproofing Sheet	2.2	G												
			Material														
			Protective Covering	3.6	G												
			SD-07 Certificates														
			Elastomeric Waterproofing Sheet	2.2													
			Material														
			Primers, Adhesives, and Mastics	1.4	G												
			Primers, Adhesives, and Mastics	2.2	G												
			Protective Coverings	1.4	G												
			Special Warranties	1.8	G												
			Special Warranties	1.8	G												
			Certificates Of Compliance	2.1.1	G												
			Certificates Of Compliance	2.1.2	G												
			SD-08 Manufacturer's Instructions														
			Primers, Adhesives, and Mastics	1.4	G												
			Primers, Adhesives, and Mastics	2.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 13 53	SD-11 Closeout Submittals														
			Certificates Of Compliance	2.1.1	G												
			Certificates Of Compliance	2.1.2	G												
		07 21 13	SD-02 Shop Drawings														
			Manufacturer's Standard Details	1.3	G												
			SD-03 Product Data														
			Environmental Data for Materials	1.4	G												
			Block or Board Insulation	2.1	G												
			Vapor Retarder	2.2	G												
			Pressure Sensitive Tape	2.3	G												
			Protection Board or Coating	2.4	G												
			Accessories	2.5	G												
			Recycled Content for Block or Board Insulation	2.1.4	S												
			Concrete Faced Insulated Perimeter Wall Panels	2.6	G												
			SD-07 Certificates														
			Indoor Air Quality For Block Or Board Insulation	2.1.5	S												
			SD-08 Manufacturer's Instructions														
			Insulation Installation and Handling	3.3.1													
			Protection Board or Coating Installation	3.4.4													
			Adhesive	2.5.1													
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 21 13	Draft Guarantee	1.7.1	G												
			Final Guarantee	1.7.1	G												
			Draft Warranty	1.7.2	G												
			Final Warranty	1.7.2	G												
		07 21 16	SD-03 Product Data														
			Blanket Insulation	2.1	G												
			Recycled Content for Insulation Materials	2.1.1	S												
			Energy Star Label for Insulation Materials	2.1.2	S												
			Pressure Sensitive Tape	2.3													
			Accessories	2.4													
			SD-07 Certificates														
			Indoor Air Quality for Insulation Materials	2.1.4	S												
			Indoor Air Quality for Adhesives	2.4.1	S												
			SD-08 Manufacturer's Instructions														
			Insulation	3.3.1													
		07 22 00	SD-02 Shop Drawings														
			Insulation Board Layout	1.3	G												
			SD-03 Product Data														
			Insulation	2.1	G												
			Cover Board	1.4	G												
			Fasteners	2.4	G												
			Moisture Control	2.3	G												
			Recycled Content For Insulation	2.1.2	S												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N A / E R E V W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 22 00	SD-06 Test Reports														
			Flame Spread Rating	1.8.1	G												
			SD-07 Certificates														
			Installer Qualifications	1.6	G												
			Indoor Air Quality For Insulation	2.1.3	S												
			SD-08 Manufacturer's Instructions														
			Fasteners	2.4	G												
			Insulation	2.1	G												
		07 22 70	SD-02 Shop Drawings														
			Standing Seam Metal Roof	1.2.1													
			Anchors														
			SD-03 Product Data														
			Standing Seam Metal Roof	1.2.1													
			Anchors														
			Anchors and Accessories	1.2.1													
			CB Anchors	1.3													
			Cable lifeline	1.3													
			In-line shock absorber	1.3													
			SD-06 Test Reports														
			Fall Restraint	1.2.1													
			Fall Arrest	1.2.1													
			SD-11 Closeout Submittals														
			Warranty	1.8													
		07 26 23.19 22	SD-03 Product Data														
			Membrane System	2.1	G												
			SD-04 Samples														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/ RE V I O N W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 26 23.19 22	Accessory Gas Vapor Barrier	2.3	G												
			SD-07 Certificates														
			Qualifications	1.5.1	G												
		07 27 10	SD-02 Shop Drawings														
			Air Barrier System Shop	2.1	G												
			Drawings														
			SD-03 Product Data														
			Air Barrier System Product Data	2.1	G												
			SD-04 Samples														
			Mock-Up	3.1.2	G												
			Material Samples For Air Barrier	2.1	G												
			System														
			SD-05 Design Data														
			Design Data And Calculations	1.7	G												
			For The Air Barrier System														
			SD-06 Test Reports														
			Design Review Report	1.7	G												
			Testing and Inspection	3.1.3	G												
			SD-07 Certificates														
			Air Barrier Inspector	1.6	G												
		07 27 19.01	SD-01 Preconstruction Submittals														
			Qualifications of Manufacturer	1.7.1	G												
			Qualifications of Installer	1.7.2	G												
			SD-02 Shop Drawings														
			Self-adhering Air Barrier Shop	1.4.1	G												
			Drawings														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 27 19.01	SD-03 Product Data														
			Self-adhering Air Barrier	2.1	G												
			Primers, Adhesives, and Mastics	2.2	G												
			Safety Data Sheets	1.4.2	G												
			SD-04 Samples														
			Self-adhering Air Barrier System	1.4.3	G												
			Mockup														
			SD-06 Test Reports														
			Field Peel Adhesion Test	1.7.3	G												
			Flame Propagation of Wall	1.4.4	G												
			Assemblies														
			Site Inspections and Testing	3.4.1	G												
			SD-08 Manufacturer's Instructions														
			Self-adhering Air Barrier	1.4.2	G												
			Manufacturer's Printed Instructions														
			Primers, Adhesives, and Mastics	2.2	G												
		07 27 26	SD-01 Preconstruction Submittals														
			Qualifications of Manufacturer	1.9.1	G												
			Qualifications of Installer	1.9.2	G												
			SD-02 Shop Drawings														
			Fluid-Applied Membrane Air	1.4.1	G												
			Barrier Shop Drawings														
			SD-03 Product Data														
			Fluid-Applied Membrane Air	1.4	G												
			Barrier														
			Transition Membrane	2.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N A / E R E V W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 27 26	Primers, Adhesives, and Mastics	2.2	G												
			Reinforcement	2.6	G												
			Safety Data Sheets	1.4.2	G												
			SD-04 Samples														
			Mockup	1.4.3	G												
			SD-06 Test Reports														
			Capillary Moisture Test	1.6	G												
			Field Peel Adhesion Test	1.4.4	G												
			Flame Propagation of Wall	1.4.4	G												
			Assemblies														
			Site Inspections	3.4.1	G												
			SD-08 Manufacturer's Instructions														
			Fluid-Applied Membrane Air	1.4.2	G												
			Barrier Manufacturer's Printed														
			Instructions														
			Primers, Adhesives, and Mastics	1.4.2	G												
			Printed Manufacturer's Instructions														
		07 42 13	SD-01 Preconstruction Submittals														
			Qualification of Manufacturer	1.5.3	G												
			Qualification of Installation	1.5.4	G												
			Contractor														
			Warranty	1.8	G												
			SD-02 Shop Drawings														
			Installation Drawings	1.5.1.1	G												
			SD-03 Product Data														
			Recycled Content	2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 42 13	Wall Panels	2.2.1	G												
			Factory Color Finish	2.2.2													
			Closure Materials	1.5.5													
			Sealants and Caulking	2.5.4.1													
			Galvanizing Repair Paint	1.5.3.1													
			Enamel Repair Paint	1.5.3.1													
			Accessories	1.5.5													
			Accessories	2.5													
			SD-04 Samples														
			Wall Panels	2.2.1	G												
			Fasteners	1.5.3.1	G												
			Metal Closure Strips	2.5.3	G												
			Color chart	2.2.2.5	G												
			SD-05 Design Data														
			Wind load design analysis	1.5.1.2	G												
			SD-06 Test Reports														
			Leakage Tests	3.7.2	G												
			Wind Load Tests	1.3.2	G												
			Coating	2.2.2.6	G												
			Chalking	2.2.2.6	G												
			Seismic Tests	1.3.2	G												
			SD-07 Certificates														
			Coil Stock	1.5.3.1	G												
			Fasteners	1.5.3.1	G												
			Galvanizing Repair Paint	1.5.3.1	G												
			Enamel Repair Paint	1.5.3.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 42 13	SD-08 Manufacturer's Instructions Installation	3.3	G												
			SD-09 Manufacturer's Field Reports														
			Manufacturer's Field Reports	3.8.1													
			SD-11 Closeout Submittals														
			Warranty	1.8													
			Maintenance Instructions	1.5.6													
			20 year 'No Dollar Limit' warranty for labor and material	1.8.1													
		07 42 63	SD-01 Preconstruction Submittals														
			Qualification of Manufacturer	1.5.3													
			Qualification of Installer	1.5.4													
			Qualifications for Welding Work	1.5.4.1													
			SD-02 Shop Drawings														
			Fabrication and Installation drawings	1.5.1													
			Wall Panel Assemblies	1.5.1													
			Flashing and Accessories	1.5.1													
			Anchorage Systems	1.5.1													
			SD-03 Product Data														
			sustainable acquisition	1.5.1													
			Manufacturer's catalog data	1.5.1													
			Factory Color Finish	1.5.1													
			Sub-girts and Formed Shapes	1.5.1													
			Closure Materials	1.5.1													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 42 63	Insulation	1.5.1													
			Pressure Sensitive Tape	1.5.1													
			Sealants and Caulking	2.4.4.1													
			Rated Wall Assembly	1.5.1													
			Accessories	1.5.1													
			SD-04 Samples														
			Wall Panel Assemblies	1.5.1													
			Fasteners	1.5.1													
			Metal Closure Strips	1.5.1													
			Insulation	1.5.1													
			manufacturer's color charts and chips	1.5.1													
			SD-05 Design Data														
			Wind Design Analysis	1.5.1													
			SD-06 Test Reports														
			Leakage Tests	3.7.2													
			Wind Load Tests	1.3.2													
			Factory Color Finish	1.5.1													
			SD-07 Certificates														
			Fasteners	1.5.1													
			wall system assembly wind load and fire rating classification listings	1.5.1													
			SD-08 Manufacturer's Instructions														
			Installation of Wall Panels	1.5.1													
			SD-11 Closeout Submittals														
			Warranty	1.8													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 42 63	Instructions	1.5.1													
			Safety Data Sheets	1.5.1													
			20 year 'No-Dollar-Limit' Warranty	1.5.1													
		07 52 00	SD-02 Shop Drawings														
			Roof Plan	1.4.6	G												
			Field Inspection and Existing Conditions Report	1.4.6													
			SD-03 Product Data														
			Modified Bitumen Sheets	2.2	G												
			Cold-Applied Membrane Adhesive	2.4	G												
			Primer	2.6	G												
			Modified Bitumen Roof Cement	2.7	G												
			Pre-Manufactured Accessories	2.11													
			Fasteners And Plates	2.10	G												
			Warranty	1.8	G												
			SD-05 Design Data														
			Wind Uplift Calculations	1.4.5	G												
			SD-07 Certificates														
			Qualification of Manufacturer	1.4.1													
			Qualification of Applicator	1.4.2													
			Qualification of Engineer of Record	1.4.3													
			Wind Uplift Resistance	1.4.5	G												
			Fire Resistance	1.4.4	G												
			SD-08 Manufacturer's Instructions														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 52 00	Modified Bitumen Membrane Application	3.3.4	G												
			Flashing	3.3.5	G												
			Cold Adhesive Applied Modified Bitumen Membrane	3.3.2.1	G												
			Primer	2.6													
			Fasteners	2.10.1													
			Cold Weather Installation	1.6	G												
			SD-11 Closeout Submittals														
			Warranty	1.8													
			Information Card	3.8													
			Instructions To Government Personnel	3.7													
		07 60 00	SD-02 Shop Drawings														
			Exposed Sheet Metal	2.2.1	G												
			Downspouts	3.1.13	G												
			Expansion Joints	3.1.20	G												
			Gravel Stops and fascia	2.2.1	G												
			Flashing for Roof Drains	3.1.14	G												
			Base Flashing	3.1.8	G												
			Counterflashing	3.1.9	G												
			Flashing at Roof Penetrations and Equipment Supports	3.1.21	G												
			Reglets	2.2.11	G												
			Scuppers	3.1.15	G												
			Copings	3.1.24	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION REVIEW WORK	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 60 00	Drip Edges	3.1.12	G												
			Conductor Heads	3.1.16	G												
			Open Valley Flashing	3.1.17	G												
			Recycled Content	2.1	S												
			Fire Rated Expansion Joints	2.3	G												
			Bellow Type Building Expansion Joint Cover	2.4	G												
			SD-03 Product Data														
			Cool Roof	2.2.8	G												
			Bellow Type Building Expansion Joint Cover	2.4	G												
			SD-04 Samples														
			Finish Samples	1.4.2	G												
			SD-07 Certificates														
			Warranty on Finishes	2.2.7.1	G												
			SD-08 Manufacturer's Instructions														
			Instructions for Installation	1.4.3	G												
			Quality Control Plan	3.5	G												
			SD-10 Operation and Maintenance Data														
			Cleaning and Maintenance	1.4.3	G												
		07 61 14.00 20	SD-02 Shop Drawings														
			Roofing	1.2.5	G												
			SD-03 Product Data														
			Roofing Panels	2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 61 14.00 20	Energy Star Label for Steel	2.1	S												
			Roofing Product														
			Recycled Content for Steel	2.1.1	S												
			Roofing Product														
			Attachment Clips	2.3													
			Closures	2.4.1													
			Accessories	2.4													
			Fasteners	2.4.2													
			Sealants	2.4.3													
			Warranty	1.7	G												
			SD-04 Samples														
			Panel	2.1													
			Accessories	2.4													
			Sealants	2.4.3													
			Intermediate Support	2.2													
			SD-05 Design Data														
			Design Calculations	1.5													
			SD-06 Test Reports														
			Field Inspection	3.6													
			Structural Performance	1.3.3													
			Finish	1.6.6													
			SD-07 Certificates														
			Manufacturer's Technical	1.6.3													
			Representative														
			Installer's Qualifications	1.6.4													
			Coil Stock	2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 61 14.00 20	SD-08 Manufacturer's Instructions														
			Installation	3.3	G												
			SD-11 Closeout Submittals														
			Information Card	3.8													
			Warranty	1.7													
		07 81 00	SD-03 Product Data														
			Fireproofing Material	3.3	G												
			SD-04 Samples														
			Spray-Applied Fireproofing	2.1	G												
			SD-06 Test Reports														
			Fire Resistance Rating	1.2.2	G												
			Field Tests	3.6	G												
			Evaluation Reports	1.2.3	G												
			SD-07 Certificates														
			Installer Qualifications	1.4.1	G												
			Surface Preparation Report	3.1	G												
			Manufacturer's Inspection Report	3.5.2	G												
		07 84 00.00 22	SD-02 Shop Drawings														
			Firestopping System Shop	2.1	G												
			Drawings														
			SD-03 Product Data														
			Firestopping Materials	2.2	G												
			Firestopping Materials	3.1	G												
			SD-06 Test Reports														
			Inspection Forms	3.3.1	G												
			Inspection Report	3.3.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		07 84 00.00 22	Inspection Report	3.3.2	G												
			SD-07 Certificates														
			Firestopping Inspector	1.5.2	G												
			Qualifications														
			Firestopping Installer	1.5.1	G												
			Qualifications														
			Firestopping Installer	1.5.1	G												
			Qualifications														
		07 92 00	SD-03 Product Data														
			Sealants	2.1	G												
			Primers	2.2	G												
			Bond Breakers	2.3	G												
			Backstops	2.4	G												
			Cleaning Solvents	2.5	G												
			Field Adhesion	3.1	G												
			SD-07 Certificates														
			Indoor Air Quality For Interior	2.1.1	S												
			Sealants														
			Indoor Air Quality For Interior	2.1.3	S												
			Floor Joint Sealants														
			Indoor Air Quality For Interior	2.1.4	S												
			Acoustical Sealants														
		08 11 13	SD-02 Shop Drawings														
			Doors	2.1	G												
			Doors	2.1	G												
			Frames	2.5	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 11 13	Frames	2.5	G												
			Accessories	2.3													
			SD-03 Product Data														
			Doors	2.1	G												
			Recycled Content for Steel Door Product	2.1	S												
			Frames	2.5	G												
			Recycled Content for Steel Frame Product	2.5	S												
			Accessories	2.3													
		08 14 00	SD-02 Shop Drawings														
			Doors	2.1	G												
			SD-03 Product Data														
			Doors	2.1	G												
			Recycled Content for Door Cores	2.1.1.1	S												
			Accessories	2.2													
			Water-resistant Sealer	2.3.7													
			Warranty	1.5													
			Sound Transmission Class Rating	2.1.2	G												
			Fire Resistance Rating	2.1.3	G												
			SD-04 Samples														
			Door Finish Colors	2.3.6.2	G												
			SD-06 Test Reports														
			Cycle-Slam	2.4													
			Hinge Loading Resistance	2.4													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 14 00	SD-07 Certificates														
			Certificates of Grade	1.3.1													
			Certified Sustainably Harvested	2.1.1	S												
			Flush Wood Doors														
			SD-11 Closeout Submittals														
			Warranty	1.5													
		08 31 00	SD-02 Shop Drawings														
			Access Doors And Panels	1.3	G												
			SD-03 Product Data														
			Access Doors And Panels	1.3	G												
			Hardware	1.3.2	G												
			Accessories	2.2.6	G												
			Recycled Content	2.1	S												
			SD-04 Samples														
			Finishes	2.5	G												
		08 33 13	SD-02 Shop Drawings														
			Detail Drawings	1.3	G												
			SD-03 Product Data														
			Warranty	1.5													
			Rolling Counter Doors	2.1													
			Installation	3.1													
			Cleaning	3.4													
			SD-06 Test Reports														
			Drop-test	3.3													
			SD-11 Closeout Submittals														
			Fire-Rated Rolling Counter Door	2.3													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 33 23	SD-02 Shop Drawings														
			Overhead Coiling Doors	2.2.1	G												
			Counterbalancing Mechanism	2.2.3	G												
			Electric Door Operators	2.2.4	G												
			Bottom Bars	2.2.1.3	G												
			Guides	2.1.1.1	G												
			Mounting Brackets	2.2.3.1	G												
			Hood	2.2.2.2	G												
			Installation Drawings	2.1.1.1	G												
			SD-03 Product Data														
			Overhead Coiling Doors	2.2.1	G												
			Hardware	2.2.2	G												
			Counterbalancing Mechanism	2.2.3	G												
			Electric Door Operators	2.2.4	G												
			Recycled content for steel curtain slats	2.2.1.1	S												
			SD-05 Design Data														
			Overhead Coiling Doors	2.2.1	G												
			Hardware	2.2.2	G												
			Counterbalancing Mechanism	2.2.3	G												
			Electric Door Operators	2.2.4	G												
			SD-10 Operation and Maintenance Data														
			Operation and Maintenance Manuals	1.3.2	G												
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REV W/R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 33 23	Warranty	1.3.1	G												
		08 34 16.20	SD-01 Preconstruction Submittals														
			Manufacturer's Qualifications	1.4.1	G												
			Installer's Qualifications	1.4.2	G												
			SD-02 Shop Drawings														
			Door Design	1.3.1	G												
			SD-03 Product Data														
			Electric Operator	2.3	G												
			Motors	2.3.5	G												
			Doors	2.2	G												
			Controls	2.3.6	G												
			Door Fabric	2.1.7	G												
			Surge Protection Device (SPD)	2.3.6.1	G												
			SD-05 Design Data														
			Calculations	1.3.2.1	G												
			Door Load Diagrams	1.3.4	G												
			Door Compliance Matrix	1.3.1	G												
			SD-06 Test Reports														
			Safety Arrester Operation Test	2.3.3.1	G												
			Door Fabric	2.1.7	G												
			Door Fabric	2.1.7	G												
			Door Fabric Connection	2.2.1	G												
			Weld Inspection Report	3.2.2	G												
			SD-07 Certificates														
			Manufacturer's Qualifications	1.4.1	G												
			Installers Qualifications	1.4.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 34 16.20	Welding Procedures and Qualifications	1.5	G												
			SD-09 Manufacturer's Field Reports														
			Acceptance Testing Procedure	3.5	G												
			SD-10 Operation and Maintenance Data														
			Door Operation	2.9.1	G												
			Emergency and Routine Preventative Maintenance Plan	1.4.3.1	G												
			SD-11 Closeout Submittals														
			Acceptance Testing Procedure	3.5	G												
			Warranty	1.4.3	G												
		08 34 73	SD-02 Shop Drawings														
			Fabrication Drawings	2.1													
			SD-03 Product Data														
			Wood Sound Retardant Doors	2.1	G												
			Door Frames	2.1	G												
			Door Hardware	2.1	G												
			Door Frame Sound Infill	2.3.2	G												
			Intumescent Seals and Gasketing	2.1	G												
			Thresholds	2.1	G												
			SD-06 Test Reports														
			Acoustical Tests	2.4.4	G												
			Positive Pressure Tests	2.4.2	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 34 73	Wood Sound Retardant Doors	2.1	G												
			Door Frames	2.1	G												
			Door Hardware	2.1	G												
			Intumescent Seals,Gasketing and	1.3.1.3	G												
			Door Bottoms														
			Assembly Test Reports	3.3.1													
		08 41 13	SD-01 Preconstruction Submittals														
			Sample Warranty	1.2.1	G												
			List of Product Installations	1.2.1	G												
			SD-02 Shop Drawings														
			Installation Drawings	3.3	G												
			Fabrication Drawings	2.2	G												
			SD-03 Product Data														
			Manufacturer's Catalog Data	1.2.1	G												
			Finish	2.2.3	G												
			Recycled Content of Aluminum	2.1.1.2	S												
			Material														
			SD-04 Samples														
			Finish and Color Samples	1.2.1	G												
			SD-06 Test Reports														
			Certified Test Reports	1.2.1	G												
			Deflection	3.4.3													
			Air Infiltration	3.4.1													
			Condensation Resistance and	3.4.4													
			Thermal Transmittance														
			Water Infiltration	3.4.5													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 41 13	SD-08 Manufacturer's Instructions														
			Manufacturer's Instructions	3.3													
			SD-11 Closeout Submittals														
			Manufacturer's Product Warranty	3.6													
		08 44 00	SD-02 Shop Drawings														
			Glazed Curtain Wall System	1.5	G												
			Installation Drawings	1.5													
			Shop-Painting Aluminum	2.4.2	G												
			Shop-Painting Steel	2.4.3	G												
			SD-03 Product Data														
			Glazed Curtain Wall System	1.5	G												
			Metals For Fabrication	2.2	G												
			Nonskinning Sealing Compound	2.3	G												
			Metal Accessories	2.4.1	G												
			Curtain-Wall Framing Members	2.5	G												
			Aluminum Doors and Frames	2.6	G												
			Thermal Insulation Materials	2.9	G												
			Masonry Anchorage Devices	2.11.3	G												
			Recycled Content of Aluminum	2.1.1	S												
			Doors and Frames														
			Recycled Content of Aluminum	2.1.1	S												
			Curtain-Wall Framing Members														
			Warranties	1.7.1	G												
			SD-05 Design Data														
			Anodic Finish	2.4.5	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 44 00	Exposed-to-View Aluminum Finish	2.4.5	G												
			Structural Calculations for Deflection	1.3.4.1	G												
			SD-06 Test Reports														
			Factory Test Results	1.3.4	G												
			Field Water Spray Test Results	1.4.1	G												
			Air Infiltration Test Results	1.4.2	G												
			Water Penetration Test Results	1.4.2.1	G												
			SD-07 Certificates														
			Energy Performance Certificates	1.3.4.6	G												
			Qualifications for the Curtain-Wall Installer	1.3.2	G												
			SD-08 Manufacturer's Instructions														
			Glazed Curtain Wall System	1.5	G												
			Insulating Glass	3.3.11	G												
			Preventive Maintenance and Inspection	3.6.2	G												
			SD-11 Closeout Submittals														
			Warranty	1.7	G												
		08 60 45	SD-02 Shop Drawings														
			Shop Drawings	3.2	G												
			SD-03 Product Data														
			Translucent Panels	2.1	G												
			Warranty	1.6													
			SD-06 Test Reports														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 60 45	Test Reports	2.1													
			SD-07 Certificates														
			Systems	2.4													
			Qualifications	1.4													
		08 71 00	SD-02 Shop Drawings														
			Manufacturer's Detail Drawings	1.3	G												
			Verification of Existing Conditions	1.3	G												
			Hardware Schedule	1.5	G												
			Keying System	2.3.11	G												
			SD-03 Product Data														
			Hardware Items	2.3	G												
			SD-08 Manufacturer's Instructions														
			Installation	3.1													
			SD-10 Operation and Maintenance														
			Data														
			Hardware Schedule	1.5	G												
			SD-11 Closeout Submittals														
			Key Bitting	1.6.1													
		08 81 00	SD-03 Product Data														
			Insulating Glass	2.3													
			Glazing Accessories	1.3													
			Sealants	2.4.3.1													
			Joint Backer	2.4.4													
			SD-04 Samples														
			Insulating Glass	2.3													
			Glazing Compound	2.4.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		08 81 00	Tape	2.4.6													
			Sealing Tapes	2.4.6													
			SD-07 Certificates														
			Insulating Glass	2.3													
			SD-08 Manufacturer's Instructions														
			Setting and Sealing Materials	2.4													
			Glass Setting	3.2													
			SD-11 Closeout Submittals														
			Insulated Glass Units	1.7.1													
		08 91 00	SD-02 Shop Drawings														
			Wall Louvers	1.4													
			SD-03 Product Data														
			Metal Wall Louvers	2.2													
			SD-04 Samples														
			Wall Louver Samples	1.5	G												
		09 22 00	SD-02 Shop Drawings														
			Metal Support Systems	2.1	G												
			SD-03 Product Data														
			Metal Support Systems	2.1													
			Recycled Content for Metal	2.1	S												
			Support Systems														
		09 29 00	SD-03 Product Data														
			Cementitious Backer Units	2.1.6													
			Glass Mat Water-Resistant	2.1.4													
			Gypsum Tile Backing Board														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 29 00	Water-Resistant Gypsum Backing Board	2.1.3													
			Glass Mat Covered or Reinforced Gypsum Sheathing	2.1.5													
			Glass Mat Covered or Reinforced Gypsum Sheathing Sealant	2.1.5.1													
			Accessories	2.1.11													
			Gypsum Board	2.1.1													
			Recycled Content for Gypsum Board	2.1.1	S												
			VOC Content of Joint Compound	2.1.7	S												
			SD-06 Test Reports														
			ASTM E90 Factory Test Report	3.7	G												
			ASTM E90 Factory Test Report	3.10	G												
			ASTM E336 Field Test Report	3.10	G												
			SD-07 Certificates														
			Asbestos Free Materials	2.1	G												
			Indoor Air Quality for Gypsum Board	2.1.1	S												
			Indoor Air Quality for Non-aerosol Adhesives	2.1.9	S												
			Indoor Air Quality for Aerosol Adhesives	2.1.9	S												
			SD-08 Manufacturer's Instructions														
			Safety Data Sheets	2.1													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 29 00	SD-10 Operation and Maintenance Data														
			Manufacturer Maintenance Instructions	2.1													
		09 30 10	SD-02 Shop Drawings														
			Detail Drawings	3.2	G												
			SD-03 Product Data														
			Porcelain Tile	2.1.1	G												
			Mosaic Tile	2.1.3	G												
			Transition Strips	2.1	G												
			Transition Strips	2.6.1	G												
			Metal Strips	2.6.2	G												
			Setting-Bed	2.2	G												
			Mortar and Grout	2.4	G												
			Reinforcing Wire Fabric	2.2.6	G												
			Cementitious Backer Units	2.5.1	G												
			Glass-Mat Gypsum	2.5.2	G												
			Water-Resistant Backing Board														
			Waterproof Membrane	2.7	G												
			Crack Isolation Membrane	2.8	G												
			SD-04 Samples														
			Tile	2.1	G												
			Transition Strips	2.1	G												
			Transition Strips	2.6.1	G												
			Metal Strips	2.6.2	G												
			Grout	2.4.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 30 10	SD-07 Certificates														
			Water Absorption Rates	1.3.1	G												
			SD-08 Manufacturer's Instructions														
			Manufacturer's Approved	3.9	G												
			Cleaning Instructions														
			SD-10 Operation and Maintenance														
			Data														
			Porcelain Tile	2.1.1	G												
			Mosaic Tile	2.1.3	G												
			Metal Strips	2.6.2	G												
		09 51 00	SD-02 Shop Drawings														
			Drawings	2.1	G												
			SD-03 Product Data														
			Acoustical Ceiling Tiles	2.2.1.1	G												
			Acoustical Ceiling Tiles	2.2.2.1	G												
			Acoustical Ceiling Tiles	2.3.1.1	G												
			Recycled Content for Type IV	2.2.1.1	S												
			Ceiling Tiles														
			Recycled Content for Type IV	2.3.1.1	S												
			Ceiling Tiles														
			Recycled Content for Type IX	2.2.2.1	S												
			Ceiling Tiles														
			Recycled Content for Suspension	2.4	S												
			Systems														
			Recycled Content for Suspension	2.5	S												
			Systems														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 51 00	Recycled Content for Suspension Systems	2.6	S												
			Acoustical Performance	2.1.1	G												
			SD-04 Samples														
			Acoustical Units	2.2	G												
			Acoustical Ceiling Tiles	2.2.1.1	G												
			Acoustical Ceiling Tiles	2.2.2.1	G												
			Acoustical Ceiling Tiles	2.3.1.1	G												
			SD-07 Certificates														
			Indoor Air Quality for Type IV Ceiling Tiles	2.2.1.1	S												
			Indoor Air Quality for Type IV Ceiling Tiles	2.2.2.1	S												
			Indoor Air Quality for Type IV Ceiling Tiles	2.3.1.1	S												
			Indoor Air Quality for Type IX Ceiling Tiles	2.2.1.1	S												
			Indoor Air Quality for Humidity Resistant Ceiling Tiles	2.2.2.9	S												
			Indoor Air Quality for Sealants	2.10	S												
		09 65 00	SD-02 Shop Drawings														
			Resilient Flooring and Accessories	2.10	G												
			SD-03 Product Data														
			Resilient Flooring and Accessories	2.10	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH #	GOVT CLASS OR A/E REVIEW OR ACTION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 65 00	Adhesives	2.6	G												
			Luxury Vinyl Tile	2.1	G												
			Solid Vinyl Tile	2.2	G												
			Wall Base	2.3	G												
			Stair Treads, Risers and Stringers	2.4	G												
			SD-04 Samples														
			Resilient Flooring and Accessories	2.10	G												
			SD-06 Test Reports														
			Moisture, Alkalinity and Bond Tests	3.3	G												
			SD-07 Certificates														
			Indoor Air Quality for Luxury Vinyl Tile	2.1	S												
			Indoor Air Quality for Solid Vinyl Tile	2.2	S												
			Indoor Air Quality for Wall Base	2.3	S												
			Indoor Air Quality for Adhesives	2.6	S												
			SD-08 Manufacturer's Instructions														
			Surface Preparation	3.2	G												
			Installation	3.1	G												
			SD-10 Operation and Maintenance Data														
			Resilient Flooring and Accessories	2.10	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 67 23.13	SD-02 Shop Drawings														
			Installation Drawings	2.1	G												
			SD-03 Product Data														
			Manufacturer's Catalog Data	1.2.2	G												
			SD-04 Samples														
			Hardboard Mounted Epoxy	1.5.2	G												
			Flooring														
			Floor Topping	3.1.4	G												
			SD-05 Design Data														
			Design Mix Data	1.2.3	G												
			SD-07 Certificates														
			Listing of Product Installations	1.5.1	G												
			Referenced Standards	1.5	G												
			Certificates														
			SD-11 Closeout Submittals														
			Warranty	1.6	G												
		09 67 23.16	SD-03 Product Data														
			Joint Sealant	2.1	G												
			Epoxy Mortar Flooring System	2.2	G												
			White Aluminum Oxide Non-Skid	2.3	G												
			Grit														
			SD-05 Design Data														
			Environmental Control System	1.3.3.1	G												
			SD-06 Test Reports														
			Joint Sealant Test Report	1.3.4.1	G												
			Primer Coat	2.2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 67 23.16	Epoxy Mortar Coat	2.2.2	G												
			Grout Coat	2.2.3	G												
			Urethane Topcoat	2.2.4	G												
			White Aluminum Oxide Non-Skid Grit	2.3	G												
			Patch Test Demonstration	1.7	G												
			Daily Inspection Report	1.3.4.2	G												
			Adhesion Testing	3.12.3	G												
			SD-07 Certificates														
			Coating Work Plan	1.3.2	G												
			Qualifications of Coating Contractors	1.3.5.5	G												
			Joint Sealant Certificates	1.3.5.6	G												
			Epoxy Mortar Flooring System Certificates	1.3.5.7	G												
			Qualifications of Certified Industrial Hygienist (CIH)	1.3.5.1	G												
			Qualifications of Certified Protective Coatings Specialist (PCS)	1.3.5.2	G												
			Qualifications of Coating Inspection Company	1.3.5.3	G												
			Qualifications of QC Specialist Coating Inspector	1.3.5.4	G												
			Warranty	1.8	G												
			SD-08 Manufacturer's Instructions														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 67 23.16	Joint Sealant Manufacturer's Instructions	1.3.6.1	G												
			Epoxy Mortar Flooring System Manufacturer's Instructions	1.3.6.2	G												
			Water-Based Alkaline Degreaser	1.3.6.3	G												
			SD-11 Closeout Submittals														
			Inspection Logbook	3.12.2.2	G												
		09 68 00	SD-02 Shop Drawings														
			Installation Drawings	3.4	G												
			SD-03 Product Data														
			Carpet	2.1	G												
			Recycled Content for Carpeting	2.1.1	S												
			Moldings	2.4	G												
			Indoor Air Quality for Non-Aerosol Adhesives	2.3	S												
			Indoor Air Quality for Concrete Primer	2.3	S												
			SD-04 Samples														
			Carpet	2.1	G												
			Moldings	2.4	G												
			SD-06 Test Reports														
			Moisture and Alkalinity Tests	3.2	G												
			SD-07 Certificates														
			Indoor Air Quality for Carpet	2.1.2	S												
			SD-08 Manufacturer's Instructions														
			Surface Preparation	3.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF ACTION OR A/E REVIEW R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 68 00	SD-10 Operation and Maintenance Data														
			Cleaning and Protection	3.5	G												
			Maintenance Service	3.6.2	G												
			SD-11 Closeout Submittals														
			Warranty	1.6	G												
		09 69 13	SD-02 Shop Drawings														
			Detailed Installation Drawings	2.2.2	G												
			Fabrication Drawings	2.2.1	G												
			SD-03 Product Data														
			Access Flooring System	2.1	G												
			Access Flooring System	2.5	G												
			Recycled Content of Access Flooring System	2.1.1	S												
			Indoor Air Quality For Pedestal Adhesive	2.1.5	S												
			Indoor Air Quality For Adhesives	2.2.7	S												
			SD-04 Samples														
			Floor Panels	2.2													
			Floor Covering	2.2.4	G												
			Panel Support System	2.3	G												
			Accessories	2.2.5	G												
			Fascia	2.4	G												
			Exposed Step and Ramp Structure	2.5	G												
			Railings	2.6	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH #	GOVT CLASSIFICATION OR A/E REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 69 13	Perforated Air Supply Panels	2.8	G												
			Cut Outs	2.9	G												
			SD-05 Design Data														
			Seismic Calculations	2.1.7	G												
			SD-06 Test Reports														
			Factory Tests	2.7	G												
			Concentrated Load	2.1.1	G												
			Uniform Live Load	2.1.1	G												
			Rolling Load	2.1.1	G												
			Rolling Load	2.1.1	G												
			Impact Load	2.1.1	G												
			Ultimate Load	2.1.1	G												
			Stringer Load	2.1.3	G												
			Pedestal Axial Load	2.1.4	G												
			Bonding Strength of Pedestal	2.1.5	G												
			Adhesive														
			Electrical Resistance	3.2.4	G												
			Field Tests	3.2	G												
			SD-07 Certificates														
			Compliance with ICC-ES AC308	2.1	G												
			Compliance with ICC IBC	2.1	G												
			Certificate of Compliance	2.1	G												
			Qualification of Manufacturer	1.4.1	G												
			SD-10 Operation and Maintenance														
			Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 69 13	Operation and Maintenance Manuals	3.5	G												
			SD-11 Closeout Submittals														
			Lifting Device	2.2.8	G												
			Warranty	1.6	G												
		09 84 33	SD-02 Shop Drawings														
			Unit Assembly	1.5.2	G												
			Coordination Drawings	1.5.4	G												
			SD-03 Product Data														
			Fabric Facing	1.5.1	G												
			Panel Edge	1.5.1	G												
			Core Material	1.5.1	G												
			Core Material	1.5.3	G												
			Mounting	1.5.1	G												
			SD-04 Samples														
			Fabric	1.5.3	G												
			Fabric	1.5.6	G												
			Core Material	1.5.1	G												
			Core Material	1.5.3	G												
			Mounting Devices	1.5.3	G												
			Mounting Devices	1.5.6	G												
			SD-07 Certificates														
			Laboratory Test Reports	1.5.1	G												
			SD-11 Closeout Submittals														
			Special Warranty	1.9	G												
			Maintenance Data	1.5.5	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 84 36	SD-02 Shop Drawings														
			Unit Assembly	1.6.1	G												
			Coordination Drawings	1.6.3	G												
			SD-03 Product Data														
			Panel Edge	2.3	G												
			Core Material	2.3	G												
			Mounting	2.3	G												
			Recycled Content for Panels	2.4	S												
			Sound-Absorbing Baffle Panel	2.3	G												
			SD-04 Samples														
			PET Felt Material	1.6.2	G												
			Mockups	1.6.7	G												
			SD-07 Certificates														
			Recycled Content	2.4	S												
			SD-11 Closeout Submittals														
			Special Warranty	1.6.4	G												
			Mounting Devices	1.6.6	G												
			Maintenance Data	1.6.5	G												
		09 90 00	SD-02 Shop Drawings														
			Piping Identification	3.10	G												
			SD-03 Product Data														
			Coating	2.1	G												
			Product Data Sheets	2.1	G												
			Sealant	3.2.4	G												
			SD-04 Samples														
			Color	2.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		09 90 00	SD-07 Certificates														
			Qualification Testing	1.6.6.2	G												
			Indoor Air Quality for Paints and Primers	1.6.5	S												
			SD-08 Manufacturer's Instructions														
			Application Instructions	3.3.1	G												
			Mixing	2.1	G												
			Manufacturer's Safety Data Sheets	1.8.1	G												
			SD-10 Operation and Maintenance Data														
			Coatings	2.1	G												
		09 96 00	SD-01 Preconstruction Submittals														
			Equipment List	1.3	G												
			SD-03 Product Data														
			Epoxy Coatings	2.2.1	G												
			High-Build Acrylic Coatings	2.2.2	G												
			SD-04 Samples														
			Color Chips	1.3	G												
			SD-07 Certificates														
			Epoxy Coatings	2.2.1	G												
			Manufacturer's Printed Instructions	3.1.4	G												
			High-Build Acrylic Coatings	2.2.2	G												
		10 11 00	SD-02 Shop Drawings														
			Placement Schedule	3.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 11 00	SD-03 Product Data														
			Visual Display Unit	1.2	G												
			Visual Display Unit	2.1	G												
			Aluminum Display Rail	2.1.4	G												
			SD-04 Samples														
			Aluminum	2.1.3	G												
			Porcelain Enamel	2.1.1	G												
			Cork	2.1.2	G												
			Acrylic	2.1.6	G												
			SD-07 Certificates														
			Indoor air quality for markerboards	2.2.1	S												
			Indoor air quality for tackboards	2.3	S												
			Certificate of Compliance	1.2	G												
			SD-08 Manufacturer's Instructions														
			Manufacturer's Cleaning Instructions	3.3	G												
			Manufacturer's Printed Installation Instructions	3.2	G												
		10 14 00.10	SD-02 Shop Drawings														
			Detail Drawings	1.4.2	G												
			Detail Drawings	3.1	G												
			SD-03 Product Data														
			Modular Room-Identification and Building Identification Exterior Signage	2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR A/E REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 14 00.10	Exterior Safety Signs	2.3	G												
			Installation	3.1	G												
			Wind Load Requirements	1.2.1	G												
			SD-04 Samples														
			Modular Room-Identification and	2.1	G												
			Building Identification Exterior														
			Signage														
			Exterior Safety Signs	2.3	G												
			SD-10 Operation and Maintenance														
			Data														
			Protection and Cleaning	3.1.2	G												
		10 14 00.20	SD-02 Shop Drawings														
			Detail Drawings	1.4.2	G												
			SD-03 Product Data														
			Room Identification And	2.1	G												
			Directional Signage System														
			Stair Signage	2.2	G												
			Exit Door Tactile Sign	2.3	G												
			Building Directories	2.4	G												
			Safety Signs	2.5	G												
			Dimensional Branding Elements	2.6	G												
			SD-04 Samples														
			Interior Signage	1.4.1	G												
			Software	1.3	G												
			Room Identification And	2.1	G												
			Directional Signage System														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 14 00.20	Stair Signage	2.2	G												
			Exit Door Tactile Sign	2.3	G												
			Building Directories	2.4	G												
			Safety Signs	2.5	G												
			Restroom Signage	2.1.2	G												
			Dimensional Branding Elements	2.6	G												
			SD-10 Operation and Maintenance Data														
			Approved Manufacturer's Instructions	3.2	G												
			Protection and Cleaning	3.2.2	G												
		10 21 13	SD-02 Shop Drawings														
			Fabrication Drawings	2.1	G												
			Installation Drawings	3.2	G												
			SD-03 Product Data														
			Cleaning and Maintenance Instructions	2.1	G												
			Colors And Finishes	2.7	G												
			Anchoring Devices and Fasteners	2.2.2	G												
			Hardware and Fittings	2.2.4	G												
			Brackets	2.2.3	G												
			Door Hardware	2.2.5	G												
			Toilet Enclosures	2.3.1	G												
			Urinal Screens	2.3.2	G												
			Pilaster Shoes	2.5	G												
			Finishes	2.2.4.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 21 13	Finishes	2.7.2	G												
			SD-04 Samples														
			Colors and Finishes	2.7	G												
			Hardware and Fittings	2.2.4	G												
			Anchoring Devices and Fasteners	2.2.2	G												
			SD-07 Certificates														
			Warranty	1.6	G												
			SD-10 Operation and Maintenance														
			Data														
			Plastic Identification	2.1.1	G												
		10 21 23.16	SD-02 Shop Drawings														
			Cubicle Track Layout	1.3	G												
			SD-03 Product Data														
			Product Data	2.1.6	G												
			Product Data	2.2.6	G												
			SD-04 Samples														
			Product Samples	2.1	G												
			SD-06 Test Reports														
			Flame Resistance	2.1.1.4	G												
			SD-07 Certificates														
			Parts List	2.1.6	G												
			Parts List	2.2.6	G												
			SD-08 Manufacturer's Instructions														
			Installation	3.1	G												
			SD-10 Operation and Maintenance														
			Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I O W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 21 23.16	Cubicle Track System	2.1	G												
		10 26 00	SD-02 Shop Drawings														
			Corner Guards	2.2	G												
			Wall Guards	2.3	G												
			Wall Panels	2.4	G												
			SD-03 Product Data														
			Corner Guards	2.2	G												
			Wall Guards	2.3	G												
			Wall Panels	2.4	G												
			Recycled content for aluminum component of corner guards	2.2.1	S												
			SD-04 Samples														
			Corner Guards	2.2	G												
			Wall Guards	2.3	G												
			Wall Panels	2.4	G												
			SD-06 Test Reports														
			Fire Resistance Rating	2.1.1.2	G												
			SD-07 Certificates														
			Indoor air quality for wall covering/panels	2.4	S												
			Indoor air quality for adhesives	2.7	S												
			SD-10 Operation and Maintenance Data														
			Corner Guards	2.2	G												
			Wall Guards	2.3	G												
			Wall Panels	2.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 28 13	SD-02 Shop Drawings														
			Product Schedule	2.1	G												
			SD-03 Product Data														
			Recycled content for stainless steel toilet accessories	2.1	S												
			Item A5030	2.1.3	G												
			Item A5084	2.1.4	G												
			Item A5090	2.1.5	G												
			Item A5109	2.1.6	G												
			Item A5110	2.1.7	G												
			Item A5135	2.1.8	G												
			Item A5145	2.1.9	G												
			Item A5170	2.1.10	G												
			SD-10 Operation and Maintenance Data														
			Item A5030	2.1.3	G												
			Item A5084	2.1.4	G												
			Item A5090	2.1.5	G												
			Item A5109	2.1.6	G												
			Item A5110	2.1.7	G												
			Item A5135	2.1.8	G												
			Item A5145	2.1.9	G												
			Item A5170	2.1.10	G												
		10 44 16	SD-02 Shop Drawings														
			Accessories	Part 2	G												
			Cabinets	Part 2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		10 44 16	Wall Brackets	2.1.2	G												
			SD-03 Product Data														
			Accessories	Part 2	G												
			Cabinets	Part 2	G												
			Wall Brackets	2.1.2	G												
			Replacement Parts List	3.1.1	G												
		10 51 13	SD-02 Shop Drawings														
			Types	2.1	G												
			Location	1.4	G												
			Installation	3.1	G												
			Numbering system	3.2	G												
			SD-03 Product Data														
			Material	2.2	G												
			Material	2.3.12	G												
			Locking Devices	2.3.1	G												
			Handles	2.3.2	G												
			Handles	2.3.13.3	G												
			Finish	2.2.2	G												
			components	2.3	G												
			components	2.3.13	G												
			Assembly	3.1	G												
			SD-04 Samples														
			Color chips	1.5.1	G												
		11 66 00	SD-02 Shop Drawings														
			Divider Curtains	2.1	G												
			SD-03 Product Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I E W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		11 66 00	Divider Curtains	2.1	G												
			Manufacturer's Installation	3.2	G												
			SD-04 Samples														
			Fabric	2.1.8	G												
			SD-05 Design Data														
			Calculations	1.4.3	G												
			SD-07 Certificates														
			Warranty	1.6	G												
		12 00 01.00 20	SD-01 Preconstruction Submittals														
			FF&E Schedule and Schedule	3.1.1.3	G												
			Updates														
			Contractor's Interior Designer's	3.1.1.1	G												
			Qualifications														
			SD-04 Samples														
			Final FF&E Mock-Up	3.1.2.8	G												
			Post Option Award FF&E Finish	3.2.2	G												
			Submittals														
			SD-05 Design Data														
			FF&E Basis of Design Package	3.1.2.2.2	G												
			FF&E BVD Request for Quotation	3.1.2.5	G												
			(RFQ) Package														
			BVD Package	3.1.2.6	G												
			Pre-Final FF&E Package 'Over	3.1.2.9	G												
			the Shoulder'														
			Pre-Final FF&E Package	3.1.2.10	G												
			Final FF&E Package	3.1.2.11	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		12 00 01.00 20	SD-10 Operation and Maintenance Data														
			Warranty and Maintenance Information	3.5.1	G												
			SD-11 Closeout Submittals														
			Punch List(s) Submittal	3.3.2	G												
		12 24 13	SD-02 Shop Drawings														
			Detailed Drawings	3.2	G												
			Location Schedule	2.1	G												
			SD-03 Product Data														
			Window Shades	2.1	G												
			Recycled Content for various fiber components	2.1	S												
			SD-04 Samples														
			Window Shades	2.1	G												
			SD-06 Test Reports														
			Flammability Requirements	1.4.2	G												
			SD-07 Certificates														
			Indoor Air Quality for roller window shades	2.1	S												
			Qualifications	1.4.1.1	G												
			SD-10 Operation and Maintenance Data														
			Window Shades	2.1	G												
		12 48 13	SD-02 Shop Drawings														
			Installation Drawings	3.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		12 48 13	Detail Drawings	3.2	G												
			SD-03 Product Data														
			Entrance Floor Mats and Frames	2.1.1	G												
			Adhesives and Concrete Primers	2.1.2	G												
			SD-04 Samples														
			Entrance Floor Mats and Frames	2.1.1	G												
			SD-08 Manufacturer's Instructions														
			Manufacturer's Instructions	3.2	G												
			SD-10 Operation and Maintenance														
			Data														
			Protection, Maintenance, and	3.2	G												
			Repair Information														
		13 34 20	SD-02 Shop Drawings														
			Plans	1.7	G												
			SD-03 Product Data														
			Construction Details	1.7	G												
			Preparation Instructions	1.7	G												
			Storage and Handling	1.7	G												
			Requirements														
			Installation Methods	1.7	G												
			SD-04 Samples														
			Color Chips	1.7	G												
			SD-07 Certificates														
			Product Certificates	1.7	G												
			SD-11 Closeout Submittals														
			Warranty	1.11	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		13 49 20.00 10	SD-02 Shop Drawings														
			Installation	3.2	G												
			Approved Drawings	2.5.1.5	G												
			SD-03 Product Data														
			Shielding System	3.2.1	G												
			Installation	3.2	G												
			Quality Control Plan	3.5	G												
			Qualifications	1.3.1	G												
			Shielded Door	3.7.3.1	G												
			Filter Assemblies	2.6.4	G												
			SD-06 Test Reports														
			Field Testing	3.7.1													
			SD-10 Operation and Maintenance														
			Data														
			Operating and Maintenance	1.6.3	G												
			Manuals														
			Service Organization	2.2.1	G												
		13 50 00	SD-01 Preconstruction Submittals														
			Installer's Qualifications	1.6.1.1	G												
			Test Personnel	1.6.1.2	G												
			SD-02 Shop Drawings														
			System Layout	2.4	G												
			Logic Tree	3.11	G												
			SD-03 Product Data														
			Ignitable Liquid Drainage Floor	1.2	G												
			Assembly (ILDFA)														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION REV WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		13 50 00	ILDFA Piping And Fittings	2.5	G												
			ILDFA Control Panel	3.5	G												
			Flushing Manifolds	1.2	G												
			Flushing Water Booster Pump	1.2	G												
			Flushing Water Booster Pump	2.7.3	G												
			Pressure Switch														
			Flushing Water Booster Pump	2.7.2	G												
			Control Panel														
			Effluent Pump	2.7.4	G												
			Flushing Water Solenoid Valves	3.3.3	G												
			Liquid Sensors	2.11	G												
			Paint	2.12	G												
			Control Wiring	2.13	G												
			Grounding Cable	2.15	G												
			Fittings and Couplings	2.5.3	G												
			Battery Charger	2.10.4.1.2	G												
			Batteries	2.10.4.1	G												
			Grounding Points	2.14	G												
			Methods for Securing Ramps	2.16	G												
			Water Meter	2.9	G												
			Trench Cover	2.4.1	G												
			Effluent Piping	2.6.1	G												
			Backflow Preventer	2.8	G												
			SD-05 Design Data														
			Flooring and Trench Cover	2.4.1	G												
			Strength Calculations														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	CLASSIFICATION GOVT OR A/E REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		13 50 00	Standby Battery Power	2.10.4.1	G												
			Requirements Calculations														
			Hydraulic Calculations	3.3.3	G												
			SD-06 Test Reports														
			Flooring and Trench Cover	2.4.1	G												
			Strength Test Reports														
			Test Plans	3.10.1	G												
			Verification of Compliant	3.14	G												
			Installation														
			Final Acceptance Test Report	3.14	G												
			SD-07 Certificates														
			Materials and Equipment	2.2	G												
			SD-10 Operation and Maintenance														
			Data														
			(O&M) Instructions	2.17	G												
			Posted Instructions	3.15	G												
			SD-11 Closeout Submittals														
			As-Built Drawings	3.14	G												
			Spare Parts	1.8	G												
		14 24 13	SD-02 Shop Drawings														
			Elevator	2.1	G												
			Elevator Components	1.2.1	G												
			Elevator Components	1.2.2	G												
			Elevator Machine	1.2.1	G												
			Elevator Controller	1.2.1	G												
			Wiring Diagrams	1.3.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS / FIC / REVIEW / WORK	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		14 24 13	SD-03 Product Data														
			Elevator	2.1	G												
			Elevator Components	1.2.1	G												
			Elevator Components	1.2.2	G												
			Data Sheets	1.2.2	G												
			Elevator Microprocessor Controller	2.5.2	G												
			SD-05 Design Data														
			Emergency Power Systems	1.2.3.3													
			Heat Loads	1.2.3.2													
			Reaction Loads	1.2.3.1													
			SD-07 Certificates														
			price lists	1.3.2	G												
			Warranty	1.4													
			Endorsement Letter	1.3.1.1													
			Welders' Qualifications	1.2.4													
			Elevator Controller Certification	2.5.2.3	G												
			SD-10 Operation and Maintenance Data														
			Elevator	2.1	G												
			Maintenance Control Program (MCP)	1.2.5	G												
			Software and Documentation	2.5.2.2	G												
		21 13 13	SD-01 Preconstruction Submittals														
			Qualified Fire Protection Engineer (QFPE)	1.2.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		21 13 13	Sprinkler System Designer	1.4.2.1	G												
			Sprinkler System Installer	1.4.2.2	G												
			SD-02 Shop Drawings														
			Shop Drawing	1.2.1.1	G												
			SD-03 Product Data														
			Pipe	2.2.1	G												
			Fittings	2.3.1.2	G												
			Valves	2.3.4	G												
			Riser Check	2.3.5	G												
			Relief Valves	2.8.4	G												
			Sprinklers	2.7	G												
			Pipe Hangers and Supports	2.3.3	G												
			Sprinkler Alarm Switch	2.4.1	G												
			Valve Supervisory (Tamper)	2.4.2	G												
			Switch														
			Fire Department Connection	2.6	G												
			Backflow Prevention Assembly	2.5	G												
			Air Vent	2.8.5	G												
			Hose Valve	2.5.1	G												
			Nameplates	2.1.2	G												
			SD-05 Design Data														
			Hydraulic Calculations	1.2.1.2	G												
			SD-06 Test Reports														
			Test Procedures	3.7.1	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		21 13 13	Verification of Compliant Installation	3.7.2.1	G												
			Request for Government Final Test	3.7.2.2	G												
			SD-10 Operation and Maintenance Data														
			Operating and Maintenance (O&M) Instructions	3.9	G												
			Spare Parts	1.6	G												
			SD-11 Closeout Submittals														
			As-built drawings	3.9													
		21 22 00	SD-01 Preconstruction Submittals														
			Qualified Fire Protection Engineer (QFPE)	1.1.2	G												
			Clean Agent System Designer	1.6.1.5	G												
			Releasing System Designer	1.6.1.1	G												
			Releasing System Installer	1.6.1.4	G												
			Releasing System Supervisor	1.6.1.2	G												
			Releasing System Technician	1.6.1.3	G												
			Clean Agent System Installer	1.6.1.6	G												
			Test Technician	1.6.1.8	G												
			Releasing System Site-Specific Software Acknowledgement	1.5	G												
			SD-02 Shop Drawings														
			Nameplates	2.1.2	G												
			Instructions	2.1.5	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR A/E REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		21 22 00	Wiring Diagrams	3.3.3.1	G												
			System Layout	1.1.1	G												
			System Operation	1.4	G												
			Notification Appliances	2.10	G												
			Initiating Devices	1.4.2	G												
			Battery Power	2.12.1.2	G												
			Voltage Drop Calculations	2.12.1.2	G												
			SD-03 Product Data														
			Clean Agent	1.1.1	G												
			High-Pressure Containers	2.2.6	G												
			Piping and Fittings	2.2.1	G												
			Pipe Hangers and Supports	2.2.3	G												
			Low-Pressure Switch	2.2.7	G												
			Discharge Nozzles	2.2.5	G												
			Escutcheons	2.2.4	G												
			Releasing Control Unit	2.3	G												
			Smoke Detectors	2.4	G												
			Air Sampling Smoke Detectors	2.4.1	G												
			Manual Release Stations	2.5	G												
			Abort Stations	2.6	G												
			Notification Appliances	2.10	G												
			Batteries	2.12.1	G												
			Battery Charger	2.12.2	G												
			Surge Protective Devices	2.13	G												
			Wire	2.14.1	G												
			Back Boxes and Conduit	3.3.3.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS OR FIC ATT ION R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		21 22 00	Ceiling Bridges	3.4.6	G												
			Document Storage Cabinet	3.14.3	G												
			Warning Signs	2.15	G												
			Supplemental Notification	2.12.1.1	G												
			Appliance Circuit Panels														
			Auxiliary Power Supply Panels	2.12.1.1	G												
			Addressable Interface Devices	2.7	G												
			Addressable Control Modules	2.8	G												
			Isolation Modules	2.9	G												
			Terminal Cabinets	3.3.3.2	G												
			SD-05 Design Data														
			Discharge Calculations	1.1.1	G												
			Air Sampling Smoke Detection	2.4.1													
			System Calculations														
			SD-06 Test Reports														
			Test Procedures	3.9.1	G												
			SD-07 Certificates														
			Verification of Compliant	3.9.2.1	G												
			Installation														
			Request for Government Final	3.9.2.2	G												
			Test														
			SD-09 Manufacturer's Field														
			Reports														
			System Operation	1.4	G												
			SD-10 Operation and Maintenance														
			Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		21 22 00	Operation and Maintenance (O&M) Instructions	3.11	G												
			Instruction of Government Employees	3.13	G												
			SD-11 Closeout Submittals														
			Spare parts	1.8.1													
			As-built drawings	3.11													
		22 00 00	SD-02 Shop Drawings														
			Plumbing System	3.9.1	G												
			SD-03 Product Data														
			Recycled Content for Steel Pipe	2.1	S												
			Recycled Content for Cast Iron Pipe	2.1	S												
			Backflow Prevention Assemblies	3.9.1.1	G												
			Shower Faucets	2.4	G												
			WaterSense Label for Lavatory Faucet	2.4.1	S												
			Fixtures	2.4													
			Flush Valve Water Closets	2.4.2													
			WaterSense Label for Flush Valve Water Closet	2.4.2	S												
			Flush Valve Urinals	2.4.3													
			WaterSense Label for Urinal	2.4.3	S												
			Integral Lavatories	2.4.4													
			Kitchen Sinks	2.4.5													
			Service Sinks	2.4.6													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		22 00 00	Drinking-Water Coolers	2.4.7	G												
			Energy Star Label for Electric Water Cooler	2.4.7	S												
			Water Heaters	2.8	G												
			Energy Star Label for Gas Storage Water Heater	2.8.1.1	S												
			Pumps	2.9	G												
			Welding	1.5.1													
			Vibration-Absorbing Features	3.4	G												
			Plumbing System	3.9.1													
			SD-06 Test Reports														
			Tests, Flushing and Disinfection	3.9													
			Test of Backflow Prevention Assemblies	3.9.1.1	G												
			SD-07 Certificates														
			Materials and Equipment	1.3													
			Bolts	2.1.1													
			SD-10 Operation and Maintenance Data														
			Plumbing System	3.9.1	G												
		22 05 48.00 20	SD-02 Shop Drawings														
			Inertia Bases	2.7													
			Machinery Bases	2.6													
			Saddles	2.6													
			SD-03 Product Data														
			Isolators	2.3													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS OR FICAT ION R E V O N	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		22 05 48.00 20	Flexible Connectors	2.8													
			Flexible Duct Connectors	2.9													
			Pipe Guides	2.10													
			Thrust Restraints	2.11													
			Inertia Bases	2.7													
			Machinery Bases	2.6													
			Machinery Foundations and Subbases	3.1.11													
			Saddles	2.6													
			Machinery Manufacturer's Sound Data	1.4.2													
			SD-05 Design Data														
			Inertia Bases	2.7													
			Machinery Bases	2.6													
			Saddles	2.6													
			Machinery	1.4.3													
			Machinery Over 300 Pounds	1.4.4													
			SD-06 Test Reports														
			Equipment Vibration Tests	3.2.3.1													
			Protected Spring Isolators	2.4													
			SD-08 Manufacturer's Instructions														
			Vibration and Noise Isolation	3.1.1													
			Components														
		23 01 30.41	SD-01 Preconstruction Submittals														
			Record of Existing Conditions	3.1.1.1	G												
			Coordination Plan	3.1.1.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEW OR E W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 01 30.41	NADCA Firm	1.4.1	G												
			NADCA Team Assistants	1.4.1	G												
			NADCA Air System Cleaning Specialist (ASCS)	1.4.1	G												
			NADCA Supervisor Qualifications	1.4.1	G												
			Records of Experience in the Field of HVAC System Cleaning	1.4.2	G												
			NADCA Work Execution Schedule	1.5.1	G												
			SD-03 Product Data														
			Safety Data Sheets (SDS)	1.4.3	G												
			SD-06 Test Reports														
			Testing Procedures Summary	3.3.2	G												
			Post-Project Report	3.3.2	G												
		23 05 93	SD-01 Preconstruction Submittals														
			Records of Existing Conditions	1.3.3	G												
			Independent TAB Agency and Personnel Qualifications	1.5.1	G												
			TAB Design Review Report	1.5.3.2	G												
			SD-02 Shop Drawings														
			TAB Schematic Drawings and Report Forms	1.3.3	G												
			SD-03 Product Data														
			Equipment and Performance Data	1.3	G												
			TAB Related HVAC Submittals	1.5.1.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS / FIC / REVIEW / WORK	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 05 93	SD-06 Test Reports														
			Completed Pre-Final DALT Report	3.3.5	G												
			Certified Final DALT Report	3.3.8	G												
			Prerequisite HVAC Work Checkout List	1.5.3.3	G												
			Prerequisite HVAC Work Checkout List	1.5.3.3	G												
			Prerequisite HVAC Work Checkout List	1.5.3.3	G												
			Proportional Balancing	3.4.5.1	G												
			Proportional Balancing	3.7	G												
			Season 1	3.4.5.2	G												
			Season 1	3.7	G												
			Season 2	3.4.5.2	G												
			Season 2	3.7	G												
			SD-07 Certificates														
			Independent TAB Agency and Personnel Qualifications	1.5.1	G												
			DALT and TAB Submittal and Work Schedule	1.5.3.2	G												
			TAB Pre-Field Engineering Report	1.5.3.3	G												
			Instrument Calibration Certificates	1.5.5	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 05 93	DALT and TAB Procedures Summary	3.7	G												
			Completed Pre-Final DALT Work Checklist	3.7	G												
			Advance Notice of Pre-Final DALT Field Work	3.3.2	G												
			Proportional Balancing	3.4.5.1	G												
			Proportional Balancing	3.7	G												
			Season 1	3.4.5.2	G												
			Season 1	3.7	G												
			Season 2	3.4.5.2	G												
			Season 2	3.7	G												
		23 07 00	SD-02 Shop Drawings														
			MICA Plates	3.2.2.4	G												
			Pipe Insulation Systems	2.3													
			Pipe Insulation Systems	3.2													
			Duct Insulation Systems	3.3													
			Equipment Insulation Systems	3.4													
			Recycled content for insulation materials	2.3.1	S												
			SD-03 Product Data														
			Pipe Insulation Systems	2.3	G												
			Pipe Insulation Systems	3.2	G												
			Duct Insulation Systems	3.3	G												
			Equipment Insulation Systems	3.4	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 07 00	Indoor air quality for adhesives	2.2.1	S												
			SD-08 Manufacturer's Instructions														
			Pipe Insulation Systems	2.3	G												
			Pipe Insulation Systems	3.2	G												
			Duct Insulation Systems	3.3	G												
			Equipment Insulation Systems	3.4	G												
		23 09 00.00 22	SD-02 Shop Drawings														
			DDC Contractor Design Drawings	3.2	G												
			Draft As-Built Drawings	3.2	G												
			Final As-Built Drawings	3.2	G												
			SD-03 Product Data														
			Programming Software	1.8.3	G												
			Controller Application Programs	1.8.4	G												
			Configuration Software	1.8.1	G												
			Controller Configuration Settings	1.8.2	G												
			Manufacturer's Product Data	2.2	G												
			SD-05 Design Data														
			Boiler Or Cooling Tower Plant	1.9													
			Gateway Request														
			SD-06 Test Reports														
			Start-Up Testing Report	3.4.2	G												
			PVT Procedures	3.5.1	G												
			PVT Report	3.5.3	G												
			Pre-Construction Quality Control (QC) Checklist	1.11.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 09 00.00 22	Post-Construction Quality Control (QC) Checklist	1.11.2	G												
			Control Contractor's Performance Verification Testing Plan	3.6.5	G												
			Equipment Supplier's Performance Verification Testing Plan	3.6.3.1	G												
			Endurance Testing Results	3.6.8.3	G												
			Performance Verification Test Report	3.6.9	G												
			Bus Waveform Report	3.7	G												
			SD-07 Certificates														
			Contractor Qualifications	1.10	G												
			SD-10 Operation and Maintenance Data														
			Operation and Maintenance (O&M) Instructions	3.10	G												
			Training Documentation	3.12.1	G												
			SD-11 Closeout Submittals														
			Enclosure Keys	2.5	G												
			Password Summary Report	3.1.7.1	G												
			Closeout Quality Control (QC) Checklist	1.11.3	G												
		23 11 20	SD-02 Shop Drawings														
			Gas Piping System	1.5.2	G												
			Gas Piping System	2.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 11 20	Gas Piping System	3.3	G												
			SD-03 Product Data														
			Gas Equipment Connectors	1.5.2	G												
			Gas Piping System	1.5.2	G												
			Gas Piping System	2.2	G												
			Gas Piping System	3.3	G												
			Pipe Coating Materials	2.1	G												
			Pressure Regulators	2.7.1	G												
			Risers	2.4	G												
			Valves	2.3	G												
			Warning and Identification Tape	2.2.3	G												
			SD-06 Test Reports														
			Testing	3.18	G												
			Pressure Tests	3.18.1	G												
			Test with Gas	3.18.2	G												
			SD-07 Certificates														
			Welders Procedures and	1.5.1	G												
			Qualifications														
			Assigned Number, Letter, or	1.5.1	G												
			Symbol														
			SD-08 Manufacturer's Instructions														
			Pipe Coating Materials	2.1	G												
			SD-10 Operation and Maintenance														
			Data														
			Gas Facility System and	1.3.1	G												
			Equipment Operation														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 11 20	Gas Facility System Maintenance	1.3.2	G												
			Gas Facility Equipment	1.3.3	G												
			Maintenance														
		23 21 23	SD-02 Shop Drawings														
			System Coordination	2.1.2	G												
			SD-03 Product Data														
			Instructions	2.2.2	G												
			Equipment Data	2.2.5	G												
			Training Period	3.5.2	G												
			SD-06 Test Reports														
			Field Quality Control	3.3													
			SD-07 Certificates														
			Manufacturer's Representative	1.3.1													
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	3.5.1	G												
			Manuals														
			Training	3.5.2	G												
		23 23 00	SD-02 Shop Drawings														
			Refrigerant Piping System	2.3	G												
			SD-03 Product Data														
			Refrigerant Piping System	2.3													
			Qualifications	1.3.1													
			Refrigerant Piping Tests	3.5													
			Verification of Dimensions	3.1													
			SD-06 Test Reports														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 23 00	Refrigerant Piping Tests	3.5													
			SD-07 Certificates														
			Service Organization	2.1													
			SD-10 Operation and Maintenance														
			Data														
			Maintenance	1.5	G												
			Operation and Maintenance	3.4	G												
			Manuals														
			Demonstrations	3.4	G												
		23 25 00	SD-03 Product Data														
			Water Treatment System	2.3.1.2.1	G												
			Water Analysis	2.1.3	G												
			Spare Parts	1.3													
			Field Instructions	3.4.1													
			Tests	3.3.1	G												
			Training Course	3.4.1	G												
			SD-06 Test Reports														
			Condenser Water QA Tests	3.3.4.1													
			SD-10 Operation and Maintenance														
			Data														
			Water Treatment System	2.3.1.2.1													
		23 30 00	SD-02 Shop Drawings														
			Detail Drawings	1.4.4	G												
			SD-03 Product Data														
			Metallic Flexible Duct	2.9.1.1													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 30 00	Insulated Nonmetallic Flexible Duct Runouts	2.9.1.2													
			Duct Connectors	2.9.1.2													
			Duct Access Doors	2.9.2	G												
			Fire Dampers	2.9.3	G												
			Manual Balancing Dampers	2.9.4	G												
			Sound Attenuation Equipment	2.9.7													
			Acoustical Duct Liner	2.9.7.3													
			Diffusers	2.9.8.1													
			Registers and Grilles	2.9.8.4													
			Louvers	2.9.9													
			Air Vents, Penthouses, and Goosenecks	2.9.10													
			In-Line Centrifugal Fans	2.10.1.1													
			Centrifugal Type Power Roof Ventilators	2.10.1.2													
			Air Handling Units	2.11	G												
			Variable Volume, Single Duct Terminal Units	2.12.1.1	G												
			Series Fan Powered Variable Air Volume (VAV) Terminals	2.12.1.2	G												
			Reheat Units	2.12.1.3	G												
			Energy Recovery Devices	2.13	G												
			Test Procedures	1.4.5													
			Diagrams	1.2.1.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 30 00	Indoor Air Quality for Duct Sealants	2.9.1	S												
			SD-06 Test Reports														
			Performance Tests	3.12	G												
			Damper Acceptance Test	3.10	G												
			SD-07 Certificates														
			Bolts	1.4.1													
			Ozone Depleting Substances	1.4.3													
			Technician Certification														
			SD-08 Manufacturer's Instructions														
			Manufacturer's Installation	3.2													
			Instructions														
			Operation and Maintenance	3.15.2													
			Training														
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	3.15.1	G												
			Manuals														
			Fire Dampers	2.9.3	G												
			Manual Balancing Dampers	2.9.4	G												
			In-Line Centrifugal Fans	2.10.1.1	G												
			Centrifugal Type Power Roof Ventilators	2.10.1.2	G												
			Air Handling Units	2.11	G												
			Variable Volume, Single Duct Terminal Units	2.12.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 30 00	Series Fan Powered Variable Air Volume (VAV) Terminals	2.12.1.2	G												
			Reheat Units	2.12.1.3	G												
			Energy Recovery Devices	2.13	G												
			SD-11 Closeout Submittals														
			Indoor Air Quality During Construction	3.13	S												
		23 52 43.00 20	SD-02 Shop Drawings														
			Fuel Train	1.3.2.2													
			Wiring Diagram	1.3.2.2													
			SD-03 Product Data														
			Boilers	2.1													
			Boiler Trim and Control Equipment	2.3													
			Burners and Control Equipment	2.2													
			Stack, Breeching, and Supports	2.3.16													
			SD-06 Test Reports														
			Operational Tests	3.4.1													
			Water Analysis	1.3.3													
			SD-07 Certificates														
			Boilers	2.1													
			Burners and Control Equipment	2.2													
			Boiler Trim and Control Equipment	2.3													
			SD-08 Manufacturer's Instructions														
			Boilers	2.1													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 52 43.00 20	Feedwater Treatment Feeder	2.3.7													
			SD-10 Operation and Maintenance Data														
			Boilers	2.1													
			SD-11 Closeout Submittals														
			Boilers	2.1													
		23 64 26	SD-03 Product Data														
			Electrical Heat Tracing	2.9	G												
			Calibrated Balancing Valves	2.4.8	G												
			Water Pressure Reducing Valve	2.4.9													
			Pressure Relief Valve	2.4.10													
			Expansion Joints	2.5.9	G												
			Combination Strainer and Pump	2.5.3													
			Suction Diffuser														
			Expansion Tanks	2.7													
			Air Separator Tanks	2.8													
			SD-06 Test Reports														
			Piping Welds NDE Report	3.1.1.3													
			Pressure Tests Reports	3.6.2	G												
			One-Year Inspection Report For Cooling Water	3.8	G												
			SD-07 Certificates														
			Employer's Record Documents (For Welding)	3.1.1.1													
			Welding Procedures and Qualifications	3.1.1.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 64 26	SD-08 Manufacturer's Instructions														
			Lesson plan for the Instruction	3.7	G												
			Course														
			SD-10 Operation and Maintenance														
			Data														
			Calibrated Balancing Valves	2.4.8	G												
			Water Pressure Reducing Valve	2.4.9	G												
			Pressure Relief Valve	2.4.10	G												
			Expansion Joints	2.5.9	G												
			Combination Strainer and Pump	2.5.3	G												
			Suction Diffuser														
			Expansion Tanks	2.7	G												
			Air Separator Tanks	2.8	G												
		23 81 00	SD-03 Product Data														
			Spare Parts	3.7.1													
			Posted Instructions	3.4													
			Coil Corrosion Protection	2.5.1													
			System Performance Tests	3.6													
			Training	3.4	G												
			Inventory	1.5													
			Supplied Products	2.1													
			Manufacturer's Standard Catalog	2.2													
			Data														
			SD-06 Test Reports														
			Refrigerant Tests, Charging, and	3.5	G												
			Start-Up														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 81 00	System Performance Tests	3.6	G												
			SD-07 Certificates														
			Service Organizations	3.7.2													
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	3.4	G												
			Manuals														
			SD-11 Closeout Submittals														
			Ozone Depleting Substances	2.2.2.3	S												
		23 81 23	SD-03 Product Data														
			Computer Room Air Conditioner	2.1	G												
			Space Temperature Control	2.5.2	G												
			System Drawings														
			Filters	2.1.5													
			Refrigerants	1.4	S												
			Leak Detection	2.2.1.3	G												
			SD-06 Test Reports														
			Manufacturer's Factory Test	2.8.1	G												
			Plans														
			Factory Test Reports	2.8.4	G												
			Field Test Schedule	3.3.2	G												
			Manufacturer's Field Test Plans	3.3.1	G												
			Field Test Reports	3.3.6	G												
			SD-07 Certificates														
			Certificate of Specification	2.3	G												
			Compliance														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 81 23	Credentials of the Manufacturer's Field Test Representative	3.3.3	G												
			Ozone Depleting Substances Technician Certification	1.5.1													
			Certified List Of Qualified Permanent Service Organizations	1.6.3													
			Seismic Certification	2.1.10	G												
			SD-08 Manufacturer's Instructions Installation Manual for Each Type of CRAC	3.1.2													
			SD-10 Operation and Maintenance Data														
			Computer Room Air Conditioner Operation and Maintenance Data	3.1.3	G												
			SD-11 Closeout Submittals														
			Indoor Air Quality During Construction	3.2	S												
		23 81 47	SD-02 Shop Drawings														
			System Diagrams	1.5.6	G												
			SD-03 Product Data														
			Water-Source Water-to-Air Heat Pumps	2.1.1	G												
			Refrigerants	2.1													
			Closed Circuit Coolers	2.1.2	G												
			Pumps	2.1.3	G												
			Expansion Tanks	2.4.7	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS / FIC / REV / WORK	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 81 47	Air Separators	2.4.8	G												
			U-Bend Assemblies	2.4.10	G												
			SD-06 Test Reports														
			Water-Source Water-To-Air Heat Pumps - Field Acceptance Test Plan	3.6.2.2	G												
			Closed Circuit Coolers - Field Acceptance Test Plan	3.6.2.2	G												
			Water-Source Water-To-Air Heat Pumps - Field Acceptance Test Report	3.6.2.3	G												
			Closed Circuit Coolers - Field Acceptance Test Report	3.6.2.3	G												
			SD-07 Certificates														
			Ozone Depleting Substances Technician Certification	1.5.7													
			SD-08 Manufacturer's Instructions														
			Water-Source Water-to-Air Heat Pumps - Installation Instructions	3.1.1													
			Closed Circuit Coolers - Installation Instructions	3.1.1													
			On-Site Training	3.6.4	G												
			SD-10 Operation and Maintenance Data														
			Water-Source Water-to-Air Heat Pumps	2.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		23 81 47	Closed Circuit Coolers	2.1.2	G												
			SD-11 Closeout Submittals														
			As-Built Drawings	3.1.1	G												
			Indoor Air Quality During Construction	3.6	S												
		23 82 00.00 20	SD-03 Product Data														
			Unit Heaters	2.1													
			SD-10 Operation and Maintenance Data														
			Unit Heaters	2.1													
		25 05 11.05	SD-01 Preconstruction Submittals														
			Wireless and Wired Broadcast Communication Request	3.2.1.3	G												
			Device Account Lock Exception Request	3.3.2	G												
			Multiple Ethernet Connection Device Request	3.2.3.2	G												
			Contractor Computer Cybersecurity Compliance Statements	1.10.1.6	G												
			Contractor Temporary Network Cybersecurity Compliance Statements	1.10.6	G												
			Cybersecurity Interconnection Schedule	1.8.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/ REV W/R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.05	Proposed STIG and SRG Applicability Report	1.8.1	G												
			SD-02 Shop Drawings														
			Network Communication Report	1.8.3	G												
			Cybersecurity Riser Diagram	1.8.6	G												
			SD-03 Product Data														
			Control System Cybersecurity Documentation	1.8.8	G												
			SD-06 Test Reports														
			Wireless Communication Test Report	3.2.1.4	G												
			Control System Cybersecurity Testing Procedures	3.14.1	G												
			Control System Cybersecurity Testing Report	3.14.3	G												
			SD-07 Certificates														
			Software Licenses	1.9	G												
			SD-11 Closeout Submittals														
			Confidential Password Report	3.4.5.5	G												
			Enclosure Keys	3.3.5	G												
			Software and Configuration Backups	1.8.5	G												
			Auditing Front End Software	3.5.3	G												
			Device Audit Record Upload Software	3.5.4.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/ REV W	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.05	System Maintenance Tool	3.9	G												
			Software														
			Control System Scanning Tools	3.11.2	G												
			STIG, SRG and Vendor Guide	1.8.7	G												
			Compliance Result Report														
			Control System Inventory Report	1.8.4	G												
		25 05 11.14	SD-01 Preconstruction Submittals														
			Wireless and Wired Broadcast	3.2.1.3	G												
			Communication Request														
			Device Account Lock Exception	3.3.2	G												
			Request														
			Multiple Ethernet Connection	3.2.3.2	G												
			Device Request														
			Contractor Computer	1.10.1.6	G												
			Cybersecurity Compliance														
			Statements														
			Contractor Temporary Network	1.10.6	G												
			Cybersecurity Compliance														
			Statements														
			Cybersecurity Interconnection	1.8.2	G												
			Schedule														
			Proposed STIG and SRG	1.8.1	G												
			Applicability Report														
			SD-02 Shop Drawings														
			Network Communication Report	1.8.3	G												
			Cybersecurity Riser Diagram	1.8.6	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REV W/R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.14	SD-03 Product Data														
			Control System Cybersecurity Documentation	1.8.8	G												
			SD-06 Test Reports														
			Wireless Communication Test Report	3.2.1.4	G												
			Control System Cybersecurity Testing Procedures	3.14.1	G												
			Control System Cybersecurity Testing Report	3.14.3	G												
			SD-07 Certificates														
			Software Licenses	1.9	G												
			SD-11 Closeout Submittals														
			Confidential Password Report	3.4.5.5	G												
			Enclosure Keys	3.3.5	G												
			Software and Configuration Backups	1.8.5	G												
			Auditing Front End Software	3.5.3	G												
			Device Audit Record Upload Software	3.5.4.1	G												
			System Maintenance Tool Software	3.9	G												
			Control System Scanning Tools	3.11.2	G												
			STIG, SRG and Vendor Guide Compliance Result Report	1.8.7	G												
			Control System Inventory Report	1.8.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REFERENCE REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.26 01	SD-01 Preconstruction Submittals														
			Wireless and Wired Broadcast Communication Request	3.2.2.3	G												
			Device Account Lock Exception Request	3.3.2	G												
			Multiple Ethernet Connection Device Request	3.2.4.2	G												
			Contractor Computer Cybersecurity Compliance Statements	1.10.1.6	G												
			Contractor Temporary Network Cybersecurity Compliance Statements	1.10.6	G												
			Cybersecurity Interconnection Schedule	1.8.2	G												
			Protection of Information At Rest Proposal	3.7.4	G												
			Proposed STIG and SRG Applicability Report	1.8.1	G												
			SD-02 Shop Drawings														
			Network Communication Report	1.8.3	G												
			Cybersecurity Riser Diagram	1.8.6	G												
			SD-03 Product Data														
			Control System Cybersecurity Documentation	1.8.8	G												
			SD-06 Test Reports														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.26 01	Wireless Communication Test Report	3.2.2.4	G												
			Control System Cybersecurity Testing Procedures	3.14.1	G												
			Control System Cybersecurity Testing Report	3.14.3	G												
			SD-07 Certificates														
			Software Licenses	1.9	G												
			SD-11 Closeout Submittals														
			Confidential Password Report	3.4.5.5	G												
			Enclosure Keys	3.3.7	G												
			Software and Configuration Backups	1.8.5	G												
			Auditing Front End Software	3.5.3	G												
			Device Audit Record Upload	3.5.4.2	G												
			Software														
			System Maintenance Tool	3.9	G												
			Software														
			Control System Scanning Tools	3.11.2	G												
			STIG, SRG and Vendor Guide	1.8.7	G												
			Compliance Result Report														
			Control System Inventory Report	1.8.4	G												
			Integrity Verification Software	3.13.2	G												
		25 05 11.26 02	SD-01 Preconstruction Submittals														
			Wireless and Wired Broadcast Communication Request	3.2.2.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I O W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.26 02	Device Account Lock Exception Request	3.3.2	G												
			Multiple Ethernet Connection Device Request	3.2.4.2	G												
			Contractor Computer Cybersecurity Compliance Statements	1.10.1.6	G												
			Contractor Temporary Network Cybersecurity Compliance Statements	1.10.6	G												
			Cybersecurity Interconnection Schedule	1.8.2	G												
			Protection of Information At Rest Proposal	3.7.4	G												
			Proposed STIG and SRG Applicability Report	1.8.1	G												
			SD-02 Shop Drawings														
			Network Communication Report	1.8.3	G												
			Cybersecurity Riser Diagram	1.8.6	G												
			SD-03 Product Data														
			Control System Cybersecurity Documentation	1.8.8	G												
			SD-06 Test Reports														
			Wireless Communication Test Report	3.2.2.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REFERENCE REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.26 02	Control System Cybersecurity Testing Procedures	3.14.1	G												
			Control System Cybersecurity Testing Report	3.14.3	G												
			SD-07 Certificates														
			Software Licenses	1.9	G												
			SD-11 Closeout Submittals														
			Confidential Password Report	3.4.5.5	G												
			Enclosure Keys	3.3.7	G												
			Software and Configuration Backups	1.8.5	G												
			Auditing Front End Software	3.5.3	G												
			Device Audit Record Upload Software	3.5.4.2	G												
			System Maintenance Tool Software	3.9	G												
			Control System Scanning Tools	3.11.2	G												
			STIG, SRG and Vendor Guide	1.8.7	G												
			Compliance Result Report														
			Control System Inventory Report	1.8.4	G												
			Integrity Verification Software	3.13.2	G												
		25 05 11.28	SD-01 Preconstruction Submittals														
			Wireless and Wired Broadcast Communication Request	3.2.1.3	G												
			Device Account Lock Exception Request	3.3.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.28	Multiple Ethernet Connection Device Request	3.2.3.2	G												
			Contractor Computer Cybersecurity Compliance Statements	1.10.1.6	G												
			Contractor Temporary Network Cybersecurity Compliance Statements	1.10.6	G												
			Cybersecurity Interconnection Schedule	1.8.2	G												
			Proposed STIG and SRG Applicability Report	1.8.1	G												
			SD-02 Shop Drawings Network Communication Report Cybersecurity Riser Diagram	1.8.3 1.8.6	G G												
			SD-03 Product Data Control System Cybersecurity Documentation	1.8.8	G												
			SD-06 Test Reports Wireless Communication Test Report	3.2.1.4	G												
			Control System Cybersecurity Testing Procedures	3.14.1	G												
			Control System Cybersecurity Testing Report	3.14.3	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR A/E REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		25 05 11.28	Software Licenses	1.9	G												
			SD-11 Closeout Submittals														
			Confidential Password Report	3.4.5.5	G												
			Enclosure Keys	3.3.5	G												
			Software and Configuration	1.8.5	G												
			Backups														
			Auditing Front End Software	3.5.3	G												
			Device Audit Record Upload	3.5.4.1	G												
			Software														
			System Maintenance Tool	3.9	G												
			Software														
			Control System Scanning Tools	3.11.2	G												
			STIG, SRG and Vendor Guide	1.8.7	G												
			Compliance Result Report														
			Control System Inventory Report	1.8.4	G												
		26 08 00	SD-06 Test Reports														
			Acceptance Tests and	3.1	G												
			Inspections														
			SD-07 Certificates														
			Qualifications	1.4.1	G												
			Acceptance Test and Inspections	1.4.3	G												
			Procedure														
		26 11 13.13	SD-02 Shop Drawings														
			Outdoor Enclosure	2.1	G												
			Enclosure Lighting	2.1.3													
			Lightning Protection	2.1.5													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N A / E R E V W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 11 13.13	Grounding	3.2													
			Raceway Routing	2.1.7													
			Fire Protection System	2.1.6													
			Heating, Ventilation, And Air Conditioning (HVAC)	2.1.4	G												
			SD-03 Product Data														
			Outdoor Enclosure	2.1	G												
			Fire Protection System	2.1.6													
			Enclosure Lighting	2.1.3	G												
			SD-05 Design Data														
			Structural Design	2.1.11	G												
			Fire Protection System	2.1.6													
			SD-06 Test Reports														
			Acceptance Checks and Tests	3.4.1	G												
			SD-10 Operation and Maintenance Data														
			Heating Ventilation, and Air Conditioning (HVAC)	2.1.4													
			Fire Protection System	2.1.6													
		26 12 19	SD-02 Shop Drawings														
			Pad-mounted Transformer Drawings	1.5.1	G												
			SD-03 Product Data														
			Pad-mounted Transformers	2.2	G												
			SD-06 Test Reports														
			Acceptance Checks and Tests	3.6.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 12 19	SD-07 Certificates														
			Transformer Efficiencies	2.2.2.1	G												
			SD-09 Manufacturer's Field Reports														
			Transformer Test Schedule	2.7.1	G												
			Design Tests	2.7.2	G												
			Routine and Other Tests	2.7.3	G												
			SD-10 Operation and Maintenance Data														
			Transformer(s)	1.6.1	G												
		26 20 00	SD-02 Shop Drawings														
			Panelboards	2.14	G												
			Transformers	2.16	G												
			Cable Trays	2.3	G												
			Wireways	2.28													
			Marking Strips	3.1.10.1													
			SD-03 Product Data														
			Receptacles	2.13	G												
			Circuit Breakers	2.14.3	G												
			Switches	2.11	G												
			Transformers	2.16	G												
			Enclosed Circuit Breakers	2.15	G												
			Motor Controllers	2.18	G												
			Manual Motor Starters	2.19	G												
			Secondary Bonding Busbar	2.22.5	G												
			Surge Protective Devices	2.29	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 20 00	Cable Trays	2.3	G												
			Re-Enterable Fire Rated Transition	2.4	G												
			Cable Tray Design	2.3	G												
			SD-06 Test Reports														
			600-volt Wiring Test	3.5.2	G												
			Grounding System Test	3.5.5	G												
			Transformer Tests	3.5.3	G												
			Ground-fault Receptacle Test	3.5.4	G												
			Static Grounding Receptacle Tests	3.5.6													
			SD-07 Certificates														
			Fuses	2.12	G												
			Static Grounding Receptacles	2.22.3													
			SD-09 Manufacturer's Field Reports														
			Transformer Factory Tests	2.31.1													
			SD-10 Operation and Maintenance Data														
			Electrical Systems	1.5.1	G												
		26 24 13	SD-02 Shop Drawings														
			Switchboard Drawings	1.5.2	G												
			SD-03 Product Data														
			Switchboard	2.2	G												
			SD-06 Test Reports														
			Switchboard Design Tests	2.5.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 24 13	Switchboard Production Tests	2.5.3	G												
			Acceptance Checks and Tests	3.4.1	G												
			SD-10 Operation and Maintenance Data														
			Switchboard Operation and Maintenance	1.6.1	G												
			SD-11 Closeout Submittals														
			Assembled Operation and Maintenance Manuals	1.6.2	G												
			Equipment Test Schedule	2.5.1	G												
			Required Settings	3.4	G												
			Service Entrance Available Fault Current Label	2.7	G												
		26 27 14.00 20	SD-02 Shop Drawings														
			Installation Drawings	1.3.1	G												
			SD-03 Product Data														
			Electricity Meters	2.1.3	G												
			Current Transformer	2.1.2	G												
			Communications	2.2	G												
			SD-06 Test Reports														
			Acceptance Checks and Tests	3.2.1	G												
			System Functional Verification	3.2.2	G												
			Meter Configuration Template	2.1.1	G												
			Meter Configuration Report	3.2.1	G												
			SD-10 Operation and Maintenance Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 27 14.00 20	Electricity Meters and Accessories	1.4.1	G												
			Electricity Meters and Accessories	2.1	G												
			SD-11 Closeout Submittals														
			System Functional Verification	3.2.2	G												
		26 29 23	SD-02 Shop Drawings														
			Schematic Diagrams	1.5.1	G												
			Interconnecting Diagrams	1.5.2	G												
			Installation Drawings	1.5.3	G												
			As-Built Drawings	1.5.3	G												
			SD-03 Product Data														
			Adjustable Speed Drives	2.1	G												
			Wires and Cables	2.3													
			SD-08 Manufacturer's Instructions														
			Installation instructions	1.5.4													
			SD-09 Manufacturer's Field Reports														
			Standard Products	1.5.5													
			SD-10 Operation and Maintenance Data														
			Adjustable Speed Drives	2.1													
		26 32 15	SD-02 Shop Drawings														
			Engine-Generator Set and Auxiliary Equipment	2.1.1	G												
			Auxiliary Systems	1.4.7	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 32 15	Detailed Drawings	1.4.6	G												
			Acceptance	3.14	G												
			SD-03 Product Data														
			Harmonic Requirements	2.1.10	G												
			Emissions	2.12	G												
			filters	2.7.2	G												
			Remote Alarm Annunciator	2.13.4	G												
			Engine-Generator Parameter	2.1.1													
			Schedule														
			Heat Exchanger	2.8.1													
			Generator	2.15													
			Manufacturer's Catalog	2.5													
			Site Welding	1.4.2													
			Spare Parts	1.7.2													
			Onsite Training	3.10													
			Posted Data and Instructions	3.13	G												
			Experience	1.4.4													
			Field Engineer	1.4.5													
			General Installation	3.1													
			Exciter	2.16													
			SD-05 Design Data														
			Performance Criteria	2.15													
			Sound Limitations	2.9	G												
			Integral Main Fuel Storage Tank	2.6.3													
			Heat Exchanger	2.8.1													
			Cooling System	2.8													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 32 15	Battery Charger	2.13.3.2													
			Capacity Calculations for	2.1.1	G												
			Engine-Generator Set														
			Capacity Calculations for	2.1.1	G												
			Batteries														
			Capacity Calculations for	2.1.1	G												
			Batteries														
			SD-06 Test Reports														
			Factory Inspection and Tests	2.27													
			Factory Tests	2.27.2													
			Onsite Inspection and Tests	3.4	G												
			Acceptance Checks and Tests	3.7.1	G												
			Functional Acceptance Tests	3.8.2	G												
			Maintenance Procedures	3.10	G												
			Operation and Maintenance	3.10	G												
			Manuals														
			Inspections	3.4.1	G												
			Functional Acceptance Test	3.7.4	G												
			Procedure														
			SD-07 Certificates														
			Cooling System	2.8													
			Reliability and Durability	2.1.5													
			Fuel System Certification	1.4.8	G												
			Start-Up Engineer	3.6	G												
			Engine Emission Limits	2.1.2.1	G												
			Sound Limitations	2.9													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 32 15	Materials and Equipment	2.4													
			Factory Inspection and Tests	2.27													
			Engine Tests	3.4.2	G												
			Generator Tests	3.4.3	G												
			Posted Data and Instructions	3.13	G												
			Training Plan	3.9.1	G												
		26 35 43	SD-02 Shop Drawings														
			Converter Drawings	1.5.3	G												
			SD-03 Product Data														
			Converter	2.1	G												
			Aircraft Power Cable Assembly	2.2	G												
			Remote Monitoring and Control	2.3	G												
			Panel														
			SD-06 Test Reports														
			Work Plan	1.5.5	G												
			Routine Factory Test Plan	1.5.6	G												
			Special Factory Test Plan	1.5.7	G												
			Factory Test Schedule	2.6.1	G												
			Routine Factory Tests	1.5.10	G												
			Certification														
			Special Factory Tests	1.5.11	G												
			Certification														
			SD-07 Certificates														
			Qualifications of Manufacturer	1.5.4	G												
			Nationally Recognized Testing	1.5.9	G												
			Laboratory (NRTL) Listing														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 35 43	SD-09 Manufacturer's Field Reports														
			Field Test Plan	1.5.8	G												
			Field Test Schedule	3.6.1	G												
			Field Test Certification	1.5.12	G												
			Training Syllabus	3.7.1	G												
			SD-10 Operation and Maintenance Data														
			Converter O&MM	1.6.1	G												
			Preliminary Converter O&MM	1.6.2	G												
			Remote Monitoring and Control Panel	2.3	G												
		26 36 23	SD-02 Shop Drawings														
			Automatic Transfer Switch Drawings	1.5.2	G												
			Generator Docking Station Drawings	1.5.3	G												
			Dual Purpose Docking Station Drawings	1.5.4	G												
			SD-03 Product Data														
			Automatic Transfer Switches	2.1	G												
			Remote Annunciator Panel	2.5	G												
			Generator Docking Station	2.2	G												
			Generator Docking Station	3.3.1	G												
			Dual Purpose Docking Station	2.3	G												
			Dual Purpose Docking Station	3.3.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 36 23	SD-06 Test Reports														
			Acceptance Checks and Tests	3.3.1	G												
			Functional Acceptance Tests	3.3.2	G												
			Factory Testing	2.6	G												
			Factory Test Reports	2.6.2	G												
			SD-07 Certificates														
			Proof of Listing	1.5.1	G												
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	1.4	G												
			Manual														
		26 41 00	SD-02 Shop Drawings														
			Installation	1.4.1													
			SD-03 Product Data														
			Each Major component	1.4.2	G												
			SD-06 Test Reports														
			Lightning Protection and	1.4.4	G												
			Grounding System Test Plan														
			Grounding Systems Testing	3.4.2	G												
			SD-07 Certificates														
			Component UL Listed and	1.4.3	G												
			Labeled														
			Lightning Protection System	1.4.5	G												
			Inspection Certificate														
			Roof Manufacturer's Warranty	3.1.1.1	G												
		26 51 00	SD-02 Shop Drawings														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V I W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 51 00	Occupancy/Vacancy Sensor Coverage Layout	1.5.8	G												
			Lighting Control System One-Line Diagram	1.7.2	G												
			Sequence of Operation for Lighting Control System	2.5.1	G												
			SD-03 Product Data														
			Luminaires	2.2	G												
			Light Sources	2.3	G												
			LED Drivers	2.4	G												
			Luminaire Warranty	1.6.1	G												
			Lighting Controls Warranty	1.6.2	G												
			Local Area Controller	2.5.1.1.1	G												
			Lighting Control Panel	2.5.1.2.1	G												
			Switches	2.5.2.1	G												
			Wall Box Dimmers	2.5.2.2	G												
			Scene Wallstations	2.5.2.3	G												
			Occupancy/Vacancy Sensors	2.5.2.4	G												
			Photosensors	2.5.2.5	G												
			Power Packs	2.5.2.4.5	G												
			Exit Signs	2.6.1	G												
			Emergency Drivers	2.6.3	G												
			Obstruction Lighting and Marking	2.7	G												
			SD-05 Design Data														
			Luminaire Design Data	1.5.1	G												
			Photometric Plan	1.5.7	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		26 51 00	SD-06 Test Reports														
			ANSI/IES LM-79 Test Report	1.5.2													
			ANSI/IES LM-80 Test Report	1.5.3													
			ANSI/IES TM-21 Test Report	1.5.4													
			ANSI/IES TM-30 Test Report	1.5.5													
			Occupancy/Vacancy Sensor	3.3.1.1													
			Verification Test														
			Photosensor Verification Test	3.3.1.1													
			SD-07 Certificates														
			LED Driver and Dimming Switch	1.5.6													
			Compatibility Certificate														
			SD-10 Operation and Maintenance														
			Data														
			Lighting System	1.7.1	G												
			Lighting Control System	1.7.2	G												
			Maintenance Staff Training Plan	3.4.2.1													
			End-User Training Plan	3.4.2.2													
		27 05 29.00 10	SD-02 Shop Drawings														
			PDS Design	1.3.3	G												
			PDS Design Technical Review	1.3.4	G												
			PDS Design Approval	1.3.5	G												
			SD-03 Product Data														
			PDS Hardened Carrier	1.5.3													
			SD-11 Closeout Submittals														
			User Drop Box	3.3.2.1													
			Other Enclosures	3.3.2.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF ACTION OR A/E REVIEW OR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		27 10 00	SD-02 Shop Drawings														
			Telecommunications Drawings	1.6.1.1	G												
			Telecommunications Space	1.6.1.2	G												
			Drawings														
			SD-03 Product Data														
			Telecommunications Cabling	2.3	G												
			Patch Panels	2.4.5	G												
			Telecommunications	2.5	G												
			Outlet/Connector Assemblies														
			Equipment Support Frame	2.4.2	G												
			Connector Blocks	2.4.3	G												
			SD-06 Test Reports														
			Telecommunications Cabling	3.4.1	G												
			Testing														
			SD-07 Certificates														
			Telecommunications Contractor	1.6.2.1	G												
			Key Personnel	1.6.2.2	G												
			Manufacturer Qualifications	1.6.2.3	G												
			Test Plan	1.6.3	G												
			SD-11 Closeout Submittals														
			Record Documentation	1.10.1	G												
		27 32 50.00 22	SD-02 Shop Drawings														
			Nameplates	1.5.1.1.1	G												
			Wiring Diagrams	1.5.1.1.1	G												
			System Layout	1.5.1.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS S I F I C A T I O N O R A / E R E V W R	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		27 32 50.00 22	Identifying And Instructional Signage	1.5.1.1.1	G												
			SD-03 Product Data														
			Technical Data And Computer Software	1.5.1.1.2	G												
			Base / Master Station	2.4.1	G												
			Power Supply	2.4.3	G												
			Call Boxes	2.4.2	G												
			Cabling And Wiring	2.4.4	G												
			SD-06 Test Reports														
			Field Quality Control	1.5.1.2.1	G												
			Testing Procedures	1.5.1.2.2	G												
			SD-07 Certificates														
			Installer	1.5.1.3.1	G												
			Qualified Professional Engineer (Qpe)	1.5.1.3.2	G												
			Request For Inspection And Tests	1.5.1.3.3	G												
			Testing	1.5.1.3.4	G												
			Instructor	3.5.1	G												
			SD-10 Operation and Maintenance Data														
			Operation And Maintenance (O&M) Instructions	1.5.1.4.1	G												
			SD-11 Closeout Submittals														
			As-Built Drawings	1.5.1.4.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		27 51 26	SD-02 Shop Drawings														
			Installation	3.2	G												
			SD-03 Product Data														
			Integrated Announcement	2.1.5	G												
			Controller (IAC)														
			Suspended Ceiling Mounted IP	2.1.7	G												
			Speaker with Microphone														
			Hard-lid Ceiling or Wall Mounted	2.1.8	G												
			IP Speaker and Microphone														
			IP Administrative Communication	2.1.6	G												
			Console														
			Exterior Wall Mounted IP	2.1.9	G												
			High-Output Horn														
			Pendant Mount IP with Speaker	2.1.10	G												
			SD-06 Test Reports														
			Acceptance Tests	3.6	G												
			SD-10 Operation and Maintenance														
			Data														
			Integrated Announcement	2.1.5	G												
			Controller (IAC)														
			IP Administrative Communication	2.1.6	G												
			Console														
		27 53 19.13	SD-01 Preconstruction Submittals														
			Qualifications	1.7.3	G												
			SD-02 Shop Drawings														
			System Description	1.6	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		27 53 19.13	System Layout	1.2.1	G												
			Detail Drawings	1.7.2.1	G												
			Coordination Drawings	1.7.2.2	G												
			SD-03 Product Data														
			Material and Equipment	2.1	G												
			Uninterruptible Power Supply	2.9	G												
			Warranty	1.10	G												
			SD-05 Design Data														
			Design Analysis and Calculations	1.6.8	G												
			SD-06 Test Reports														
			Acceptance Test Plan	3.8.1	G												
			Acceptance Test Procedure	3.8.5.2	G												
			Acceptance Test Report	3.8.7	G												
			SD-07 Certificates														
			Accreditation	1.7.1	G												
			Certificates of Compliance	3.8.5.1	G												
			SD-08 Manufacturer's Instructions														
			Installation	3.4	G												
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	1.11.1	G												
			Manuals														
			Training Plan	3.9.1	G												
			SD-11 Closeout Submittals														
			As-built System Drawings	3.8.5.1	G												
			Closeout Documentation	3.9.10	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		28 08 10	SD-05 Design Data														
			Test Plan	3.1	G												
			SD-06 Test Reports														
			Final Test Report	3.4	G												
			Pre-Acceptance Test Certification	3.2	G												
			SD-07 Certificates														
			Qualifications	1.4.1													
		28 10 05	SD-02 Shop Drawings														
			ESS Components	1.3.3.1	G												
			Access Control System (ACS)	2.4	G												
			Security Hardware Door	1.3.3.1	G												
			Schedule														
			Overall System Schematic	1.3.3.1	G												
			Video Surveillance System (VSS)	2.5.4	G												
			Schedule														
			SD-03 Product Data														
			Premise Control Unit	2.3.6	G												
			Detection Sensors	2.3.7	G												
			Access Control Unit	2.4.4	G												
			Access Control Devices	2.4.5	G												
			Cameras	2.5.1	G												
			Camera Lenses	2.5.1.2	G												
			Camera Housing and Mounts	2.5.1.3	G												
			Video Recording	2.5.3.3	G												
			Communications Interface	2.6	G												
			Devices														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		28 10 05	Network Switch	2.6.3	G												
			Video and ESS Transmission	2.6.4	G												
			Uninterruptible Power Supply (UPS)	2.7.1	G												
			Batteries	2.7.2	G												
			Component Enclosure	2.8	G												
			Equipment Rack	2.9	G												
			SD-05 Design Data														
			Backup Battery Capacity Calculations	1.5.1	G												
			Video Surveillance System (VSS) Storage Calculations	1.5.2	G												
			Error and Throughput Rates	2.4.2	G												
			SD-07 Certificates														
			Contractor Qualifications	1.3.4.1	G												
			Instructor Qualifications	1.3.4.2	G												
			Contactless Card Readers	2.4.5.1.1	G												
			Wire And Cable	2.6.5	G												
			Bonding, Grounding, And Shielding	3.1.9	G												
			SD-10 Operation and Maintenance Data														
			ESS Components	1.3.3.1	G												
			ESS Software, Data Package 4	1.6	G												
			ESS Training	3.6	G												
			ESS Training Outline	3.6.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		28 10 05	SD-11 Closeout Submittals														
			As-Built Drawings	1.7	G												
			Warranty	2.4.5.3.6	G												
		28 31 76	SD-01 Preconstruction Submittals														
			Qualified Fire Protection Engineer (QFPE)	1.3.2	G												
			Fire alarm system designer	1.9.2.1	G												
			Supervisor	1.9.2.2	G												
			Technician	1.9.2.3	G												
			Installer	1.9.2.4	G												
			Test Technician	1.9.2.5	G												
			Fire Alarm System Site-Specific Software Acknowledgement	1.7	G												
			SD-02 Shop Drawings														
			Nameplates	1.9.1.3	G												
			Instructions	2.2.4	G												
			Wiring Diagrams	1.9.1.4	G												
			System Layout	1.9.1.5	G												
			Notification Appliances	1.9.1.6	G												
			Initiating devices	1.9.1.7	G												
			Amplifiers	1.9.1.8	G												
			Battery Power	1.9.1.9	G												
			Voltage Drop Calculations	1.9.1.10	G												
			SD-03 Product Data														
			Fire Alarm and Mass Notification Control Unit (FMCU)	2.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		28 31 76	Local Operating Console (LOC)	1.4.4	G												
			Amplifiers	1.9.1.8	G												
			Tone Generators	2.5	G												
			Digitalized voice generators	2.5	G												
			LCD Annunciator	2.6.1	G												
			Manual Stations	2.7	G												
			Smoke Detectors	2.8	G												
			Duct Smoke Detectors	2.8.2	G												
			Flame Detectors	2.9	G												
			Carbon monoxide detector	2.10	G												
			Addressable Interface Devices	2.11	G												
			Addressable Control Modules	2.12	G												
			Isolation Modules	2.13	G												
			Notification Appliances	1.9.1.6	G												
			Textual Display Signs	2.14.3	G												
			Batteries	2.16.1	G												
			Battery Chargers	2.16.2	G												
			Supplemental Notification	2.16.1.1	G												
			Appliance Circuit Panels														
			Auxiliary Power Supply Panels	2.16.1.1	G												
			Surge Protective Devices	2.17	G												
			Alarm Wiring	2.17	G												
			Back Boxes and Conduit	3.3.4	G												
			Ceiling Bridges	3.2.9	G												
			Terminal Cabinets	3.3.2	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		28 31 76	Automatic Fire Alarm	2.20	G												
			Transmitters														
			Radio Transmitter and Interface	2.20.1	G												
			Panels														
			Solid State Telegraph Transmitter	2.20.2	G												
			Mass Notification Transceiver	2.19.1	G												
			Environmental Enclosures or	2.22	G												
			Guards														
			Document Storage Cabinet	3.12.3	G												
			SD-06 Test Reports														
			Test Procedures	3.8.1	G												
			SD-07 Certificates														
			Verification of Compliant	3.8.2.1	G												
			Installation														
			Request for Government Final	3.8.2.2	G												
			Test														
			SD-10 Operation and Maintenance														
			Data														
			Operation and Maintenance	3.10	G												
			(O&M) Instructions														
			Instruction of Government	3.11	G												
			Employees														
			SD-11 Closeout Submittals														
			As-Built Drawings	1.9.1.13													
			Spare Parts	1.11.1													
		31 05 19.13	SD-04 Samples														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		31 05 19.13	Geotextiles	2.2.1													
			SD-06 Test Reports														
			Geotextiles	2.2.1													
			Site Verification	2.2.2													
			SD-07 Certificates														
			Geotextiles	2.2.1													
			Needle Punched Geotextile	2.2.1.3													
		31 11 00	SD-01 Preconstruction Submittals														
			Herbicide Application Plan	3.1.1													
			SD-03 Product Data														
			Tree Wound Paint	2.1.1													
			Herbicides	1.3.2	G												
			SD-07 Certificates														
			Qualifications	1.3.2	G												
			SD-11 Closeout Submittals														
			Pest Management Report	3.5.1													
		31 23 00.00 20	SD-01 Preconstruction Submittals														
			Shoring and Sheeting Plan	1.7.2	G												
			Dewatering work plan	1.7.3	G												
			Soil Management Plan	1.7.6													
			Preconstruction Meeting Agenda	1.7.1													
			SD-06 Test Reports														
			Fill and backfill	3.14.2.1	G												
			Select material	3.14.2.2	G												
			Porous fill	3.14.2.3	G												
			Density tests	3.14.2.4													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		31 31 16.13	SD-01 Preconstruction Submittals														
			Termiticide Application Plan	3.1.5	G												
			SD-03 Product Data														
			Termiticides	2.2.1													
			SD-05 Design Data														
			Mixing Formulation	3.2.2													
			SD-06 Test Reports														
			Soil Moisture	1.6.1													
			Calibration Test	3.2.1													
			SD-07 Certificates														
			Qualifications	1.4.2	G												
			Foundation Exterior	3.1.2													
			Utilities and Vents	3.1.3													
			Crawl and Plenum Air Spaces	3.1.4													
			List of Equipment	3.2.1													
			SD-08 Manufacturer's Instructions														
			Termiticides	2.2.1													
			SD-11 Closeout Submittals														
			Verification of Measurement	3.3.1													
			Warranty	1.7													
			Pest Management Report	3.4													
		31 62 13.20	SD-01 Preconstruction Submittals														
			Installation Procedures	1.8.3	G												
			Contractor's Geotechnical	1.8.4	G												
			Consultant Documentation														
			Wave Equation Analysis	3.1.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		31 62 13.20	Quality Control Procedures	1.8.2	G												
			Testing Agency Qualifications	3.3.4	G												
			Preconstruction Meeting	1.8.7	G												
			SD-02 Shop Drawings														
			Piles	1.8.1	G												
			Pile Splices	3.2.7	G												
			Pile Placement	3.2.3	G												
			As-Driven Survey	3.2.10	G												
			SD-03 Product Data														
			Pile Driving Equipment	2.7	G												
			SD-05 Design Data														
			Concrete Mix Design	1.8.5	G												
			SD-06 Test Reports														
			Aggregates	2.2.3	G												
			Compressive Strength	2.5.5	G												
			Test Piles	3.3.1	G												
			Dynamic Pile Analysis	3.3.2	G												
			SD-07 Certificates														
			Aggregates	2.2.3	G												
			Admixtures	2.2.4	G												
			Prestressing Steel	2.2.5	G												
			Cement	2.2.1.1	G												
			Fly Ash and Pozzolan	2.2.1.2	G												
			Slag	2.2.1.3	G												
			Supporting Data	1.8.6	G												
			SD-11 Closeout Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS IFIC ATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		31 62 13.20	Pile Records	3.3.3	G												
		31 62 23.13	SD-01 Preconstruction Submittals														
			Contractor's Geotechnical Consultant	1.3.4	G												
			SD-02 Shop Drawings														
			Installation	3.1	G												
			Design Drawings and Calculations	1.3.3	G												
			Piles	1.5.1	G												
			SD-03 Product Data														
			Driving Pile Casings	3.1.1													
			Equipment	1.3.2	G												
			SD-06 Test Reports														
			Test Piles	3.2.1	G												
			As-Driven Survey	3.1.1.3	G												
			Pile Load Test	1.5.2	G												
			Concrete Mix Design	2.1.1	G												
			Concrete Compressive Strength	2.1.1	G												
		32 01 16.71	SD-01 Preconstruction Submittals														
			Equipment	2.1	G												
			Proposed Techniques	3.2	G												
			Quality Control Plan	3.1.1	G												
			Qualifications	1.5.1	G												
			SD-06 Test Reports														
			QC Monitoring	3.5.1													
			Test Section Results	3.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 01 19.61	SD-03 Product Data														
			Sealants	2.1													
			Manufacturer's	3.5.2													
			Recommendations														
			SD-04 Samples														
			Sealants	2.1													
			Blocking Media/Backup Materials	2.3.1													
			Backer Rod	3.3.3.1													
			Bond Breaking Tapes	2.3.2													
			SD-06 Test Reports														
			Sealants	2.1													
			SD-07 Certificates														
			Equipment List	3.1													
			SD-08 Manufacturer's Instructions														
			Sealants	2.1													
		32 05 33	SD-01 Preconstruction Submittals														
			Integrated Pest Management	2.3	G												
			Plan														
			SD-03 Product Data														
			Fertilizer	2.1	G												
			SD-07 Certificates														
			Maintenance Inspection Report	3.4.1													
			SD-10 Operation and Maintenance														
			Data														
			Maintenance	1.6													
		32 12 13	SD-03 Product Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 12 13	Certificate Of Analysis (COA)	1.2.2	G												
			SD-07 Certificates														
			Certificate Of Compliance (COC)	1.2.2													
		32 12 16.16	SD-07 Certificates														
			VDOT Supplier and Mix Approval	2.1	G												
			Certification														
		32 13 13.06	SD-03 Product Data														
			Curing Materials	2.1.6													
			Reinforcement	2.1.5.3													
			Epoxy Resin	2.1.9													
			Epoxy Resin	2.1.9													
			Cementitious Materials	2.1.1	G												
			Cementitious Materials	2.1.1	G												
			Dowel Bars	2.1.5.1													
			Expansion Joint Filler	2.1.10.1													
			SD-04 Samples														
			Test Section	1.5.2	G												
			SD-05 Design Data														
			Mix Design Report	2.2.2	G												
			SD-06 Test Reports														
			Concrete Slump Tests	3.7.2													
			Concrete Uniformity	2.3.1													
			Flexural Strength	3.7.3													
			Air Content	3.7.4													
			Repair Recommendations Plan	3.8.1	G												
			SD-07 Certificates														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 13 13.06	Batch Tickets	1.3.3													
			NRMCA Certificate Of Conformance	1.3.1													
			SD-08 Manufacturer's Instructions Diamond Grinding Plan	3.7.5.4													
		32 16 19	SD-03 Product Data Concrete	2.1													
			SD-06 Test Reports Field Quality Control	3.8													
		32 17 23.16	SD-01 Preconstruction Submittals Quality Control Plan	1.3.1	G												
			Qualifications	1.3.2	G												
			Safety Data Sheets For Each Paint Type	2.2	G												
			Safety Data Sheets For Chemicals Used In Surface Preparation	2.1.1	G												
			Data Sheets For Paint Removal Equipment	2.1.1	G												
			Surface Preparation Equipment List	2.1	G												
			Marking Applications Equipment List	2.1.2	G												
			Detour Plans	1.5.2	G												
			SD-03 Product Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 17 23.16	Manufacturer Data Sheets for all Marking Materials	2.2	G												
			Manufacturer Data Sheets for all Reflective Media	2.2.3	G												
			SD-04 Samples														
			Samples of Marking Materials	3.5.2	G												
			Samples of each Reflective Media	3.5.2	G												
			SD-06 Test Reports														
			Marking Application Wet Film Thickness Test	3.1.2	G												
			Marking Application Wet Film Thickness Test	3.5.4.1	G												
			Marking Application Wet Film Thickness Test	3.5.4.2	G												
			Reflective Media Reflectivity Test	3.1.3	G												
			Reflective Media Reflectivity Test	3.5.4.1	G												
			SD-07 Certificates														
			Manufacturer Certificate of Compliance for Marking Materials	2.2	G												
			Manufacturer Certificate of Compliance for Reflective Materials	2.2	G												
			Manufacturer Certificate of Conformance for Volatile Organic Compliance	1.5.1.3	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION			APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 17 23.16	SD-08 Manufacturer's Instructions														
			Marking Materials Storage and Application	1.4	G												
			Reflective Media Storage and Application	1.4	G												
			Chemicals Used in Surface Preparation	1.4	G												
		32 31 13.53	SD-02 Shop Drawings														
			Fence Installation Drawings	3.2.1	G												
			Gate Assembly	2.1.4.1													
			Gate Hardware and Accessories	2.1.4.4													
			Gate Hardware and Accessories	3.2.1													
			Fences	2.1.2.2	G												
			Turnstiles	2.1.5	G												
			Grounding Rod Locations	3.2.10	G												
			SD-03 Product Data														
			Fabric	2.1.1.1													
			Posts	2.1.2													
			Post Caps	2.1.2.2													
			Chain Link Braces	2.1.3													
			Line Posts	2.1.3													
			Sleeves	3.2.3.2													
			Rails	2.1.3													
			Tension Wire	2.1.2.2													
			Barbed Wire	2.2.1.2													
			Barbed Wire Supporting Arms	2.1.2.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 31 13.53	Latches	2.1.4.4													
			Hinges	2.1.4.4													
			Stops	2.1.4.4													
			Keepers	2.1.4.4													
			Rollers	2.1.4.4													
			Turnstiles	2.1.5													
			Padlocks	2.1.6													
			Wire Ties	2.2.1.1													
			Swing Gates	2.1.4.1													
			Sliding Gates	2.1.4.2													
			Fence Fabric Reinforcement	2.3													
			SD-07 Certificates														
			Chain Link Fence	2.1.2.1													
			Fabric	2.1.1.1													
			Barbed Wire	2.2.1.2													
			Gate Hardware and Accessories	2.1.4.4													
			Gate Hardware and Accessories	3.2.1													
			Concrete	2.2.2													
			SD-10 Operation and Maintenance														
			Data														
			Operating and maintenance instructions	3.2.9													
		32 92 23	SD-03 Product Data														
			Fertilizer	2.4													
			SD-06 Test Reports														
			Topsoil composition tests	2.2.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		32 92 23	SD-07 Certificates														
			sods	2.1													
		33 01 50.31	SD-02 Shop Drawings														
			Leak Detection System	2.3	G												
			SD-03 Product Data														
			Leak Detection System	2.3	G												
			SD-06 Test Reports														
			Leak Detection System Test	3.2.1													
			SD-07 Certificates														
			Demonstrations	3.3													
			SD-08 Manufacturer's Instructions														
			Leak Detection System	2.3													
			SD-10 Operation and Maintenance Data														
			Leak Detection System	2.3	G												
		33 11 00	SD-01 Preconstruction Submittals														
			Connections	3.1.1	G												
			SD-02 Shop Drawings														
			Backflow Preventer Assembly	2.1.4.2	G												
			SD-03 Product Data														
			Pipe, Fittings, Joints and Couplings	2.1.1	G												
			Valves	2.1.2	G												
			Valve Boxes	2.1.2.4	G												
			Fire Hydrants	2.1.3.1	G												
			Pipe Restraint	2.2.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 11 00	Tapping Sleeves	2.2.2	G												
			Backflow Preventer Enclosure	2.1.4.1	G												
			Backflow Preventer	1.4.2.1.1	G												
			Disinfection Procedures	3.2.3	G												
			SD-06 Test Reports														
			Backflow Preventer Tests	3.3.1.4	G												
			Bacteriological Samples	3.3.1.3	G												
			Hydrostatic Sewer Test	3.2.1.1.6													
			Leakage Test	3.3.1.2													
			Hydrostatic Test	3.3.1.1													
			SD-07 Certificates														
			Pipe, Fittings, Joints and Couplings	2.1.1													
			Lining	2.1.1.1.1													
			Lining for Fittings	2.1.1.2.1.2													
			Valves	2.1.2													
			Fire Hydrants	2.1.3.1													
			Backflow Prevention Training Certificate	1.4.2.1.1.2													
			Backflow Tester	1.4.2.1.1.1													
			Backflow Certificate	2.1.4													
			SD-08 Manufacturer's Instructions														
			Ductile-Iron Piping	2.1.1.1													
			PVC Piping	2.1.1.2.1.1													
			PVC Piping For Service Lines	2.1.1.2.2													
		33 30 00	SD-01 Preconstruction Submittals														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 30 00	Contractor's License	1.3.1	G												
			SD-02 Shop Drawings														
			Installation Drawings	3.1.1	G												
			SD-03 Product Data														
			Precast Concrete Manholes	2.2.2													
			Frames, Covers, and Gratings	2.2.5													
			Gravity Pipe	2.2.1													
			SD-06 Test Reports														
			Precast Concrete Sewer Manhole	3.3.1.2.1	G												
			Test														
			Hydrostatic Sewer Test	3.3.1.1	G												
			Negative Air Pressure Test	3.3.1.2.1	G												
			Low-Pressure Air Tests	3.3.1.2.2	G												
			SD-07 Certificates														
			Post-Installation Inspection	3.3.2.1	G												
		33 40 00	SD-06 Test Reports														
			Leakage Test	3.8.1.1	G												
			SD-07 Certificates														
			Hydrostatic Test on Watertight	2.4.1	G												
			Joints														
			Frame and Cover or Gratings	2.3.4	G												
			SD-08 Manufacturer's Instructions														
			Placing Pipe	3.3	G												
			SD-11 Closeout Submittals														
			Post-Installation Inspection	3.8.2.1.3	G												
			Report														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION	DATE RCD FRM APPR AUTH	
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 40 00	LID Verification Report	3.8.2.2	G												
		33 52 10	SD-02 Shop Drawings														
			Grounding and Bonding	2.1.1													
			Pipe Supports	2.5.6													
			SD-03 Product Data														
			Stainless Steel Pipe	2.4.1	G												
			Joint Compound	2.5.4													
			Flexible Connector	2.5.5	G												
			Ball Valves	2.6.1	G												
			SD-07 Certificates														
			Contractor Qualifications	1.4.1	G												
			Licensed Personnel	1.4.2.1													
		33 52 23.15	SD-01 Preconstruction Submittals														
			Welding Procedure Specifications (WPS)	1.6	G												
			Welder Performance Qualification (WPQ)	1.6	G												
			Procedure Qualification Record (PQR)	1.6	G												
			Welding Operations	3.1	G												
			SD-02 Shop Drawings														
			POL Service Piping	1.6.2	G												
			Pigging Plan	3.5.1	G												
			SD-06 Test Reports														
			Examinations, Inspections and Tests	3.2													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION

FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 52 23.15	SD-07 Certificates														
			Qualifications	1.6	G												
		33 56 10	SD-02 Shop Drawings														
			Grounding and Bonding	2.1.1													
			SD-03 Product Data														
			Aboveground Storage Tank	2.4.1	G												
			(Double Wall Steel)														
			Atmospheric Vent	2.6.3.1													
			Emergency Vent	2.6.3.2													
			Independent Level Alarm System	2.7	G												
			Tank Gauges	2.8	G												
			SD-06 Test Reports														
			Aboveground Storage Tank	3.2.1													
			Tightness Tests														
			Tank Manufacturer's Tests	3.2.2													
			Tank Inspection Reports	3.2.3													
			SD-07 Certificates														
			Permitting	1.4.1.1													
			Registration	1.4.1.2													
			Licensed Personnel	1.4.1.3													
			SD-08 Manufacturer's Instructions														
			Aboveground Storage Tank	2.4													
			Independent Level Alarm System	2.7													
			Tank Gauges	2.8													
			SD-10 Operation and Maintenance														
			Data														

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	CLASSIFICATION GOVT OR CLASS / REVIEWER	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 56 10	Aboveground Storage Tank	2.4													
			Independent Level Alarm System	2.7													
			Tank Gauges	2.8													
		33 71 02	SD-02 Shop Drawings														
			Aluminum Conductors	2.2.1	G												
			Precast Underground Structures	1.5.1	G												
			SD-03 Product Data														
			Medium Voltage Cable	2.5	G												
			Medium Voltage Cable Joints	2.7	G												
			Medium Voltage Cable	2.6	G												
			Terminations														
			Precast Concrete Structures	2.13.2.1	G												
			Sealing Material	2.13.2.4													
			Pulling-In Irons	3.5.3													
			Manhole Frames and Covers	2.13.3	G												
			Handhole Frames and Covers	2.13.4	G												
			Composite/Fiberglass Handholes	2.13.7	G												
			Cable Supports	2.14													
			SD-06 Test Reports														
			Medium Voltage Cable	2.17.2	G												
			Qualification and Production Tests														
			Field Acceptance Checks and Tests	3.18.1	G												
			Arc-proofing Test	2.17.1	G												
			Cable Installation Plan and Procedure	3.3													

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 71 02	SD-07 Certificates														
			Cable splicer/terminator	1.5.2	G												
			Cable Installer Qualifications	1.5.3	G												
		33 82 00	SD-02 Shop Drawings														
			Telecommunications Outside Plant	1.6.1.1	G												
			Telecommunications Entrance Facility Drawings	1.6.1.2	G												
			SD-03 Product Data														
			Wire and Cable	2.7	G												
			Cable Splices, and Connectors	2.4	G												
			Closures	2.3	G												
			Building Protector Assemblies	2.2.1	G												
			Protector Modules	2.2.2	G												
			SD-06 Test Reports														
			Pre-installation Tests	3.4.1	G												
			Acceptance Tests	3.4.2	G												
			Outside Plant Test Plan	1.6.3	G												
			SD-07 Certificates														
			Telecommunications Contractor	1.6.2.1	G												
			Key Personnel	1.6.2.2	G												
			Manufacturer's Qualifications	1.6.2.3	G												
			SD-08 Manufacturer's Instructions														
			Building Protector Assembly Installation	2.2.1	G												
			Cable Tensions	3.1.8.1	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASS SIF CATION OR A/E REVIEW WR	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		33 82 00	Fiber Optic Splices	3.1.10.2	G												
			SD-11 Closeout Submittals														
			Record Documentation	1.8.1	G												
		33 83 02	SD-02 Shop Drawings														
			Tower	3.1	G												
			Foundation	1.3	G												
			Plot Plan	1.3	G												
			Erection Plan	1.3	G												
			Site Grounding and Lightning Protection	1.3	G												
			SD-03 Product Data														
			Steel Self-Supporting Tower	1.3													
			Anchor Bolts	1.3													
			Reinforcing Bars	1.3													
			Embedded Items	1.3													
			SD-05 Design Data														
			Structural Calculations	1.3	G												
		41 22 13.15	SD-02 Shop Drawings														
			Overhead Electric Crane System	1.6.3	G												
			Complete Schematic Wiring Diagram	3.3.2	G												
			Control System and Network Drawings	1.6.3	G												
			SD-03 Product Data														
			Hoist Brakes	2.3.2.1	G												
			Travel Brakes	2.3.4	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION OR REVIEW	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/ DATE RCD FROM CONTR	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION		DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		41 22 13.15	Load Block and Hook	2.3.2.2	G												
			Hoist and Trolley Units	2.3.2	G												
			Hoisting Rope	2.3.2.3	G												
			Travel Reducer	2.3.3.2.1	G												
			Wheels	2.3.5	G												
			Bridge End Trucks	2.2.3	G												
			Crane Bridge Girder	2.2.2	G												
			End Stops	2.2.4	G												
			Bumpers	2.2.5	G												
			Crane Runway System	2.2.6	G												
			Motors	2.4.1	G												
			Enclosures	2.4.10	G												
			Circuit Breakers	2.4.3	G												
			Disconnect Switch	2.4.3	G												
			Contactors and Relays	2.4.5	G												
			Fuses	2.4.3	G												
			Variable Frequency Drives	2.4.1	G												
			Limit Switches	2.4.6	G												
			Resistors	2.4.4	G												
			Pendant Push-Button Station	2.4.7.1	G												
			Crane Controllers	2.4	G												
			Control Parameter Settings	2.4.2	G												
			Pilot Devices	2.4.11	G												
			Runway Conductor System	2.4.8.1	G												
			Bridge Conductor System	2.4.8.2	G												
			Overload Protection	2.4.9	G												

SUBMITTAL REGISTER

CONTRACT NO.

TITLE AND LOCATION
FY 24 MCON Project P-222

CONTRACTOR

ACTIVITY NO	TRANSMITTAL NO	SPEC SECT	DESCRIPTION ITEM SUBMITTED	PARAGRAPH	GOVT CLASSIFICATION	CONTRACTOR: SCHEDULE DATES			CONTRACTOR ACTION		DATE FWD TO APPR AUTH/	APPROVING AUTHORITY				MAILED TO CONTR/ DATE RCD FRM APPR AUTH	REMARKS
						SUBMIT	APPROVAL NEEDED BY	MATERIAL NEEDED BY	ACTION CODE	DATE OF ACTION	DATE RCD FROM CONTR	DATE FWD TO OTHER REVIEWER	DATE RCD FROM OTH REVIEWER	ACTION CODE	DATE OF ACTION		
(a)	(b)	(c)	(d)	(e)	(f)	(g)	(h)	(i)	(j)	(k)	(l)	(m)	(n)	(o)	(p)	(q)	(r)
		41 22 13.15	Painting System	2.5	G												
			Control System and Network	2.4.12.1	G												
			SD-05 Design Data														
			Load and Sizing Calculations	1.6.4	G												
			SD-06 Test Reports														
			Shop Test Record and Deficient Items List	1.6.7	G												
			Hook Proof Test	1.6.2.1	G												
			Hook Non-Destructive Test (NDT)	1.6.2.2.1	G												
			Post-Erection Inspection	3.4.1	G												
			Operational Tests	3.4.2	G												
			Hook Tram Measurement	3.4.4	G												
			Load Tests	3.4.5	G												
			SD-07 Certificates														
			Wire Rope	1.6.5	G												
			Crane Runway	1.6.5	G												
			Hazardous Material	1.6.5	G												
			Loss of Power Test	1.6.5	G												
			Overload Test	1.6.5	G												
			Brake Adjustment Record	1.6.5	G												
			Contractor Hazardous Environment	1.6.5	G												
			Public Domain Software	1.6.5	G												
			Software and Services	1.6.5	G												
			SD-10 Operation and Maintenance Data														

[illegible]