

Commercial and Military Satellite Communications Operations Support (COSMOS)

Projected Milestones as of 17 Nov 2025. All dates are notional and are subject to change.

Milestones		Date
Release Draft Solicitation / Request for Proposal (RFP)		15 Dec 25
Draft RFP Questions from Industry Due to Gov POCs		29 Dec 25
Fort Detrick, MD Site Visit		13 Jan 26
Site Visit Questions from Industry Due to Gov POCs		20 Jan 26
Final Solicitation Issued		6 Feb 26
Pre-Proposal Conference (virtual)		10 Feb 26
Proposals Due		30 Mar 26
Source Selection		Apr – Sep 26
Contract Award		Feb 27
Transition (90 days allotted)		1 May 27
Performance Start		30 Jul 27