

Contract Surveillance Plan for Small Unmanned Air Systems Reusable Architecture

1. Purpose

This Contract Surveillance Plan (CSP) is a Government developed and applied document used to ensure systematic Quality Assurance (QA) methods are used in the administration and surveillance of tasking under the Task Order (TO). The intent is to ensure the Contractor performs in accordance with (IAW) the Statement of Work (SOW) and the Government receives the quality of services called for in the SeaPort-Next Generation (NxG) Multiple Award Contract (MAC) TO.

The Naval Air Warfare Center Aircraft Division (NAWCAD) Webster Outlying Field (WOLF) Ship & Air Integrated Warfare (SAIW) Division, operating under the organic Lead Systems Integrator® (oLSI®) model, has the requirement to provide systems engineering and evaluation, Small Unmanned Air Systems (SUAS) Reusable Architecture (SRA) cybersecurity, technical management support, and SRA life cycle support.

This TO will have Cost-Plus-Fixed-Fee (CPFF) term Contract Line Item Numbers (CLINs) for labor and cost reimbursable CLINs for Other Direct Costs (ODCs). The TO will have a base and four option years. A properly executed CSP will assist the Government in achieving the objectives of this procurement.

2. Authority

Authority for issuance of this CSP is provided under TO *Section E – Inspection and Acceptance*, which provides for inspections and acceptance of the services, products, and documentation called for in the TO that will be executed by the Contracting Officer (KO) or a duly authorized representative.

3. Scope

To fully understand the roles and responsibilities of the parties, it is important to first define the distinction in terminology between Quality Control Plan (QCP) and the CSP. The Contractor, and not the Government, is responsible for the QCP, which defines the management and quality control actions necessary to meet the quality standards set forth in the TO.

The CSP provides Government surveillance oversight of the Contractor's efforts to assure they are timely, effective, and delivering the results specified in the TO.

4. Government Resources

The following definitions for Government resources are applicable to this plan:

KO: A person duly appointed with the authority to enter into a contract (Procuring Contracting Officer (PCO)), or a person with the authority to administer contracts (Administrative

Contracting Officer (ACO)) and make related determinations and findings on behalf of the Government. The ACO will be designated in the resulting TO. KOs are designated via a written warrant that sets forth limitations of authority.

Contracting Officer's Representative (COR): An individual appointed in writing by the PCO to act as their authorized representative to assist in administering the TO. The COR will be appointed in the resulting TO. The limitations of authority are contained in the letter of appointment.

Alternate Contracting Officer's Representative (ACOR): An individual appointed in writing by the PCO to act as their authorized representative, in the absence of the COR, to assist in administering the TO. The ACOR will be appointed in the resulting TO. The limitations of authority are contained in a written letter of appointment.

Government Project Lead (GPL): The COR designates individual GPLs to assist in administering specific efforts under the TO.

5. Responsibilities

The following Government resources will have responsibility for the implementation of this CSP:

KO: The KO (PCO or ACO) ensures performance of all necessary actions for effective contracting, ensures compliance with the terms of the TO, and safeguards the interests of the United States in the contractual relationship. The KO assures that the Contractor receives impartial, fair, and equitable treatment under the TO. The KO is ultimately responsible for the final determination of the adequacy of the Contractor's performance.

COR: The COR is responsible for technical administration of the TO and assures proper Government surveillance of the Contractor's performance. The COR is not empowered to make any contractual commitments or to authorize any changes on the Government's behalf. Any changes that the Contractor deems may affect the TO price, terms, or conditions shall be referred to the KO for action.

ACOR: The ACOR assists the COR for technical administration of the TO and assures proper Government surveillance of the Contractor's performance. The ACOR is not empowered to make any contractual commitments or to authorize any changes on the Government's behalf. Any changes that the Contractor deems may affect the TO price, terms, or conditions shall be referred to the KO for action.

GPL: The GPL is responsible for assisting in administering specific efforts under the TO. A GPL cannot, in any manner, alter the scope of the TO, make commitments, or authorize any changes on the Government's behalf.

6. Methods of QA Surveillance

a. Contractor Performance Assessment Reporting System (CPARS): The marketplace for this type of effort is very competitive. As such, the successful Offeror has a vested interest in the Government generated CPARS under this TO. Additionally, an evaluation using the CPARS format will be performed at the end of each base or option year. This evaluation will be one determinant in the award of future TOs or option exercises. The Government will address the quality of product or service, schedule, cost control, business relations, management, utilization of Small Business (SB), and other important areas for this procurement. Some of the monitoring methods to be used will be Government observation, review of reports, customer feedback, and review of Contract Data Requirements Lists (CDRLs). As this information may affect future source selections throughout the Department of Defense (DoD), as well as the continuation of this tasking, the annual Government assessment will be used appropriately as an additional performance oversight and communication tool within the policies of this CSP.

b. CSP: This document will be used by the COR, ACOR, and GPLs in the technical administration of this TO. In addition to the below instructions, the form to be used for documentation of QA surveillance is the Surveillance Activity Checklist (SAC).

7. Surveillance

Enclosure (2) sets forth the performance standards, incentives, and surveillance methods for the Contractor, COR, ACOR, and GPLs while Enclosures (1) and (3) provide the checklist and means for the COR to document the results of the surveillance and will be provided to the KO.

8. Documentation

In addition to providing reports to the KO, the COR will maintain a complete QA file. The file will contain copies of all reports, evaluations, recommendations, and any actions related to the Government's performance of the QA function, including the originals of the QA Checklists. All such records will be maintained for the life of the TO. The COR shall forward these records to the KO at termination or completion of the TO.

9. Enclosures

Enclosure (1): Surveillance Activity Checklist (SAC)

Enclosure (2): Quarterly Evaluation by Contract Data Requirements List (CDRL)

Enclosure (3): Annual Surveillance Summary

ENCLOSURE (1): SURVEILLANCE ACTIVITY CHECKLIST (SAC)

Quarterly Surveillance:

The Contracting Officer's Representative (COR) will perform a quarterly assessment of quality, schedule, cost control, business relations, management, utilization of Small Business (SB), and other areas as applicable utilizing the Contractor Performance Assessment Reporting System (CPARS) evaluation rating definitions listed in Enclosure (3).

QUARTERLY EVALUATION BY SOW PARAGRAPH

Description	Surveillance Method/Measure	Dates	Quality Assessment	Schedule Assessment	Cost Control Assessment	Business Relations Assessment	Management Assessment	Utilization of SB Assessment	Other Areas Assessment
Provide Systems Engineering and Evaluation Support IAW SOW Para 3.3.1	100% Inspection by COR, ACOR, and/or GPLs.								
Provide SRA Cybersecurity Engineering Support IAW SOW Para 3.3.2	100% Inspection by COR, ACOR, and/or GPLs.								
Provide Technical Project Management Support IAW SOW Para 3.3.3	100% Inspection by COR, ACOR, and/or GPLs.								
Provide SRA Life Cycle Support IAW SOW Para 3.3.4	100% Inspection by COR, ACOR, and/or GPLs.								

ENCLOSURE (2): QUARTERLY EVALUATION BY CONTRACT DATA REQUIREMENTS LIST (CDRL)

Description	Surveillance Method/Measure	Dates Due	Dates Completed	No. Submittals	No. of Req'd Rework	Percentage On Time	Comments
Scientific and Technical Reports (Technical Reports) (CDRL A010)	100% Inspection by COR, ACOR, and/or GPLs.						
Software Sustainability Package (CDRL A011)	100% Inspection by COR, ACOR, and/or GPLs.						
Software Test Report (STR) (CDRL A012)	100% Inspection by COR, ACOR, and/or GPLs.						
Test Procedure (CDRL A013)	100% Inspection by COR, ACOR, and/or GPLs.						
Product Engineering Design Data and Associated Lists (CDRL A014)	100% Inspection by COR, ACOR, and/or GPLs.						
Engineering Documentation Product Drawings, Sanitized (Re-procurement) (CDRL A015)	100% Inspection by COR, ACOR, and/or GPLs.						
Software User Manual (SUM) (CDRL A016)	100% Inspection by COR, ACOR, and/or GPLs.						
Integrated Program Management Data and Analysis Report (IPMDAR) (CDRL A018)	100% Inspection by COR, ACOR, and/or GPLs.						
DOD Information Assurance Certification and Accreditation Process (DIACAP) and Risk Management Framework (RMF) Deliverable Data (CDRL A019)	100% Inspection by COR, ACOR, and/or GPLs.						
Cybersecurity Vulnerability Report (Security Vulnerability Assessment) (CDRL A020)	100% Inspection by COR, ACOR, and/or GPLs.						
Supplier's Configuration Management Plan (CDRL A022)	100% Inspection by COR, ACOR, and/or GPLs.						

Metric Summary:

Total Number of Deliverables Submitted:
Total Number of Deliverables Submitted Late:
Total Number of Deliverables Requiring Revision:

Current Period

Cumulative

Percentage of Deliverables Submitted Late:
Percentage of Deliverables Requiring Revision:

ENCLOSURE (3): ANNUAL SURVEILLANCE SUMMARY

The Contracting Officer's Representative (COR) will perform an assessment of overall Task Order (TO) performance utilizing the Contractor Performance Assessment Reporting System (CPARS) evaluation rating definitions listed in Enclosure (3) below. This assessment will be completed annually covering the previous 12 months.

Description	Surveillance Method/Measure	Date Planned	Date Completed	Summary Rating/Results
Quality of Product or Service	Review of Quarterly Ratings			
Schedule	Review of Quarterly Ratings			
Cost Control	Review of Quarterly Ratings			
Business Relations	Review of Quarterly Ratings			
Management	Review of Quarterly Ratings			
Utilization of Small Business (SB)	Review of Quarterly Ratings			
Other Areas	Review of Quarterly Ratings			

Annual Surveillance Completed By: _____

Date Completed: _____

All Statement of Work (SOW) and Contract Data Requirements List (CDRL) tasks, including sub-tasks, will be assessed focusing on the following.

Quality of product or service: Assess the Contractor's effort to transform operational needs and requirements into an integrated solution. Areas of focus may include the planning and management of program tasks, the quality of support provided throughout all phases of TO execution, the integration of program management specialties, management of interfaces and the management of a totally integrated effort of all program management concerns to meet cost, performance and schedule objectives. Assess how successfully the Contractor meets program quality.

Schedule: Assess the Contractor's adherence to the required delivery schedule by assessing the Contractor's efforts during the assessment period that contribute to or effect the schedule variance. Also address significance of scheduled events (e.g., design reviews), discuss causes, and assess the effectiveness of Contractor corrective actions.

Cost control: Assess the Contractor's effectiveness in forecasting, managing, and controlling TO cost. Is the Contractor experiencing cost growth or under-run? If so, discuss the causes and contractor-proposed solutions for the cost overruns. For TOs where task or TO sizing is based upon contractor-provided person hour estimates, the relationship of these estimates to ultimate cost should be assessed. In addition, the extent to which the Contractor demonstrates a sense of cost responsibility through the efficient use of resources in each work effort will be assessed.

Business relations: Assess the timeliness, completeness, and quality of problem identification, corrective action plans, proposal submittals, the Contractor's reasonable and cooperative behavior, effective business relations, and customer satisfaction.

Management: Assess the Contractor's success with timely award and management of subcontracts. Discuss the extent to which the Contractor discharges its responsibility for integration and coordination of all activity needed to execute the TO; identifies and applies resources required to meet schedule requirements; assigns responsibility for tasks/actions required by the TO; and communicates appropriate information to affected program elements in a timely manner. Assess the Contractor's risk mitigation plans.

Utilization of Small Business (SB): The Request for Proposal (RFP) and *FAR Subpart 19.7* and *15 U.S.C. 637* contains statutory requirements for complying with the SB Subcontracting Program. Assess whether the Contractor provided maximum practicable opportunity for SB (including Alaska Native Corporations (ANCs) and Indian Tribes) (including Small-Disadvantaged Businesses (SDBs) (which also includes ANCs and Indian Tribes), Women-Owned SBs (WOSBs), HUBZone, Veteran-Owned SBs (VOSBs), Service-Disabled Veteran Owned SBs (SDVOSBs), and ANCs and Indian Tribes that are not SDBs or SBs to participate in TO performance consistent with efficient performance of the TO. Evaluation will focus on the metrics of actual SB utilization as compared to the TO required targets and the Contractor's submitted SB plan.

Other areas: Assess additional evaluation areas unique to the TO or that cannot be captured elsewhere.

The evaluation ratings are as follows:

Exceptional Performance: Performance meets contractual requirements and exceeds many to the Government's benefit. The contractual performance of the element or sub-element being evaluated was accomplished with few minor problems for which corrective actions taken by the Contractor were highly effective.

Very Good Performance: Performance meets contractual requirements and exceeds some to the Government's benefit. The contractual performance of the element or sub-element being evaluated was accomplished with some minor problems for which corrective actions taken by the Contractor were effective.

Satisfactory Performance: Performance meets contractual requirements. The contractual performance of the element or sub-element contains some minor problems for which corrective actions taken by the Contractor appear or were satisfactory.

Marginal Performance: Performance does not meet some contractual requirements. The contractual performance of the element or sub-element being evaluated reflects a serious problem for which the Contractor has not yet identified corrective actions. The Contractor's proposed actions appear only marginally effective or were not fully implemented.

Unsatisfactory Performance: Performance does not meet most contractual requirements and recovery is not likely in a timely manner. The contractual performance of the element or sub-element contains a serious problem(s) for which the Contractor's corrective actions appear or were ineffective.