

Commercial and Military Satellite Communications Operations Support (COSMOS)

Projected Milestones as of 5 Dec 2025

Milestones		Date
Release Draft Solicitation / Request for Proposal (RFP)		5 Jan 26
Fort Detrick, MD Site Visit		13 Jan 26
Questions regarding draft RFP and Site Visit are due to Government		20 Jan 26
Final Solicitation Issued		23 Feb 26
Pre-Proposal Conference (virtual)		26 Feb 26
Proposals Due		27 Apr 26
Source Selection		May – Sep 26
Contract Award		Feb 27
Transition (90 days allotted)		1 May 27
Performance Start		1 Aug 27