

[6J1 POP list]

6J1 SIA contract POP date: From 5/25/2026 to 8/13/2026

(MIL 6J1 SIA: From 26 May 2026 to 17 Aug 2026)

CAT		ICN	KO	JCNs	TGI (CU phase) title:	POP START DATE	POP END DATE	REMARKS
1	1	38KA2 12307	A01	ER013212	*F/O - REPLACE VCHT PIPING IN 3-97-02-L	5/26/2026	7/20/2026	C234 Kawashima
1	1	38KA2 12307	T01	ER013212	SEWAGE SYS (T & OP) - KTR	5/26/2026	7/20/2026	C246.2 Konno
1	2	38KA2 12309	A02	EM014903	*F/O - INSTALL AND REMOVE SCAFFOLDING TO/FROM 02-186-0-Q FOR SRF-JRMC WORK	5/26/2026	7/20/2026	C231B Takeishi
1	3	38KA2 12310	A02	EM025359	*F/O - INSTALL AND REMOVE SCAFFOLDING TO/FROM 02-242-0-Q FOR SRF-JRMC WORK	5/26/2026	7/20/2026	C231B Takeishi
1	4	38KA2 12311	A01	ER013248	*F/O - REPLACE FWD VCHT DISCHARGE PIPING IN 4-110-0-E	5/26/2026	7/20/2026	C234 Saeki
1	4	38KA2 12311	T01	ER013248	SEWAGE SYS (T & OP) - KTR	5/26/2026	7/20/2026	C246.2 Tamahashi
1	5	38KA2 12314	A01	ES01NPMU	*F/O - PRESERVE STRUCTURAL MEMBER IN 4-110-1-L	5/26/2026	8/13/2026	C231B Nakano
1	6	38KA2 12316	A01	ES01NPKP	*F/O - PRESERVE SHELL PLATING AND DECK PLATING IN 4-442-0-E	5/26/2026	8/13/2026	C231B 884
1	7	38KA2 12317	A01	ES01NPL1	*F/O - PRESERVE BILGE AND STRINGER IN VCHT ROOM NO. ONE	5/26/2026	8/13/2026	C231B Kurokawa
1	8	38KA2 13605	A01	ES01NPMC	*F/O - INSTL & RMV SCAFFOLDING TO/FROM REPAIR WORK AREA OF SCUPPER MOUNT	5/26/2026	8/13/2026	C231B Tanaka
1	9	38KA2 15001	A01	ES01L157	*F/O - PSV BHD PLTG & HIGH HAT, FR 370 - 395, MAIN DECK & 01LVL WEA, PORT & STBD	5/26/2026	7/20/2026	C231B Haga
1	10	38KA2 45601	A01	CF01ZA66, CF	F/O - PROVIDE AIT SUPPORT WORK FOR RESERFACE AS-3851/SPY-1D ANT ARRAY	5/26/2026	7/20/2026	C231B Kurokawa
1	11	38KA2 51406	A02	EA016203	*F/O - INSTL & RMV SCAFFOLDING TO/FROM AUX NO. 2 & MAIN DECK FR 222 - 228, PORT	5/26/2026	7/20/2026	C231B Tsuruoka
1	12	38KA2 52301	A01	ER044671	*F/O - INSTL & RMV SCAFFOLDING TO/FROM 01 LVL FR 142-150 STBD FOR SRF-JRMC WORK	5/26/2026	7/20/2026	C231B Yoshida
1	13	38KA2 59301	A01	ER01ZAK5	*F/O - ACCOMPLISH CHEMICAL CLEANING OF VCHT PIPING THROUGHOUT THE SHIP	5/26/2026	7/20/2026	C234 Oonishi
1	13	38KA2 59301	T01	ER01ZAK5	SEWAGE SYS (T & OP), CHEM FLUSH - KTR	5/26/2026	7/20/2026	C246.2 Konno
1	14	38KA2 64301	A01	ER013229, EX	*F/O - REPLACE AFT VCHT PIPING IN 3-310-2-L AND 3-319-0-Q	5/26/2026	7/20/2026	C234 Kawashima
1	14	38KA2 64301	T01	ER013229, EX	SEWAGE SYS (T & OP) - KTR	5/26/2026	7/20/2026	C246.2 Nakaya
1	15	38KA2 64402	A01	ER013227	*F/O - REPLACE VCHT PIPING IN 3-338-6-L	5/26/2026	7/20/2026	C234 Iwai
1	15	38KA2 64402	T01	ER013227	SEWAGE SYS (T & OP) - KTR	5/26/2026	7/20/2026	C246.2 Nakaya
1	16	38KA2 65401	A01	OI011937	*F/O - REPLACE VCHT PIPING IN 1-126-0-C	5/26/2026	7/20/2026	C234 Oonishi
1	16	38KA2 65401	T01	OI011937	SEWAGE SYS (T & OP) - KTR	5/26/2026	7/20/2026	C246.2 Konno
1	17	38KA2 86303	A01	EXSYL014	F/O - PROVIDE KTR SERVICE WORK FOR TEMPORARY UTILITY SERVICE	5/26/2026	7/20/2026	C231B Kurokawa
1	18	38KA2 86501	A01	ES01L016	*F/O - INSTALL AND REMOVE SCAFFOLDING TO/FROM VARIOUS LOCATION FOR S/F WORK	5/25/2026	8/12/2026	C231B Takeishi
1	19	38KA2 86502	A01	EXSYL013	F/O - PROVIDE FY-26 SIA CRANE, CRANE RGNG, AND RGNG SVCE FOR SHIP'S FORCE WORK	5/26/2026	7/25/2026	C231B Takeishi
1	20	38KAA 54109	A01	EB14L022	*(C3) F/O - ACCOMPLISH REPLACEMENT OF FUEL OIL PIPING IN 4-174-0-E	5/26/2026	7/31/2026	C234 Shinmei
1	20	38KAA 54109	T01	EB14L022	FUEL TRANSFER SYS (T & OP) - KTR	5/26/2026	7/31/2026	C246.2 Y. Sato
1	20	38KAA 54109	T02	EB14L022	LUBE OIL FILL, TRANSFER, & PURIFICATION SYS (T & OP) - KTR	5/26/2026	7/31/2026	C246.2 Y. Sato
1	20	38KAA 54109	T03	EB14L022	MAIN AND SECONDARY DRAINAGE SYS (T & OP) - AT SEA - KTR	5/26/2026	7/31/2026	C246.2 Y. Sato
					(20) TGIs + (9) T-TGIs			

SRF JRMC C1209.3 JN BA S. Hamanaka