

HADES Contract-Notional Schedule

		GFY 2027				GFY 2028				GFY 2029				GFY 2030				GFY 2031				GFY 2032				GFY 2033				GFY 2034	
		Base Period 1				Base Period 2				Base Period 3				Option Year 1				Option Year 2				Option Year 3				Option Year 4					
HADES	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	
Jaguar TO																															
Ground Support TO																															
Ground Control TO																															
R2C2 TO																															
Olympic Javelin TO																															
Ground System 2 TO																															
Special Studies TO																															

 Assume 3 UPS replacements every 5 years

 Ground System 2 Integration Ends, Sustainment Begins

*Schedule is notional and subject to change