

Quality Assurance Surveillance Plan (QASP)
Department of Homeland Security (DHS)
Management Directorate (MGMT)
Panama Repatriation Program
Panama Case Management System
(PCMS)

1.0 Purpose

The purpose of this Quality Assurance Surveillance Plan (QASP) is to establish the methodology for monitoring and evaluating the performance of the contractor providing the Panama Case Management System (PCMS) Software as a Service (SaaS) solution for the Department of Homeland Security (DHS), Management Directorate (MGMT). The QASP ensures that the contractor meets the performance standards outlined in the Performance Work Statement (PWS) and delivers the required outcomes effectively and efficiently.

2.0 Roles and Responsibilities

2.1 Contracting Officer (CO)

- Responsible for overall contract administration.
- Ensures compliance with contract terms and conditions.
- Approves contract modifications and resolves disputes.

2.2 Contracting Officer's Representative (COR)

- Monitors contractor performance.
- Conducts inspections and evaluations.
- Reviews and approves deliverables.
- Provides technical direction to the contractor.

2.3 Program Manager (PM)

- Oversees the implementation of the PCMS SaaS solution.
- Coordinates with the contractor and DHS stakeholders.
- Ensures project milestones are met.

2.4 Contractor

- Provides the PCMS SaaS solution as per the PWS.
- Ensures compliance with DHS/Government of Panama (GoP) standards and requirements.
- Delivers all required documentation and reports.

3.0 Performance Standards and Surveillance Methods

The following table outlines the performance standards, acceptable quality levels (AQL), surveillance methods, and frequency of surveillance for the PCMS SaaS solution:

Performance Requirement	Performance Standard	Acceptable Quality Level (AQL)	Surveillance Method	Frequency
Discovery Task	Complete assessment of GoP information technology hardware and software requirement needs.	Delivery of Report outlining findings & next steps.	Review of immigration IT configuration, interviews with GoP personnel, site assessments at migrant staging/reception centers.	At completion of first 30 days from contract award.
System Uptime	Maintain system uptime at 99.5% as per SLA.	99.5% uptime	Automated monitoring and monthly uptime reports	Monthly
Technical Support	Resolve 95% of technical support tickets within 24 hours.	95% resolution rate	Review of support ticket logs and resolution times	Monthly
User Training	95% of users pass post-training assessment with a score of 80% or higher.	95% pass rate	Review of training assessment results	After each training session
User Satisfaction	Maintain a user satisfaction score of 90% or higher based on quarterly surveys.	90% satisfaction	Quarterly user satisfaction surveys	Quarterly
Security Compliance	Perform periodic vulnerability scans and address security issues as per GoP Standards.	100% compliance	Review of vulnerability scan reports and remediation actions	Quarterly

Performance Requirement	Performance Standard	Acceptable Quality Level (AQL)	Surveillance Method	Frequency
Donation Process	Purchase and acquisition of hardware needs identified from Discovery Task.	Comprehensive bill of materials/ supplies listed.	Review of documentation and reporting.	30 days prior to scheduled donation ceremony.

4.0 Surveillance Activities

4.1 Discovery Task

- The COR will review the discovery task plan and monitor the engagement process and verify all Gop sites are visited and key personnel interviewed.
- PM will coordinate with DHS stakeholders to ensure program alignment.

4.2 System Uptime

- COR will review monthly automated up time report and verify the 99%SLAis met
- PM will be notified of any SLA breaches for escalation decisions.

4.3 Technical Support

- The COR will review support ticket logs, resolution times, and monthly contractors report to verify the 95% within 24-hours resolution standard
- PM will review summary performance trends quarterly

4.4 User Training

- COR will review post-training assessment results to verify the 95% pass rate standard
- PM will coordinate training scheduling with GoP stakeholders.

4.5 User Satisfaction

- COR will review and analyze quarterly user satisfaction surveys results.
- PM will incorporate findings into program improvement strategy.

4.6 Security Compliance

- COR will review vulnerability scan reports and verify remediation actions are completed within required timeframes.
- PM will be briefed on critical findings requiring program-level decisions.

4.7 Donation Process

- The contractor will prepare all donation documents and acquire all identified supplies/materials plan based on discovery task.
- The COR will review the documents and material/supplies to ensure completeness and readiness for donation.

5.0 Documentation and Reporting

5.1 Monthly Status Reports

- The contractor will provide monthly status reports detailing system performance, support ticket resolution, and any issues encountered.
- The COR will review and approve the reports.

5.2 Quarterly Review Meetings

- Quarterly review meetings will be held with the contractor, COR, and Program Manager to discuss performance, user satisfaction, and continuous improvement efforts.
- Meeting minutes will be documented and distributed to all stakeholders.

5.3 Ad-Hoc Deliverables

- The contractor will produce ad-hoc deliverables as requested by the COR or Program Manager.
- Deliverables will be reviewed and approved based on the agreed-upon standards and timelines.

6.0 Performance Evaluation

6.1 Performance Metrics

- The COR will evaluate contractor performance based on the performance standards and AQLs outlined in this QASP.
- Performance metrics will be documented and reviewed during quarterly review meetings.

6.2 Corrective Actions

- If performance standards are not met, the COR will work with the contractor to develop and implement corrective actions.
- The contractor will be required to submit a corrective action plan detailing the steps to address performance deficiencies.

6.3 Continuous Improvement

- The contractor will continuously seek to improve the PCMS SaaS solution based on user feedback and performance data.
- The COR will monitor the implementation of continuous improvement initiatives.

7.0 Conclusion

This QASP provides a structured approach for monitoring and evaluating the performance of the contractor providing the PCMS SaaS solution for DHS/GoP. By adhering to the performance standards and surveillance methods outlined in this plan, DHS will ensure that the contractor delivers a high-quality solution that meets the needs of the DHS Technical & Advisory Team (DTAT) and the Government of Panama.

DRAFT