

Announcement:

EPASS has decided to discontinue the practice of requiring Contractors to Recertify their Small Business (SB) Size status at the task order level for Fair Opportunity Competitions awarded against the GSA OASIS+ SB IDIQ contract. EPASS remains dedicated to awarding 100% to small businesses, which enables our Mission Partners to claim credit towards their SB contracting goals.

Prospective prime offerors must be in the indicated GSA OASIS+ Small Business Domain/NAICS. For details see https://buy.gsa.gov/interact/community/196/activity-feed/post/fe46eb45-5334-4db0-8936-d9ece9e7a5fb/GSA_announces_OASIS_Small_Business_Awards_and_NTPs .										
FOPR #	Program	Projected Customer Kickoff	Projected Draft FOPR	Projected Final FOPR	Projected Proposal Receipt	Projected Award	OASIS SB Pool/ OASIS+ SB Domain/NAICS	Socio-Economic Set-Aside	Prime Contractor	GSA IDIQ
38	HI (Business & Enterprise Systems Directorate)		26-Sep-16	3-Mar-17	7-Apr-17	15-Jun-18	6	None	OASIS	OASIS SB
39	HB (PEO Digital Directorate Hanscom)		22-Feb-18	27-Apr-18	29-May-18	13-Aug-18	6	None	OASIS	OASIS SB
40	HBQ (PEO Digital - Peterson AFB)		N/A	27-Apr-18	29-May-18	27-Jul-18	6	None	Odyssey	OASIS SB
41	CROWS					13-Sep-17	6	None	ARS	OASIS SB
42	AFLCMC Cross Cutter (Staff/XP-OZ/F-35/NGB)		6-Jul-18	21-Sep-18	25-Oct-18	13-Dec-18	1	None	Credence	OASIS SB
43	HN (C3IN Directorate)		29-Jun-17	28-Feb-18	9-Apr-18	9-Jan-19	6	None	ARS	OASIS SB
44	AFLCMC Functionals (EN/LG/XZ-WPAFB/LP/A4N)		1-Aug-18	2-Nov-18	4-Dec-18	1-Mar-19	3	None	Credence	OASIS SB
45	WN-ACS (Wright-Patt & Robins) & LAIRCM		4-Feb-19	26-Mar-19	26-Apr-19	29-Jul-19	6	SDVOSB	PE Systems	OASIS SB
46	EBH/HBZ-Armament (Hill)		8-Aug-18	2-Nov-18	3-Dec-18	7-Feb-19	6	SDVOSB	HX5	OASIS SB
47	WIH (Helicopter Program Office)	27-Aug-18	15-Feb-19	3-May-19	24-Jun-19	25-Sep-19	6	None	DCS Corp	OASIS SB
48	WWU (F-22)	21-Aug-18	29-Mar-19	28-May-19	28-Jun-19	12-Sep-19	6	None	Peerless	OASIS SB
49	HBG (C2ISR Robins & U-2)	11-Sep-18	17-Jan-19	13-Mar-19	15-Apr-19	2-Jul-19	3	None	Credence	OASIS SB
50	WL (Mobility USAF/FMS) & WV (PAR/Exec) & WK	5-Nov-18	16-May-19	27-Aug-19	30-Sep-19	3-Dec-19	6	None	COLSA	OASIS SB
51	WWM (F-16)	1-Nov-18	17-May-19	26-Jul-19	5-Sep-19	18-Nov-19	6	None	Sumaria	OASIS SB
52	WIN (ISR Sensors)	9-Nov-18	14-Aug-19	7-Nov-19	10-Dec-19	28-Feb-20	3	None	Apogee	OASIS SB
53	WIU (Rotary & Fixed Wing)	31-Oct-18	2-Jul-19	29-Aug-19	2-Oct-19	27-Dec-19	1	None	Quantitech	OASIS SB
54	EB (Robins)	27-Nov-18	17-Jun-19	12-Aug-19	20-Sep-19	22-Nov-19	3	None	Credence	OASIS SB
55	EB (Eglin)	27-Nov-18	25-Oct-19	3-Feb-20	16-Mar-20	10-Jun-20	5B	None	HX5	OASIS SB
57	AFIT	23-Jan-19	25-Jun-19	13-Sep-19	15-Oct-19	21-Jan-20	1	None	Credence	OASIS SB
58	WWZ (B-2)	CANCELLED								
59	WIO (ISR Crosscutter)	5-Jun-19	30-Oct-19	24-Jan-20	2-Mar-20	1-Sep-20	1	None	Apogee	OASIS SB
60	WA/WB (F/B Crosscutter) including B-2	8-Jul-19	9-Jan-20	5-Mar-20	13-Apr-20	17-Aug-21	6	None	DCS Corp	OASIS SB
61	WIG (Global Hawk)	16-Aug-19	3-Mar-20	26-May-20	29-Jun-20	29-Sep-20	6	None	DCS Corp	OASIS SB
62	WAQ (F-15)	5-Sep-19	4-Mar-20	5-May-20	5-Jun-20	10-Nov-20	6	None	OASIS	OASIS SB
63	HQ AFMC	CANCELLED								
64	WIS (SOF)	15-Aug-19	26-Nov-19	6-Feb-20	9-Mar-20	18-May-20	6	None	Odyssey	OASIS SB
65	AFLCMC Cross-Cutter/Functionals/CROWS	13-Aug-21	2-Sep-22	14-Apr-23	22-May-23	19-Dec-23	6	None	Credence	OASIS SB
66	WII (Medium Altitude UAV)	1-Dec-20	9-Apr-21	8-Jun-21	9-Jul-21	19-Jan-22	6	None	Sumaria	OASIS SB
67	HQ AFMC	11-Dec-19	30-Aug-21	11-Jan-22	11-Feb-22	25-May-22	1	None	CDS	OASIS SB
68	GB (Business & Enterprise Systems Directorate)	21-Sep-21	16-Mar-22	25-Jul-22	29-Aug-22	11-Jan-23	6	None	Torch	OASIS SB
69	HB Directorate (PEO Digital)	21-Oct-21	29-Apr-22	26-Oct-22	14-Dec-22	1-May-23	6	None	Odyssey	OASIS SB
70	USSF SSC SZQ (formerly HBQ - Peterson)	6-Jan-22	13-May-22	3-Oct-22	3-Nov-22	14-Apr-23	4	None	Odyssey	OASIS SB
71	WN-ACS Directorate	10-Jun-22	19-Jan-23	2-Jun-23	14-Jul-23	21-Dec-23	6	None	PE Systems	OASIS SB
72	Fifth-Generation Fighter (F-22 / F-35)	CANCELLED								OASIS
73	HN Directorate	23-Aug-22	27-Mar-23	17-Oct-23	1-Dec-23	3-Apr-24	6	None	ARS	OASIS SB
74	HBG Division	31-Jul-23	12-Jan-23	9-May-24	10-Jun-24	27-Sep-24	3	None	Credence Dynamo	OASIS SB
75	WI-RAFB	12-Apr-23	29-Nov-23	12-Apr-24	13-May-24	30-Aug-24	3	None	CQJV, LLC.	OASIS SB
76	WI-WPAFB	12-Apr-23	29-Nov-23	19-Apr-24	31-May-24	15-Oct-24	6	None	Odyssey	OASIS SB
77	WL/WV Directorates	14-Aug-23	27-May-25	21-Jul-25	25-Aug-25	30-Jan-26	TBD	None	TBD	OASIS+ SB
78	F-16 Division	CANCELLED								
79	EB Directorate	14-Jun-23	7-Mar-25	13-Jun-25	18-Jul-25	31-Oct-25	TBD	None	TBD	OASIS+ SB
80	AFIT	19-Oct-23	7-Apr-25	30-Jul-25	1-Sep-25	26-Jan-26	TBD	None	TBD	OASIS+ SB
81	Fighter-Advanced A/C & Bomber Directorates	20-Aug-24	25-Mar-25	19-May-25	20-Jun-25	20-Oct-25	TBD	None	TBD	OASIS+ SB
82	F-15 Division	20-Sep-24	5-Apr-25	9-Jun-25	9-Jul-25	10-Nov-25	TBD	None	TBD	OASIS+ SB
83	WII MAUAS	Jun-25	TBD	TBD	TBD	TBD	TBD	None	TBD	OASIS+ SB
84	HQ AFMC	Jul-25	TBD	TBD	TBD	TBD	TBD	None	TBD	OASIS+ SB
85	WAW F-22 Division	3-Apr-25	17-Jul-25	28-Oct-25	28-Nov-25	23-Mar-26	TBD	None	TBD	OASIS+ SB
86	WAM F-16 Division	1-Apr-25	9-Apr-25	30-Jun-25	30-Jul-25	18-Dec-25	TBD	None	TBD	OASIS+ SB

Color Key:
Green Cells = Actual date completed for competitions in-progress and awarded
Blue Font = Changes/Updates

Notes:
Current as of: 24-Apr-25
Announcement: EPASS has decided to discontinue the practice of requiring Contractors to Recertify their Small Business (SB) Size status at the task order level for Fair Opportunity Competitions awarded against the GSA OASIS+ SB IDIQ contract. EPASS remains dedicated to awarding 100% to small businesses which enables our Mission Partners to claim credit towards their SB contracting goals.
Source Selection Information -- See FAR 2.101 & 3.104