

EPASS Round Two Follow on Task Order Phasing Plan

Prospective prime offerors must be in the indicated GSA OASIS SB pool. See https://www.gsa.gov/buying-selling/products-services/professional-services/buy-services/one-acquisition-solution-for-integrated-services-oasis for details.							
FOPR #	Program	Projected Draft FOPR	Projected Final FOPR	Projected Proposal Receipt	Projected Award	GSA OASIS SB Pool	Socio-Economic Set-Aside
38	HI (Business & Enterprise Systems Directorate)	26-Sep-16	3-Mar-17	7-Apr-17	15-Jun-18	6	None
39	HB (PEO Digital Directorate Hanscom)	22-Feb-18	27-Apr-18	29-May-18	13-Aug-18	6	None
40	HBQ (PEO Digital - Peterson AFB)	N/A	27-Apr-18	29-May-18	27-Jul-18	6	None
42	AFLCMC Cross Cutter (Staff/XP-OZ/F-35/NGB)	6-Jul-18	21-Sep-18	25-Oct-18	13-Dec-18	1	None
43	HN (C3IN Directorate)	29-Jun-17	28-Feb-18	9-Apr-18	16-Aug-18	6	None
44	AFLCMC Functionals (EN/LG/XZ-Wright Patt/LP/A4N)	1-Aug-18	2-Nov-18	4-Dec-18	1-Mar-19	3	None
45	WN-ACS (Wright-Patt & Robins) & LAIRCM	4-Feb-19	26-Mar-19	26-Apr-19	29-Jul-19	6	SDVOSB
46	EBH/HBZ-Armament (Hill)	8-Aug-18	2-Nov-18	3-Dec-18	7-Feb-19	6	SDVOSB
47	WIH (Helicopter Program Office)	15-Feb-19	3-May-19	24-Jun-19	25-Sep-19	6	None
48	WWU (F-22)	29-Mar-19	28-May-19	28-Jun-19	12-Sep-19	6	None
49	HBG (C2ISR Robins & U-2)	17-Jan-19	13-Mar-19	15-Apr-19	2-Jul-19	3	None
50	WL (Mobility USAF/FMS) & WV (PAR/Exec) & WK (Tanker)	16-May-19	27-Aug-19	30-Sep-19	3-Dec-19	6	None
51	WWM (F-16)	17-May-19	26-Jul-19	5-Sep-19	18-Nov-19	6	None
52	WIN (ISR Sensors)	14-Aug-19	7-Nov-19	10-Dec-19	9-Mar-20	3	None
53	WIU (Rotary & Fixed Wing)	2-Jul-19	29-Aug-19	2-Oct-19	13-Dec-19	1	None
54	EB (Robins)	17-Jun-19	12-Aug-19	20-Sep-19	22-Nov-19	3	None
55	EB (Eglin)	25-Oct-19	22-Jan-20	21-Feb-20	30-Apr-20	5b	None
56	WII (Medium Altitude UAV)	1-Jul-19	16-Sep-19	18-Oct-19	10-Jan-20	6	None
57	AFIT	25-Jun-19	13-Sep-19	15-Oct-19	19-Dec-19	1	None
59	WIO (ISR Crosscutter)	30-Oct-19	2-Jan-20	5-Feb-20	24-Apr-20	1	None
60	WW (F/B Crosscutter) including B-2	2-Jan-20	13-Feb-20	17-Mar-20	30-Jun-20	6	None
61	WIG (Global Hawk)	6-Mar-20	20-Apr-20	21-May-20	24-Aug-20	TBD	TBD
62	WWQ (F-15)	18-Feb-20	2-Apr-20	5-May-20	20-Jul-20	TBD	TBD
63	HQ AFMC	20-Apr-20	16-Jun-20	20-Jul-20	29-Oct-20	TBD	TBD
64	WIS (SOF)	20-Nov-19	13-Jan-20	14-Feb-20	1-May-20	TBD	TBD
65	CROWS	Jan 2022	Feb 2022	Mar 2022	May 2022	TBD	TBD
Last Updated: 12 Dec 2019 (updates in blue font)							
Completed items are in dark green							