

## Upcoming EPASS Fair Opportunity Competitions

Prospective prime offerors must be in the indicated GSA OASIS SB pool. See <https://www.gsa.gov/buying-selling/products-services/professional-services/buy-services/one-acquisition-solution-for-integrated-services-oasis> for details. **End of GSA OASIS SB IDIQ ordering period is 19 December 2024.**

| FOPR #                                                          | Program                                              | Projected Customer Kickoff | Projected Draft FOPR | Projected Final FOPR | Projected Proposal Receipt | Projected Award | GSA OASIS SB Pool | Socio-Economic Set-Aside | Prime Contractor |
|-----------------------------------------------------------------|------------------------------------------------------|----------------------------|----------------------|----------------------|----------------------------|-----------------|-------------------|--------------------------|------------------|
| 38                                                              | HI (Business & Enterprise Systems Directorate)       |                            | 26-Sep-16            | 3-Mar-17             | 7-Apr-17                   | 15-Jun-18       | 6                 | None                     | OASIS            |
| 39                                                              | HB (PEO Digital Directorate Hanscom)                 |                            | 22-Feb-18            | 27-Apr-18            | 29-May-18                  | 13-Aug-18       | 6                 | None                     | OASIS            |
| 40                                                              | HBQ (PEO Digital - Peterson AFB)                     |                            | N/A                  | 27-Apr-18            | 29-May-18                  | 27-Jul-18       | 6                 | None                     | Odyssey          |
| 42                                                              | AFLCMC Cross Cutter (Staff/XP-OZ/F-35/NGB)           |                            | 6-Jul-18             | 21-Sep-18            | 25-Oct-18                  | 13-Dec-18       | 1                 | None                     | Credence         |
| 43                                                              | HN (C3IN Directorate)                                |                            | 29-Jun-17            | 28-Feb-18            | 9-Apr-18                   | 9-Jan-19        | 6                 | None                     | ARS              |
| 44                                                              | AFLCMC Functionals (EN/LG/XZ-Wright Patt/LP/A4N)     |                            | 1-Aug-18             | 2-Nov-18             | 4-Dec-18                   | 1-Mar-19        | 3                 | None                     | Credence         |
| 45                                                              | WN-ACS (Wright-Patt & Robins) & LAIRCM               |                            | 4-Feb-19             | 26-Mar-19            | 26-Apr-19                  | 29-Jul-19       | 6                 | SDVOSB                   | PE Systems       |
| 46                                                              | EBH/HBZ-Armament (Hill)                              |                            | 8-Aug-18             | 2-Nov-18             | 3-Dec-18                   | 7-Feb-19        | 6                 | SDVOSB                   | HX5              |
| 47                                                              | WIH (Helicopter Program Office)                      | 27-Aug-18                  | 15-Feb-19            | 3-May-19             | 24-Jun-19                  | 25-Sep-19       | 6                 | None                     | DCS Corp         |
| 48                                                              | WWU (F-22)                                           | 21-Aug-18                  | 29-Mar-19            | 28-May-19            | 28-Jun-19                  | 12-Sep-19       | 6                 | None                     | Peerless         |
| 49                                                              | HBG (C2ISR Robins & U-2)                             | 11-Sep-18                  | 17-Jan-19            | 13-Mar-19            | 15-Apr-19                  | 2-Jul-19        | 3                 | None                     | Credence         |
| 50                                                              | WL (Mobility USAF/FMS) & WV (PAR/Exec) & WK (Tanker) | 5-Nov-18                   | 16-May-19            | 27-Aug-19            | 30-Sep-19                  | 3-Dec-19        | 6                 | None                     | COLSA            |
| 51                                                              | WWM (F-16)                                           | 1-Nov-18                   | 17-May-19            | 26-Jul-19            | 5-Sep-19                   | 18-Nov-19       | 6                 | None                     | Sumaria          |
| 52                                                              | WIN (ISR Sensors)                                    | 9-Nov-18                   | 14-Aug-19            | 7-Nov-19             | 10-Dec-19                  | 28-Feb-20       | 3                 | None                     | Apogee           |
| 53                                                              | WIU (Rotary & Fixed Wing)                            | 31-Oct-18                  | 2-Jul-19             | 29-Aug-19            | 2-Oct-19                   | 27-Dec-19       | 1                 | None                     | Quantitech       |
| 54                                                              | EB (Robins)                                          | 27-Nov-18                  | 17-Jun-19            | 12-Aug-19            | 20-Sep-19                  | 22-Nov-19       | 3                 | None                     | Credence         |
| 55                                                              | EB (Eglin)                                           | 27-Nov-18                  | 25-Oct-19            | 3-Feb-20             | 16-Mar-20                  | 10-Jun-20       | 5B                | None                     | HX5              |
| 56                                                              | WII (Medium Altitude UAV)                            | CANCELLED                  |                      |                      |                            |                 |                   |                          |                  |
| 57                                                              | AFIT                                                 | 23-Jan-19                  | 25-Jun-19            | 13-Sep-19            | 15-Oct-19                  | 21-Jan-20       | 1                 | None                     | Credence         |
| 58                                                              | WWZ (B-2)                                            | CANCELLED                  |                      |                      |                            |                 |                   |                          |                  |
| 59                                                              | WIO (ISR Crosscutter)                                | 5-Jun-19                   | 30-Oct-19            | 24-Jan-20            | 2-Mar-20                   | 1-Sep-20        | 1                 | None                     | Apogee           |
| 60                                                              | WA/WB (F/B Crosscutter) including B-2                | 8-Jul-19                   | 9-Jan-20             | 5-Mar-20             | 13-Apr-20                  | 17-Aug-21       | 6                 | None                     | DCS Corp         |
| 61                                                              | WIG (Global Hawk)                                    | 16-Aug-19                  | 3-Mar-20             | 26-May-20            | 29-Jun-20                  | 29-Sep-20       | 6                 | None                     | DCS Corp         |
| 62                                                              | WAQ (F-15)                                           | 5-Sep-19                   | 4-Mar-20             | 5-May-20             | 5-Jun-20                   | 10-Nov-20       | 6                 | None                     | OASIS            |
| 63                                                              | HQ AFMC                                              | CANCELLED                  |                      |                      |                            |                 |                   |                          |                  |
| 64                                                              | WIS (SOF)                                            | 15-Aug-19                  | 26-Nov-19            | 6-Feb-20             | 9-Mar-20                   | 18-May-20       | 6                 | None                     | Odyssey          |
| 65                                                              | CROWS                                                | 13-Aug-21                  | 12-Jan-22            | 17-Mar-22            | 19-Apr-22                  | 29-Aug-22       | TBD               | TBD                      | TBD              |
| 66                                                              | WII (Medium Altitude UAV)                            | 1-Dec-20                   | 9-Apr-21             | 8-Jun-21             | 9-Jul-21                   | 5-Nov-21        | 6                 | None                     | TBD              |
| 67                                                              | HQ AFMC                                              | 11-Dec-19                  | 30-Aug-21            | 18-Nov-21            | 22-Dec-21                  | 25-May-22       | 1                 | None                     | TBD              |
| Last Updated: 8 Sep 2021 (updates in blue font)                 |                                                      |                            |                      |                      |                            |                 |                   |                          |                  |
| Completed competitions (awarded task orders) are in dark green. |                                                      |                            |                      |                      |                            |                 |                   |                          |                  |