

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000 Management and Administration						
0200000/ 2.2.1.2	N/A	Request to Work Outside Government’s Regular Working Hours	At least seven calendar days prior to requested day	KO/COR	2	As Required
0200000/ 2.3.4	N/A	Permits and Licenses	Within 15 calendar days after award and any time as requested by the KO	KO	1	As Specified
0200000/ 2.3.5	N/A	Certificate of Insurance	Within 15 calendar days after award	KO	1	As specified
0200000/ 2.6.5	N/A	Work Schedules	Within 15 calendar days prior to contract start, 10 days prior to the beginning of the month in which services are scheduled to be performance, and within two calendar days of changes	KO/COR	2	Monthly
0200000/ 2.6.5	N/A	Notification of any Difficulty in Scheduling Work	By the end of each workday	KO/COR	2	As Required
0200000/ 2.6.6	N/A	Status of Deliverables	Within 30 minutes of the inquiry during regular working hours, and by 0800 the following work day for inquiries after regular working hours	KO/COR	2	As Specified
0200000/ 2.6.8.2	N/A	Pipe Delimited Flat-File	By the end of each workday	KO or a representative designated by the KO	1	Daily

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000/ 2.6.8.2	N/A	Sample Pipe Delimited Flat-File	Within 30 calendar days prior to contract start.	KO or a representative designated by the KO	1	As Required to demonstrate the ability to properly format the flat-file
0200000/ 2.6.8.2	N/A	Asset and Specification Data	When an asset is repaired, replaced, installed, or otherwise affected	KO or a representative designated by the KO	1	As Required
0200000/ 2.6.8.3	N/A	List Of Personnel Requiring Access to Government's Maximo	Within 30 calendar days prior to contract start.	KO/COR	2	As Specified
0200000/ 2.6.10	N/A	Quality Management Plan	Within 15 calendar days after award and within seven calendar days of changes	KO/COR	2	As Specified
0200000/ 2.6.10.2	N/A	Quality Inspection and Surveillance File	Upon request during Government's regular working hours and within five calendar days of termination of the contract	KO/COR	2	As specified
0200000/ 2.6.10.3	N/A	Contractor Quality Inspection and Surveillance Report	First work day of each month	KO/COR	2	Monthly
0200000/ 2.6.11	N/A	Property Management Plan	Within 45 calendar days after award.	KO/COR	2	As specified
0200000/ 2.8.1	N/A	List of Key Personnel and Qualifications	Within 15 calendar days after award	KO/COR	2	As specified
0200000/ 2.7.1	N/A	Organizational Chart	Within 15 calendar days after award	KO/COR	2	As specified
0200000/ 2.7.2.6	N/A	Proof of Legal Residency	Prior to be admitted to site of work	KO	1	As specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000/ 2.7.3	N/A	Service Contract Reporting (SCR)	No later than 31 October	KO	1	Annually for labor executed during the period of performance during each Government fiscal year (FY)
0200000/ 2.8.1	N/A	Employee List	Within 15 calendar days after award and within seven calendar days of changes	KO/COR	2	As Required
0200000/ 2.8.4	Govt Provided	Application for CNRE Installation Access Pass	30 calendar days prior to the date for which base access is required	KO	1	As Specified
0200000/ 2.8.8	N/A	Completed Personnel Security Investigation Documentation	Prior to be admitted to site of work	KO/COR	2	As specified and then annually
0200000/ 2.8.9	N/A	OF-306 Declaration for Federal Employment and Digital Fingerprints	Prior to commencement of work	KO, COR, and Security Manager	1	As Required
0200000/ 2.9.1	N/A	Accident Prevention Plan	Within 15 calendar days after award and within seven calendar days of changes	KO/COR	2	As Specified
0200000/ 2.9.2	N/A	Activity Hazard Analysis	Together with the Accident Prevention Plan and for changes	KO/COR	2	As Specified
0200000/ 2.9.3	N/A	Occupational Risk and Compliance Plans and Programs	Together with the Accident Prevention Plan and for changes	KO/COR	2	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
2.9.4.7	N/A	Control of Hazardous Energy (lockout/tagout)	Within 30 calendar days after annual inspection.	KO/COR	1	Annually
0200000/ 2.9.6	N/A	NAVFAC Contractor Incident Reporting System (CIRS)	Within five calendar days of accident	KO/COR	2	As Required
0200000/ 2.9.6	J-0200000-04	Weight Handling Equipment Accident Report (Crane and Rigging Gear)	Within 30 calendar day of accident	KO/COR	2	As Required
2.9.6	J-0200000-04	Weight Handling Equipment Accident Report	Within 15 working days of accident	KO/COR	2	As Required
0200000/ 2.9.6	J-0200000-04	Crane and Rigging Gear Near Miss Report	Within 30 calendar day of accident	KO/COR	2	As Required
0200000/ 2.9.8	N/A	Monthly On-Site Labor Report	First work day of each month	KO	1	Monthly
0200000/ 2.9.9	N/A	OSHA Citations and Violations Corrective Action Report	Within 48 hours after receiving a citation	KO/COR	2	As Required
0200000/ 2.9.10	N/A	Safety Inspection and Monitoring Report	Upon request	KO/COR	2	As Required
0200000/ 2.9.11	N/A	Safety Certifications	Within 15 calendar days after award and as old certifications expire	KO/COR	2	As Specified
0200000/ 2.10	N/A	EMS Goals and Policy Measurement Information	Upon request	KO/COR	2	As Required
0200000/ 2.10.1.1	N/A	Water Conservation Plan	Within 15 calendar days after award and for changes	KO/COR	2	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000/ 2.10.2	N/A	Environmental Protection Plan	Within 15 calendar days prior to contract start and within seven calendar days of changes	KO/COR	2	As Specified
0200000/ 2.10.2.1	N/A	Sampling Plan	Prior to Sampling	KO/COR	2	As Required
0200000/ 2.10.2.1	N/A	Laboratory Analysis	Upon Request	KO/COR	2	As specified
0200000/ 2.10.2.2	N/A	Class I and II ODS Report	Within 24 hours following delivery of refrigerant to DLA and Upon Request	KO/COR	2	As Required
0200000/ 2.10.2.3	J-0200000-XX	Solid Waste Management and Recycling Reports	First work day of each month.	KO COR	2	Monthly
0200000/ 2.10.2.3	J-0200000-XX	Summary Solid Waste Management and Recycling Report	By October 10th	KO/COR	2	Annually
0200000/ 2.10.2.5	N/A	Waste Stream Determination	Within 30 calendar days prior to start of contract performance and within 14 days of identification of any new waste stream.	KO/COR	2	As Required
0200000/ 2.10.2.8	N/A	Emergency Planning and Community Right-To-Know Act (EPCRA) Report	Within 15 calendar days after contract award and not less than 10 working days prior to planned use of hazardous material	KO/COR	2	As Specified
0200000/ 2.10.2.5	J-0200000-09	Contractor Hazardous Material Inventory Log	Within 15 calendar days after the end of each calendar year and at termination of the contract.	KO/COR	2	Annually

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000/ 2.10.2.7	N/A	Spill Report	Within 48 hours from spill event	KO/COR	2	As Specified
0200000/ 2.10.2.8	N/A	Emergency Planning and Community Right to Know Act (EPCRA) Report	Within 15 calendar days after contract award and not less than 10 working days prior to planned use of hazardous material	KO/COR	2	As Specified
0200000/ 2.10.2.8	J-0200000-XX	Contractor Hazardous Material Inventory Log	Within 15 calendar days after the end of each calendar year and at termination of the contract	KO/COR	2	Annually
0200000/ 2.10.2.12	N/A	Asbestos Containing Material Notification	Verbally within one hour and follow-up with written ACM Notification within 24 hours	KO/COR	2	As Specified
0200000/ 2.10.3	N/A	Sustainable Procurement and Practices Plan	Within 15 calendar days after award and within 15 calendar days after exercised option periods	KO	1	Annually
0200000/ 2.10.3	N/A	Sustainable Delivery of Services Report	Annually	KO/COR	2	As Specified
0200000/ 2.10.3.2	N/A	Recovered Material Certification	When a product containing recovered materials is equal to or better than the original and could be used	KO/COR	2	As Specified
0200000/ 2.11	N/A	Mission Essential Contractor Services Plan	Within 15 calendar days prior to contract start and within seven calendar days of changes.	KO/COR	2	As Required

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
0200000/ 2.11	N/A	Mission Critical/Mission Essential Personnel	Within 15 calendar days prior to contract start and within seven calendar days of changes.	KO/COR	2	As Specified
0200000/ 2.14.1	N/A	Recurring Work Proposals	Within five calendar days following receipt of request	KO/COR	2	As Required
2.14.2	N/A	Notification to the Government for Work Above the Recurring Work Limitations and detailed scope of work and detailed estimate	Within two hours of identification	KO/COR	2	As Required
0200000/ 2.15.2.1	N/A	Non-Recurring Work Proposal	Within ten calendar days after Government's Request for Proposal	KO	1	As Specified
0200000/ 2.15.4	N/A	Inventory Update Report	When requested and at the end of each contract period	KO/COR	2	Annually and as requested
2.16.1.1	N/A	Notification of Uploaded Non-Recurring Work catalog in FedMall	Within 30 calendar days after contract start and within seven calendar days of changes	KO and COR	1	As Required
2.16.1.1	N/A	Non-Recurring Work Quantity Reports Submitted and Recorded in FedMall	By the fifth day of the following month	KO/COR	2	Monthly
1401000 Family Housing						
1401000/ 2.3.2	N/A	Third Party Certifications	Prior to purchase of any material that will come in contact with water for human consumption	KO/COR/ FH representative	3	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1401000/ 3.1.1	N/A	Service Order Summary Report	First work day of each month	KO/COR/ FH representative	3	Monthly
1401000/ 3.1.2	N/A	Schedule For Roof Cleaning Services	Five work days prior to the beginning of each month	KO/COR/ FH representative	3	Monthly
1402000 Unaccompanied Housing						
1402000/ 2.3.2	N/A	Third Party Certifications	Prior to purchase of any material that will come in contact with water for human consumption	KO/COR/ UH Representative	2	As Specified
1401000/ 3.1.1	N/A	Schedule For Roof Cleaning Services	Five work days prior to the beginning of each month	KO/COR/ UH Representative	3	Monthly
1401000/ 3.1.2	N/A	Change of Occupancy Services Plan	30 calendar days after contract award	KO/COR/ UH Representative	3	Annually
1401000/ 3.1.2	N/A	Schedule of Change of Occupancy Services	Five work days prior to the beginning of each month	KO/COR/ UH Representative	3	Monthly
1501000 Facility Management						
1501000/ 2.3.1	N/A	System Access Personnel Listing	Within 30 calendar days after contract award	COR/KO	2	Upon award and any change in personnel
1501000/ 3.1.1	N/A	Assets Inventory	15 working days after the start of each option year	KO/COR	2	Annually
1501000/ 3.1.1	N/A	MAXIMO Asset Changes Report	By COB the third workday of each month	COR/KO/ FMD	3	Monthly
1502000 Facility Investment						
1502000/ 2.2.1	N/A	Certification, Training, and Licensing	Within 15 days after award or as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1502000/ 2.3.1	N/A	The Joint Commission Compliance Plan	Within 30 calendar days following award and whenever changes occur	KO/COR/ Naval Hospital Facility Department	3	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1502000/2.3.5	N/A	Third Party Certifications	Prior to purchase of any material that will come in contact with water for human consumption	KO/COR	2	As Specified
1502000/3	N/A	Monthly Maintenance Summary Report	Within first 2 working day of each month	KO/COR	2	Monthly
1502000/3.1	N/A	Monthly Summary of Completed Unplanned Work Orders	First work day of each month	KO/COR	2	Monthly
1502000/3.3	N/A	Preventive Maintenance Program Plan	30 calendar days after contract award and then annually	KO/COR	2	Annually
1502000/3.3	N/A	Monthly PM Schedule	Five work days prior to the beginning of each month	KO/COR/ Naval Hospital Facility Department	3	Monthly
1502000/3.3	N/A	Monthly Unaccomplished PM Report	Five work days prior to the beginning of each month	KO/COR/ Naval Hospital Facility Department	3	Monthly
1502000/3.3.3	N/A	Lightning Arrestor and Grounding Point Testing Records	Within 5 working days after performance of work	KO/COR	2	As Specified
1502000/3.3.6	N/A	Daily Log of Fuel Levels	By the end of each workday	Naval Hospital Facilities Department	2	Daily
1502000/3.3.8	N/A	Medical Air, Gas and Vacuum Systems Maintenance Report	First work day of each month	KO/COR/ Naval Hospital Facility Department	3	Monthly
1502000/3.4	N/A	Integrated Maintenance Program Plan	30 calendar days after contract award and then annually	KO/COR/ Naval Hospital Facility Department	3	Annually. Update as changes occur.
1502000/3.4	N/A	Monthly IMP Schedule and IMP Maintenance and Repair Status	Five work days prior to the beginning of each month	KO/COR/ Naval Hospital Facility Department	3	Monthly

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1502000/3.5	N/A	Inspection, Testing, and Certification Program Summary Report	Within 2 working days from testing/ certification	KO/COR	2	As Specified
1502000/3.5	N/A	Inspection, Testing, and Certification Schedule	Five work days prior to the beginning of each month	KO/COR/ Naval Hospital Facility Department	3	Monthly
1502000/3.5.2	N/A	Inspection and Test Report for Vertical Transportation Equipment (VTE)	Within 2 working days from testing/ certification	KO/COR	2	As Specified
1502000/3.6	N/A	Other Recurring Services Program Plan	30 calendar days after contract award and then annually	KO/COR	2	Annually
1502000/3.6	N/A	Other Recurring Services Program Summary Report	Within 2 working days from work completion	KO/COR	2	As Specified
1502000/3.6.1	N/A	Video Recording of Inside Ductwork System	Within 3 working days from work completion	KO/COR	2	As Specified
1502000/3.6.3	N/A	HVAC Water Treatment Test Reports	Within 2 working days from work completion	KO/COR/ Naval Hospital Facility Department	3	As Specified
1502000/3.6.7	N/A	Video or Digital Photograph Recording of Roof and Gutter Inspections	Within 3 working days after performance of work	KO/COR	2	As Specified
1502000/3.6.12	N/A	Water Quality Monitoring Tests Report	Within one working day after receipt of the test results by the Contractor	KO/COR	2	Quarterly
1502000/3.6.14	N/A	Fall Protection Lifeline Systems Inspection And Certification Report	Within 2 working days from certification	KO/COR	2	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1502000/ 3.6.14	N/A	Fall Protection Lifeline Systems Load Test Report	Within 2 working days from testing	KO/COR	2	As Specified
1502000/ 3.6.15	N/A	Oil-Water Separator and Grease Traps Maintenance Annual Work Schedule	Within 15 days after award and annually thereafter	KO/COR	2	As Specified
1502000/ 3.6.15	N/A	Oil-Water Separator and Grease Traps Maintenance Monthly Work Plan	Five work days prior to the beginning of each month	KO/COR	2	As Specified
1503010 Custodial						
1503010/ 2.2.1	N/A	Pathogen Training Certificates	Upon request	KO	1	Upon request
1503010/ 2.3.2.1	N/A	Health Official Note	Prior to returning to work	KO/COR	2	As Specified
1503010/3	N/A	Annual Work Schedule	Within 30 calendar days following award and whenever changes occur	KO/COR	2	1 each year
1503010/3	N/A	Monthly Work Plan	First work day of each month	KO/COR	2	Monthly
1503010/ 3.1.3	N/A	Inspection Sheet	First work day of each month	KO/COR	2	Monthly
1503010/ 3.1.3.2	N/A	Proposed Cleaning Products Samples and Technical Documentation	Within 15 calendar days after award	KO/COR	2	As Specified
1503010/ 3.1.3.2	N/A	Proposed Restroom Supplies Samples and Technical Documentation	Within 15 calendar days after award	KO/COR	2	As Specified
1503020 Pest Control						

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1503020/ 2.2.1	N/A	Copy of State Certification for Contractor Personnel	15 calendar days prior to start of work. Copies of renewed certifications shall also be submitted	KO/COR	2	As Required
1503020/ 2.3.1	N/A	Copy of Local/State Business License	Prior to contract award. Copies of renewed licenses shall also be submitted	KO	1	As Required
1503020/ 2.3.2	N/A	Permits	5 days prior to the start of work requiring permits	KO/COR	2	As Required
1503020/ 2.3.4	N/A	Ultra-Low Volume (ULV) Equipment Calibration and Droplet Analysis Report	15 days prior to the start of work and thereafter every 50 hours of ULV equipment use	KO/COR	2	As Required
1503020/ 2.3.5	N/A	Planned Pesticide Use Sheets including Pesticide Labels and Safety Data Sheets (SDS)	15 days prior to the start of work and 5 business days in advance prior to use of any substitute product	KO/COR	2	1 for each pesticide per pest as required
1503020/ 2.3.5	N/A	Proposed Changes in Pesticide Usage Request	15 business days in advance prior to use of any substitute product	KO/COR	2	As Required
1503020/ 2.3.5.2 /3.3	N/A	Pest Management Record	Electronically within 1 day of each pest management operation	KO/ COR	2	As Required
1503020/ 2.4	N/A	Report of Pest Management Operations	Electronically once per month by the 15th of the following month (Example: July data must be submitted by August 15)	KO/COR	2	Monthly
1503020/3	N/A	Contractor's Work Plan (CWP)	15 days prior to the start of work	KO/COR	2	1 each year

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1503020/3	N/A	Report of Conditions Conducive to Pest Infestation	1 working day after citing conditions	KO/COR	2	As Required
1503020/3.1	N/A	Pest Monitoring report	First work day of each month	KO/COR	2	Monthly
1503020/3.2	N/A	Report of Pest Control Service Orders	Electronically once per month by the 15th of the following month (Example: July data must be submitted by August 15)	KO/COR	2	Monthly
1503020/3.2.1	N/A	Unscheduled Pest Control Services for Family Housing at NAS I (Hill Drive) Status Report	First work day of each month and upon KO's request	KO/COR	2	Monthly and Upon Request
1503020/3.3	N/A	Pest Management Record	Electronically within 1 day of each pest management operation	KO/COR	2	As Required
1503020/3.3	N/A	Report of Pest Management Operations	Electronically once per month by the 15th of the following month (Example: July data must be submitted by August 15) on the format approved by PMC	KO/PAR/PMC	3	Monthly
1503030 Integrated Solid Waste Management						
1503030/2.2.1	N/A	Certification, Training and Licensing	Within 15 calendar days after contract award	KO/COR/EV	3	With invoice/ Monthly
1503030/2.3.1	N/A	Proposed Changes to Waste Classification	As required	KO/COR	2	As Required
1503030/2.3.2	N/A	Contractor's Recycling Plan	Within 30 days upon award	KO/COR	2	As Required

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1503030/ 2.3.3	N/A	Weight Tickets (Non-Recyclable)	As specified	KO/COR	2	Monthly
1503030/ 2.3.4	N/A	Permits and Licenses	Within 15 calendar days after <u>contract</u> award	KO/COR	2	As Required
1503030/ 2.3.6	N/A	Waste Manifest (Formulario di Identificazione del Rifiuto)	Within 60 days from the refuse/recyclables removal	KO/COR	2	As Required
1503030/ 2.3.7	N/A	Yearly Report	Within 10 days after completion of each contract period / NLT end of February for the previous calendar year	KO/COR	2	As Specified
1503030/ 3.1	N/A	Solid Waste Collection Schedule	15 calendar days prior to <u>contract</u> start	KO/COR	2	Annually and as required
1503030/ 3.2	N/A	Improper Mixing of Recyclables Report to the KO per Section F within one working day following discovery, noting location, date and time.	Within one working day following discovery	KO/COR	2	As Required
1503030/ 3.4	N/A	Sample of Containers	15 days after award/ Before purchasing containers	KO/COR	2	As Specified
1503030/ 3.4 / 3.4.2	N/A	Sample of Container Labels	15 days after award/ Before purchasing labels	KO/COR	2	As Specified
1503050 Grounds Maintenance and Landscaping						

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1503050/2.2.1	N/A	Proof of all Certification, Training, and Licensing Requirements	Within 15 calendar days prior to start of work. Copies of renewed certifications shall also be submitted.	KO/COR	2	Once for initial submittal, when changes occur, and then as requested / as required by Section H – Special Contract Requirements , FAC 5252.237-9301 Substitutions of Key Personnel (JUN 1994)
1503050/2.3.2	N/A	Permits	Within 15 calendar days prior to start of work and any time as requested by the KO	KO/COR	2	As Required
1503050/2.3.9.1	N/A	Water Conservation Plan	Within 15 calendar days prior to contract start	KO/COR	2	Annually and five calendar days prior to implementing changes to the schedule
1503050/3	J-1503050-04	Recycling Report Form	With each invoice	KO/COR	3	As specified
1503050/3	N/A	SDS sheets, catalog cut sheets, samples of all proposed fertilizers, and mulch	Prior to bringing on-board installation and prior to use	KO/COR	2	As Required
1503050/3	N/A	Contractor Annual and Monthly Work Schedules	Within 15 calendar days prior to contract start	KO/COR	2	Annually and five (5) calendar days prior to implementing any changes to the schedule

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1503050/3.1.1.3	N/A	Soil Analysis test results and proposed fertilizer	15 days after receipt of the test results by the Contractor	KO/COR	2	As Specified
1503050/3.1.1.3	N/A	Proposed type of seed	Prior to use	KO/COR	2	As Specified
1503050/3.3	N/A	Grounds Maintenance Service Order Summary of Completion Report	By the fifth day of each month	KO/COR	2	Monthly
1503060 Pavement Clearance						
1503060/3.1.1	N/A	Pavement Sweeping Schedule	30 working days after award and 15 working days after the start of each option year	KO/COR	2	Annually
1503060/3.2.1		Pavement Clearance Service Order Summary of Completion Report	By the fifth day of each month	KO/COR	2	Monthly
1601000 Utility Management						
1601000/2.2.1	N/A	Certification, Training, and Licensing	Within 15 days after award or as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1601000/3.1	N/A	Monthly Service Order Summary Report	First work day of each month	KO/COR	2	Monthly
1601000/3.1.1	N/A	Status Report	Within 30 minutes of completion of an emergency service order	KO/COR	2	Monthly and Upon Request

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1601000/ 3.2.1	N/A	Utility Maps	Within 10 calendar days following notification of need or discovery of changed conditions in description, inventory and drawings	KO/COR	2	As Specified
1601000/ 3.2.1	N/A	Scheduled Utility Outages	No later than seven calendar days prior to a scheduled outage	KO/COR	2	As Required
1601000/ 3.2.1	N/A	Unscheduled Utility Outages	Within one business day unscheduled outage is discovered	KO/COR	2	As Required
1601000/ 3.3.1	N/A	MAXIMO Asset Changes Report	By COB the third workday of each month	KO/COR/ FMD	3	Monthly
1601000/ 3.3.1	N/A	Assets Inventory	15 working days after the start of each option year	KO/COR	2	Annually
1602000 Electrical						
1602000/ 2.2.1	N/A	Certification, Training, and Licensing	Within 15 days after award or as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1602000/3	N/A	Critical Spare Parts Inventory List	Within 30 days following award and as requested	KO/COR	2	As Specified
1602000/ 3.1	N/A	Preventive Maintenance (PM) Program	At a minimum of 30 calendar days prior to commencement of work and 5 working days after changes	KO/COR	2	Annually. Update as changes occur.

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1602000/3.1	N/A	PM Scheduled, Unaccomplished Maintenance, Repair Status, and Summary of maintenance and repair accomplished Report	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1602000/3.2	N/A	Other Recurring Services Program	30 calendar days after contract award and then annually	KO/COR	2	Annually
1602000/3.2.1	N/A	Photovoltaic Systems Maintenance Report	Within one working day following each PM activity	KO/COR		As Specified
1603000 Natural Gas						
1603000/2.2.1	N/A	Certification, Training, and Licensing	Within 15 days after award or as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1603000/3	N/A	Drawings and Diagrams	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1603000/3	N/A	Critical Spare Parts Inventory List	Within 30 days following award and as requested	KO/COR	2	As Specified
1603000/3.1	N/A	Integrated Maintenance Program (IMP) Plan	30 calendar days after contract award and then annually	KO/COR	2	Annually. Update as changes occur.
1603000/3.1	N/A	IMP Monthly Report	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1603000/3.1	N/A	IMP Daily Schedule	Five work days prior to the beginning of each month	KO/COR	2	Monthly

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1603000/3.1	N/A	Gas Leak Inspection Schedule	Five work days prior to the beginning of each month	KO/COR	2	Monthly
1603000/3.1	N/A	Gas Leak Inspection Results Report	15 days after performance of the work	KO/COR	2	As Required
1604000 Wastewater						
1604000/2.2.1	N/A	Proof of all Certification, Training, and Licensing Requirements	Within 30 days after award and as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1604000/2.3.1	N/A	Calibration Report	15 days after performance of the work and in accordance with ISO 9001	KO/COR	2	As Specified
1604000/3	N/A	Critical Spare Parts Inventory	Within 30 days following award and as requested	KO/COR	2	As Specified
1604000/3.1	N/A	Preventive Maintenance (PM) Program	Within 30 days following award	KO/COR	2	As Specified
1604000/3.1	N/A	Monthly PM Work Schedule	By the 25th day of each month	KO/COR	2	Monthly
1604000/3.1.2	N/A	Pre-repair and Post-repair Reports on Manholes	3 days after the end of the month during which work is performed	KO/COR	2	Monthly
1604000/3.1.2	N/A	Pre-repair and Post-repair Reports on Lift Stations	3 days after the end of the month during which work is performed	KO/COR	2	Monthly
1604000/3.1.3	N/A	Calibration Certificates and Related Documentation	Within 2 working days from testing/ certification	KO/COR	2	As Specified
1604000/3.2.1	N/A	Lift station Services Schedule	15 days after award	KO/COR	2	Annually and any time a change is made
1604000/3.2.1.1	N/A	Sanitary Sewage Volume Report	10 days after the end of each fiscal year	KO/COR	2	Annually

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1604000/ 3.2.1.2	N/A	Lift Station Cleaning Report	15 days after performance of the work	KO/COR	2	As Required
1604000/ 3.2.2	N/A	Waste Collection, Removal And Disposal Manifest	15 days after performance of the work	KO/COR	2	As Required
1604000/ 3.2.3	N/A	Dry Bed Sludge Collection, Removal And Disposal Manifest	15 days after performance of the work	KO/COR	2	As Required
1604000/ 3.2.5.1	N/A	Irrigation Systems Flushing Plan	Within 15 days after award and annually thereafter	KO/COR	2	As Specified
1604000/ 3.2.5.1	N/A	Irrigation Systems Flushing and Schedule	Five work days prior to the beginning of each month	KO/COR	2	As Specified
1604000/ 3.2.5.2	N/A	Irrigation Tank Volume Report	10 days after the end of each fiscal year	KO/COR	2	Annually
1606001 Water (Overseas)						
1606001/ 2.2.1	N/A	Proof of all Certification, Training, and Licensing Requirements	Within 30 days after award and as requested by the KO	KO/COR	2	Once for initial submittal, when changes occur, and then as requested
1606001/ 2.3.2	N/A	Calibration Report	15 days after performance of the work and in accordance with ISO 9001	KO/COR	2	As Specified
1606001/3	N/A	Maintenance and Repair Scheduled Outages	At a minimum of ten workdays prior to commencement of work	KO/COR	2	As Required

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1606001/3	N/A	Notification of Unscheduled Disruption to Water Systems, and Unscheduled Water Disruption Situation Report	Within 10 Minutes of Identification	KO/COR/ PWD UEM representative	2	As Required
1606001/3	N/A	Critical Spare Parts Inventory	Within 30 days following award and as requested	KO/COR	2	As Specified
1606001/ 3.1	N/A	Notification of repair work exceeding the incidental repairs limit	Within two hours of identification	KO/COR	2	As Required
1606001/ 3.1	N/A	Annual Maintenance Schedule	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1606001/ 3.1	N/A	Monthly Maintenance Schedule	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1606001/ 3.1	N/A	Unaccomplished Maintenance Report	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1606001/ 3.1	N/A	Repair Status Report	Within three working days following the end of the month during which work is performed	KO/COR	2	Monthly
1606001/ 3.1.1 – 3.1.1.1 – 3.1.1.2	N/A	Calibration Report	15 days after performance of the work	KO/COR	2	As Specified

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1606001/ 3.1.1 – 3.1.1.1 – 3.1.1.2	N/A	Technical Data Sheets of New Items Installed / Year Warranty For Manufacturing Defect, Improper Installation and/or Malfunctioning	15 days after performance of the work	KO/COR	2	As Specified
1606001/ 3.1.1	N/A	Water System Instrumentation and Control Devices' Testing and Calibration Schedule	At a minimum of 30 calendar days prior to commencement of work and 5 working days after changes	KO/COR	2	As Specified
1606001/ 3.1.2	N/A	Raw Water Wells Video Inspection Results And Findings Report	Within 3 working days after performance of work	KO/COR	2	As Specified
1606001/ 3.2	N/A	Unidirectional Flushing (UDF) Plan	Within 15 days after award and annually thereafter	KO/COR	2	As Specified
1700000 Transportation						
1700000/ 2.3.1	N/A	Reporting of Unsafe Conditions, Occupational Injury Or Illness	Within five calendar days of accident / immediately upon discovering unsafe conditions	KO/COR	2	As Required
1700000/ 2.3.2	N/A	List of Proposed Buses and Drivers	Prior to Start Of Contract And Prior to a New Employee Starting Work	KO/COR	2	As Required for Changes
1700000/ 2.3.2	N/A	Safety Inspection Test Certificate	Prior to Start of contract	KO/COR	2	As Required
1700000/ 2.3.6	N/A	Monthly Summary Report	Monthly	KO/COR	2	Monthly
1700000/ 2.3.7	N/A	Vehicle Insurance Policies	Prior to Start of Contract	KO/COR	4	As Required
1700000/ 3.1	N/A	Customer Satisfaction Survey Report	By COB the third workday of each month	KO/COR	2	Monthly

SECTION F: DELIVERIES OR PERFORMANCE

DELIVERABLES						
Annex/ Spec Item	Form Attachment Number	Deliverable Title	Date (s) of Submission	Distribution		Frequency
				Original	Copies (including original)	
1800000 Environmental						
1800000/ 2.2	N/A	Training Documentation	15 days after award/ Annually	KO/COR/ Installation Environmental Office	3	Once
1800000/ 2.2.1	N/A	Training Plan	15 days after award/ Annually	KO/COR/ Installation Environmental Office	3	Annually
1800000/ 2.3.1	N/A	Health and Safety Plan	Within 15 days after contract award for review and approval	KO/COR/ Installation Environmental Office	3	Once and any time a change is made
1800000/ 2.3.2	N/A	OHS Spill Response and Preparedness Implementation Plan	Within 15 days after contract award for review and approval	KO/COR/ Installation Environmental Office	3	Once and any time a change is made
1800000/ 2.3.3	N/A	Notice Before Commencing Restoration Work	Minimum of Ten (10) Days’ Notice Before Commencing Work	KO/COR/ SPAR/ Installation Environmental Office	4	As Required
1800000/ 3.1	N/A	HM/Oil Spill Report	Within 5 days of completing spill response	KO/COR Installation Environmental Office	3	As Required
1800000/ 3.1	N/A	Inventory of Materials and Equipment	Within 30 days following award and as requested	KO/COR	2	As Specified
1800000/ 3.2.4	N/A	Spill Documentation	Within 5 days of completing spill response	KO/COR Installation Environmental Office	3	As Required