

HADES Contract-Notional Schedule

	GFY 2027				GFY 2028				GFY 2029				GFY 2030				GFY 2031				GFY 2032				GFY 2033				GFY 2034	
	Base Period 1				Base Period 2				Base Period 3				Option Year 1				Option Year 2				Option Year 3				Option Year 4					
<u>HADES</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>	<u>Q3</u>	<u>Q4</u>	<u>Q1</u>	<u>Q2</u>
Jaguar TO																														
Ground Support TO																														
Ground Control TO																														
R2C2 TO																														
Olympic Javelin TO																														
Ground System 2 TO																														
Cloud-Based GS TO																														
Special Studies TO																														

 Assume 3 UPS replacements every 5 years

 Ground System 2 Integration Ends, Sustainment Begins

*Schedule is notional and subject to change