

ATTACHMENT P.1

**CLIN 0001: PERFORMANCE-BASED PAYMENT
SCHEDULE AND EVENT CLOSURE CRITERIA**

RFP 80GSFC25R7005

CONTRACT TBD

JULY 28, 2025

Note: A "critical action item" is defined as an action item of a technical nature that, unless resolved prior to review closeout, appreciably increases the risk to hardware, software, safety, or to the scheduled instrument delivery as specified in the contract. "Completed" means that the Contractor has provided a response that has been accepted by the Government.

Performance-Based Payment Schedule for CLIN 0001: Phase 1 – Long Lead Items for Flight Models 1-4

Payment Event No	Estimated Date (Q/CY)	Milestone Payment Event	Payment Amount
1001		Long Lead Items Procurement Plan Approval	15%
1002		Critical Long Lead Items Orders Placed	20%
1003		Long Lead Items Delivery - 25% Complete	15%
1004		Long Lead Items Delivery - 50% Complete	20%
1005		Long Lead Items Delivery - 75% Complete	15%
1006		Long Lead Items Delivery - 100% Complete	15%
TOTAL			100%

Performance Based Payment Event Closure Criteria for CLIN 0001

Event No.	Milestone Payment Event	Description of Event Completion Criteria
1001	Long Lead Items Procurement Plan Approval	The Contracting Officer (CO) or Contracting Officer's Representative (COR) provides notice that the below criteria have been met: • Long Lead Items Procurement Plan delivered and approved per Contract Data Requirements List requirements. • Government approval of procurement strategy and vendor selection criteria. • All critical action items* generated as a result of plan review have been completed to the satisfaction of the Government.
1002	Critical Long Lead Items Orders Placed	The CO or COR provides notice that the below criteria have been met: • Purchase orders for all critical long lead items have been placed with approved vendors. • Vendor agreements and delivery schedules established and documented. • Contractor has demonstrated vendor capability and qualification status to the satisfaction of the Government.
1003	Long Lead Items Delivery - 25% Complete	The CO or COR provides notice that the below criteria have been met: • Twenty-five percent (25%) of long lead items (by count) have been received and accepted. • Receiving inspection reports completed and delivered to the Government. • Any non-conformances identified and dispositioned per approved procedures.
1004	Long Lead Items Delivery - 50% Complete	The CO or COR provides notice that the below criteria have been met: • Fifty percent (50%) of long lead items (by count) have been received and accepted. • Component vendor end item data packages delivered to the Government. • Storage and handling procedures implemented and verified.
1005	Long Lead Items Delivery - 75% Complete	The CO or COR provides notice that the below criteria have been met: • Seventy-five percent (75%) of long lead items (by count) have been received and accepted. • Updated delivery schedule for remaining items provided and approved. • Quality assurance documentation completed for all received items.
1006	Long Lead Items Delivery - 100% Complete	The CO or COR provides notice that the below criteria have been met: • One hundred percent (100%) of long lead items have been received and accepted. • All component qualification and acceptance documentation delivered. • Government property accountability established for all items. • Final procurement report submitted and approved.