

Draft Request for Proposal – Sounder for Microwave-Based Applications

80GSFC25R7005

Amendment 20 – Acquisition Strategy Update

Below are updates to the Acquisition Strategy for the Sounder for Microwave-Based Applications procurement. In the event of any conflict, the final Request for Proposal provisions and contract terms will take precedence.

1. CLIN Structure

Base or Option	CLIN	Contract Type	Description
Base	0001	Cost Plus Fixed Fee with Schedule Incentive for Flight Model (FM) 1	Non-Recurring Engineering, Engineering Development Program, FM1 Production through Launch + 6 Months, FM 1-3 Parts
Base	0002	Firm Fixed Price	FM2 and FM3 Production through Bench Acceptance Test at the Spacecraft Vendor Facility
Base	0003	Time and Material	Task Orders for: Special Studies, Post Commissioning Support (FM1), Post-Bench Acceptance Test at the Spacecraft Vendor Facility Support (Remaining FMs)
Option	0004	Firm Fixed Price	FM 4 and FM5 Parts and Production

2. Mission Suitability Point Distribution

Mission Suitability Subfactors

- a. Technical Approach: 500 Points
- b. Management Approach: 400 Points
- c. Small Business Utilization: 100 Points
- d. **Total:** 1,000 Points

Rationale for the point increase to Management Approach:

The Management Approach is weighted more heavily than past procurements to reflect increased reliance on contractor-managed processes. As contractor processes will play a larger role in execution, the Government places greater emphasis on the quality, maturity, and proven effectiveness of those processes. Additionally, risk and schedule management are key elements of the Management Approach, and increased weighting allows for more meaningful evaluation of the vendor's ability to identify and mitigate risk, manage schedule performance, and ensure timely and successful delivery.

3. Evaluation Criteria Structure

Solicitation Mission Suitability (MS) Volume Requirement	Solicitation Section L Numbering Nomenclature	Offeror MS Volume Numbering Nomenclature	Offeror MS Volume Page Number
Subfactor A Technical Approach	GSFC 52.215-210, A	Volume II	
Technical Approach Overview	GSFC 52.215-210, A1		
System Performance	GSFC 52.215-210, A2		
Instrument Design	GSFC 52.215-210, A3		
Manufacturing, Integration and Test	GSFC 52.215-210, A4		
Safety and Mission Assurance	GSFC 52.215-210, A5		
Subfactor B Management Approach	GSFC 52.215-210, B	Volume II	
Management Approach Overview	GSFC 52.215-210, B1		
Risk Management	GSFC 52.215-210, B2		
Schedule	GSFC 52.215-210, B3		
Subcontracting	GSFC 52.215-210, B4		

Facilities	GSFC 52.215-210, B5		
------------	---------------------	--	--

4. Requirements Documents

The Government will post the updated Statement of Work and Contract Data Requirements List with this amendment. The Government plans on posting the updated Performance Requirements Document upon approval.

5. Delivery Dates/Acceptance Point and Transition to Time and Material Task Orders

Delivery Dates to the Spacecraft Vendor

FM1 – July 1, 2032; FM2 – July 1, 2033; FM3 – July 1, 2034; FM4 – July 1, 2035; FM5 – July 1, 2036

Acceptance Events

FM1 – Post-Commissioning or Launch + 6 months, whichever is later; Remaining FMs: Post-Bench Acceptance Test at the Spacecraft Vendor Facility

Transition Point to Time and Material Task Order Mechanism

The transition to the Time and Material Task Order mechanism will occur at the same point as the Acceptance Events described above. All work performed prior to Acceptance will be completed under the core requirements and not under Time and Material Task Orders.

6. Buy American/Trade Act Considerations

The contractor is responsible for complying with all Buy American and Trade Act clauses in the contract, as well as all applicable laws. The Government will not predetermine applicability or specify which portions of the work are covered by each requirement.

7. Economic Price Adjustment Clause

The Government will include an Economic Price Adjustment clause, limited to the flexibilities permitted by regulation. No deviations from the standard clause language or prescribed fill-ins will be considered.