

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT			1. CONTRACT ID CODE		PAGE	OF	PAGES
2. AMENDMENT/MODIFICATION NUMBER		3. EFFECTIVE DATE		4. REQUISITION/PURCHASE REQUISITION NUMBER		5. PROJECT NUMBER (If applicable)	
6. ISSUED BY		CODE		7. ADMINISTERED BY (If other than Item 6)		CODE	
8. NAME AND ADDRESS OF CONTRACTOR (Number, street, county, State and ZIP Code)				(X)		9A. AMENDMENT OF SOLICITATION NUMBER	
				☐		9B. DATED (SEE ITEM 11)	
				☐		10A. MODIFICATION OF CONTRACT/ORDER NUMBER	
						10B. DATED (SEE ITEM 13)	
CODE		FACILITY CODE					

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or electronic communication which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by letter or electronic communication, provided each letter or electronic communication makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NUMBER AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NUMBER IN ITEM 10A.
☐	
☐	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
☐	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
☐	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not ☐ is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)	
15B. CONTRACTOR/OFFEROR		16B. UNITED STATES OF AMERICA	
15C. DATE SIGNED		16C. DATE SIGNED	
			
(Signature of person authorized to sign)		(Signature of Contracting Officer)	

Previous edition unusable

SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

Block 14 (Description of Amendment/Modification): The purpose of this Amendment is to:

- 1) Provide response to PPIs - Supporting documents for Amendment 0006 responses are available via email request to Stephanie Wray at Stephanie.L.Wray2.civ@us.navy.mil, AND Ed Flint at edward.d.flint.civ@us.navy.mil. Contractors must provide or have provided a completed Attachment K to obtain.
- 2) Revise FAR 52.211-12, Liquidated Damages-Construction.
- 3) Update the drawings and specifications as indicated in the attached continuation sheet.

Section 00 70 00 - Conditions of the Contract

Additional Information/Notes

The following clauses were modified:

52.211-12 Liquidated Damages-Construction. Sep 2000 hereby reads as follows:

Liquidated Damages-Construction (Sept 2000)

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of [See Table Below] for each calendar day of delay until the work is completed or accepted.

Milest one	Description	Calen dar Days to com plete	Liquid ated Da mages per Day	Start date based upon notice to proceed or award of:	Applicable CLIN(s)
M1	Completion of 16-inch Water Main from Gate 2 to Building 163 including Gate 2 Meter Pit	222	\$500	Option Item No. 1	CLIN 0002
M2	Submittals Reviewed, Approved, and Order Placed for Transformers T-3 and T-4 and ALL Generators with Enclosures	270	\$1,000	Notice to Proceed	CLIN 0001, CLIN 0014, and CLIN 0015
M3	Submittals Reviewed, Approved, and Order Placed for MV-SWGR-1, 2, 3, 4 & 35 with Enclosures	365	\$1,500	Notice to Proceed	CLIN 0001

M4	Completion of 2.5 MG Water Storage Tank	427	\$1,000	Option Item No. 2	CLIN 0003
M5	Completion of 12-inch Water Main in Meade Avenue	469	\$1,000	Option Item No. 3	CLIN 0004
M6	Installation and commissioning of the Microgrid controller at Building 162	820	\$1,250	Notice to Proceed	CLIN 0001
M7	Completion of Cleaning and Lining of Water Main in Sicard Street	680	\$500	Option Item No. 4	CLIN 0005
M8	Building 162 Substation 2 Commissioning of New Switchgear	1,095	\$4,000	Notice to Proceed	CLIN 0001
M9	Completion of 20-inch Water Main from Gate 1 to Building 163 including Gate 1 Meter Pit	1,155	\$3,500	Option Item No. 5	CLIN 0006
M10	Completion of Building 163 Pump Station Upgrades	1,155	\$2,500	Option Item No. 6	CLIN 0007
M11	Completion of 13.2 kV work at Franklin Yard	1,280	\$5,250	Notice to Proceed	CLIN 0001
M12	Building 72 Power Plant Addition Complete & Ready for Switchgear Installation	1,460	\$5,500	Notice to Proceed	CLIN 0001
M13	Completion of 35 kV System	1,642	\$6,500	Notice to Proceed	CLIN 0001

Benefi cial O ccupa ncy Date	Project Completion	1,930	\$34,000	Notice to Proceed	All Exercised CLINS
---	---------------------------	--------------	-----------------	------------------------------	------------------------------------

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)