

**REPLACE CONDUIT AND WIRING
FOR STREET LIGHTS NEAR
BUILDING**

DAM NECK, Virginia Beach VA

Solicitation No. N40085-25-R-0044

Work Order 1852214

Amendment

Date:

1) In Scope of Work Package paragraph3.....

Subparagraph : Delete: 3.1 The project Contract Completion Date (CCD)

must be 120 calendar days from Award of this Task Order.

**Add:3.1 The project Contract Completion Date (CCD) must be 180 calendar
days from Award of this Task Order.**

****End of Amendment****